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BEFORE THE PUBLIC UTILITIES COMMISSION 

OF THE STATE OF HAWAII 

In The Matter Of the Application Of 

HAWAIIAN ELECTRIC COMPANY, INC. 

For Approval of Rate Increases and Revised 
Rate Schedules and Rules 

DOCICETNO. 2008-0083 

HAWAIIAN ELECTRIC COMPANY, INC/S 
PROPOSE^ FINDINGS OF FACT AND CONCLUSIONS OF LAW 

Hawaiian Electric Company, Inc. ("Hawaiian Electric", "HECO" or the 

"Company") respectfully submits this Proposed Findings of Fact and Conclusions of 

Law. 

Hawaiian Electric understands that the Proposed Findings of Facts and Conclusions of 

Law are lengthy, and does not request that the Commission make findings with respect to each 

proposed Finding of Fact. With respect to the uncontested issues, and the issues raised by the 

Commission with respect to settled matters, the intent is to demonstrate that these settled matters 

are supported by the reliable, probative and substantive evidence in the record, and to provide the 

Commission and its staff with the links to the record. With respect lo the two contested issues, 

the intent is to demonstrate the depth of record support for the Companies' positions on these 

matters, and to provide the Commission and its staff with the links to the record. 



INTRODUCTION 

A. 

Procedural Background 

1. On May 1, 2008, Hawaiian Electric Company, Inc. ("Hawaiian Electric", 

"HECO", or the "Company") filed a Notice of Intent, pursuant to Hawaii Administrative Rules 

("HAR") § 6-61-85, stating that it planned to request rate relief based on a 2009 calendar year 

test period and file an application on or after July I, 2008. 

2. On July 3, 2008, Hawaiian Electric filed an application in Docket No. 2008-0083 

for approval of rate increases and revised rate schedules and rules ("Application") in which 

Hawaiian Electric requested a general rate increase of approximately $97,011,000, or 5.2%, over 

revenues at current effective rates.' Hawaiian Electric's filing included its Direct Testimonies, 

Exhibits and Workpapers. 

3. Hawaiian Electric served copies of the Application on the Division Of Consumer 

Advocacy, Department Of Commerce And Consumer Affairs ("Consumer Advocate", or "CA"), 

an ex officio party to this docket, pursuant to HRS § 269-51 and HAR § 6-61 -62. 

4. By Order Granting Intervention to Department of Defense, filed on August 20, 

2008, the Commission granted the Motion to Intervene and Become a Party of the Department 

Of The Navy on behalf of the Department Of Defense ("DOD" or "Department of Defense") 

filed July 29, 2008. 

Revenues at current effective rates are revenues from base rates, revenues from the energy cost 
adjustment clause ("ECAC") and revenues from the interim rate increase that went into effect on 
November 1, 2008 in Hawaiian Electric's 2007 test year rate case, Docket No. 2006-0386. 



5. On September 18, 2008, the Commission held a pubic hearing at the Commission 

Hearing Room in Honolulu to gather public comments on this docket. 

6. On October 31, 2008, the Commission issued an Order^ denying: (1) Mofion to 

Intervene and Become a Party filed by Wal-Mart Stores, Inc. and Sam's West, Inc. (collectively, 

"Wal-Mart") on August 20, 2008;^ (2) Mofion to Intervene and Become a Party filed by Wal-

Mart on September 2, 2008; (3) Motion to Intervene and Become a Party filed by the Hawaii 

Commercial Energy Customer Group ("Commercial Group") on September 29, 2008; and (4) 

Commercial Group's Motion for Leave to File Reply to HECO's Memorandum in Opposition to 

Commercial Group's Intervention Motion, filed on October 21, 2008. In addition, the 

Commission found Hawaiian Electric's application to be complete and properly filed under HRS 

§ 269-16(d) and HAR § 6-61-87, ordered that the filing date of Hawaiian Electric's applicafion is 

July 3, 2008, and directed Hawaiian Electric, the Consumer Advocate, and the DOD 

(collectively, the "Parties") to submit to the Commission a stipulated procedural order by 

December 2, 2008. 

^ See Order Denying Motions to Intervene and Motion for Leave to File a Reply; Dismissing as Moot 
Motions to Appear and Motion for Enlargement of Time; Ruling on the Completeness of HECO's 
Application; and Directing the Parties to File a Stipulated Procedural Order within Thirty Days. 
^ On August 20, 2008, Wal-Mart filed a Motion to Intervene in this docket. On August 27, 2008, 
Hawaiian Electric filed a Memorandum in Opposition to Wal-Mart's motion. On September 2, 2008, 
Wal-Mart filed a Notice of Withdrawal without prejudice of Motion to Intervene. On September 2, 2008, 
Wal-Mart filed a second Motion to Intervene in this docket. 
^ On September 29, 2008, the Commercial Group filed a Motion to Intervene in this docket. On October 
1, 2008. Wal-Mart filed a Notice of Withdrawal and of its participation through the Commercial Group. 
On October 7, 2008, Hawaiian Electric filed a Memorandum in Opposition to the Commercial Group's 
motion. On October 21, 2008, the Commercial Group filed a Motion for Leave to File Reply to Hawaiian 
Electric's Memorandum in Opposition to the Commercial Group's Motion to Intervene. On November 
12, 2008, Wal-Mart filed a Motion for Reconsideration of the Commission's October 31, 2008 order. By 
Order Denying Motion for Reconsideration and Dismissing as Moot Motion for Leave to File Reply, 
issued December 31, 2008, the Commission denied Wal-Mart's Motion for Reconsideration, and 
dismissed as moot the Motion for Leave to File a Reply to Wal-Mart's Reconsideration, filed by 
Hawaiian Electric on November 19, 2008. 



7. In November and December 2008, Hawaiian Electric submitted voluminous 

updates to its 2009 test year estimates ("Rate Case Updates") set forth in the Applicafion, Direct 

Testimonies, Exhibits, and Workpapers. The Rate Case Updates included information on many 

of the pending, but not yet approved, HCEI-related programs currently before the Commission. 

8. On January 12, 2009, the Commission issued, sua sponte. an Order Extending 

Date of Completeness of Application, extending the filing date of Hawaiian Electric's 

Applicafion from July 3, 2008 to December 26, 2008. The Order indicated that Hawaiian 

Electric submitted voluminous updates to its Direct Tesfimonies in support of the Application 

that contained significant substanfive changes to Hawaiian Electric's Direct Tesfimonies. To 

give the other Parties and the Commission sufficient time to review the updated Application, the 

Commission extended the filing date of Hawaiian Electric's completed Applicafion to December 

26, 2008, the date the last update was filed by Hawaiian Electric. 

9. By letter filed January 13, 2009, Hawaiian Electric requested a one-week 

extension for the Parties to file a stipulated procedural order.^ 

10. Pursuant to the Stipulated Procedural Order, Hawaiian Electric responded lo 

information requests ("IRs") submitted by the Consumer Advocate and the DOD during the 

period from July through October 2009. (Certain addifional IR responses were provided to the 

Consumer Advocate and DOD after October 2009.) From January through March 2009, 

' On December 1, 2008, Hawaiian Electric requested, on behalf of the Parties, an extension, until 
December 23, 2008, to file a stipulated procedural order. The Commission granted the extension to the 
Parties by letter dated December 18, 2008. On December 23, 2008, the Parties requested additional time 
to submit a stipulated procedural order, requesting an extension until January 13, 2009. On December 31 
2008, the Commission approved Hawaiian Electric's request, filed on December 23, 2008, for an 
extension of time for the Parties to file a stipulated procedural order in this docket. 



Hawaiian Electric responded to IRs that were submitted by the Consumer Advocate and DOD 

regarding Hawaiian Electric's updated estimates. 

11. On January 15, 2009, the Parties submitted a Sfipulated Procedural Order 

containing a Schedule of Proceedings, which the Commission approved in its Order Approving, 

with Modifications, Stipulated Procedural Order Filed on January 15, 2009, issued the same day. 

12. By letter filed January 20, 2009, Hawaiian Electric requested that the Commission 

amend the Schedule of Proceedings in the Stipulated Procedural Order so as to set the specific 

date by which an interim decision and order should be rendered in this docket as July 2, 2009. 

The Consumer Advocate had no objection to the revised Schedule of Proceedings, thereby 

waiving the five-day period under HAR § 6-61-41 (c). By letter filed January 21, 2009, the DOD 

stated that it did not object to the revised Schedule of Proceedings filed on January 20, 2009. On 

January 21, 2009, the Commission granted Hawaiian Electric's request with the issuance of its 

Order Amending Sfipulated Procedural Order. 

13. By letter dated April 6, 2009, the Commission advised the Parties that their 

Statement of Probable Entitlement and Proposed Interim Decision and Order should not include 

any mechanisms or expenses related to programs or applications that have not been approved by 

the Commission (e.g., Decoupling, Renewable Energy Infrastructure Program, Solar Saver Pilot 

Program amendments, Advanced Metering Infrastructure Program). 

14. On April 17, 2009, the Consumer Advocate and DOD filed their Testimonies, 

Exhibits and Workpapers with respect to revenue requirements. On April 28, 2009, the 

Consumer Advocate and DOD filed their Testimonies, Exhibits and Workpapers with respect to 

cost of service and rate design. 



15. The Consumer Advocate and DOD conducted extensive discovery in this docket, 

prior to the submission of their tesfimonies. Hawaiian Electric responded to 504 IRs submitted 

by the Consumer Advocate and 133 IRs submitted by the DOD, some of which responses were 

further supplemented during the settlement negotiafion process. In addition, Hawaiian Electric's 

witnesses and supporting staff met with or participated in telephone conferences with the expert 

consultants retained by the Consumer Advocate and the DOD on numerous occasions to review 

the exhibits, workpapers and other data supporting the test year revenue requirements. 

16. On April 24 and 27, 2009, Hawaiian Electric submitted IRs relating to the 

revenue requirements testimonies of the Consumer Advocate and DOD. By letter dated May 14, 

2009, Hawaiian Electric withdrew a number of the IRs submitted to the Consumer Advocate. 

On May 15, 2009, DOD submitted responses to Hawaiian Electric's IRs. 

17. On May 15, 2009, the Parties filed their Stipulated Setfiement Letter ("Setfiement 

Letter), which included Exhibit 1 to the Settlement Letter ("Settlement Exhibit"), in which the 

Parties stated that they reached agreements on all but two issues in this proceeding: (1) what is 

the appropriate test year expense for informational advertising; and (2) what is the appropriate 

return on common equity for the test year. The Parties agreed that these two issues should be 

addressed at the evidentiary hearing.^ The Parties further agreed that the amount of the interim 

rale increase to which Hawaiian Electric is probably entitled under HRS § 269-16(d) is 

$79,820,000 over revenues at current effective rates. 

'' The Parties further waived their rights to: (a) present further evidence on the settled issues, except as 
provided in the Settlement Agreement; and (b) conduct cross-examination of the witnesses who are not 
testifying on the contested issues at the evidentiary hearing. See id. at 2. 



18. On May 18, 2009, Hawaiian Electric filed its Statement of Probable Enfitlement 

("Statement of Probable Enfitlement"), including a Proposed Interim Decision and Order, in 

which Hawaiian Electric requested an interim rate increase in the amount of $79,811,000.^ 

19. On May 22, 2009, Hawaiian Electric filed Rebuttal Testimonies, Exhibits and 

Workpapers. 

20. On June 3, 2009 and June 9, 2009, the DOD submitted first and second rounds of 

rebuttal informafion requests ("RIRs"), respecfively. By letter dated June 12, 2009, the 

Consumer Advocate submitted its first round of RIRs on revenue requirements. By letter dated 

June 23, 2009, the Commission granted the Consumer Advocate's June 12, 2009 request for an 

extension of time until July 8, 2009 lo submit RIRs to Hawaiian Electric. 

21. On July 2, 2009, the Commission issued its Interim Decision and Order ("Interim 

D&O" or "IDO"), which approved in part and denied in part Hawaiian Electric's request to 

increase its rates on an interim basis, as set forth in Hawaiian Electric's Statement of Probable 

Enfitlement. As discussed in the Interim Decision and Order, the Commission determined that 

Hawaiian Electric had not met its burden of proving that it was probably entitled to recover 

several cost items, including, certain costs related to the Hawaii Clean Energy Inifiafive 

("HCEI") that were not yet approved by the Commission, but which were included in the 

Statement of Probable Enfitlement. Thus, the Commission instructed Hawaiian Electric to 

exclude those costs, and file revised schedules with the Commission, together with written 

explanations as to the amounts removed, and any other downward adjustments made to the 

schedules due to the exclusion of the costs for interim relief purposes. The Commission allowed 

^ Hawaiian Electric explained that the amount of interim increase requested in its Statement of Probable 
Entitlement is lower by $9,000 than the amount in the Settlement Agreement due lo the finalization of the 



the Consumer Advocate and the DOD to file comments on Hawaiian Electric's revised schedules 

within five days of the date of filing.^ 

22. The Interim Decision and Order also idenfified a number of additional issues (in 

addifion to the two remaining disputed issues idenfified in the Statement of Probable Entifiement 

and Stipulated Settlement Letter) that the Commission found to merit fiarther examination such 

that they may be at issue in the evidentiary hearing. 

23. On July 8, 2009, Hawaiian Electric filed its Revised Schedules Resulting from 

Interim Decision and Order ("Revised Schedules") and explanafions of certain adjustments to 

Hawaiian Electric's 2009 test year estimates, as required by the Interim Decision and Order. 

24. On July 15, 2009, the Consumer Advocate filed comments on the Revised 

Schedules.^ On July 17, 2009, Hawaiian Electric filed a response to the Consumer Advocate's 

July 15, 2009 letter. 

25. By letter dated July 17, 2009, the Commission rescheduled the hearing in this 

docket to begin the week of October 26, 2009 and the prehearing conference to the week of 

October 19,2009. 

26. On July 20, 2009, Hawaiian Electric submitted its Supplemental Testimonies, 

Exhibits, and Workpapers to the Commission. On July 21, 2009, Hawaiian Electric received 

Supplemental Tesfimonies and Exhibits from the Consumer Advocate and the DOD. 

revenue requirement run. See Statement of Probable Entitlement, at 1. 
^ In addition, the Commission set forth in the Interim Decision and Order, certain issues that the 
Commission determined were not fully supported in the present record, and for which additional 
testimony by the Parties is needed. The Commission allowed the Parties to file supplemental testimonies 
on these issues by July 20, 2009. 
'̂  The DOD did not file comments on the Revised Schedules. 



27. On July 28, 2009, Hawaiian Electric completed the filing of responses to RIRs 

from the Consumer Advocate and the DOD. 

28. By Order Approving Hawaiian Electric's Revised Schedules, issued August 3, 

2009, the Commission approved the revised schedules filed by Hawaiian Electric on July 8, 2009 

("Revised Schedules"), as required in Secfion II of the Commission's Interim Decision and 

Order, thereby allowing Hawaiian Electric to increase its rates to such levels as would produce, 

in the aggregate, $61,098,000 in additional revenues, or a 4.71 % increase over revenues at 

current effective rates'^ for a normalized 2009 test year. 

29. In accordance with the Commission's August 3, 2009 Order Approving Hawaiian 

Electric's Revised Schedules, on August 3, 2009, Hawaiian Electric filed (1) revised index and 

tariff sheets reflecfing Interim Rate Increase surcharges, impIemenUng a revenue increase of 

$61,043,600, and the removal of Schedule E from Hawaiian Electric's rate schedules; (2) 

supporting work papers; and (3) an exhibit showing the bill impact of the interim rate increase 

for a 600 kWh per month residenfial bill. 

30. During the period fi-om July 27, 2009 through October 28, 2009, the Commission 

issued and the Parties responded to information requests. 

31. On September 28, 2009, the Commission advised the Parties that the Commission 

intended to organize the evidenfiary hearing in this proceeding by issue panels as the 

Commission had done in investigative dockets in the past." 

Revenues at current effective rates are revenues from base rates, revenues from the energy cost 
adjustment clause and revenues from the interim rate increase that went into effect on November 1, 2008 
in Hawaiian Electric's 2007 test year rate case. Docket No. 2006-0386. 
" See letter from Commission to Parties dated September 28, 2009 ("September 28th Letter"). 



32. On October 7, 2009, the Commission issued a Notice of Panel Hearing and 

Prehearing Conference, setting a prehearing conference date of October 19, 2009 and a panel 

hearing to take place from October 26, 2009 through November 6, 2009. 

33. By letter dated October 7, 2009, Hawaiian Electric, on behalf of itself, the 

Consumer Advocate, and DOD, informed the Commission that the Parties agreed to the panel 

hearing format described in the September 28th Letter. 

34. On October 12, 2009, the Commission identified the issues that would be covered 

in the hearing. On October 19, 2009, the Parties provided their respective witness lists and 

proposed hearing schedule. 

35. On October 19, 2009, the Commission held a prehearing conference pursuant to 

Hawaii Administrative Rules § 6-61-36, with representatives from Hawaiian Electric, the 

Consumer Advocate, and the DOD. On October 20, 2009, the Commission issued a Prehearing 

Conference Order. By letter dated October 21, 2009, the Commission issued a "Brief Outline of 

Questions for the Panel Evidenfiary Hearing" for the Parties' use and information. 

36. The Commission held hearings from October 26 - 30, 2009, and from 

November 2 - 4, 2009, using a panel hearing format for issues raised by the Commission's 

review of the record and settlement agreement, and a traditional hearing format for the two 

contested issues. The Parties presented their closing arguments on November 4, 2009. The 

official transcript of the hearings was filed on November 23, 2009. 

37. By mofion filed November 19, 2009, Hawaiian Electric requested that the 

Commission issue a second interim decision and order. 

10 



38. On December I, 2009, the Consumer Advocate filed Comments on HECO's 

Motion, in which the Consumer Advocate stated that it did not object to Hawaiian Electric's 

request for an additional interim increase of $ 12,671,000 representing revenue requirements for 

the Campbell Industrial Park Combustion Turbine Unit Project pursuant to Hawaiian Electric's 

proposals offered as Options 1 and 2. The Consumer Advocate objected to Hawaiian Electric's 

proposed alternative relief in the form of continued AFUDC for the CT-I investment. 

39. By letter dated December 15, 2009, in conjunction with Hawaiian Electric's 

November 19, 2009 Motion, Hawaiian Electric submitted a proposed second interim decision 

and order for the Commission's use. 

40. By letter dated December 15, 2009, the Consumer Advocate requested, on behalf 

of the Parties, an extension fi-om December 21, 2009 to January 5, 2010 to file opening briefs 

and from January 11, 2010 to January 26, 2010 to file reply briefs. The Commission granted the 

extension to the Parties by letter dated December 18, 2009. 

41. Opening Briefs were filed by Hawaiian Electric, the Consumer Advocate, and 

DOD on January 5, 2010. Hawaiian Electric filed a Corrected Opening Brief on January 6, 

2010. Haw.aiian Electric filed Correcfions to its Corrected Opening Brief on January 19, 2010. 

42. Reply Briefs were filed by Hawaiian Electric, the Consumer Advocate, and DOD 

on January 26, 2010. 

I I 



B. 

Hawaiian Electric's Requests 

43. Hawaiian Electrics' Applicafion requests approval of rate increases and revised 

rate schedules and rules in which Hawaiian Electric requested a general rate increase of 

approximately $97,011,000, or 5.2%, over revenues at current effecfive rates.' 

44. Hawaiian Electric presented a final position revenue requirements and 

adjustments in Exhibit I to its Reply Brief Hawaiian Electric presented several scenarios. At 

the 10.75% ROE (i.e., with the RDM/Rider mechanisms), the Company's proposed final position 

revenue increase for the 2009 test year is $80,193,000 over revenues at current effective rates, 

based on a revenue requirement of $ 1,376,567,000. Reply Brief, Exhibit 1, Attachment 1 at I. 

At the 11.00% ROE (i.e., without the RDM/Rider mechanisms), the revenue increase for the 

2009 test year would be $83,248,000 over revenues at current effective rates, based on a revenue 

requirement of $ 1,379,622,000. Reply Brief, Attachment 2 at 1. The Company also ran the test 

year revenue requirement at a 10.5% ROE which resulted in an increase of $77,137,000 over 

revenues at current effecfive rates and a revenue requirement of $1,373,511,000. Reply Brief, 

Attachment 3 at I. 

Revenues at current effective rates are revenues from base rates, revenues from the energy cost 
adjustment clause ("ECAC") and revenues from the interim rale increase that went into effect on 
November 1, 2008 in Hawaiian Electric's 2007 test year rate case. Docket No. 2006-0386. 
'•̂  Hawaiian Electric's final proposed test year return on equity ("ROE") in this proceeding is 10.75% if 
the Commission approves the revenue decoupling proposal (which would include a revenue balancing 
account and a revenue adjustment mechanism) filed by the Hawaiian Electric Companies and the 
Consumer Advocate in the decoupling proceeding (Docket No. 2008-0274), the Renewable Energy 
Infrastructure Program ("REIP")/Clean Energy Infrastructure ("CEI") Surcharge proposed and recently 
approved in Docket No. 2007-0416, and the Purchased Power Adjustment Clause ("PPAC"J which the 
Company has proposed in this rate case. These mechanisms are collectively referred to as the 
"RDM/Rider" mechanisms. The Company's final proposed ROE would be 11.00% if the Commission 
does not approve all of these mechanisms. In addition, the Company accepts the Consumer Advocate's 
proposal to incorporate the actual incremental long temi debt rale of 6.5% (rather than the 7.0% rate that 
the Company estimated for test year purposes) into the test year cost of capital. The resuUing rate of 
return on rate base for the 2009 test year is 8.58% with the RDM/Rider mechanisms and 8.72% without. 
Hawaiian Electric's Reply Brief Exhibit 1. 

12 



c. 
Issues 

45. The issues set forth in the Order Approving, with modificafions, Sfipulated 

Procedural Order filed on January 15, 2009 are as follows: 

1. Is HECO's proposed rate increase reasonable? 

a. Are the proposed tariffs, rates, charges and rules just and reasonable? 

b. Are the revenue forecasts for the 2009 test year at current effective rates, 

present rates, and proposed rates reasonable? 

c. Are the projected operating expenses for the 2009 test year reasonable? 

d. Is the projected rate base for the 2009 test year reasonable, and are the 

properties included in rate base used or useful for public ufility purposes? 

e. Is the requested rate of return fair? 

2. What is the amount of the Interim Rate Increase, if any, to which HECO is 

probably enfitled under §269-16(d) of the HRS? 

3. Should HECO's Campbell Industrial Park Combusfion Turbine Unit 1 Step 

Increase be approved, and if so, at what amount? 

4. Should the Commission approve the establishment of a revenue balancing account 

for a decoupling mechanism to be effective upon issuance of the interim decision and order in 

this proceeding? 

5. Is HECO's Purchase Power Adjustment Clause to recover non-energy purchased 

power agreement costs just and reasonable? 

13 



k 46. By Order Approving HECO's Revised Schedules the Commission determined the 

probable entitlement (the second issue). Hawaiian Electric (as part of the global Settlement 

Agreement) agreed to the use of a fully average test year, without a separate CIP CT-1 Step 

Increase or annualized ratemaking treatment of CIP CT-1 costs (the third issue). The Interim 

Decision and Order did not approve the establishment of a revenue balancing account for a 

decoupling mechanism (the fourth issue). The establishment of a revenue balancing account for 

a decoupling mechanism will be addressed in Docket No. 2008-0274 (the fourth issue). 

47. As discussed elsewhere in these findings of fact and conclusions of law, the 

Interim Decision and Order set forth addifional questions and requested Hawaiian Electric and 

the other parties to submit supplemental tesfimony to address these questions. 

II. 

DISCUSSION 

A. 

Outstanding Issues 

1. 

Cost of Capital 

Summary 

48. The Commission has held that a fair rate of return for a utility must: 

(1) Be commensurate with returns on investment in other enterprises having 
corresponding risks and uncertainties; 

(2) Provide a return sufficient to cover the capital costs of the business, including service 
on the debt and dividends on the stock; and 

14 



^ (3) Provide a return sufficient to assure confidence in the financial integrity of the 
enterprise to maintain its credit and capital-attracting ability. 

Re Hawaiian Elec. Co., Docket No. 04-0113, Decision and Order No. 24171 (May 1, 2008) at 

70, cifing Bluefield Waterworks and Improvement Co. v. Pub. Serv. Comm'n. 262 U.S. 679 

(1923), and Fed. Power Comm'n v. Hope Natural Gas Co., 320 U.S. 591 (1944). See also Re 

Hawan Elec. Light Co.. Docket No. 99-0207, Decision and Order No. 18365 (February 8, 2001) 

at 63-64; Re Maui Elec. Co., Docket No. 97-0346, Amended Decision and Order No. 16922 

(April 6, 1999) at 33; Fed. Power Comm'n v. Memphis Light, Gas & Water Div., 411 U.S. 458 

(1973); Permian Basin Rate Cases, 390 U.S. 747 (1968); Duquesne Light Co. vs. Barasch, 488 

U.S. 299(1989). 

49. "Rates which are not sufficient to yield a reasonable return on the value of the 

property used at the time it is being used to render the service are unjust, unreasonable and 

confiscatory, and their enforcement deprives the public ufility company of its property in 

violafion of the Fourteenth Amendment.'''' Bluefield Water Works & Improvement Co., 262 U.S. 

at690,43S. Ct. at678. 

50. In order to meet the foregoing criteria, the fair rate of return should at least be 

equal to Hawaiian Electric's composite cost of capital, because the composite cost of capital 

represents the carrying cost of the money received from investors to finance the net rate base. 

SeeHECOT-20at3. 

51. One of the two contested issues is the fair and reasonable rale of return on 

common equity ("ROE") to be used in determining Hawaiian Electric's cost of capital and 

revenue requirement for the 2009 test year. All other issues regarding the fair and reasonable 

rate of return on rate base ("ROR") for the test year were settled. 
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52. In its direct tesfimony filed with its Applicafion on July 3, 2008, Hawaiian 

Electric (Dr. Morin) recommended an ROE of 11.25%. HECO T-19 at 4. This resulted in an 

overall cost of capital of 8.81%. HECO T-20 at 65-66; HECO-2001. 

53. The direct testimony was filed before negofiafion and execution of the Energy 

Agreement''', and before the development of a Joint Decoupling Proposal by Hawaiian Electric 

and the Consumer Advocate in the decoupling docket, Docket No. 2008-0274 (which Dr. Morin 

referred to as the "revenue decoupling mechanism," or "RDM"). In rebuttal tesfimony filed May 

22, 2009, Dr. Morin esfimated the ROE for Hawaiian Electric to be a range of 11.00% - 11.25% 

assuming that the proposed RDM is approved, and a range of 11.25% - 11.50% otherwise. 

HECORT-19at68. 

54. In his update at the hearing, Dr. Morin reduced his recommended ROE to 

10.75%, assuming the cost recovery mechanisms identified in the Energy Agreement are 

implemented, and to 11% if they are not. Based on Hawaiian Electric's esfimated ROE of 

10.75% and the settled components of the Company's cost of capital, as adjusted to account for 

the lower than estimated interest rate for the Special Purpose Revenue Bonds ("SPRBs") issued 

in 2009, Hawaiian Electric's esfimated composite cost of capital for the 2009 test year is 8.58%. 

See HECO Hearing Exhibit 7 at 1; HECO Hearing Exhibit 8 at 1; Exhibit 1 to Reply Brief, 

Attachment 12 at 1. 

55. In its direct testimony filed April 17, 2009 (DOD T-2), the DOD (Mr. Hill) 

estimated the equity capital cost of similar-risk electric ufility companies to fall in a range of 

14 October 20, 2008 Energy Agreement Among the State of Hawaii, Division of Consumer Advocacy of 
the Department of Commerce and Consumer Affairs, and the Hawaiian Electric Companies ("Energy 
Agreement"). 
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9.25% to 10.25%, with a mid-point of 9.75%). Based on the claim that Hawaiian Electric has less 

financial risk than the comparable companies (without any consideration of imputed debt), Mr. 

Hill recommended an ROE for Hawaiian Electric of 9.50%. DOD T-2 at 44-45, 50. Using the 

9.50% ROE estimate, along with the DOD's cost rate of 2.50% for short-term debt, results in an 

overall cost of capital of 7.85%. See DOD-105. 

56. In its direct tesfimony (CA-T-4) filed April 17, 2009, the Consumer Advocate 

(Mr. Parcell) recommended a range of 9.5% to 10.5% for Hawaiian Electric's ROE. Mr. Parcell 

recommended that the Commission reduce the authorized ROE by 50 basis points if the "HCEI-

related proposals," including decoupling, were approved. Thus, he recommended that the 

Commission adopt the bottom of his range, 9.5%, in establishing the Company's revenue 

requirement in this case, if the "HCEI-related proposals" were approved, and adopt the mid

point, 10%, if the proposals were not approved. See CA-ST-4 at 3. In its determination of 

Hawaiian Electric's revenue requirements, the Consumer Advocate used the low point of 9.50% 

for ROE, resulting in an overall cost of capital of 7.86%. See CA-101, Schedule D. 

57. Mr. Parcell submitted updated exhibits, in which he attempted to address certain 

of Dr. Morin's criticisms of his analyses, in CA-ST-4 filed July 20, 2009. His original 

recommendation was unchanged. CA-ST-4 at 4-5. 

58. The Consumer Advocate also filed Addifional Supplemental Tesfimony (labeled 

CA-AST-4) and Exhibits of Mr. Parcell, marked as CA Hearing Exhibit 3, on October 22, 2009, 

which Mr. Parcell presented at the Panel 13 Hearing on November 2, 2009. Again, his original 

recommendation was unchanged. CA-AST-4 at 3. 
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59. The ufility industry has experienced a steady escalafion in risk over the past ten 

years, as evidenced by the steady rise in ufility betas, standard deviation of returns, bond 

downgrades, and other measures of risk. Moreover, in these tough economic fimes in particular, 

investors are paying very close attention to the Company's ability to access cash. Hawaiian 

Electric's BBB rating by S&P is of particular concern because that rafing puts the Company only 

one notch above the minimum "investment grade credit rating." See response to DOD-IR-25. 

60. For the past three years, authorized ROEs for regulated electric utilities have 

slowly moved upward from among the lowest levels ordered by state ufility regulators during the 

past two decades - tracking at 10.29% for 2006, 10.32% in 2007, and 10.34% during 2008. 

Edison Electric Insfitute, 2008 Financial Review, at 34 (provided in response to DOD-RIR-25). 

After the global financial collapse during the Fall of 2008, eariy signs in 2009 point to higher 

authorized ROEs to help ensure the financial stability of regulated ufilifies, especially those 

which, like Hawaiian Electric, hold credit ratings within the "BBB" category. HECO RT-21 at 

2. 

61. The ROE of 9.5% recommended by Mr. Hill (DOD) and Mr. Parcell (Consumer 

Advocate) for Hawaiian Electric is well outside the range of currently authorized ROEs for 

electric utilities in the United States. HECO RT-19 at 7, 9-12. The table below summarizes (as 

of January 2009) the overall average ROEs allowed for electric ufilities since 2004: 

Electric Utility Allowed Returns 2004-2008 

2004 2005 2006 2007 2008 

Average Allowed Return 10.75% 10.54% 10.36% 10.36% 10.46% 

Average Utility Debt Cost 6.20% 5.67% 6.07% 6.12% 6.65% 

Average Risk Premium 4.55% 4.87% 4.29% 4.24% 3.81% 
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Source: Regulatory Focus, SNL Energy Major Rate Case Decisions, January 2009. 

HECO RT-19 at 6. HECO-R-2101 listed the 12 electric utility ROE findings reported by SNL 

Regulatory Research Associates for the first four months of 2009. As can be seen, the 9.50% 

recommendafions by Mr. Hill and Mr. Parcell fall at the bottom of the list. The average for the 

twelve decisions exceeded 10.50%. Indeed, the six most recent regulatory determinations 

decided in March and April 2009 average 10.77%. HECO RT-21 at 2-3. Addifional updated 

informafion was presented at the hearing. HECO Hearing Exhibit 7, page 18 (RRA's Authorized 

ROEs through September 4, 2009). 

62. Dr. Morin warned that an authorized ROE of 9.5% would endanger Hawaiian 

Electric's credit quality and given that the Company is already on negative oufiook, would in all 

likelihood cause a credit rating downgrade. Tr. (Vol. VI) at 1004-05. Dr. Morin explained that 

the Company's financial metrics, which are already weak for its current BBB rafing, would be 

severely reduced by the lower ROE. He pointed out that adopfing such a low ROE would not be 

good policy especially with the need for the Company to acquire financing for large capital 

investments to implement state energy policy. Tr. (Vol. VII) at 1211-I2. 

63. In his rebuttal tesfimony, Mr. Fetter recognized that the economic downturn has 

affected the cost of equity, as well as the cost of debt. Despite a contracting economy, however, 

AUS's April 2009 Monthly Report reflected an average allowed ROE for Combined 

Electric/Combinafion Electric and Gas ufilifies of 10.75%, and according to Regulatory Research 

Associates' April 2, 2009 Regulatory Focus, the average electric utility equity return authorized 

by state commissions in the first three months of 2009 was 10.29%, as compared to the 10.46% 

average in caIendar-2008. Excluding a 8.75% equity return authorized for United Illuminafing in 
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Connecficut, the average was 10.48% in the first quarter, which is actually higher than the 2008 

average. HECO RT-20 at 25. 

64. Mr. Fetter strongly recommended that Hawaiian Electric's ROE's not be 

decreased during fimes of volafility and large bond spreads such as these, because of the risk of a 

potential downgrade. A downgrade of Hawaiian Electric's ratings would increase the 

Company's cost of capital, and thus, ulfirriately, the rates that customers are required to pay. 

HECO RT-20 at 25-26. 

65. As Mr. Fetter tesfified, it is crifical to at least maintain Hawaiian Electric's current 

credit rafing. A financially stable utility will be able to invest in new renewable resources, 

infrastructure to facilitate the addifion of new renewable resources from independent power 

producers, and conversion of the exisfing system to renewable technologies. The Company also 

expects to enter into numerous new purchased power agreements for renewable energy, 

including power purchases under the feed-in tariff. HECO RT-20 at 26-27. 

66. Other commissions share the view that, in light of the current economy, the status 

quo should be maintained with respect to utility ROEs. For example, the Missouri Public 

Service Commission's January 27, 2009 decision in Re Union Electric Company, dba 

AmerenUE, Case No. ER-2008-031 provides a good example. In that rate case, the Missouri 

commission explained that: "Maintaining the status quo on the company's ROE in light of the 

economic circumstances and the U.S. credit crisis is the most prudent course of acfion. The U.S. 

credit crisis and ensuing breakdown in confidence among financial institutions has led to rising 

long-term borrowing rates. The freeze of the credit system causes concern for the utility's 

continued ability to provide financing for infrastructure investment needs, and then to continue to 

provide safe, reliable, and abundant power at reasonable rates. At this time, a cautious approach 
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in changing the Company's ROE is necessary to ensure investor confidence and company access 

to capital markets." HECO RT-20 at 26. 

67. There is a strong relationship between financial risk and the authorized ROE. The 

strength of that relationship is amplified for smaller ufilifies like Hawaiian Electric. A low return 

on equity increases the likelihood that Hawaiian Electric will have to rely on debt financing for 

its capital needs. As the Company relies more on debt financing, its capital structure becomes 

more leveraged. Since debt payments are a fixed financial obligafion to the utility, this decreases 

the operating income available for dividend growth. Consequently, equity investors face greater 

uncertainty about the future dividend potenfial of the firm. As a result, the Company's equity 

becomes a riskier investment. The risk of default on the Company's bonds also increases, 

making the utility's debt a riskier investment. This increases the cost to the ufility from both 

debt and equity financing and increases the possibility the Company will not have access to the 

capital markets for its outside financing needs, or if so, at prohibitive costs. HECO T-19 at 60-

61. 

68. Reducing the "allowed" cost of common equity would result in lower rates, at 

least in the short-term. However, Hawaiian Electric's customers cannot afford for Hawaiian 

Electric's cost of common equity to be understated. Hindering the ability of Hawaiian Electric to 

attract capital could be harmfiil to the economic infrastructure of Oahu, and would be contrary to 

the best interests of Hawaiian Electric's customers. Hawaiian Electric, unlike many other 

companies, cannot stop necessary investments in plant, or legislated environmental investment, 

when the availability of capital is constrained in the market, as it is from fime to time. 

Customers expect service to occur on demand. Therefore, Hawaiian Electric, which provides 

customers with indispensable energy services, must be sufficienfiy strong financially to cope 
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with unforeseen events, and its securifies must be attractive enough to access capital during 

adverse, as well as more normal, market condifions. 

69. There was extensive discussion of the extent to which recenfiy proposed cost 

recovery mechanisms would reduce the Company's business risk, and therefore reduce its 

required rate of return on common equity. The proposed cost recovery mechanisms would help 

to improve Hawaiian Electric's financial strength. The mechanisms include the Renewable 

Energy Infrastructure Program ("REIP")/Clean Energy Infrastructure ("CEI") surcharge, the 

proposed Purchased Power Adjustment Clause ("PPAC"), and the proposed Decoupling 

Mechanism, which includes a proposed sales decoupling mechanism (to be implemented through 

a revenue balancing account or "RBA"), and a proposed revenue adjustment mechanism 

("RAM"). 

70. The 25 basis point reduction included in Dr. Morin's recommended ROE fairly 

accounts for the potential impact of these mechanisms on Hawaiian Electric's ROE, taking into 

account the following: 

(1) The Company's business risks have substanfially increased as the result of the 
changes to the RPS Law, adopted as a result of the Hawaii Clean Energy Inifiafive 
("HCEI"). The cost recovery mechanisms are intended to mifigate, to the extent 
pracfical, these increased risks. 

(2) The market-derived cost of common equity for Hawaiian Electric is esfimated by the 
experts from market information on the cost of common equity for other firms, including 
other electric ufilities. Thus, if and to the extent that the market-derived cost of common 
equity for other firms already incorporates the results of these or similar mechanisms, 
then no further adjustment is appropriate or reasonable in determining the cost of 
common equity for Hawaiian Electric. Thus, while adjustment clauses and cost tracking 
mechanisms are beneficial in mitigafing operafing risk, the approval of adjustment 
clauses and cost recovery mechanisms by regulatory commissions is widespread in the 
ufility business and, in Hawaiian Electric's case, there are other significant factors to 
consider that work in the reverse direcfion for Hawaiian Electric. HECO RT-19 at 8. 
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(3) The effect of these proposed mechanisms on the cost of common equity for Hawaiian 
Electric is already accounted for, in substantial part, by eliminating the risk differenfial 
premium of 25-50 basis points previously incorporated in determining the cost of 
common equity for Hawaiian Electric relafive to the cost of common equity for other 
electric utilities. 

(4) The fiming of the implementation of the proposed mechanisms must also be taken 
into account. .None of the mechanisms were actually in place during the 2009 test year. 
This is particularly significant in the case of the proposed PPAC, which will not take 
effect until the Commission's final decision and order (if approved). 

(5) Hawaiian Electric has been found to be riskier than the proxy electric ufilifies used to 
esfimate the market-derived ROE for the Company. Without the risk mitigafion 
measures, the differential in risk would be even greater due to the addifional risks 
resulting from Act 155. Elimination of the risk differenfial in determining the ROE for 
Hawaiian Electric, as proposed by Dr. Morin, already accounts for much of the benefit of 
the new measures. 

The Company's actual rates of return on simple average common equity, as filed with the 

Commission, have been well below its authorized returns: 

(1) 

(2) 

(3) 

(4) 

2005 

2006 

2007 

2008 

6.92% 

7.61% 

4.52% 

8.07% 

HECO T-20 at 4; Rate of Return on Rate Base and on Common Equity for December 2008 

(ratemaking method), filed February 27, 2009. 

71. Hawaiian Electric's ROE in 2008 was 8.07% for ratemaking, over 260 basis 

points lower than the authorized return of 10.7%.'^ As of June 30, the 12 months trailing ROE 

' The Commission set interim and final rates in Hawaiian Electric's 2005 test year rate case (Docket No. 
04-0113) based on a 10.7% rate of return on common equity ("ROE") and set interim rates in the 
Company's 2007 test year rate case (Docket No. 2006-0386) based on a 10.7% ROE. Interim D&O No. 
22050, filed September 27, 2005 in Docket No. 04-0113; Amended Proposed D&O No. 23768, filed 
October 25, 2067 in Docket No. 04-0113; D&O No. 24171, filed May 1, 2008 in Docket No. 04-0113; 
hiterim D&O No. 23749. filed October 22, 2007, in Docket No. 2006-0386. 
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was only 6.4% (on a ratemaking basis),'^ 410 basis points less than the 2009 test year interim 

ROE of 10.5%. As of September 30, 2009, the 12 months trailing ROE was only 6.52% (on a 

ratemaking basis).'' 

72. There have been a number of reasons why have the returns that Hawaiian Electric 

has actually earned have been so much lower than those used to establish rates in its recent rate 

cases. First, even if interim rate orders are supportive and within legislatively mandated 

deadlines, the lag between the start of the test year and the interim rate relief will not allow 

Hawaiian Electric the opportunity to actually earn the allowed return in the test year. Second, 

Hawaiian Electric has experienced a trend of decreasing sales since 2004, and kWh sales have 

been lower than the forecast used in the rate cases, resulting in insufficient revenue dollars and 

deteriorated returns. The Company's recorded September 2009 year-to-date energy sales are 

3.5% less than recorded year-to-date energy sales of a year earlier and 1.6% less than the year-to-

date energy sales forecasted for the 2009 test year. HECO Hearing Exhibit 3, Docket No. 2008-

0083, HECO T-2, page 2, re-filed (on a non-confidential basis) November 3, 2009. Third, the 

financial dilemma that regulatory lag creates goes beyond the test year because costs are 

increasing faster than revenues are increasing. See HECO T-20 at 4-6. As a result, traditional 

ratemaking proceedings have not provided Hawaiian Electric with an opportunity to realisfically 

and consistenfiy earn its approved rate of return, and altemafive mechanisms that better fime cost 

recovery with cost incurrence are needed. See HECO T-20 at 5-6, 18-19, 23; see HECO T-21 at 

'̂  Rate of Return on Rate Base and on Common Equity for June 2009 (ratemaking method), filed August 
7, 2009. 
' ' Rate of Return on Rate Base and on Common Equity for September 2009 (ratemaking method), filed 
November 2, 2009. 
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5, 26-27; HECO RT-21 at ll.quofing S&P Research: "Recovery Mechanisms Help Smooth 

Electric Utility Cash Flow and Support Ratings," March 9, 2009 (filed in HECO-R-2008). 

Cost of Capital 

Sfipulated Capitalization 

73. The parties are in agreement with respect to the following capitalization for 

Hawaiian Electric's 2009 test year: 

Category 

Short-term borrowing 

Long-term borrowing 

Hybrid securities 

Preferred stock 

Common stock 

Amount ($000) 

0 

576,569 

27,775 

20,696 

789,374 

Weight(%) 

0.00 

40.76 

1.96 

1.46 

55.81 

See Revised Schedules Exhibit 1 at 2; Settlement Exhibit at 82. 

Cost Rates 

74. In direct testimony, the Company proposed the following cost rates for the capital 

structure components listed above: 

Category 

Short-term borrowing 

Long-term borrowing 

Hybrid securities 

Preferred stock 

Cost Rate 

3.25% 

5.75% 

7.41% 

7.62% 

75. The Consumer Advocate and DOD, in their direct tesfimonies, used Hawaiian 

Electric's direct tesfimony cost rates for long-term debt, hybrid securifies and preferred stock. 
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However, with respect to the cost of short-term debt, the Consumer Advocate and DOD used 

cost rates of 3.25% and 2.50%, respectively. See CA-101, Schedule D; DOD-105. 

76. In the Settlement Agreement, the parties agreed on the following cost rates for 

short-term borrowing, long-term borrowing, hybrid securities and preferred stock: 

Category Cost Rate 

Short-term borrowing 0.75% 

Long-term borrowing 5.81% 

Hybrid securifies 7.41% 

Preferred stock 5.48% 

See Revised Schedules Exhibit 1 at 2; HECO RT-20 at 2-6; Setfiement Exhibit at 85. 

77. The actual interest rate for the Special Purpose Revenue Bonds ("SPRBs") sold 

July 30, 2009 was 6.50%, which is lower than the 7.0% interest rate esfimated at the time of the 

settlement. Response to CA-RIR-35, Attachment 4. At the hearing, Hawaiian Electric agreed 

that the cost of capital could be updated to reflect the lower, actual interest rate. This would 

reduce the effecfive cost of the long-term debt to 5.77%. See Exhibit 1 to Reply Brief, 

Attachment 12 at 1-4. 

78. The only disputed issue between Hawaiian Electric and the other parties with 

respect to the cost of capital is the fair return on common equity to be used in determining the 

Company's revenue requirements. See Settlement Exhibit at 83-84. As further discussed below, 

the fair return on common equity for Hawaiian Electric, assuming approval of the RBA, RAM, 

the REIP/CEI Surcharge and the Purchased Power Adjustment Clause, is 10.75%. 

Hawaiian Electric's Composite Cost of Capital 
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79. Based on Hawaiian Electric's estimated ROE of 10.75% and the settled 

components of the Company's cost of capital discussed above, Hawaiian Electric's estimated 

compositecost of capital for the 2009 test year is 8.58%. At an 11.00% ROE, the Company's 

composite cost of capital for the 2009 test year would be 8.72%. See Exhibit 1 to Reply Brief, 

Attachment 12 at 1-2. 

Cost of Equity Capital Estimates 

80. In direct tesfimony, Hawaiian Electric's return on equity witness. Dr. Morin, 

recommended a return on common equity of 11.25%. See HECO T-19 at 4. The Consumer 

Advocate's ROE witness, Mr. Parcell, recommended a ROE in the range of 9.5% to 10.5% in his 

direct tesfimony. See CA-T-4 at 49. Mr. Hill, the DOD's ROE witness, esfimated an ROE for 

the Company in the range of 9.25% to 10.25%, with a mid-point of 9.75%. See DOD T-2 at 44-

45. 

81. In rebuttal testimony. Dr. Morin updated his ROE estimate for Hawaiian Electric 

to 11.00%-11.25% assuming approval of the RBA and RAM, and 11.25%-l 1.50% without 

approval of the RBA and RAM. See HECO RT-19 at 73. For purposes of the hearing, Dr. 

Morin further updated his ROE estimate to the Company's current esfimate of 10.75% with the 

revenue decoupling mechanism ("RDM")/Rider mechanisms, and 11.00% without the 

RDM/Rider mechanisms.'* See HECO Hearing Exhibit 7 at I. Although Mr. Parcell updated 

his ROE esfimate for purposes of the hearing, Mr. Parcell's update did not result in a change to 

the Consumer Advocate's overall ROE recommendation for Hawaiian Electric. See CA Hearing 

The Company defined the RDM as the RBA and the RAM jointly proposed by Hawaiian Electric and 
the Consumer Advocate in the decoupling proceeding (Docket No. 2008-0274) and the "Rider" 
mechanisms as the Purchased Power Adjustment Clause proposed in this proceeding and the Renewable 
Energy Infrastructure Program ("REIP")/Clean Energy Infrastmcture ("CEI") Surcharge proposed in 
Docket No. 2007-0416. Tr. (Vol. VI) at 1061. 
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Exhibit 3 at 3. Mr. Hill did not update his ROE recommendation subsequent to the filing of his 

direct tesfimony. 

Dr. Morin's Analyses 

82. Dr. Morin based his ROE recommendation on the results of the following 

analyses: 

ROE 

METHODOLOGY Final 

CAPM 9.4% 

Empirical CAPM 9.8% 

Historical Risk Premium Electric 10.9% 

DCF Vert. Integrated Electric Utilifies Value Line Growth 11.0% 

DCF Vert. Integrated Electric Utilifies Zacks Growth 11.3% 

DCF Electric Utility Index Value Line Growth 11.2% 

DCF Electric Ufility Index Zacks Growth 11.4% 

HECO Hearing Exhibit 7 at 2. 

Capital Asset Pricing Model ("CAPM") 

83. Dr. Morin concluded that litfie, if any, weight should be accorded to the CAPM 

results under present economic circumstances for three reasons. First, the CAPM esfimates in 

the single-digit are barely above the corporate cost of debt and are therefore suspect. Second, 

because the betas employed in the CAPM analysis are estimated over five-year historical 

periods, the impact of the ongoing financial crisis is not yet fully captured in the five-year 

historical betas. Third, government interest rates have decreased substantially following the 
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Federal Reserve's expansionary policies designed to jumpstart the stalled economy, thus 

lowering the CAPM results. HECO RT-19 at 26; see response to DOD-RIR-48. 

Historical Risk Premium Analysis 

84. In direct testimony. Dr. Morin's historical risk premium analysis resulted in an 

esfimated ROE for Hawaiian Electric (with flotafion costs) of 10.6% (based on an average risk 

premium of 5.7% over historical long-term Treasury bond returns and a risk-free rate of 5.7%). 

This estimate does not include an upward adjustment for Hawaiian Electric's relatively higher 

risk. See HECO T-19 at 52. 

85. As a proxy for the risk premium applicable to the electric utility business. Dr. 

Morin's direct tesfimony estimated the historical risk premium for the electric utility industry 

with an annual time series analysis applied to the industry as a whole, using Moody's Electric 

Ufility Index as an industry proxy. See HECO-1902. The risk premium was estimated by 

computing the actual realized return on equity capital for Moody's Index for each year, using the 

actual stock prices and dividends of the index, and then subtracting the long-term government 

bond return for that year. See HECO T-19 at 32-33. 

86. The Company updated this esfimate to 11.5% (with flotation costs) in its rebuttal 

tesfimony. As explained in rebuttal testimony, Dr. Morin's rebuttal esfimate reflected two 

methodological changes: (1) use of the S&P Utility Index instead of the Moody's Utility Index, 

due to the disconfinuation of the Moody's index; and (2) use of the A-rated ufility bond yield 

instead of the government bond yield, in recognition of the fact that, whereas trends in utility 

cost of capital are directly reflected in their cost of debt, they are not direcfiy captured by a risk 
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premium estimate fied to government bond yields. HECO RT-19 at 71; see response to DOD-

RIR-62. In HECO Hearing Exhibit 7, Dr. Morin reduced this esfimate to 10.9%. See jd at 2-3. 

Discounted Cash Flow ("DCF") Estimates 

87. Because Hawaiian Electric is not publicly traded, the DCF model cannot be 

directly applied to the Company and proxies must be used. HECO T-19 at 42. Dr. Morin 

applied the DCF model to two proxies for the electric utility industry: (1) a group of investment-

grade dividend-paying integrated electric ufilities; and (2) a group consisting of the companies 

that make up the S&P Ufility Index. HECO T-19 at 37; HECO Hearing Exhibit 7 at 2-3. 

In implementing the DCF model, Dr. Morin used the dividend yields reported in the latest 

edition of Value Line's VLIA software. Basing dividend yields on average results from a large 

group of companies reduces the concern that the vagaries of individual company stock prices 

will result in an unrepresentafive dividend yield. HECO T-19 at 38. The average expected 

dividend yield in Dr. Morin's direct testimony was 4.3%. See HECO-1904; HECO T-19 at 45. 

As proxies for expected growth, Dr. Morin examined the consensus growth estimate developed 

by professional analysts employed by large investment brokerage institufions and used (1) 

analysts' long-term growth forecasts contained in Zacks; and (2) Value Line's growth forecast. 

In Hearing Exhibit 7, Dr. Morin presented his final DCF ROE estimates as shown above. See 

HECO Hearing Exhibit 7 at 2. 

88. Mr. Parcell's direct testimony took issue with the fact that Dr. Morin used only 

one indicator of growth in the DCF analysis, namely, analyst growth projections and that Dr. 

Morin ignored historical and projected growth rates in dividends and book value. However, it is 

improper to rely on "near-term" dividend growth because: (1) earnings growth drives dividend 
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growth, (2) of the scarcity of dividend forecasts, and (3) it is widely expected that energy ufilities 

will continue to lower their dividend payout ratio over the next several years in response to 

increased business risk and external financing requirements, and that earnings and dividends are 

not expected to grow at the same rate in the future. In Dr. Morin's direct and rebuttal tesfimony. 

Dr. Morin discussed the merits of using consensus analysts' earnings growth forecasts in the 

DCF model and the supportive empirical literature. See HECO RT-19 at 59-60. 

Mr. Parcell's Analysis 

CAPM 

89. Mr. Parcell concluded in his direct testimony that the CAPM cost of equity for 

Hawaiian Electric is 7.5%. CA-T-4 at 42. In subsequent updates to his CAPM analyses, Mr. 

Parcell's CAPM estimates increased to the 8.2% to 8.4% range. However, while Mr. Parcell's 

CAPM estimates increased after the filing of his direct tesfimony, his DCF esfimates decreased 

in his updates, and the overall impact of Mr. Parcell's updates and modificafions left Mr. 

Parcell's original cost of equity recommendation of 9.5% to 10.5% unchanged. See CA Hearing 

Exhibit 3 at 4, 26; CA-ST-4 at 3-4. 

90. As a proxy for the risk-free rate, Mr. Parcell used 3.49%, which is the average 

yield on 20-year Treasury bonds for the three-month period December 2008-February 2009. 

However, the latest Value Line issue as of the filing of Dr. Morin's rebuttal testimony (May 8, 

2009) reported a yield of 4.0% on 30-year Treasury bonds. Replacing the Mr. Parcell's "stale" 

Treasury bond yield with the more current yield of 4.0% results in an increase to the risk free 

rate of 50 basis points. See HECO RT-19 at 61. 
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91. In order to determine the MRP component of his CAPM analysis, Mr. Parcell 

relied on three estimates. First, he examined the difference between the accounting returns on 

book equity (ROE) on the S&P 500 Index companies group over the 1978-2007 period and the 

contemporaneous level of 20-year Treasury bond yields. The average spread (MRP) was 6.45%. 

However, in a classic apples and oranges situafion, this estimate mismatches accounfing (book) 

returns with market (economic) returns. See HECO RT-19 at 61, 

92. Second, Mr. Parcell relied on the long-term 5.6% historical MRP reported in the 

Ibbotson Associates Valuafion 2009 Yearbook for the 1926-2008 period based on arithmefic 

averages. As discussed above, the more accurate way to estimate the market risk premium from 

historic data is to use the income return, not total returns, on government bonds. The long-term 

(1926-2008) market risk premium (based on income returns, as required) is 6.5%, rather than 

5.6%. 

93. Third, Mr. Parcell relied on the long-term 3.9% historical MRP reported in the 

same publication for the same period but this time based on geometric averages. From these 

three esfimates, Mr. Parcell concluded that the MRP is 5.32%, that is, the average of the three 

MRP estimates. HECO RT-19 at 61. However, although arithmefic means are appropriate for 

forecasting and estimating the cost of capital, geometric means are not. Mr. Parcell's use of the 

geometric mean MRP of 3.9% rather than the arithmefic mean of 5.6% significantly understates 

the MRP, which suggests an understatement of Hawaiian Electric's cost of equity by 120 basis 

points (1.2%) using Mr. Parcell's beta for the Company of approximately 0.73. See HECO RT-

19 at 63-64. 

DCF 
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94. Mr. Parcell also applied the constant growth DCF model. In doing so, he 

combined the current dividend yield for each of four groups of proxy utility stocks with several 

indicators of expected dividend growth. CA-T-4 at 34. 

95. In deriving the dividend yield component of his DCF model, Mr. Parcell utilized a 

quarteriy compounding variant, which he expressed as follows: Yield = Do(l+0.5g)/Po. See CA-

T-4 at 35. In deriving the growth component of his DCF model, Mr. Parcell considered five 

indicators of growth. CA-T-4 at 36. In his direct testimony, Mr. Parcell expressed a belief that 

"a range of 10 percent to 11 percent represents the current DCF cost of equity for HECO." CA-

T-4 at 38. 

96. In subsequent updates to his DCF analyses, Mr. Parcell's DCF esfimates 

decreased to the 9.4% to 10.1% range. However, while Mr. Parcell's DCF esfimates decreased 

after the filing of his direct tesfimony, his CAPM esfimates increased in his updates, and the 

overall impact of Mr. Parcell's updates and modificafions left Mr. Parcell's original cost of 

equity recommendation of 9.5% to 10.5% unchanged. See CA Hearing Exhibit 3 at 4, 26; CA-

ST-4 at 3-4. 

97. Dr. Morin identified a number of problems with Mr. Parcell's applicafion of the 

DCF model as used in Mr. Parcell's testimony: 

(I) Mr. Parcell relied on stale stock process representing average prices over the 
three-month period from December 2008 to February 2009. If Mr. Parcell had used 
current stock prices instead of stock prices averaged over three months ending February 
2009, his average DCF esfimate of would have increased by 45 basis points. See HECO 
RT-19 at 55-56; response to CA-RIR-28. 

(2) Because the appropriate dividend to use in a DCF model is the fiill prospective 
dividend to be received at the end of the year, Mr. Parcell's quarterly compounding 
variant understates the dividend yield by halving it. This mathemafical adjustment fails 
to measure the full dividend flow expected by the investor and underesfimates the cost of 
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equity by approximately 20 basis points. See HECO RT-9 at 56. 

(3) The results from Mr. Parcell's use of the retention growth method should be given 
litfie, if any weight in this proceeding, on the grounds that (1) implementafion of the 
sustainable growth method, to the extent relied upon, is logically circular because it 
assumes a ROE in a regulatory process that is designed to estimate the fair and 
reasonable ROE; and (2) empirical finance literature demonstrates that the sustainable 
growth rate technique is a very poor explanatory variable of market value and is not 
correlated significantly to measures of value, such as stock price and price/earnings 
rafios. See HECO RT-19 at 15-17, 57. 

(4) The historical growth rates in dividends, earnings, and book value used by Mr. 
Parcell as proxies for expected growth are not reliable proxies for expected future growth. 
If historical growth rates are to be representative of long-term future growth rates, they 
must not be biased by non-recurring events. This is certainly the case for electric 
utilifies, where growing competition, diversification programs, acquisitions, 
restructurings and write-off acfivities have exerted a dilutive effect on historical earnings 
and dividends. In such cases, analysts' growth forecasts provide a more realistic and 
representative growth proxy for what is likely to happen in the fijture than historical 
growth. In any event, historical growth rates are somewhat redundant given that analysts 
formulate their growth expectafions based in part on historical patterns. HECO T-19 at 
57-58. 

(5) There are dangers in relying on Value Line as an exclusive source of forecasts in 
applying the DCF model, as averages of analysts' growth forecasts such as those 
contained in First Call and/or Zacks, rather than one particular firm's forecast, are more 
reliable esfimates of the investors' consensus expectations likely to be impounded in 
stock prices. HECO T-19 at 58. Moreover, published studies in the academic literature 
demonstrate that growth forecasts made by security analysts are reasonable indicators of 
investor expectafions, and that investors rely on analysts' forecasts. HECO T-19 at 58; 
see response to CA-IR-15. 

Mr. Hill's Analysis 

CAPM 

98. In direct tesfimony, Mr. Hill esfimated a CAPM cost of equity for Hawaiian 

Electric of 8.17%, although Mr. Hill notes that the CAPM analysis should not be used as a 

primary estimate of the cost of equity capital. See DOD T-2 at 33. 
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DCF 

99. In his direct testimony, Mr. Hill applied a DCF analysis to one sample of eleven 

electric utilifies and, in addition, performed a multi-stage DCF analysis that selects particular 

growth rates for an initial growth and final stage long-term growth rate. See DOD T-2 at 20-32. 

Mr. Hill based the expected dividend yield component of his DCF analysis on a six-week 

average stock price. For the growth component, Mr. Hill examined (1) historical and forecast 

sustainable growth rates, (2) historical growth rates in book value, earnings, and dividends, (3) 

Value Line growth forecasts, and (4) the consensus growth forecasts reported in Zacks and IBES. 

See HECO RT-19 at 12. 

100. For Mr. Hill's electric ufility sample group, Mr. Hill's direct tesfimony DCF ROE 

result was 10.01%, and his multi-stage DCF ROE was 9.62%. See DOD T-2 at 44. 

101. In rebuttal. Dr. Morin idenfified a number of problems with Mr. Hill's applicafion 

of the DCF model as used in Mr. Hill's tesfimony: 

(1) It is unclear how Mr. Hill derived his five-year average sustainable growth rate of 
5.2% for American Electric Power ("AEP"), which ufility Mr. Hill selected as a "case 
study" to derive his DCF growth forecast. In addifion, as discussed in connection with 
Mr. Parcell's tesfimony above, the sustainable growth method should be given litfie, in 
any weight in this proceeding. See HECO RT-19 at 12-16. Moreover, the Value Line 
esfimates of ROE and retention rafio on which Mr. Hill relies are not necessarily 
representative of the market consensus, and run the risk that such forecasts are not 
representative of investors' consensus forecast. Further, contrary to common regulatory 
pracfice, the forecasts of the expected ROE published by Value Line are based on end-of-
period book equity rather than on average book equity. This one error alone understates 
Mr. Hill's DCF esfimates by approximately 10-20 basis points, depending on the 
magnitude of the book value growth rate forecast. See HECO T-19 at 16-17; response to 
DOD-RIR-40. 

(2) As discussed in connecfion with Mr. Parcell's tesfimony above, historical growth 
rates have little relevance as proxies for long-term growth forecasts and are largely 
redundant. See HECO RT-19 at 17-18. 
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(3) Mr. Hill's reliance on Value Line dividend growth forecasts (1) runs the risk that 
such forecasts are not representative of investors' consensus forecast, and (2) is 
inappropriate at this time, as the Value Line dividend growth forecasts are largely 
dominated by the anticipated dividend performance over the next few years and higher 
business risk. Reliance on "near-term" dividend growth is improper because it is 
expected that energy ufilifies will continue to lower their dividend payout ratios over the 
next several years in response to increased business risk. Moreover, in the current 
environment where utilifies, including Hawaiian Electric, are increasing their capital 
expenditures, dividends cannot be expected to grow at the same rate that investors expect 
earnings to grow. Further, given the paucity and variability of dividend forecasts, use of 
dividend forecasts produces unreliable DCF results. See HECO RT-19 at 18-21. 

(4) With respect to Mr. Hill's multi-stage DCF analysis, Mr. Hill inappropriately 
based his second stage growth rate on the Congressional Budget Office's long-term 2009-
2019 GDP growth forecast of 4.2% for the U.S. economy. This forecast is inconsistent 
with the long-term historical growth of the economy of 6.94% that Mr. Hill calculated on 
in DOD-205. In addifion, Mr. Hill's comparison to a short-term growth rate forecast (the 
next ten years) is inappropriate because the growth term of the DCF model is perpetual in 
nature. In short, Mr. Hill's second-stage growth forecast of 4.2% for his comparable 
group of electric ufilities slightly understated the long-term expected GDP nominal 
growth by approximately 90 basis points. See HECO RT-19 at 22-23, 53, 59; response to 
CA-RlR-26. 

(5) The "checks" employed by Mr. Hill on his DCF analysis are improperly disguised 
versions of the DCF methodology. For example, the Modified Earnings-Price Rafio 
methodology collapses into the constant DCF model in all but two very limited 
circumstances (not present for Hawaiian Electric), see HECO RT-19 at 23-25, and, as 
admitted by Mr. Hill, the M/B rafio methodology is derived algebraically from the DCF 
model and, therefore, cannot be considered a strictly independent check of that method. 
See HECO RT-19 at 25. 

Need for Flotation Cost Adiustment 

102. Dr. Morin's market-derived esfimates of Hawaiian Electric's cost of common 

equity have been adjusted upward by 30 basis points to account for flotation costs in order to 

provide investors with the opportunity to earn a fair return on their investments. 
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103. In the case of issues of new equity, flotation costs represent the discounts that 

must be provided to place the new securities. Flotation costs are not expensed at the time of 

issue, and therefore must be recovered via a rate of return adjustment. HECO T-19 at 47. 

104. Investors must be compensated for flotation costs on an ongoing basis to the 

extent that such costs have not been expensed in the past, and therefore the adjustment must 

confinue for the entire time that these initial fiinds are retained in the firm. It is necessary to 

apply an allowance of 5% to the dividend yield component of equity cost by dividing that yield 

by 0.95 (100% - 5%) to obtain the fair return on equity capital. This in turn amounts to an 

adjustment of approximately 30 basis points, depending on the magnitude of the dividend yield 

component. 

105. The flotafion adjustment is permanenfiy required to avoid confiscafion even if no 

fijrther stock issues are contemplated. Flotation costs are only recovered if the rate of return is 

applied to total equity, including retained earnings, in all future years. See HECO T-19 at 47-51; 

HECO-1909. 

106. The Commission has previously recognized issuance costs and provided for an 

allowance for such issuance costs. In other instances, the Commission has simply considered 

issuance costs, along with risk differences, in arriving at its final judgment as to cost of equity. 

See Docket No. 7766 (Hawaiian Electric's 1995 test year rate case), Decision and Order No. 

14412 (December 11,1995) at 98-99. 

HAWAIIAN ELECTRIC'S INVESTMENT RISK 

107. The rate of return must take into account the investment risk of the Company. 

The investment risk of a firm includes its business risk and financial risk. 
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108. Business risk refers to all risks that affect the relafionship between revenues and 

expenses of a company excluding the effect of using debt to finance the assets of a company. An 

increase in business risk will depress the value of the security. 

109. Financial risk reflects the risk of using debt to finance assets and its impact on the 

balance between revenues and costs. Interest, unlike dividends, must be paid even during 

adverse circumstances. As a result, when revenues decrease relative to costs, a leveraged 

company will incur a greater reduction in income than a non-leveraged company. Further, debt 

can expose companies to the risk of bankruptcy. An increase in financial leverage, or debt, and a 

resulting lower common equity ratio, will increase financial risk, and depress the price of the 

security. 

110. It is important to note that published debt/equity rafios generally do not account 

for the impact of the "debt equivalency" of firm purchased power obligations. Differences in 

firm purchased power obligafions can impact the relafive financial risk of electric utilifies. 

111. There was an extensive discussion of the business and financial risks faced by 

Hawaiian Electric in its testimonies. In marked contrast, there was very little discussion of these 

risks in the tesfimonies filed by the Consumer Advocate and the DOD, and almost no discussion 

of the factors that may have increased the Company's risk profile. 

Hawaiian Electric's Business Risks 

112. The Commission has recognized a number of factors in prior rate case decisions 

for the Hawaiian Electric Companies that adversely impact their business risk. They include: 

(I) Hawaiian Electric's service territory is geographically isolated; (2) Hawaiian Electric lacks 

interties, which precludes the Company from having other utility systems provide reliable 
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backup generation sources; (3) there is a scarcity of generafion sites in Hawaiian Electric's 

service territory, (4) Hawaiian Electric purchases a substantial percentage of its power through 

firm capacity contracts, which impacts Hawaiian Electric's financial condifion; (5) Hawaiian 

Electric's service territory is significantly dependent upon tourism; (6) there has been a need for 

ft-equent rate adjustments; (7) Hawaiian Electric is significantly dependent on oil for electric 

generation; and (8) Hawaiian Electric is a relatively small electric ufility company. The 

Commission has also recognized the relative size of the Companies' capital budgets as a 

differenfiating factor. 

113. In her direct tesfimony, Ms. Sekimura provided extensive testimony regarding the 

business risk considerations analyzed by the credit rating agencies, focusing on the S&P 

considerafions, since they are the most transparent. Business risk considerafions cited by S&P 

include five basic areas of analysis: regulafion, markets, operafions, competitiveness, and 

management. The Company faces several business risks underlying each of the five basic 

factors. See HECO T-20 at 13-; S&P article: "Key Credit Factors: Business and Financial Risks 

in the Investor-Owned Ufilifies Industry," November 26, 2008, filed as Attachment 1 to the 

response to CA-RIR-41; S&P article, "Key Credit Factors: Assessing U.S. Vertically Integrated 

Utilities' Business Risk Drivers" dated September 14, 2006 filed in Docket No. 2006-0386 

(HECO 2007 TY rate case) as HECO-1908. 

Regulation 

114. Regulation is a critical aspect that underiies a utility's creditworthiness, and 

decisions by the regulators can profoundly affect financial performance. As a result, regulation 

has become a major factor- and to many investors, the single most important factor- in ufility 

investment-related decision making. 
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115. For example, for many years the Company has been allowed the use of an ECAC. 

The ECAC allows Hawaiian Electric to automafically increase or decrease rates to reflect 

changes in the Company's costs of fuel and purchased energy above or below the expense levels 

included in base charges, without a rate proceeding. 

116. Hawaiian Electric's investors view the Company's exisfing ECAC mechanism 

favorably because it significanfiy reduces the risks associated with fluctuation in the price of 

imported fuel oil. In its credit assessment of Hawaiian Electric, S&P has in the past cited "an 

excellent fuel adjustment clause" as strengthening credit quality, and in part offsetfing "reliance 

on fuel oil," "significant purchased power obligations," and "high prices" which weaken credit 

quality. HECO T-20 at 28. 

117. In 2006, Act 162 required that the Commission evaluate the continued use of 

ECAC in each rate proceeding in which it was requested by the Company. The Company's 

investors are cleariy concerned by the legislafive acfion. In its credit assessment of Hawaiian 

Electric, dated May 23, 2008, S&P cited the exisfing ECAC as a major rating factor strength, but 

then fijrther cited any potential change to the exisfing ECAC as a major rating factor weakness. 

HECO T-20 at 13-14, 26-27, citing S&P Rafings Direct "Hawaiian Electric Co. Inc.," dated May 

23, 2008 (filed as HECO-2008). 

118. There are other investor risks associated with ftiel and purchased power, 

including: (1) the Company's significant power purchase obligafions, which create debt-like 

obligations that are of concern to investors, and which may further impact investor views due to 

changes that have occurred in the accounfing treatment of these obligations; (2) exposure to 

financial variability due to changes in fuel efficiency; and (3) risks of fluctuafions in the carrying 

costs of fuel inventory. HECO T-20 at 28-29; 
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Regulatory Action 

119. The Company has numerous regulatory actions pending before the Commission 

that will impact the credit rafing agencies' assessment of Hawaiian Electric's regulatory risk. 

Regulatory decisions that suggest the utility will not have regulatory support will increase the 

Company's risk profile, and thus place into jeopardy Hawaiian Electric's current credit ratings. 

A downgrade of those ratings would increase the Company's cost of capital and, ultimately, the 

rates that customers are required to pay. HECO T-20 at 14. 

Renewablcs 

120. Federal and State policies, enacted and currenfiy under consideration, mandate 

higher use of renewable resources. The Renewable Portfolio Standards ("RPS") law, as 

amended by the Legislature in 2004, in 2006 and in 2009, requires Hawaiian Electric (in 

aggregate with HELCO and MECO) to obtain certain percentages of sales from renewable 

electrical energy resources ("REs"). 

121. Act 155, which became law in mid-2009, substantially increases the electric 

ufilities' 2020 RPS requirement from 20% to 25%, and adds a new 40% requirement for the year 

2030. Prior to January 1, 2015, at least 50% of a utility's RPS must be met by "electrical 

generation using renewable energy as the source." After January 1, 2015, however, a utility's 

entire RPS will need to be met by renewable generation, and "electrical energy savings" will no 

longer count toward RPS requirements. 

122. In addition to increasing Hawaiian Electric's RPS requirements. Act 155 directs 

the Commission to establish "energy-efficiency portfolio standards that will maximize cost-

effective energy-efficiency programs and technologies." In particular, the legislafion would 

41 



• 

require that the energy efficiency portfolio standards ("EEPS") be designed to achieve 4,300 

GWh of electricity use reductions statewide by 2030, with interim Commission-established goals 

for 2015, 2020, and 2025. 

123. S&P, in assessing the impact of RPS on the electric ufility industry notes that it is 

the ufilifies that will ulfimately be responsible for implementing the standards," and is concerned 

that ufilifies will be held responsible if unforeseen events prevent them from reaching targets. 

HECO T-20 at 18, quofing S&P Ratings Direct "The Race for the Green: How Renewable 

Portfolio Standards Could Affect U.S. Utility Credit Quality" dated March 10, 2008 filed as 

HECO-201I. 

124. In addition, in July 2007, Act 234 became law, and requires a statewide reduction 

of greenhouse gas ("GHG") emissions by January, 1, 2020 to levels at or below the statewide 

GHG emission levels in 1990. HECO T-20 at 19. S&P's industry-wide assessment of potential 

GHG emission limitations impact on credit quality is that climate change-related costs will have 

a minimal overall effect on electric utility rafings if policymakers attempt to accomplish 

greenhouse gas reductions as efficiently as possible over a time span that allows rates to absorb 

those costs on a politically palatable schedule, but that credit quality will suffer if legislatures 

impose C02 limits in such a way as to disrupt resource planning by ufilities, overwhelm the 

necessary technological advances, and require rate increases at a time when ratepayers are 

already suffering fi^om rising market and commodity prices. HECO T-20 at 19, quofing S&P 

Ratings Direct "The Credit Cost Of Going Green For U.S. Electric Utilifies" dated March 7, 

2008 filed as HECO-2012. 

125. These requirements impose new and increased risks on the Company. HECO RT-

20 at 10; Response to DOD-IR-43. In addition, large renewable energy obligafions will result in 
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more PPAs and larger amounts of imputed debt, which will negatively impact the Company's 

financial rafios as viewed by credit rating agencies and negafively impact credit quality. HECO 

RT-20 at 16. 

Markets 

126. The Company's operating results are influenced by the volafility of the national 

and state economy and their impact on the economy of the island of Oahu. Tourism, the largest 

component of Hawaii's economy, can fluctuate significanfiy as a result of terrorist acts across the 

globe, the geopolifical and war situation, and national and intemafional economic condifions. In 

addition, a large portion of the Company's revenues comes firom the large military presence in 

the state. The impact of having such a large single customer sector is that it potentially creates 

volafility in the Company's revenues resulfing from the nafion's decisions with respect to 

military bases and deployment. HECO T-20 at 20. 

127. In its credit assessment of Hawaiian Electric, dated May 23, 2008, S&P stated that 

"recent revisions to the state's economic indicators show a disfinct slowdown. Lower economic 

activity will reduce electric sales and revenues, all else equal." S&P Ratings Direct "Hawaiian 

Electric Co. Inc.," May 23, 2008 (provided as HECO-2008). 

128. In addition, since 1996, Hawaiian Electric has implemented energy efficiency 

demand-side management ("DSM") programs, which have provided jncentives to its customers 

to implement measures that reduce the use of electricity or use electricity more efficienfiy. 

Although Hawaiian Electric's energy efficiency programs were transferred to a third-party 

Public Benefits Fund Administrator in 2009, the impact of reduced electricity consumpfion 
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associated with DSM programs (regardless of who administers them) represents an ongoing 

business risk for Hawaiian Electric. HECO T-20 at 20-21. 

129. Hawaiian Electric demonstrated that the cumulafive effect of these factors has 

resulted in a trend of decreasing sales since 2004, and recorded September 2009 year-to-date 

energy sales that were 3.5% less than recorded year-to-date energy sales of a year earlier and 

1.6% less than the year-to-date energy sales forecasted for the 2009 test year. HECO-212, 

Docket No. 2008-0083, page 1, filed July 3, 2008; see HECO Hearing Exhibit 1, Docket No. 

2008-0083, HECO T-2, page 2, filed October 28, 2009; HECO Hearing Exhibit 3, Docket No. 

2008-0083, HECO T-2, page 2, re-filed (on a confidential basis) November 3, 2009. 

Rising Capital Expenditures 

130. The Company is projecting a need for new utility infrastructure to improve 

reliability and to support renewable energy projects and customer opfions. Construction of 

generation and transmission facilifies will face many challenges due to public sentiment, politics, 

and permitting requirements. The processes to get all the approvals needed to install these 

capital addifions take many years and therefore put investor funds at risk for extended periods. 

HECO T-20 at 22. 

131. Although the Commission's prior approval of construcfion projects under General 

Order No. 7 helps to reduce the Company's business risk associated with such projects, it 

certainly does not eliminate it completely. There have been cases where the Company has had to 

make a substanfial commitment of funds prior to Commission approval under paragraph 

2.3.(g)(2) of General Order No. 7 in order to maintain the schedule for a project essenfial to 

reliable service. Construction projects may encounter circumstances that were unforeseen at the 
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time the project was approved and that increase the cost of the project. When these types of cost 

increases are challenged in later cost recovery proceedings, the utility must re-defend its decision 

to proceed with the project in a backward looking review process benefited by hindsight. HECO 

T-20 at 23. 

132. Credit rating agencies, such as S&P, have recognized the impact of rising capital 

expenditures on credit quality. HECO RT-20 at 23, cifing S&P's Rafings Direct, "Recovery 

Mechanisms Help Smooth Electric Utility Cash Flow and Support Rafings," March 9, 2009 

(provided as HECO-R-2008). According to S&P: "Key factors in our analysis of the regulatory 

risk are the regulator's track record of consistency, stability, and predictability, as well as 

efficiency and timeliness." HECO-R-2008 at 2. 

Purchased Power 

133. The Company expects to purchase approximately 42% of its energy from 

independent power producers ("IPPs"). See HECO-402. Power purchase agreements ("PPAs") 

are obligafions that generally must be paid before investors receive any compensafion for the use 

of their funds. Hawaiian Electric's investors receive no compensation for the PPAs, but have 

earnings potential at risk if power purchase costs are not fiilly recovered in rates (through base 

rates or the ECAC). HECO T-20 at 23-24. 

134. Rating agencies are well aware of the Company's large purchased power 

obligafions. S&P states in its November 28, 2008 Summary report: 

The consolidated financial profile is 'aggressive', reflecfing in part the very heavy debt 
imputation Standard & Poor's Ratings Services applies to HECO for its long-term power 
purchase agreements (PPAs). These obligafions added about $469 million in on-balance-
sheet debt 2007 and about $568 million beginning in March 2008 and reflect 
evergreening of PPA obligations. (Consistent with our published criteria, we assume that 
expiring PPA contracts are replaced with new ones at similar terms.) While we apply 
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significant debt obligations to HECO, we also recognize the historical reasons that have 
led to HECO buying a substanfial amount of its power supply from third-party suppliers 
and that the regulatory recovery of capacity costs associated with these contracts has been 
supportive. 

HECO RT-20 at 18-19. 

Rising Prices 

135. Fuel oil prices confinue to fluctuate, resulfing in fluctuafing electricity costs. 

Increasing fijel oil prices result in renewable energy sources being relafively economical. High 

fuel oil prices and high-cost renewable energy result in higher electricity costs. Higher costs of 

electricity drive customers to find means of reducing their energy costs, through energy 

conservation or through altemafive energy sources. HECO T-20 at 25-26. 

Hawaiian Electric's Financial Risk 

136. Financial risk stems from the method used by a firm to finance its investments 

and is reflected in its capital structure. It refers to the additional variability imparted to income 

available to common shareholders by the employment of fixed cost financing, that is, debt 

capital. Although the use of fixed cost capital (debt and preferred stock) can offer financial 

advantages through the possibility of leverage of earnings, it creates addifional risk due to the 

fixed contractual obligafions associated with such capital. Debt carries fixed charge burdens 

which must be supported by the company's earnings before any return can be made available to 

the common shareholder. The greater the percentage of fixed charges in relation to the total 

income of the company, the greater the financial risk. The use of fixed cost financing introduces 

additional variability into the pattern of net earnings over and above that already conferred by 

business risk. HECO T-19 at 52-53. 
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137. Variafions in operafing earnings cause amplified variafions in equity returns when 

debt financing is used. The spread in equity returns is wider in the case of debt financing, and 

the greater the leverage, the greater the spread and the greater the cost of common equity. 

Financial risk considerafions taken into account by credit rating agencies include financial 

characterisfics, financial policy, profitability, capital structure, cash flow protection and financial 

flexibility, as reflected in a firm's financial rafios. See HECO T-19 at 53; HECO T-20 at 45. 

138. Companies that have more debt (less equity) are deemed to have higher financial 

risk than companies that have less debt (more equity). S&P has indicated that it makes 

adjustments to debt amounts reported on the Company's financial statements in two areas. 

Certain obligafions of the Company that are not reported as liabilifies on the Company's balance 

sheet should be reflected as debt in the rafios used to evaluate the Company's risk profile. In 

order to capture the risks associated with these obligations, the credit rating agencies calculate 

"imputed debt." In Hawaiian Electric's case, the credit rafing agencies impute debt for its PPAs 

and long-term operafing lease obligafions. HECO T-20 at 48-49. 

Imputed Debt Due to PPAs 

139. The Company's power purchase agreements currently increase the Company's 

risk profile as a result of the imputed debt treatment of the PPAs. The impact of PPAs on the 

Company's risk profile could be increased in the future if the PPAs (1) are treated as capital 

lease obligafions reflected as debt on HECO's financial statements, or (2) the sellers are" 

consolidated (including the seller's debt) on HECO's financial statements as a result of FrN46R. 

See HECO T-20 at 33-44; see HECO T-19 at 54-55. 
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140. "Imputed debt" (also referred to as "implied debt") refers to adjustments to the 

debt amounts reported on financial statements prepared under generally accepted accounting 

standards. Certain obligations do not meet the GAAP criteria of "debt," but have debt-like 

characterisfics; therefore, credit rating agencies "impute debt and interest" in evaluafing the 

financial ratios of a company. HECO T-20 at 34. 

141. S&P calculates the imputed debt for PPAs by taking the present value of the total 

fixed payments over the life of the contracts, using the company's average cost of debt as the 

discount rate (6%) for the present value calculation. It then determines a risk factor to apply to 

the contract to reflect the riskiness to the ufility based on the terms of the contract and assurances 

of cost recovery. In its credit assessment of Hawaiian Electric, dated May 23, 2008, S&P 

assigned a risk factor of 50% to the Company's firm capacity power purchase contracts. The 

risk factor is applied to the present value of the fixed payments under the contract to calculate the 

imputed debt. HECO T-20 at 34; see S&P's Rafings Direct, "Hawaiian Electric Co. Inc.," dated 

May 23, 2008 (filed as HECO-2008). 

142. In addition, in 2007, S&P revised its methodology of calculafing imputed debt to 

include "evergreen treatment" and "all-in energy pricing" of power purchase agreements. HECO 

T-20 at 34-35. 

143. For power purchase contracts that have pricing based on a single, "all-in price" 

(such as the wind PPAs at HELCO and MECO), S&P applies a proxy peaking capacity rate to 

the capacity of the facility, adjusted for the esfimated capacity factor (i.e., the expected 

output/output capacity). HECO T-20 at 35. 
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144. Other credit rafing agencies also consider the impacts of power purchase 

obligations; however, the Company utilizes the S&P methodology because S&P is most 

transparent on methodology they employ. HECO T-20 at 34 n.26. 

145. In direct, the imputed debt for Hawaiian Electric's PPAs increased its December 

31, 2009 total debt to total capitalization ratio fi-om 44%, unadjusted for purchased power 

contracts, to 56%, a substantial increase that raises the Company's financial risk. HECO T-19 at 

56; HECO T-20 at 49 and nn.45-46; HECO-WP-20I6 at 5, 10; HECO-2016. 

146. Dr. Morin presented a table compiled from Value Line Investment Survey data 

showing that the Hawaiian Electric Companies' percentage of generation from purchased power 

far exceeds the average of 15% for traditional vertically-integrated electric utilities in Dr. 

Morin's sample group of electric utilifies, at least for those companies that reported such 

informafion in Value Line. Dr. Morin also noted that the financial risk due to the presence of 

off-balance sheet liabilities such as purchased power contracts is already reflected in tradifional 

measures of risk for the Hawaiian Electric Companies and for Dr. Morin's comparable-risk 

companies, such as beta and bond rafing. See response to DOD-IR-31. 

Financial Risk Analyses 

147. To assess the financial risk of a company, credit rating agencies examine a 

number of measures, including: (1) Funds from operations/total debt-measure of ability to pay 

total debt from operational revenues; (2) Funds from operations/interest coverage - measure of 

ability to pay interest from operational revenues; and (3) Total debt to total capital - measure of 

the financial leverage used by the company. 
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148. For example, S&P uses these financial ratios, along with qualitative analyses, to 

determine a financial risk profile. The financial risk profile evaluated in combinafion with the 

business risk profile is indicafive of a given rating. HECO T-20 at 45-46; see S&P's Ratings 

Direct, "U.S. Ufilities Rafings Analysis Now Portrayed in the S&P Corporate Rafings Matrix," 

dated November 30, 2007 (filed as HECO-2014); S&P's Rafings Direct, "U.S. Regulated 

Electric Ufilifies, Strongest to Weakest," dated June 2, 2008 (filed as HECO-2015). 

149. At the time the rate case Application was filed in July 2008, S&P classified 

HECO as "strong" business risk and "aggressive" financial risk. This profile indicates an 

implied rafing of BBB- based on the table above, representing a midpoint for a ufility with those 

designafions, the fijll range being BBB, BBB-, and BB+. However, S&P has other 

considerafions in their credit rating analysis and has assigned Hawaiian Electric a corporate 

credit rafing at the top of that range at BBB (one notch higher than BBB-). HECO T-20 at 46; 

HECO-2016. 

150. Hawaiian Electric's "strong" business risk profile does not imply that its business 

risk is stronger, weaker, or identical to the industry average because the "strong'] designation 

applies to very few ufilities; the "excellent" designafion characterizes most utilities. HECO RT-

19 at 32. 

151. S&P has indicated that Hawaiian Electric's financial ratios are weak for the 

Company's BBB credit rating. In its November 26, 2008 Summary, S&P stated: 

The stable outlook reflects our expectafion that, for now, HECO appears to have 
reasonable but not certain prospects for maintaining its existing financial profile, which is 
weak for the rating. Mulfiple near-term challenges face the company and include the 
uncertainfies of the cost and feasibility impacts of the CEI, the potential for a significant 
reduction in electric sales in 2009 (due to economic contraction, energy efficiency 
initiatives, and customer response to high prices), and a recent softening in leading 
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economic indicators. These challenges suggest that a negative outlook or downward 
revision to the ratings could be possible over the outlook horizon, as further weakening in 
the financial profile will not support rafings, and near-term business risk will be elevated 
unfil the particulars of the CEI are in place and prove to be supportive. Consistent, timely 
rate relief will confinue to be key, and could offset or mifigate the effects of a declining 
economic envirormient, but decoupling or other measures are not expected to be available 
to the company before late 2009 or early 2010. Given these challenges, higher rafings are 
not foreseen during the outlook horizon and would need to be accompanied by sustained 
and improved financial performance. 

HECO RT-20 at 7-8. See also HECO RT-20 at 8. 

152. In May 2009, S&P, revised the Company's outlook to negafive (from stable), 

nofing that the Company's credit metrics are only marginally supportive of the current BBB 

credit rafing. HECO T-20 at 5-6; see HECO-S-2001 (S&P's Research Update for Hawaiian 

Electric, dated May 27, 2009). 

153. In direct, Hawaiian Electric's theoretical rafios based on the test year projecfions 

and a comparison of the Company's theoretical ratios to the financial guidelines applicable to 

Hawaiian Electric for the 2009 test year were provided in HECO-2016. (The projected financial 

rafios for the test year were updated in HECO-R-2007.) Without rate relief (at current rates), 

S&P's financial guidelines would point to a BBB- credit rafing for the Company, one notch 

below its current corporate credit rafing. With rate relief (and with the CIP CT-I Generating 

Unit step increase) with these theoretical financial ratios, coupled with a "strong" business risk 

profile, wouldlikely be at the BBB rating level, consistent with Hawaiian Electric's current 

rafing status. 

154. Rate relief is necessary to at least support the Company's current BBB credit 

rating. S&P's financial evaluation will be based on the Company's actual financial results; 

therefore, fimely rate relief and mechanisms which align cost recovery with cost incurrence will 
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improve the Company's potenfial to realize actual financial results consistent with what is 

allowed in this rate case. HECO T-20 at 46-48. 

Adiustment to Account for Risk Differential 

155. In prior Decisions and Orders, the Commission has recognized that Hawaiian 

Electric (and its sister utilities) had greater risks than proxy groups of "comparable companies." 

Taking various risk factors into considerafion, the Commission determined that an adjustment, 

based on judgment, was necessary to allow for these greater risks as compared to the comparable 

companies. The amount of that adjustment has varied at different points in fime. 

156. In MECO's 1992-1993 test year rate case, the Commission agreed "that MECO's 

business risk is higher than the business risk of the comparables used by both MECO and the 

Consumer Advocate," and made an upward adjustment of 115 basis points to allow for MECO's 

higher investment risk. The Commission found that "factors that make investing in MECO more 

risky than invesfing in other companies" include the lack of diversity in Maui's economy, the 

heavy reliance on imported oil as a fuel source, the lack of interconnecfions with reliable outside 

sources of power, the need for capital investments, the current national and local economic 

condifions, and MECO's minimal investment grade bond rating. Docket No. 7000, Decision and 

Order No. 11668 (August 5, 1994) at 78-79. 

157. In Hawaiian Electric's 1994 test year rate case, the Commission stated that "[w]e 

acknowledge the concerns of HECO about the ability of HECO to earii the allowed return under 

the Consumer Advocate's and DOD's calculated results. However, any deficiency in the 

Consumer Advocate's or DOD's analyses can be accounted for in our final determination of 

HECO's cost of common equity." Docket No. 7700, Decision and Order No. 13704 (December 
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28, 1994) at 93. The Commission then found (at pages 94 to 95) that an adjustment of 115 basis 

points was warranted (which took into account increasing interest rates, and Hawaiian Electric's 

minimal investment grade bond rafing, as well as the Company's higher risks): 

We also agree that HECO's business risk is higher than the business risks of the 
comparables used by all of the parties. The reliance on imported oil as fiiel source, the 
lack of interconnection with reliable outside sources of power, and the need for capital 
investments are factors that make investment in HECO more risky than investments in 
other companies. In addifion, the current national and local economic conditions and 
HECO's minimal investment grade bond rafing are matters of concern. 

HELCO's substantial reliance on purchased power and the uncertainty regarding the 
extent to which that power will confinue to be available, reliance on imported fuel, and 
need for capital investments are factors that make investment in HELCO more risky than 
investments in either group of comparable companies. To compensate for this higher risk 
and to account for the slight increase in long-term interest rates since the evidenfiary 
hearing, we deem it appropriate to add 50 basis points to the result derived above, for a 
cost of common equity of 11.62 per cent, which we round to 11.65 per cent. 

Docket No. 94-0140, Decision and Order No. 15480 (April 2, 1997) at 67-68: see also Docket 

No. 6432, Decision and Order No. 10993 (March 6, 1991) (HELCO) at 119; Docket No. 6999, 

Decision and Order No. 11893 (October 2, 1992) (HELCO) at 83-84; Docket No. 6998, Decision 

and Order No. 11699 (June 30, 1992) (HECO) at 159. 

158. The Commission again rejected Mr. Parcell's view that no risk adjustment is 

appropriate in MECO's 1999 test year rate case, and made an upward adjustment of 50 basis 

points: 

MECO's risk is inherent in its smaller size and is demonstrated by its higher operafing 
ratio, lower quality of earnings, and weak level of internally generated fijnds for 
construcfion. In addition, the soft Hawaii economy and MECO's weak investment grade 
bond rating are matters which concern us. 

Docket No. 97-0346, Decision and Order No. 16922 (April 1, 1999) at 49. 
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159. In its Decision and Order in the 2000 test year rate case for HELCO, the 

Commission found that "HELCO's risk is inherent in its smaller size and is demonstrated by its 

higher operating ratio, lower quality of earnings, and weak level of internally generated fiinds for 

construction. In addition, its substantial purchase power obligations and bond rafings are matters 

which concern us." The Commission found "unpersuasive the Consumer Advocate's assertions 

that we need not make any risk adjustments. HELCO is financially weaker and subsequently 

riskier than all of the proxy groups. Therefore, it is appropriate to make an adjustment for 

HELCO's risk. Ultimately, both HELCO and its customers benefit when HELCO has sufficient 

financial integrity to attract capital. Accordingly, we believe that an upward adjustment of 50 

basis points is warranted. By this adjustment, the rate of return on common equity rises to 11.5 

per cent." Docket No. 99-0207, Decision and Order No. 18365 (February 8, 2001) at 75-76. 

160. In his direct testimony. Dr. Morin indicated that a reasonable estimate of the risk 

differential is on the order of about 25 basis points, and adjusted his recommendafion slighfiy 

upward to 11.25% in order to account for Hawaiian Electric's "slightly" higher relafive risks, 

mainly due to its relafively small size and weaker-than-average effective capital structure 

engendered by the debt-like purchased power contracts, somewhat offset by his assumpfion of 

the confinuation of the Company's current energy cost adjustment clause in the same manner as 

in the past. HECO T-19 at 52, 56-57; response to CA-IR-17. 

161. Hawaiian Electric possesses small revenue and asset bases, both in absolute terms 

and relative to other ufilifies. Dr. Morin explained why Hawaiian Electric's small size must also 

be considered in arriving at the cost of common equity. Investment risk increases as company 

size diminishes, all else remaining constant. This size phenomenon is well documented in the 

finance literature. The average small stock premium is well in excess of that of the average 
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stock, more than could be expected by risk differences alone, suggesting that the cost of equity 

for small stocks is considerably larger than for large capitalizafion stocks. In addifion to earning 

the highest average rates of return, small stocks also have the highest volafility, as measured by 

the standard deviafion of returns. HECO T-19 at 56. 

162. In rebuttal (and in his update). Dr. Morin did not adjust the cost of equity 

estimates to account for the fact that Hawaiian Electric's risk is higher than the industry average. 

Instead he stated that, "[s]hould the Commission allow the Company to establish and implement 

a revenue adjustment mechanism as proposed in the joint decoupling proposal filed by the 

Company and the Division of Consumer Advocacy in the decoupling proceeding (Docket No. 

2008-0274), and given the various riders discussed eariier, the need for such a risk premium is 

unnecessary, and HECO's risk is comparable to the industry average." HECO RT-19 at 72-73; 

response to PUC-RIR-115. 

Impact of Cost Recovery Mechanisms on ROE 

163. There was extensive discussion of the extent to which recenfiy proposed cost 

recovery mechanisms could or would reduce the Company's business risk, and therefore reduce 

its required rate of return on common equity. The mechanisms include the REIP/CEI surcharge, 

the proposed PPAC, and the proposed Decoupling Mechanism, which includes a proposed sales 

decoupling mechanism (to be implemented through an RBA), and a proposed RAM. 

Hawaiian Electric's Position 

164. Dr. Morin's original ROE recommendation of 11.25% was amended in rebuttal to 

a range of 11.00% - 11.25% assuming that the Company's proposed RDM is approved, and a 

range of 11.25%- 11.50% otherwise. HECO RT-19 at 68, 72-73. 
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165. In his update provided in HECO Hearing Exhibit 7, Dr. Morin concluded that a 

ROE in a range of 10.75% - 11.00% is reasonable. In view of the continuing turmoil and 

uncertainty in capital markets, and in view of the CAPM's understatement of capital costs under 

current crisis conditions, he noted that it would be appropriate to use the upper end of the range, 

absent the revenue decoupling mechanism ("RDM")/Rider mechanisms. The RDM would 

include the RBA and the RAM jointly proposed by Hawaiian Electric and the Consumer 

Advocate in the decoupling proceeding (Docket No. 2008-0274). The "Rider" mechanisms 

include the Purchased Power Adjustment Clause proposed in this proceeding and the REIP/ CEI 

Surcharge proposed in Docket No. 2007-0416. Tr. (Vol. VI) at 1061. If the RDM/Rider 

mechanisms are approved by the Commission, the Company's risk is reduced, and the cost of 

common equity capital declines by some 25 basis points. Therefore, in that circumstance it 

would be reasonable to set the fair and reasonable ROE at the lower end of Dr. Morin's 

recommended range for ratemaking purposes, 10.75%. HECO Hearing Exhibit 7, filed 

November2, 2009, at 1. 

166. The 25 basis point adjustment is based on (I) ufility bond yield spread 

differentials between A-rated and Baa-rated bonds, (2) observed beta differentials, (3) 

differenfial common equity ratio requirements for S&P Business Risk Score, and (4) application 

of informed judgment. HECO Hearing Exhibit 7 at 2; see Tr. (Vol. VII) at 1122-34 (Morin). 

167. Few if any other electric utilities face the risk factors and challenges faced by 

Hawaiian Electric, including: (i) the weakening of the regional economy, (ii) the Company's 

dependence on a huge capital spending program requiring external financing, (iii) weak financial 

metrics, (iv) uncertain feasibility and unknown costs of the Energy Agreement plans, and (v) 
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regulatory risks, given that details of major provisions of the Energy Agreement have yet to be 

determined. See response to CA-RIR-16. 

168. While Dr. Morin did not investigate every company in the comparable groups as 

to the presence of risk-mitigating mechanisms, the approval of adjustment clauses, ROE 

incentives riders, trackers, forward test years, and cost recovery mechanisms by regulatory 

commissions is widespread in the ufility business. The extent of decoupling by state 

jurisdicfions is shown on Attachment 1 of the response to CA-RIR-16. California electric 

utilities provide the most successful examples of the use of decoupling mechanisms. Dr. Morin 

notes that the currently allowed ROEs for California electric utilifies are 11.5%, 11.35%, and 

11.46% for Edison, PG&E, and Sempra, respectively. See response to CA-RIR-16; HECO RT-

19 at 8. 

169. In general, the presence of various risk-mitigating mechanisms (e.g., a sales 

decoupling mechanism and a revenue adjustment mechanism that reasonably mimics cost-of-

service ratemaking; the REIP/CEI Surcharge; and the Power Purchase Adjustment Clause), all 

else remaining constant, should have a beneficial impact on the utility's required cost of common 

equity. However, it is difficult to quantify the exact impact of any given mechanism on the 

Company's return on common equity, since the impact should be considered along with other 

factors that impact the ufility's business, such as (I) the dependence on third-party suppliers of 

renewable purchased energy, which could impact the utilifies' achievement of their commitments 

under the Energy Agreement and/or the ufilities' ability to deliver reliable service; (2) the impact 

of intermittent power to the electrical grid and reliability of service if appropriate supporting 

infrastructure is not installed or does not operate effectively; (3) the likelihood that the ufilifies 

may need to make substantial investments in related infrastructure, which could result in 
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increased borrowings and, therefore, materially impact the financial condition and liquidity of 

the ufilifies; and (4) the commitment to support a variety of inifiafives, which, if approved by the 

Commission, may have a material impact on the results of operafions and financial condition of 

the utilities depending on their design and implementation. As such, financial and overall 

investment risks need to be considered in determining the "fair" rate of return on common equity 

used in a rate case to determine the utility's revenue requirements. See response to PUC-IR-174. 

Other Parties' Positions 

170. The ROE witnesses for the Consumer Advocate and the DOD proposed 

reductions in the authorized ROE based on the availability of decoupling and other cost recovery 

mechanisms proposed in the Energy Agreement, but did not take into account the increased risk 

to which the ufility is exposed that trigger the need for decoupling. The Consumer Advocate, 

especially, should have recognized these increased risks, as that was a significant reason for the 

inclusion of the cost recovery mechanisms in the agreement. 

171. For the Consumer Advocate, Mr. Parcell argued that a steep downward ROE 

adjustment of 50 basis points is warranted to account for what he considers to be the risk-

reducing effect of the RDM relafive to the comparable companies. CA-T-4 at 54. 

172. Dr. Morin disagreed with the magnitude of Mr. Parcell's downward risk 

adjustment on account of the RDM. Mr. Parcell's 50 basis point downward adjustment due to 

decoupling is arbitrary and overstated. HECO RT-19 at 54, 67-68. In addifion, most, if not all, 

energy utilifies in the industry are under some form of adjustment clause/cost recovery/rider 

mechanism(s). The approval of adjustment clauses, riders, and cost recovery mechanisms by 

regulatory commissions is widespread in the utility business and is already largely embedded in 
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financial data, such as bond rafing and business risk scores. The experience with the operation of 

RDMs for electric utilities in general is very scant at this time, let alone the specific RDM variant 

that the Commission may adopt. 

173. In addifion, Mr. Parcell's 50-basis point adjustment did not fully consider the 

regulatory, economic and financial challenges that the Company now faces, since they are not 

mentioned in his tesfimony. In particular, there is no discussion of the higher renewable 

portfolio standards established by Act 155. However, during cross-examinafion, Mr. Parcell 

accepted the statement that Hawaiian Electric has a renewable portfolio standard that is much 

more stringent than in other jurisdictions. Tr. (Vol. VI), page 1094. 

174. Mr. Parcell's testimony on pages 65-66 of CA-T-4 further indicates his reluctance 

to consider the Company's challenges at the time he presented his 50-basis point reduction in 

CA-T-4. Mr. Parcell stated that to determine the authorized return on equity for the Hawaiian 

Electric Companies, the Commission has in certain past cases added an adjustment of 50 basis 

points to the cost of equity for comparison companies based on the Company's higher business 

risks, current national and local economic condifions and Hawaiian Electric's minimal 

investment grade bond rafing. However, he argued that this type of adjustment is no longer 

warranted, as during that time period, the Companies were experiencing downgrades. He also 

stated that the circumstances that Hawaiian Electric presently encounters, both from the 

regulatory and financial standpoints, are much improved in comparison to the situafion in the 

1990s when the Commission first made an upward adjustment to Hawaiian Electric's cost of 

equity. 

175. During cross-examination, Mr. Parcell acknowledged that the process of 

downgrading has not stopped as S&P downgraded Hawaiian Electric's bond rating in May 2007 
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(primarily due, he stated, to the dramafic decline in the Hawaii economy), that according to his 

table on page 24 of CA-T-4 there are 38 electric ufilifies with S&P bond ratings above Hawaiian 

Electric's BBB rating, 11 with the same rating, and 11 below, that HECO was on negative 

outlook for a further possible downgrade and that the Company's credit metrics are only 

marginally supportive ofthe current BBB credit rafing. Tr. (Vol. VI) at 1083-85, 1088. 

176. Mr. Parcell recognized that the Commission also considered the Companies' 

small size, remoteness and "may have" considered the substanfial purchased power obligations 

(e.g., in the HELCO 2001 decision and order in Docket No. 99-0207) to support the upward 

. ROE adjustments. Tr. (Vol. VI) at 1089. 

177. Mr. Parcell agreed that to meet the RPS requirements, the Company will need to 

acquire more power purchase agreements which would result in more imputed debt on the 

Company's books.'^ Tr. (Vol. VI) at 1095. He also agreed that a 6.4% return on equity is not a 

good result if the authorized return is 10.7%. Tr. (Vol. VI) at 1099. 

178. Mr. Parcell stated that in spite ofthe challenges, the proposed mechanisms would 

result in a "net gain" to Hawaiian Electric and this was evident by Hawaiian Electric's 

recommendation to lower the cost of equity by 25 basis points if the RDM/Riders are approved. 

However, although the proposed recovery mechanisms, if approved, would improve Hawaiian 

Electric's situafion, it does not mean that the Company's underlying regulatory, economic and 

financial situafion is improved. The decision on the Company's authorized return on equity 

Mr. Parcell agreed that the developers of projects generally fmance their projects based on the credit 
rating ofthe off-taker, which in this case would be Hawaiian Electric, that a downgrade would also 
impact the cost of capital for those purchased power projects and that the developers would pass on the 
costs of their projects to the power purchase agreement and those costs would get passed on to ratepayers. 
Tr (Vol. VI) at 1086-87. 
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should fully consider the Company's challenges, explained in great detail throughout this rate 

case, along with the impacts that approval ofthe RDM/Riders would bring. 

179. Should the RDM/Riders not be approved, the underlying factors that jusfified the 

upward adjustment to the Company's ROE approved by the Commission in past rate cases would 

still be present and in fact would include certain challenges like the more stringent renewable 

portfolio standards and the Energy Agreement commitments that did not exist in the early 1990s. 

180. For the DOD, Mr. Hill did not quantify the ROE impact of each ofthe elements of 

the Energy Agreement: 

[RJather than attempt to project any precise "basis point" impact of HCEI, I 
believe its risk-reducing aspects can be appropriately recognized by this 
Commission shifting its view of HECO as an above average risk ufility to one 
that, with HCEI, has lower-than average risk. As such, after the Commission 
determines a reasonable range for the cost of equity for HECO, it would be 
appropriate to utilize the lower portion of that range when awarding an allowed 
return. In allowing HECO a lower level of profit that it would have absent HCEI, 
the Commission would fulfill its obligation to provide the Company a reasonable 
opportunity to earn an appropriate risk-adjusted return, while providing Hawaii 
ratepayers some ofthe benefits arising from the lower operating risks afforded 
HECO by the public/private partnership newly codified in the HCEI agreement. 

See DOD response to PUC-IR-I72, cifing DOD T-2 at 8. 

181. Dr. Morin responded to the comments in DOD T-2 as follows: 

The impact of risk-reducing mechanisms called for in the Energy Agreement 
among the State of Hawaii. Division of Consumer Advocacy ofthe Department of 
Commerce and Consumer Affairs, and the Hawaiian Electric Companies 
("Energy Agreement") on the Company's risk profile is reflected to some extent 
in the capital market data ofthe comparable companies, and the risk impact of 
these mechanisms is partially offset by several factors that work in the reverse 
direcfion, as explained more fully by Ms. Sekimura in RT-20. 

HECO RT-19 at 8. 
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182. In response to PUC-IR-172, DOD also stated that: 

While a detailed assessment ofthe risk reducfion and equity cost impact of each of 
the HECI elements enumerated in the interrogatory was beyond the scope of Mr. 
Hill's tesfimony on behalf of DOD in this proceeding, he was recently retained to 
perform such an analysis with regard to a decoupling regime mandated in 
Massachusetts for Bay State Gas. His recommendation in that proceeding was for a 
reduction in the allowed ROE (for a decoupling regime alone) of 50 basis points. 

183. Mr. Hill's tesfimony relating to a Massachusetts gas distribufion company has no 

relevance to this case, and DOD made no attempt to relate it to this case. Moreover, the analysis 

employed by Mr. Hill in the Massachusetts case was determined to be fatally flawed. 

184. As is indicated in the tesfimony attached to the IR response, Mr. Hill's tesfimony 

in the Bay State Gas matter was filed June 30, 2009 in Massachusetts Department of Public 

Ufilities ("DPU") Docket No. 09-30 on behalf of the Attorney General of Massachusetts. Mr. 

Hill's testimony in that proceeding was severely criticized in that proceeding due to the flawed 

methodology and assumptions used in the analysis presented in that testimony. See Rebuttal 

Testimony of Robert B. Hevert, President, Concentric Energy Advisors, Inc., filed July 20, 2009 

in DPU Docket No. 09-30. 

185. In its decision issued October 30, 2009, the DPU found that: "Because ofthe 

many methodological deficiencies in the Attorney General's method for establishing the 

historical relafionship between the variafions in net revenues due to changes in weather and the 

economy, such as the quality of data used and statistical problems relating to auto-correlafions, 

we cannot place any significant weight on the results of her analysis and recommendafion." The 

DPU concluded that: "we deny the Attorney General's 50-basis-point reduction because we are 

not persuaded that this is an accurate quanfification ofthe change in investor' risks percepfion 

associated with Bay State's implementation of revenue decoupling." Re Bay State Gas 
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Company, Docket No. 09-30, Decision at 369, 372. The DPU did not make an explicit 

decoupling adjustment, but took decoupling into account in arriving at its determinafion ofthe 

fair ROE. 

Increased Business Risks 

186. It would be unfair and unreasonable to reduce the allowed rate of return on 

common equity to reflect the reduction in risk resulfing from risk mitigation measures, if the 

increased risks that create the need for the risk mitigation measures are ignored. 

187. Act 155 and the Energy Agreement present new and increased risks to the 

Company. Act 155 substanfially increases the electric utilities' RPS requirements, and directs 

the Commission to establish aggressive energy efficiency standards. The Energy Agreement 

commits Hawaiian Electric to facilitate the integration of substantial amounts of clean, 

renewable energy into its grid and to enable electricity consumers to manage their electricity use 

more effectively. Uncertainty relating to the requirements for and technology of capital 

expenditures relating to these commitments increases business risk, in addifion to the financing 

and cost recovery risks which increase financial risk. See HECO RT-1 at 12-14, 22; HECO RT-

20 at 10-14; Response to DOD-IR-43. 

188. The Energy Agreement calls for a wide array of measures to move Hawaii 

decisively and irreversibly away from imported fossil fijel and towards indigenously produced 

renewable energy and an ethic of energy efficiency. For example, the Energy Agreement 

commits the Hawaiian Electric Companies to integrate substantial amounts of renewable energy 

into their grids, including 400 megawatts ("MW") of wind power generated on Molokai and/or 

Lanai and transmitted via undersea cable to Oahu. The Energy Agreement also includes a 
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number of other undertakings intended to accomplish the purposes and goals ofthe Hawaii Clean 

Energy Initiatives, subject to Commission approval and including, but not limited to: (a) 

promoting through specifically proposed steps greater use of solar energy through solar water 

heating, commercial and residenfial photovoltaic energy installafions and concentrated solar 

power generation; (b) providing for the retirement or placement on reserve standby status of 

older and less efficient fossil fuel fired generafing units as new, renewable generafion is 

installed; and (c) installing Advanced Metering Infrastructure. In addifion, the Energy 

Agreement called for implementation of these measures on an expedited basis. HECO RT-1 at 

22; HECO RT-20 at 12-13. 

189. To achieve these very aggressive goals, the Hawaiian Electric Companies will 

have to successfijlly negofiate acceptable power purchase agreements ("PPAs"). Any risk 

assessment must also take into considerafion the impact on Hawaiian Electric's balance sheet of 

the massive addifional renewable energy resources being taken on by the Company through 

additional PPAs. HECO RT-20 at 11. 

190. In addifion, the Companies will need to finance the infrastructure projects 

necessary to integrate these resources into the electric grid without negafively impacfing service 

reliability. Infrastructure projects are capital intensive, and the Companies' current capital 

expenditure budgets are already significant given increased loads and the aging infrastructure on 

each system. 

191. Thus, to achieve the RPS goals and the Clean Energy objectives, as well as to 

meet normal service requirements, the Companies are anficipafing substanfial increases in actual 

debt (due to higher capital expenditures) and imputed debt (due to higher amounts of purchased 

power). 
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192. The Energy Agreement, to which the Consumer Advocate is a party, recognizes 

that these measures will increase the operating risks ofthe Hawaiian Electric Companies and, 

therefore, acknowledges that there is a need to assure that Hawaii preserves a stable electric grid 

to minimize disruption to service quality and reliability, and a need to have a financially sound 

electric ufility. HECO RT-1 at 22, citing Energy Agreement at I. 

193. The implementation of new cost recovery mechanisms (including the REIP/CEI 

Surcharge, the purchased power adjustment clause and the RAM mechanism) is intended, in part, 

to help the Companies maintain their exisfing credit rating and investment risk profile, by 

helping the utilities lo recover in a more fimely fashion the costs ofthe infrastructure and other 

investments required to support significantly increased levels of renewable energy, and helping 

the Companies achieve fair rates of return. HECO RT-20 atl 1. 

194. The credit reporting agencies have taken note ofthe commitments in the Energy 

Agreement. S&P observed in its November 26, 2008 Summary regarding Hawaiian Electric 

that: "The level of renewable, energy-efficiency, and distributed-generafion investment is 

significant. Just focusing on HECO (e.g., excluding goals for MECO and HELCO) the HCEI 

would require 148 MW of renewable installed by 2010, jumping to 890 MW by 2015. Similarly, 

for energy efficiency and distributed generation goals, 169 MW of measures would need to be in 

place by 2010, rising to 1,015 MW by 2015."S&P also stated that, "The details on any such 

arrangement would be important to credit quality, as HECO's balance sheet may not be able to 

withstand a large infrastructure investment of this type." HECO RT-20 at 12, 15; Attachment 1 

ofthe HECO T-20 Rate Case Update. 

Reflection in Market Data 
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195. Although several ofthe risk mifigafion measures may lower Hawaiian Electric's 

risk on an absolute basis, they do not do so on a relative basis, as many of those mechanisms are 

being utilized by other utilities. HECO RT-19 at 33; response to PUC-IR-174. "[A]ny risk-

mifigating impact that the risk-reducing Energy Agreement-related mechanisms could have on 

the Company's risk profile is reflected to some extent in the capital market data ofthe 

comparable companies, and that the risk impact of these mechanisms is partially offset by 

several factors that work in the reverse direcfion." HECO RT-19 at 34. 

196. The approval of adjustment clauses, riders, and cost recovery mechanisms by 

regulatory commissions is widespread in the ufility business and is already largely embedded in 

financial data, such as bond rating and business risk scores. The experience with the operafion of 

RDMs for electric utilities in general is very scant at this time, let alone the specific RDM variant 

that the Commission may adopt. HECO RT-19 at 67; HECO RT-20 at 10. 

Impact of Specific Mechanisms 

REIP/CEI Surcharge 

197. The REIP/CEI Surcharge mechanism was just approved by the Decision and 

Order issued December 30, 2009, in Docket No. 2007-0416, although the use ofthe mechanism 

is subject to a number of conditions. 

198. In general, the Company is proposing to incur infrastructure costs for new 

renewable energy projects that it did not incur in the past, and which were the responsibility of 

the project developers instead. In taking on the responsibility for these infrastructure projects, 

the Company will be incurring additional risks associated with raising the capital and recovering 

its costs associated with the capital projects. These additional risks will be mifigated to some 
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extent by use ofthe surcharge mechanism. However, the mechanism will not fully offset these 

risks, as the Company will now be responsible for prudently managing these projects. Thus, 

there will be a net increase in risk as the Company takes on the responsibility of these 

infrastructure projects, not a net reduction in risk. See HECO RT-20 at 22-23. 

PPAC 

199. Existence of a PPAC is the mainstream position for regulated utilities across the 

U.S., with regulators in approximately 40 states utilizing some form of PPAC. HECO RT-21 at 

8, cifing "Fuel and Wholesale Power Cost Recovery," SNL - Regulatory Research Associates, 

October 3, 2005 (provided in Attachment I to response to DOD-RIR-28). Thus, the ROE 

analysis undertaken by Dr. Morin (and indeed Mr. Hill and Mr. Parcell also) largely factors in 

the presence of such an adjustment mechanism. Accordingly, if the Commission were to lower 

Hawaiian Electric's authorized ROE to reflect the implementation of a PPAC, it would be 

punishing the Company for its PPAC vis-a-vis its industry peers, most of whom also operate 

with some form of PPAC. HECO RT-21 at 8; see response to DOD-RIR-27. 

200. S&P has indicated that, if the use of a PPAC is authorized, the risk factor used in 

the calculation of imputed debt could be lowered from 50% to 25%, which would cut the 

imputed debt in half S&P further indicated, however, that this change would not result in any 

ratings upgrade, rather it would be more supportive of Hawaiian Electric's current credit rating. 

HECO RT-20 at 20. If the proposed purchased power adjustment clause is approved and results 

in a 25% risk factor assignment by S&P, there would be a $212 million decrease in imputed 

debt. The reducfion in imputed debt would improve the Company's financial rafios as viewed by 

S&P or could create room to accept more imputed debt from renewable PPAs, or some 

combination ofthe two. An improvement in the debt/total capital ratio, which would move the 
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Company toward being able to support its current credit rating, would sfill result in a rafing 

implied by that rafio that is below Hawaiian Electric's current credit rating. S&P has indicated 

numerous times over the past few years that HECO's current financial ratios are weak for its 

current credit rafing of BBB. HECO T-20 Update (December 23, 2008) at 4. 

201. As shown in the response to DOD-IR-54, Attachment 1, page 8, at the 50% risk 

factor, Hawaiian Electric's total debt/total capital rafio is 56% which implies a below investment 

grade credit rafing of BB+ (two notches below the Company's current credit rating of BBB) for 

the total debt/total capital ratio. At the 25% risk factor, Hawaiian Electric's total debt/total 

capital ratio would be 51%, which improves the implied credit rating to BBB- for the total 

debt/total capital ratio; however this implied rating based on the total debt/total capital rafio is 

still one notch below the Company's current credit rafing of BBB, and just above a non-

investment grade credit rating. 

202. Further, Hawaiian Electric anticipates increases in its actual debt as well as 

imputed debt as a result of numerous pending and contemplated long-term arrangements. In 

addifion to imputed debt related to PPAs, S&P also imputes debt for all operafing leases. HECO 

T-20 Update (December 23, 2008) at 5. A decrease in imputed debt resulfing from a decrease in 

S&P's risk factor assignment to purchased power may allow the Company to accommodate the 

anticipated increase in actual debt and imputed debt without degrading its financial profile and 

existing credit quality. 

203. In summary, although the implementation of a purchased power adjustment 

clause is expected to improve the Company's credit quality, it is not expected to result in a credit 

rafing improvement. Rather, the improvement in credit quality will help the Company to 

maintain its existing credit rating. HECO T-20 Update (December 23, 2008) at 6. 
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Decoupling 

204. The sales decoupling mechanism should help to reduce earnings variability and 

thereby reduce operafing risk, all else being equal. The Wall Street Journal recently reported that 

"at least a dozen states, including New York, North Carolina and California, have decoupling 

measures in place, while 26 others - from Maine to Idaho and Nevada - are reviewing or 

implementing them." "Less Demand, Same Great Revenue," Wall Street Journal, February 8, 

2009 (provided in response to CA-RIR-40). Decoupling has not yet reached sufficient crifical 

mass whereby it would inherenfiy be captured by tradifional ROE analysis. 

205. The impact ofthe decoupling mechanism on financial integrity and rate of return 

on equity are discussed by Mr. Fetter in HECO RT-21 and Dr. Morin in HECO RT-19. Mr. 

Fetter was ofthe opinion that a lowering of authorized ROE is appropriate if revenue decoupling 

is approved here. A 25 basis point reducfion, as proposed by Dr. Morin, seems to be the right 

correction, while Mr. Parcell's proposed 50 basis point drop seems too significant a downward 

move for a policy that is strongly supported by many environmentalists and elected and 

appointed policymakers. HECO RT-21 at 9-10, see response to DOD-RIR-30. 

206. It should also be recognized that sales decoupling was not available during the 

2009 test year, even though the parties stipulated to the introduction of sales decoupling on an 

interim basis. Moreover, as explained in a June 30, 2008 report to the Mirmesota Public Utilities 

Commission tified, "Revenue Decoupling Standards and Criteria," improvements in ufility bond 

rafings due to decoupling generally require several years to play out and the consequent benefits 

for customers are therefore slow to materialize. HECO RT-20 at 18. 
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207. The proposed RAM component of decoupling is one of a number of mechanisms 

that can be used to adjust rates. The most common mechanism used is rate cases, and the 

primary benefit of having a RAM is having a reducfion in the number of rate cases. The 

proposed RAM is relatively conservative, and the availability ofthe RAM mechanism is not 

expected to result in an increase in overall rates versus the use of rate cases. Thus, the impact of 

the RAM on the earnings variability is unknown at this point in time. 

208. Hawaiian Electric's enfire financial picture needs to be taken into account when 

evaluafing the Company's risk. Many of Hawaiian Electric's comparable ufilities already have 

decoupling mechanisms in place. As a result, although an increase in Hawaiian Electric's ROE 

would likely be warranted in the event the Company's decoupling proposal were rejected, this 

does not imply a similar downward adjustment due to the approval of such a mechanism. HECO 

RT-20 at 18. 

209. Based on a review ofthe orders of U.S. regulatory commissions from 2007 to 

2009 that addressed the target ROEs for the currently operafing decoupling plans for electric 

ufilifies Pacific Economics Group ("PEG") tabulated instances in which the decision included an 

explicit adjustment to the target ROE due to the inclusion of a decoupling plan. Differences 

were calculated separately for vertically integrated and transmission and distribution ("TDUs") 

utilities. This research found that an explicit adjustment to the target ROE was made in only 5 of 

16 cases. Decoupling led to an average reduction in target ROE of 26 basis points. More 

detailed results of this exercise appear in Attachment 1 to the response to PUC-IR-115. 

210. As a second exercise, PEG compared the average ofthe target ROEs applicable to 

the recent electric utility decoupling plans with the average target ROEs approved in the same 

year for electric utilities not operating under decoupling. Differences were calculated for TDUs 
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separately. This research shows that the target ROEs for utilifies with decoupling plans were 19 

basis points lower on average. More detailed results of this exercise appear in Attachment 2 to 

theresponse to PUC-IR-115. 

211. Recent Nevada tesfimony for Southwest-Gas reported on the results of a similar 

survey of U.S. gas distributors. The study considered the target ROEs of 26 approved 

decoupling plans that were idenfified by the American Gas Association ("AGA") in its July 2008 

Natural Gas Rate Roundup (see Attachment 5 ofthe response to PUC-IR-115). Ofthe 26 

decisions, only seven made an explicit reduction to the target ROE. The average downward 

adjustment was 12.5 basis points. In two cases, the Commission explicitly rejected an 

adjustment due to decoupling. In the case of Balfimore Gas and Electric ("BG&E") gas 

operations, a decoupling adjustment to ROE was rejected because both Staff and BG&E's 

witnesses had used proxy group data that incorporated the reduction in risk for weather or 

conservafion mitigation. For Consolidated Edison's gas operations, decoupling was part of an 

overall rate case and was resolved by a settlement which excluded a reducfion in ROE due to 

decoupling. Response to PUC-IR-115, citing (1) Prepared DirectTestimony of Daniel G. 

Hansen on Behalf of Southwest Gas Corporafion in support of their 2009 Nevada General Rate 

Case Application in Docket 09-04003, April 3 2009, (2) Order 80460, p.67 in Case 9036 before 

the Public Service Commission of Maryland dated December 21, 2005, and (3) Case 06-G-1332, 

p.27-29 dated September 25, 2007. 

212. The Nevada testimony also compared the target ROEs of gas utilities operating 

under any of three approaches to decoupling - full balancing account decoupling (similar to that 

joinfiy proposed by Hawaiian Electric and the Consumer Advocate), weather normalization, and 

SFV pricing - to the target ROEs of gas utilifies operafing without any of these mechanisms. 
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The source ofthe ROE data was an AGA database. Ufilities with at least one of these three 

forms of decoupling had target ROEs that were, on average, 30 basis points lower than those 

approved in the same year for ufilities operafing without such mechanisms. This result was 

somewhat sensifive to the distribution of decoupling approval decisions over the years ofthe 

sample period. Decoupling decisions were bunched in a year of especially low average ROEs. 

When this was adjusted for statistically, the average difference was 25 basis points. 

Credit Ratings and Need for Regulatory Support 

213. When Hawaiian Electric filed its Applicafion in July 2008, the Company had 

corporate credit ratings of BBB by Standard & Poor's ("S&P"), and Baal by Moody's Investors 

Services ("Moody's"). HECO T-20 at 10; see HECO-2008; HECO-2009. 

214. According to information provided by the Consumer Advocate's witness, Mr. 

Parcell, ofthe 60 electric utilities and combinafion gas and electric utilifies covered by AUS 

Utilities Reports, there were 38 utilifies with S&P credit ratings higher than Hawaiian Electric's 

BBB rafing, 10 other utilities with the same BBB rating, and 11 ufilities with ratings lower than 

BBB. See CA-T-4 at 23-24. If Hawaiian Electric's S&P rating were downgraded to BBB-, 

however, there would be 48 utilities with S&P ratings higher than Hawaiian Electric, 5 other 

utilities with rafings the same as Hawaiian Electric, and 6 ufilifies with ratings lower than 

Hawaiian Electric. 

215. Financial guidelines for Hawaiian Electric point to a BBB- rafing without relief, 

and BBB with rate relief HECO T-20 at 46-48. Prior to May 2007, S&P's corporate credit 

rating of Hawaiian Electric had been BBB+. In May 2007, S&P downgraded the Company to 

BBB. S&P has indicated numerous times over the past few years that the Company's financial 
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ratios are weak for its current credit rafing of BBB. See HECO RT-20 at 7-8. In May 2008, 

S&P maintained the Company's BBB credit rafing, but lowered its business risk profile 

assessment from "excellent" to "strong." See HECO T-20 at lO-l 1. 

216. More recently, S&P's Research Update, dated May 27, 2009, revised the 

Company's outlook to negative (from stable), noting that the Company's credit metrics are only 

marginally supportive ofthe current BBB credit rafing. HECO ST-20 at 5-6; see HECO-S-2001. 

A downgrade ofthe Company's credit rating would negatively impact the cost of financing the 

Company's capital programs and could also impact the cost of capital for projects developed by 

independent power producers, which cost impacts could ultimately be passed on to ratepayers. 

See Tr. (Vol. VI) at 1085-87 (Parcell). 

217. In May 2009, S&P also lowered Hawaiian Electric's short-term debt credit rafing 

from A2 to A3. This prevented the Company from accessing the commercial paper market and 

resulted in the Company borrowing on its line of credit, which was established to merely be a 

back-up to commercial paper borrowings, to meet its short-term debt needs. Tr. (Vol. VII) at 

1240-1241. See also HECO-S-2001 at 2.Need for Financial Strength 

218. It is critical for the Company to maintain its financial strength. Investors are very 

sensitive to financial strength considerations when they decide where to invest their money. If 

Hawaiian Electric's financial strength is not maintained, more risk adverse investors will invest 

their money elsewhere. This, in turn, will have negative implications for the Company's 

customers because it will reduce the demand for the Company's securities and will increase its 

cost of capital. Further, under adverse market conditions, it may be difficult to attract capital. 

HECO T-20 at 9. 
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219. In view of (I) Hawaiian Electric's planned capital investments, (2) the extent of 

the Company's purchased power obligations, and (3) the likely cost of meeting the Company's 

future renewablcs and DSM mandates, the Company faces a number of specific current 

challenges that make it particularly imperative that the Company improve (or at a minimum 

maintain) its financial strength. See HECO T-21 at 4; HECO T-20 at 9-10. 

220. For example, the Company faces high capital requirements to maintain aging 

infrastructure, to add the new infrastructure necessary to reliably integrate renewable energy 

resources, and to establish the platform for customers to effecfively manage their use of 

electricity. In order to raise capital at a reasonable cost, the Company needs to demonstrate the 

ability to repay investors at expected rates of return. HECO T-20 at 9. 

221. In addition, the Company has significant power purchase obligafions which will 

increase as new and renewed purchased power contracts are executed. HECO's financial 

strength (as measured by the Company's ability to fulfill its obligations to suppliers and meet the 

return expectafions of investors) is key to attracting bidders for new renewable energy 

developments because independent power producers rely on the Company's credit in order to 

finance their projects. HECO T-20 at 9-10. 

222. Hawaiian Electric's BBB rating by S&P is of particular concern because that 

rating puts the Company only one notch above the minimum "investment grade" credit rating. It 

is important for the Company to maintain credit rafings that are above the lowest "investment 

grade" credit rafing level (i.e., above BBB- for S&P and above Baa3 for Moody's). Maintaining 

a credit rating that is above the "investment grade" floor should (1) allow some comfort that the 

Company can maintain at least an "investment grade" credit rating if the Company were to face 

an operafional or financial setback that could cause a rating downgrade, (2) help to minimize 
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electric rates by lowering the cost of capital to the Company; and (3) give the Company the 

ability to consistently attract new capital on reasonable terms, whatever the current state ofthe 

financial markets. See HECO T-20 at 10-11. 

223. Mr. Parcell, the Consumer Advocate's rate of return witness, agreed that the 

objecfive should be for the Company to stay at BBB or above because once the credit rating goes 

below BBB, the Company will not only incur higher costs but will also have an issue with 

availability of capital. Tr. (Vol. VII) at 1323-24. 

224. The Company's current credit rafings also impact its ability to integrate more 

renewable energy into its system. The Company's credit rating is relatively low given the 

significant challenges it faces. Hawaiian Electric must work to improve its credit rating in order 

to (I) ensure access to the capital markets at a reasonable cost necessary to maintain exisfing 

service and to invest in infrastructure necessary to integrate more renewable energy in Hawaiian 

Electric's system and (2) attract renewable developers from which Hawaiian Electric can procure 

more renewable energy. HECO T-20 at 12. 

Need for Regulatory Support 

225. Regulafion is a critical component of business risk that underlies a utility's 

creditworthiness, and decisions by the regulators can profoundly affect financial performance. 

HECO T-20 at 13. Thus, virtually every time a rating agency modifies or affirms a utility credit 

rafing, mention is made ofthe regulatory body within the relevant jurisdiction and how its 

policies are factored into the rating determination. HECO RT-21 at 11. 

226. From an investor's standpoint, regulators' decisions regarding rates of return, 

equity allowed and rate base growth can play a large role in the economic value of an 
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investment. Before major investors will put forward substantial sums of money, they want to 

gain comfort that regulators understand the economic requirements and the financial and 

operational risks of a rapidly changing industry and that the regulators' decision-making will be 

fair and have a significant degree of predictability. HECO T-21 at 10. 

227. Recent years have exhibited a dramatic resurgence in the importance of regulafion 

through the eyes of investors in connection with (1) expanding capital expenditure programs 

(e.g., new capacity and upgrades), (2) environmental compliance requirements, (3) a dearth of 

rate cases in the 1990s and eariy 2000s, and (4) large amounts of new equity capital to be 

required by the industry. HECO T-20 at 13. In addifion, the utility industry has experienced a 

steady escalafion in risk over the past ten years, as evidenced by the steady rise in ufility betas, 

standard deviation of returns, bond downgrades, and other measures of risk. See response to 

DOD-IR-25. As a result, regulafion has become a major factor - and to many investors, the 

single most important factor - in utility investment-related decision making. HECO T-20 at 13. 

228. Accordingly, fimely recovery of actual costs with a fair return should be the 

regulatory goal, as it is consistent with the regulatory compact, and works to minimize regulatory 

lag which financially injures a regulated utility with no real remedial recourse. Both utility 

customers and investors benefit when the Company receives sustained regulatory support, as 

such support can go a long way toward allowing the Company to improve its credit ratings. See 

HECOST-21 at 4. 

229. S&P highlighted the continuing importance of regulafion to the financial 

community in two relatively recent reports. In a report entitled "New York Regulators' 

Consistency Supports Electric Utility Credit Quality," S&P offered general thoughts on the 

importance of regulation that apply within but also far beyond the borders of New York State: 
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Regulafion defines the environment in which a ufility operates and greatly influences a 
company's financial performance. A ufility with a marginal financial profile can, at the 
same fime, be considered highly creditworthy as a result of supportive regulation. 
Conversely, an unpredictable or antagonistic regulatory environment can undermine the 
financial position of utilities that are operationally very strong. 

To be viewed positively, regulatory treatment should be timely and allow consistent 
performance over time, given the importance of financial stability as a rafing 
considerafion. Also important is the transparency of regulatory policies. 

HECO T-21 at ll.quofing S&P Research: "New York Regulators' Consistency Supports 

Electric Utility Credit Quality," August 15, 2005 (provided in Attachment 1 to CA-IR-23). 

See also S&P Research: "U.S. Ufility Regulafion Returns to Center Stage," April 14, 2005 

(provided in Attachment 2 to CA-IR-23). 

230. S&P highlighted the continuing importance of regulation to the financial 

community in a November 2008 report: 

Regulafion is the most crifical aspect that underlies regulated integrated ufilifies' 
creditworthiness. Regulatory decisions can profoundly affect financial performance. Our 
assessment ofthe regulatory environments in which a utility operates is guided by certain 
principles, most prominently consistency and predictability, as well as efficiency and 
fimeliness. For a regulatory process to be considered supportive of credit quality, it must 
limit uncertainty in the recovery of a utility's investment. They must also eliminate, or at 
least greafiy reduce, the issue of rate-case lag, especially when a ufility engages in a 
sizable capital expenditure program. 

H ECO RT-21 at 10, quoting S&P article, "Key Credit Factors: Business and Financial Risks in 

the Investor-Owned Utilities Industry," November 26, 2008 (provided in response to CA-RIR-

41). 

Regulatory Support Under Current Economic Conditions 
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231. In these tough economic times in particular, investors are paying very close 

attention to the Company's ability to access cash. HECO RT-20 at 24. Instability in the 

financial markets has created challenges to an extent that has never existed in the past. HECO T-

21 at 6. The financial crisis has resulted in the capital markets being more volafile than any fime 

since the 1930s, and unprecedented swings in yield spreads. See HECO RT-19 at 4-6, 26; 

HECO T-21 at 6-7; HECO RT-20 at 25. 

232. Utilities operating within today's more stressful environment and their regulatory 

authorifies should strive to minimize the regulatory uncertainties that could affect a utility's 

financial profile, its credit ratings, and thus its access to capital on favorable terms. HECO T-21 

at 6; HECO RT-20 at 24; response to CA-IR-2I. 

233. Hawaiian Electric's ROE should not be decreased during times of volafility and 

large bond spreads such as these, because ofthe risk of a potential downgrade. HECO RT-20 at 

25. If the ROE authorized in this case is too low, then the Company would likely have to 

increase debt financing to offset weakness in interest among equity investors. Under such a 

scenario, the growing debt burden would.likely pressure Hawaiian Electric's credit ratings, with 

the possibility of a downgrade. Such a negative action would fiarther diminish the Company's 

appeal to equity investors, while raising the cost of debt financing, which ultimately would 

translate into higher rates to customers. HECO T-21 at 10-11, 16; see HECO RT-20 at 25-26; 

response to CA-RIR-2I; HECO T-20 at 14, 17. As Dr. Morin pointed out, in this regard, the 

interests of ratepayers and investors are one and the same. Tr. (Vol. VII) at 1222. 

234. At the evidenfiary hearing, both Dr. Morin and Mr. Parcell caufioned against 

approval of an ROE that would result in a downgrade, as "the return back to being upgraded 

again is a very long and arduous road." Tr. (Vol. VII) at 1131, 1324-25. 
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2. 

Informational Advertising 

235. Hawaiian Electric's proposed 2009 test year Informational Advertising expense of 

$1,148,000, discussed in the Company's Corrected Opening Brief at pages 78 to 87, includes 

television, radio and print advertising and collateral materials to more aggressively inform 

customers about energy informafion, including educafing the public about and gaining their 

support for the investments needed to help achieve the State's RPS law and other clean energy 

requirements, as well as to build lasting changes in attitude and behavior regarding efficiency 

and conservafion. Tr. (Vol. V) at 877-878 (Unemori). The estimated expenses include labor 

costs of $32,000 and non-labor costs of $ 1,116,000. HECO T-10 at 52; H ECO RT-1 OA at 2; 

HECO-1003. 

236. The Consumer Advocate proposed to reduce test year informational advertising 

expense by $774,000, noting that the Commission denied the Company's request to continue the 

Residenfial Customer Energy Awareness ("RCEA") Program in its order regarding continuation 

ofthe RCEA Program. CA OB at 22-23. The $774,000 adjustment was derived by averaging 

ufility (non-DSM) advertising using the 2006, 2007, and 2008 recorded amounts (CA-lR-416 at 

2, ufility advertising line). CA OB at 22; HECO RT-1 at 5, 46-55; HECO RT-lOA at 2; CA-T-1 

at 114-18; CA-101, Schedule C-2I. 

237. During settlement discussions, the Parties were not able to reach agreerhent 

regarding the proposed amount for informational advertising. The Consumer Advocate and the 

Company agreed in the Setfiement Letter dated May 15, 2009 that this issue should be addressed 

at the evidentiary hearing, allowing the Commission an opportunity to consider and decide this 

issue. See Settlement Exhibit at 45. For the purposes ofthe interim decision and order, the 
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Consumer Advocate and the Company agreed to reflect the Consumer Advocate's proposed 

reduction of $774,000. Settlement Exhibit I at 45. 

238. In support of its position, Hawaiian Electric stated that it is critical for the 

Company to have sufficient resources to confinue to widely and consistently share key energy 

information with its customers and that as a public utility, Hawaiian Electric has a continuing 

responsibility to help inform its customers by providing them energy information and, more 

broadly, gaining their support for the achievement ofthe state's energy policy.'^° Tr. (Vol. V) at 

876-77 (Unemori) and 930, 934 (Hee); HECO's response to CA-IR-125. 

239. The Consumer Advocate does not deny that the Company's customers need 

information regarding energy conservation, nor does the Consumer Advocate deny that the 

Company is subject to obligations under Hawaii's Renewable Portfolio Standards ("RPS") Law 

and other statutes. 

240. In addition, Hawaiian Electric stated that informational advertising assists the 

Company in: (1) supporting the state's energy policy; (2) working lo achieve aggressive 

renewable portfolio standards that the utility is required by law to meet; (3) helping meet the 

state's greenhouse gas reduction goals; and (4) helping fulfill the Company's fundamental 

Hawaiian Electric's informational advertising will focus on providing energy infonnation to its 
customers, including educating the public about and gaining their support for tne investments needed to 
help achieve the State's RPS law and other clean energy reauirements, as well as overall general energy 
efficiency and conservation information to help build attituainal change which results in such behavior 
becoming a way of life for customers. HECO RT-1 OA at 6 7. Tr. (Vol V) at 877-878 (Unemori), 941 
(Aim). 

It will also address information included in Hawaiian Electric's existing corporate 
communications campaign, such as informing customers about safety (including education about outages 
caused by mylar balloons), rights to submit oamage claims, and customer programs and services such as 
Hawaiian Electric's Sun Power for Schools, Arbor Day "Right Tree, Right Place," and public meetings 
such as those held for the IRP process. The estimated expenses include television, radio and print 
advertising and collateral materials lo more aggressively inform customers about energy efficiency and 
conservation measures, including publicizing the Company's Live Energy Lite events and programs, and 
to help build a conser\'ation "ethic' with customers. HECOT-IO at 52; HECO's response to CA-IR-125, 
CA-RlR-6. 
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obligation to provide energy information to its customers, both a bigger picture context and 

practical steps to help each customer better manage their energy costs. HECO T-10 at 54; 

HECO RT-1 at 47-48 and 53; HECO RT-lOA at 15; Tr. (Vol. V) at 875 (Unemori); HECO's 

responses to CA-IR-125 and CA-IR-402. 

241. Further, Hawaiian Electric stated that the Commission has previously recognized 

the importance ofthe Company's efforts to educate its customers about energy matters, including 

conservation, and that the Consumer Advocate has previously taken a position suggesfing that 

the Company is expected to provide ongoing information to help customers better manage 

electricity consumption. Docket No. 03-0142, Decision and Order No. 21756, issued April 20, 

2005, at 9 to 10; HECO RT-lOA at 8; Docket No. 2008-0074, Consumer Advocate's Statement 

of Position at page 28; HECO RT-lOA at 8. 

242. The Consumer Advocate's characterization ofthe Company's proposed 

informational advertising expense as simply as "energy efficiency awareness advertising" that is 

an "improper subsidy to the PBF administrator," CA OB 25-26, ignores not only RPS 

requirements, but also requirements imposed on the Company by Act 234 signed into law in 

2007, and Act 155 signed into law in 2009 which establishes an Energy Efficiency Portfolio 

Standard of 4,300 GWH by 2030, as well as requiring substanfially high Renewable Portfolio 

Standards. 

243. Moreover, Hawaiian Electric stated that although the Commission's D&O No. 

24171 in the HECO's 2005 Rate Case stated that the Company's request for an additional 

$750,000 advertising to bring total utility O&M informational advertising to $ 1 million was 

"moot" because it had approved the RCEA pilot program, the issue is no longer moot because 
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the RCEA pilot program has ended. It is now reasonable to restore ufility advertising to levels 

that will at least partially allow for a base level of mass media markefing to maintain the 

awareness and momentum established by the advertising efforts over the last several years. 

HECO's responses to CA-IR-233 at 4 and CA-IR-402 at 2 to 3; HECO RT-lOA at 14; HECO 

T-10 at 53; Tr. (Vol. V) at 944-45 (Aim). 

244. Hawaiian Electric also stated that some of Hawaiian Electric's informational 

advertising will complement efforts by the Public Benefits Fund Administrator ("PBF 

Administrator") by recommending actions (e.g., install solar water heaters, buy Energy Star 

appliances, install CFLs) that direct customers to the PBF Administrator's programs. Other 

advertising conducted by Hawaiian Electric will identify acfions that are not related to the PBF 

Administrator's programs, e.g., turning off light, watching out for phantom loads, taking shorter 

showers, etc. as well as educating customers about the importance of reducing energy use during 

peak fimes. HECO RT-lOA at 6-7, 51-52; Tr. (Vol. V) at 874-75, 913 (Unemori) and 940 (Aim); 

HECO's responses to CA-IR-233 at 1, 5, to CA-RIR-11 at 1-2 to CA-IR-233 at 1. With the 

planned incorporation of more intermittent renewable energy resources onto Hawaiian Electric's 

grid to meet state policy goals, managing peak time demand and educafing the public about peak 

load concept and the impact of renewable energy resources will be even more critical. HECO 

RT-lOA at 7-8. 

245. The Consumer Advocate speculates that Hawaiian Electric is "second guessing" 

the planning and budgefing work done by the PBF Administrator. CA OB at 25. On the 

contrary, the Company has deferred to the PBF Administrator's determinafion of appropriate 

budget amounts to meet its contractual obligations of running the energy efficiency programs. 
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Tr. (Vol. V) at 884 (Unemori). However, while the third party PBF Administrator has 

responsibility for advertising related to markefing specific energy efficiency programs, Hawaiian 

Electric's informafional advertising has a broader goal than that ofthe PBF Administrator. The 

Company's much broader responsibility encompasses: (1) consumers' rights and safety (e.g. 

Rule 16 damage claims, metallic balloon outage prevenfion), (2) energy efficiency educafion and 

awareness (including awareness ofthe importance of reducing energy use during the peak), (3) 

general consumer educafion (e.g. Sun Power for Schools), and (4) educating consumers on 

initiafives such as those included in the Energy Agreement to move the state to a clean energy 

fijture. CA-IR-204 at 3; HECO RT-lOA at 6. Hawaiian Electric's advertising may also include 

educational inifiafives relafing to decoupling, if approved, or fime-of-use rates. Tr. (Vol. V) at 

914 (Unemori). 

246. The Company's "responsibilifies to support State and energy policy and meet the 

very important and aggressive RPS and other goals, take[] widespread and sustained public 

education about the choices we need to make as a community in order to meet these goals." Tr. 

(Vol. V) at 881-82 (Unemori). 

247. The Company's actual O&M spending on advertising on 2006 through 2008 is 

not a proper basis for the Consumer Advocate's test year advertising expense recommendation. 

CA OB at 28. The general, non-RCEA advertising during 2006 to 2008 does not address all of 

the significant obligafions imposed on Hawaiian Electric under state law, as discussed above. 

Furthermore, inclusion of ufility advertising totals in 2005 would result in a higher average than 

for the limited 2006 to 2008 period proposed by the Consumer Advocate, meaning that an 

advertising budget for general advertising alone would be insufficient if based only on 
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advertising in 2006 through 2008. HECO Response to CA-IR-416 (idenfifying utility 

advertising totals of $554,350 in 2005; $187,813 in 2006; $642,010 in 2007; and $194,703 in 

2008); Tr. (Vol. V) at 978 (Brosch). 

248. Hawaiian Electric stated that if the test year amount for informational advertising 

of $1,116,000 is reduced by $774,000 as proposed by the Consumer Advocate, the remaining 

funding will be insufficient to fulfill the Company's responsibilities and accomplish its 

objectives. Achieving attitudinal and behavioral change takes a sustained mass media effort to 

continually reinforce informafion with the public. The remaining $342,000 for informational 

advertising will not support any mass market campaign, especially in an environment with 

climbing advertising rates, a reduced supply of commercial fime availability and proliferafion of 

mass market vehicles. HECO's responses to CA-IR-125 at4, to CA-IR 402 at 2 and to CA-RIR-

12; HECO RT-lOA at 11; Tr. (Vol. V) at 919 (Unemori). 

249. Based on the submissions in this docket, Hawaiian Electric's proposed test year 

estimate of $1,148,000 for Informational Advertising is reasonable. The informational 

advertising will assist the Company in: (1) supporting the state's energy policy; (2) working to 

achieve aggressive renewable portfolio standards that the utility is required by law to meet; (3) 

helping meet the state's greenhouse gas reducfion goals; and (4) helping fulfill the Company's 

fundamental obligation to provide energy information to its customers, both a bigger picture 

context and pracfical steps to help each customer better manage their energy costs. In addifion, 

the informational advertising will complement the PBF Administrator's advertising budget. 
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B. 

Sales and Revenues 

1. 

Sales 

250. Hawaiian Electric's estimate of total electricity sales for the 2009 test year is 

7,484.7 GWh. HECO T-2 Rate Case Update at 6. The Consumer Advocate and DOD are in 

agreement with Hawaiian Electric's test year estimate of total electricity sales. Settlement 

Exhibit at 3-4. 

251. In Direct Tesfimony, the Company projected test year sales of 7,657.8 GWh. 

HECO T-2 at 1. However, in its HECO T-2 Rate Case Update, the Company lowered its 

projection to 7,484.7 to refiect lowered sales expectations and an increasingly pessimistic 

economic outlook. See HECO T-2 Rate Case Update at 1,6, 7; Settlement Exhibit at 3 

252. Hawaiian Electric's esfimate ofthe average number of customers for the 2009 test 

year is 296,210. HECO-212; HECO T-2 at 1, 28; HECO T-2 Rate Case Update at 6, 13. The 

Consumer Advocate and DOD are in agreement with Hawaiian Electric's test year estimate of 

the average number of total customers. Settlement Exhibit at 4. 
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2. 

Revenues 

a. 

Electric Sales Revenue 

253. Hawaiian Electric's 2009 test year total electric sales revenues, based on the test 

year sales estimate and average number of customers, are $1,291,619,000 at current effecfive 

rates and $1,371,318,000 at proposed rates, for an increase of $79,699,000. Settlement Exhibit 

at 8; HECO-S-310; see HECO ST-3 at 1-2. 

254. Hawaiian Electric proposed rate step increase treatment for CIP CT-1 costs in its 

Direct Tesfimony. HECO T-1 at 12-20. In Hawaiian Electric's rate case update, the Company 

proposed a number of different revenue requirement scenarios that are summarized in HECO T-

23 Rate Case Update, Attachment 1. In settlement, the parties agreed to test year 2009 electric 

sales revenues of $1,291,619,000 at current effecfive rates, and $1,371,318,000 at proposed rates. 

See Setfiement Exhibit at 4-8. 

255. For purposes of interim rates, the Commission directed the Company to remove 

Schedule E (i.e., the employee electricity rate discount) and adjust other rates based on this 

change. See Interim D&O at 11. Asa result, in the Revised Schedules, electric sales revenues at 

current effective rates for the interim rate increase were increased by $ 1,066,900 from 

$1,291,618,500 (see Revised Schedules HECO T-3, Attachment 3) to $1,292,685,400 (see 

Revised Schedules HECO T-3, Attachment 4), to reflect a $1,066,900 increase in Schedule R 

revenues due to removal ofthe employee electricity rate discount. Revised Schedules Exhibit 3 

at 10. 
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256. In Supplemental Testimony, Hawaiian Electric reflected electric sales revenues of 

$1,291,619,000 at current effecfive rates and $1,371,318,000 at proposed rates, for an increase of 

$79,699,000, consistent with the estimates reached in settlement. See HECO-S-301. 

b. 

Other Operating Revenue 

257. Hawaiian Electric's estimate of test year 2009 Other Operating Revenues 

(including Gain on Sale of Land) at current effective rates is $4,755,000 and 4,876,000 at 

proposed rates. See HECO-S-301. 

258. In Direct Tesfimony, Hawaiian Electric estimated its 2009 test year Other 

Operafing Revenues (including Gain on Sale of Land) as follows: 

Base Case: Current Effective Rates, $5,102,000; Present Rates, $5,034,000; 
Proposed Rates, $5,211,000. 

Interim (w/o CTl): Current Effective Rates, $5,102,000; Present Rates, $5,034,000; 
Proposed Rates, $5,200,000. 

CT-1 Full Cost: Current Effective Rates, $5,102,000; Present Rates, $5,034,000; 
Proposed Rates, $5,222,000. 

HECO-301; see HECO T-3 at 6. 

259. The Consumer Advocate, in its direct tesfimony, proposed an upward adjustment 

to Other Operating Revenues of $ 121,000, based on (1) a decrease in late payment charge 

esfimates by $45,000 as a result of lower sales, and (2) an increase in revenues of $ 166,000 for • 

non-sales electric ufility charges, for a net adjustment of $121,000. See CA-T-1 at 48-50; CA-

101, Schedules C-1 andC-2. 

260. In settlement, the parties agreed to estimates of Hawaiian Electric's 2009 test year 

Other Operating Revenues of $4,755,000 at current effective rates and $4,877,000 at proposed 

rates (including Gain on Sale of Land). See Settlement Exhibit at 10-11. 
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261. The Revised Schedules refiect 2009 test year estimates of Other Operating 

Revenue of $4,755,000 at current effecfive rates and $4,861,000 at proposed rates (including 

Gain on Sale of Land). See Revised Schedules Exhibit 1 at 1. 

c. 

FERC Form 1 

262. The other operafing revenues included in Hawaiian Electric's FERC Form I 

increased from $4,027,498 in 2006 and $4,410,392 in 2007 to $6,528,974 in 2008. See PUC-IR-

175 thru-180. 

263. The Company's field collecfion charge in FERC Form 1 increased in 2008 

because the rate increased from $15.00 to $20.00 with the approval of final rates in the HECO 

2005 test year rate case (Docket No. 04-0113), effecfive June 20, 2008. The return check fee 

increased in 2008 because the rate increased from $7.50 to $16.00 with the approval of final rates 

in the HECO 2005 test year rate case, effective June 20, 2008. The delinquent payment fees 

increased in 2008 because of higher electric bills related to high fuel costs in 2008. Fuel costs 

are expected to be lower in 2009, which is reflected in the 2009 test year esfimate of delinquent 

payments. Service establishment fees increased in 2008 because the rate increased from $15.00 

to $20.00 and the additional charge for same day service or for service outside of normal 

business hours increased from $10.00 to $25.00 with the approval of final rates in the HECO 

2005 test year rate case, effective June 20, 2008. HECO response to PUC-IR-180 at 1. 

264. Hawaiian Electric's other electric revenues - gross increased in FERC Form 1 

from 2006 through 2008 largely because ofthe project management service contract that 

Hawaiian Electric has with the State of Hawaii DOT Airports Division to provide contract 

management services to assist with the development ofthe emergency power facility. These 
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services are deferred when incurred and recognized as expenses when the DOT is billed. As the 

Company bills the Airports Division for the work, the revenues are recorded in Account No. 

456000. Hawaiian Electric's expenses for the work provided to the Airports Division are 

recorded in Account No. 546. In 2006, Hawaiian Electric did not record any revenue under the 

contract with the Airports Division. In 2007, the Company billed $59,000 to the Airports 

Division under the contract. In 2008, Hawaiian Electric billed $652,000 to the Airports Division 

under the contract. There is no revenue or expense related to this work included in the rate case 

esfimates. HECO response to PUC-IR-I80 at 2. 

265. The increase in Account 45600 from 2006 to 2007 was also due to revenues for 

interconnection requirements studies. In 2006, revenues from interconnection requirements 

studies amounted to $3,700. In 2007, revenues from interconnection requirements studies 

amounted to $235,000. In 2008, revenues from interconnection requirements studies amounted 

to $273,000. Costs for interconnection requirements studies are reflected in Account No. 557. 

While the amounts recorded in Account No. 45600 have increased from 2006 through 2008, the 

expenses included in other accounts have also increased. Hawaiian Electric is required to pay 

PSC taxes and PUC fees on such billings; thus, the Company's records such billings as Other 

Operating Revenues. HECO response to PUC-IR-180 at 2. 
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c. 
Expenses 

1. 

Fuel Expense. Purchased Power Expense. Generation Heat Rate, and ECA Factor 

a. 

Fuel Expense 

266. The Company's test year estimate for fuel expense was $816,654,000 in direct 

testimony consisfing of $809,058,000 of fuel oil expense and $7,596,000 of fuel-related expense. 

HECO T-4 at 4 and HECO-401. 

267. The test year fuel prices for low sulfur fuel oil ("LSFO") and diesel were based on 

actual April 2008 contract prices, and the price for biodiesel was based on an estimate ofthe 

April 2008 price as if deliveries had commenced under the Imperium Biodiesel Supply contract. 

HECOT-5at6. 

268. For settlement discussions, HECO reran its production simulation in April 2009 

and agreed to use (I) the lower sales for the 2009 test year as reflected in HECO's September 

2008 Sales and Peak Forecast, (2) an in-service date of July 1, 2009 for Hoku Solar, and (3) 

December 2008 fuel prices. 

269. Based on its review, the Consumer Advocate found its May 2009 Update and 

HECO's April 2009 Update production simulafion results to be comparable and reasonable. For 

purposes of settlement, the Parties agreed to use HECO's April 2009 Update production 

simulation results and accepted HECO's April 2009 Update 2009 test year total fuel expense, 

purchased power expense, sales heat rates, fijel inventory and ECA Factor at current effective 

rates. Settlement Exhibit at 14. 
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270. As agreed by the Parties in the Setfiement, the Company's 2009 test year 

estimated total fuel expense is $438,348,000 consisfing of $431,206,000 of fuel oil expense and 

$7,142,000 of ftiel-related expense. Settlement Exhibit at 14; Setfiement, HECO T-4 Attachment 

1 at 1 (April 2009 Update); and Settlement, HECO T-5 Attachment 1, at 1 and 4 (April 2009 

Update). 

b. 

Purchased Power Expense 

271. The purchased power expense presented in direct testimony was $477,055,480 

which consisted of $369,123,533 for purchased energy expenses and $107,931,947 for firm 

capacity expenses. HECO T-6 at I and HECO-601. 

272. The Parties agreed to use the results of Hawaiian Electric's April 2009 Update 

producfion simulation and accepted HECO's April 2009 Update purchased energy estimate of 

3,363 GWh, as well as Hawaiian Electric's purchased power expense of $346,467,000 

consisting of $238,646,000 for energy payments and $ 107,821,000 for firm capacity payments. 

Setfiement Exhibit at 15; HECO T-6, Attachments 1 and 2 (April 2009 Update). 

c. 

Generation Heat Rate 

273. The total test year net heat rate for Hawaiian Electric presented in direct 

tesfimony was 10,635 Btu/kWh; the central station unit heat rate was also 10,635 Btu/kWh; the 

steam heat rate was 10,547 Btu/kWh; the combustion turbine (with diesel) heat rate was 23,457 

Btu/kWh; the combustion turbine (with biodiesel) heat rate was 19,236 Btu/kWh; and the 

substation distributed generafion heat rate was 10,409 Btu/kWh . HECO-403. 
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274. The Parties agreed to use the results of Hawaiian Electric's April 2009 Update 

producfion simulation and accepted HECO's April 2009 Update for net and sales heat rates. 

The total test year net heat rate presented in Hawaiian Electric's April 2009 update, and agreed 

to by the Parties in the Settlement, was 10,635 Btu/kWh; the central stafion unit heat rate was 

also 10,635 Btu/kWh; the steam heat rate was 10,568 Btu/kWh; the combusfion turbine (with 

diesel) heat rate was 23,466 Btu/kWh; the combusfion turbine (with biodiesel) heat rate was 

19,287; and the substafion distributed generation heat rate was 10,409 Btu/kWh . Settlement, 

HECO T-4 Attachment 1 at 4 (April 2009 Update). 

275. The sales heat rate is computed by dividing the test year fijel consumpfion (in 

MBtus) by the proportion of sales provided by Hawaiian Electric's generafion (in kilowatt-

hours). The resulting base case Generation Efficiency Factor presented in direct tesfimony was 

0.011185 MBtu/kWh sales. HECO T-4 at 23; HECO-403. 

276. The Generafion Efficiency Factor presented in Hawaiian Electric's April 2009 

update, and agreed to by the Parties in the Settlement, is 0.011184 MBtu/kWh sales. Settlement, 

HECO T-4 Attachment 1 at 4 (April 2009 Update). 

d. 

Energy Cost Adiustment Factor 

277. As presented in direct testimony, the test year Energy Cost Adjustment Factor 

("ECAF") was 7.221 0/kWh at current rates, and 0.000 0/kWh at proposed rates as shown in 

HECO-1033. HECO T-IO at 62. The Company proposed the following efficiency factors at 

proposed rates in its direct testimony (HECO-1037): 

LSFO: 0.011092 mbtuylcwh 
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Diesel: 0.024358 mbtu/kwh 

Biodiesel: 0.022909 mbtu/kwh 

Other plants: O.OI 1185 mbtu/kwh 

Weighted average: 0.011185 mbtu/kwh 

Setfiement Exhibit I at 15. 

278. Hawaiian Electric recalculated the ECAF based on the lower sales forecast and 

December 2008 fuel prices (including Kalaeloa). The resulfing ECAF was 0.152 cents per kWh 

at current effecfive and present rates which, when applied to 7,484.7 gWh, yielded ECAC 

revenues of $11,376,800 at current effective and present rates as shown in Setfiement, HECO T-

3, Attachment 1, page 1, column B. The ECAF at proposed rates was 0.000 cents per kWh. 

Setfiement Exhibit I at 16. See also Setfiement. HECO T-10. Attachment I at I. 

279. In CA-T-2, the Consumer Advocate calculated an ECAF of 0.571 cents per kWh 

at current effecfive rates based on its production simulation results for the 2009 test year which 

incorporated the September 2008 sales forecast reducfion and December 2008 fijel prices as 

described above. 

280. Hawaiian Electric agreed with certain producfion simulafion assumpfions 

proposed by the Consumer Advocate, but proposed to use a December 2008 fuel price for 

Kalaeloa. The Company recalculated the ECAF based on the lower sales forecast and December 

2008 fuel prices (including Kalaeloa). The Consumer Advocate acknowledged that the 

Company's recalculated ECAFs were reasonable and accepted them for purposes of setting rates 

in this proceeding. Settlement Exhibit 1 at 16. 
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281. In the Settlement, the Parties agreed that the ECAF at current effecfive and 

present rates is 0.152 cents per kWh, 0.000 cents per kWh at proposed rates, and the sales heat 

rates used in the ECAF as fixed efficiency factors at proposed rates are: 

LSFO: 0.011114 mbtu/kwh 

Diesel: 0.024582 mbtu/kwh 

Biodiesel: 0.016762 mbtu/kwh 

Other plants: 0.011184 mbtu/kwh 

Weighted average: 0.011184 mbtu/kwh 

Settlement Exhibit at 16. See also Setfiement. HECO T-10, Attachment I at 9. 

2. 

Other Production O&M Expense and Transmission and Distribufion O&M Expense 

a. 

Producfion O&M Expenses 

282. Hawaiian Electric's 2009 test year esfimate for Production O&M expenses (other 

than fuel oil and purchased power expense) presented in direct tesfimony was $80,391,000. Of 

this total, $32,400,000 was for Producfion Operation labor and non-labor expenses and 

$47,991,000 was for Producfion Maintenance labor and non-labor expenses. HECO T-7 at 3; 

HECO-701. During the course of this proceeding, the Producfion O&M expense esfimate for the 

2009 test year was revised several times. Table A on Attachment 1 summarizes the revisions 

that are discussed briefly below. The Final Decision and Order should find that the amount 

authorized for Producfion O&M expense should be $78,787,000. Reply Brief Exhibit I. 

Rate Case Update Adiustments to Production O&M Expense Estimates 
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283. Hawaiian Electric's Rate Case Update for Production O&M expense, filed 

December 12, 2008, revised the Producfion O&M expense test year estimate to $83,567,000, an 

increase of$3,l 76,000 over the Production O&M expense test year estimate of $80,391,000 in 

direct tesfimony. HECO T-7 Rate Case Update, Attachment 1 at 1; HECO T-7 Rate Case 

Update at 1-2 . The increase is the net result of revisions to the following specific Production 

O&M expense estimates. 

284. The Production Operafions Non-labor expense estimate increased by $2,220,000 

for outside services costs for the HCEI Implementafion Study. HECO T-7 Rate Case Update at 

2-3. 

285. The Production Operations Non-labor expense estimate increased by $45,000 to 

cover the cost of membership in a green house gas tracking organization and for consulfing 

services required to independently verify Hawaiian Electric's green house gas inventory. HECO 

T-7 Rate Case Update at 21. 

286. The Production Operations Labor expense estimate increased by $161,000 and 

Production Operafions Non-labor increased by $144,000 for a total increase of $305,000. The 

labor expense was for the net increase of two positions associated with the reorganization ofthe 

Power Purchase Division into two separate divisions: a new division, the Renewable Energy 

Power Purchase Division, and the Power Purchase Contract Administration Division. HECO 

T-7 Rate Case Update at 22-24. There were also corresponding increases in the non-labor 

expenses for outside services, materials and supplies and travel. HECO T-7 Rate Case Update at 

22, 24-25; HECO T-7 Rate Case Update, Attachment 6. 
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287. The Producfion Operations Labor expense estimate increased by $149,000 and 

Production Operations Non-labor increased by $105,000 for a total increase of $254,000. The 

System Planning Department created a new division. Renewable Energy Planning, to manage the 

increasing work load in the department associated with the integration of new renewable energy 

resources and resuUing in a net increase of four positions in the System Planning Department. 

The net change in non-labor expense resulted from a projection of increased outside services 

costs (other than for the Implementation Studies) for the study and evaluation of integrafing new 

renewable energy projects on the utility grid. HECO T-7 Rate Case Update at 26-32; HECO T-7 

Rate Case Update, Attachment 6. 

288. The Producfion Operafions Non-labor expense estimate for ITS costs decreased 

by $41,000. HECO T-7 Rate Case Update at 35-36. 

289. The Production Operations Non-labor expense estimate for phone costs decreased 

by $ 10,000. HECO T-7 Rate Case Update at 36. 

290. The Producfion Operations Non-labor expense estimate for LCD flat panel 

monitors decreased by $4,000. HECO T-7 Rate Case Update at 36. 

291. The Production Maintenance Non-labor expense esfimate for CIP CT-1 

Maintenance decreased by $3,000 to reflect a reduced inspection requirement at the CIP CT-1 

facility. HECO T-7 Rate Case Update at 36-37. 

292. The Production Operations Non-labor expense estimate for CIP CT-1 operation 

decreased by $12,000. This expense for a Campbell Local Emergency Area Network 

("CLEAN") membership fee for the CIP CT-1 site was removed. HECO T-7 Rate Case Update 

at 37. 
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293. The Production Operafions Labor expense estimate increased by $33,000. This 

labor expense is for a Senior Technical Services Engineer (PV Host) position. PV Host was one 

ofthe inifiafives identified in the Energy Agreement. HECO T-7 Rate Case Update at 37-38. 

294. The Producfion Operations Non-labor expense estimate increased by $55,000 for 

a new MAPS production simulation model developed by GE Energy. HECO T-7 Rate Case 

Update at 41-42. 

295. The Production Maintenance Non-labor expense estimate increased by $329,000 

for Kahe Fuel Oil Tank #11 maintenance. This expense item was deferred from 2008 to 2009 to 

coincide with the Kahe 3 Biofijel tesfing described in HECO T-7 at 21. HECO T-7 Rate Case 

Update at 42. 

296. The Production Maintenance Non-labor expense estimate for the Iwilei Fuel Oil 

Pipeline decreased by $200,000. This expense item was removed from 2009 test year Production 

Maintenance expense, and was performed in 2008, as part ofthe offset for the Kahe Fuel Oil 

Tank #11 Cleaning and Inspection expense described above. HECO T-7 Rate Case Update at 

42-43. 

297. The Producfion Maintenance Non-labor breaker retrofit expense esfimate 

decreased by $79,000. This expense total was removed from 2009 test year Producfion 

Maintenance expense as part ofthe offset for the Kahe Fuel Oil Tank #11 Cleaning and 

Inspection expense described above. HECO T-7 Rate Case Update at 43. 

298. The Producfion Maintenance Non-labor expense esfimate for Cathodic Protecfion 

decreased by $50,000. This expense item was removed from the 2009 test year Production 
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Maintenance expense as part ofthe offset for the Kahe Fuel Oil Tank #11 Cleaning and 

Inspecfion expense described above. HECO T-7 Rate Case Update at 43-44. 

299. The Producfion Operafions Labor expense estimate increased by $84,000 for an 

addifional Project Manager position for the Project Management Division in the Power Supply 

Engineering Department to address increases in the project management workload resulting from 

Hawaiian Electric's commitments in the HCEI Agreement. HECO T-7 Rate Case Update at 44. 

300. The Production Maintenance Non-labor expense estimate increased by $50,000 

for an engineering study and technical evaluafion ofthe conversion ofthe existing Substation 

DG units from diesel to biodiesel in 2009. HECO T-7 Rate Case Update at 44. 

301. The Production Operafions Non-labor expense estimate for HCEI Solar Outside 

Services increased by $200,000 for engineering, consulfing and legal services is to support the 

development ofthe PV Host program, prepare the filing to the Commission, and provide 

assistance to evaluate the applicafions from customers to participate in the pilot PV Host 

Program. HECO T-7 Rate Case Update at 45. 

Stipulated Settlement Adiustments to Production O&M Expense Estimates 

302. The Stipulated Setfiement Agreement dated May 15, 2009 ("Settlement") revised 

the Production O&M expense test year esfimate to $78,973,000, a decrease of $4,594,000 from 

the Production O&M expense test year estimate in the Rate Case Update in the amount of 

$83,567,000, and a decrease of $1,418,000 from the Producfion O&M expense estimate in direct 

testimony in the amount of $80,391,000. Setfiement, HECO T-7, Attachment 1, page 3; 

Settlement Exhibit at 29-33; HECO T-7 at 3. The decrease is the net result of revisions to the 

following specific Producfion O&M expense esfimates as agreed by the Parties in the Settlement. 
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303. The Producfion Operations Non-labor expense esfimate for HCEI Implementation 

Studies - PV Host Program Outside Consulting Charges decreased by $2,420,000. Hawaiian 

Electric agreed to remove $2,220,000 of HCEI Implementafion Study outside services costs and 

$200,000 ofthe HCEI Solar Outside Services expenses for the PV Host Project for recovery 

through the pending CEIS mechanism. Settlement Exhibit at 30-31. 

304. The Producfion Operations Non-labor expense esfimate for the Emission Fee 

Update for Lower Sales increased by $134,000. The Consumer Advocate and DOD accepted 

Hawaiian Electric's $134,000 adjustment increasing emission fees due to the passing of Senate 

Bill No. 1260 during the 2009 legislative session, which removed the "four thousand ton/year 

cap" in emission fees. Settlement Exhibit at 31. 

305. The Producfion Operations Non-Labor expense estimate decreased by $222,000 

for Kahe RO water supply savings. Hawaiian Electric accepted the Consumer Advocate's 

$222,000 adjustment to Production O&M Expense to reflect one-half of the estimated savings 

from the RO water ufilization. CA-T-1 at 78-79; CA-101, Schedule C-6 at 1; Settlement Exhibit 

at3I. 

306. The Producfion Maintenance Non-labor expense esfimate decreased by 

$1,372,000 for normalization of discretionary stafion maintenance. During settlement 

discussions, the Company accepted the Consumer Advocate's $1,372,000 adjustment to reduce 

the Producfion discrefionary maintenance budget to an amount equal to the annual average ofthe 

recorded expenses for similar work from 2006 to 2008. Setfiement Exhibit at 31 -32. 

307. The Production Operations Non-labor and Producfion Maintenance Non-labor 

expense for outside services training cost estimates each decreased by $109,000 for a total 
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decrease of $217,000. For purposes of settlement, Hawaiian Electric accepted the Consumer 

Advocate's $217,000 negafive adjustment to restate the test year outside services training 

expenses to a three-year average of historical actual spending as shown in Hawaiian Electric's 

response to CA-IR-305, Attachment 2. Settlement Exhibit at 32. 

308. The Producfion Labor expense estimate for payroll and benefits decreased by 

$ 182,000 (Production Operafions Labor ($ 116,000); Production Maintenance Labor ($66,000)). 

During settlement discussions regarding the Production Labor expense, the Consumer Advocate 

accepted Hawaiian Electric's adjustment to the Consumer Advocate's proposed labor expense 

reduction. Settlement Exhibit at 32. 

309. As part ofthe Setfiement, Hawaiian Electric accepted the Consumer Advocate's 

adjustment to Production O&M expenses to normalize the historical allowance for abandoned 

project costs resulting in an $8,000 increase (Producfion Operations Non-labor, $3,000; 

Production Maintenance Non-labor, $5,000). Settlement Exhibit at 33. 

310. In settlement discussions, Hawaiian Electric accepted the Consumer Advocate's 

downward adjustment of $9,000 (Production Operafions Non-labor ($3,000); Production 

Maintenance Non-labor ($6,000)) to eliminate the effect ofthe general inflation factor Hawaiian 

Electric employed in quantifying the 2009 non-fuel, non-labor expense forecast. Settlement 

Exhibit at 33. 

311. As part ofthe Settlement, Hawaiian Electric removed $49,000 from Production 

Operations Non-labor expense for CIP CT-1 Waste Water Treatment Chemicals as stated in its 

response to CA-IR-297. Settlement Exhibit at 29. 
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312. In the Settlement, Hawaiian Electric also removed $42,000 from Production 

Operafions Non-labor expense for CIP CT-1 Boiler Water Treatment as stated in Hawaiian 

Electric's response to CA-IR-297. Settlement Exhibit at 29. 

313. In the Setfiement, Hawaiian Electric also removed $14,000 from Producfion 

Operafions Non-labor expense for CIP CT-1 Demin/Evap Chemicals as stated in Hawaiian 

Electric's response to CA-lR-468. Settlement Exhibit at 29. 

314. The Producfion expense estimate was reduced by $80,000 (Production Operations 

Labor ($6,000); Producfion Operations Non-labor ($48,000); Production Maintenance Non-labor 

($26,000)) as a result ofthe Company's determinafion that there was little likelihood of 

complefing CIS during the test year. Setfiement Exhibit at 25-26 and 29; Settlement, HECO T-9, 

Attachment 2. 

315. The Production Operations Non-labor esfimate for IRP planning expenses was 

decreased by $ 1,000 when Hawaiian Electric accepted the Consumer Advocate's proposal to 

reduce test year non-labor expense for IRP/CESP by averaging 2006, 2007, and 2008 recorded 

amounts. Settlement Exhibit at 29 and 51. 

316. The Production Labor expense estimate was reduced by $128,000 (Production 

Operations Labor ($75,000); Producfion Maintenance Labor ($53,000)). Given the current 

economic environment, and in the interest of reaching a global setfiement in this proceeding, the 

Company proposed to lower the O&M labor expenses for merit employees for 2009 by 

$532,000. The Consumer Advocate and the DOD agreed to the reducfion. The portion ofthe 

reduction allocated to Producfion O&M expense is $128,000. Settlement Exhibit at 24-25; 

Settlement HECO T-13 Attachment 1. 
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Interim D&O Adiustments to Production O&M Expense Esfimates 

317. The Interim D&O allowed an increase Hawaiian Electric's revenue requirement 

of $61,098,000. The Production O&M expense for the test year allowed in the Interim D&O 

was $76,322,000. Revised Schedules Exhibit I at 1; Table A, Attachment 1. 

318. In accordance with the Interim D&O, the Company filed on July 8, 2008, revised 

schedules and explanations of certain adjustments to the Company's 2009 test year estimates, as 

required in Secfions II.1. and II.2. ofthe Interim D&O. This resulted in a revised Production 

O&M test year expense estimate of $76,322,000, a decrease of $2,651,000 from the Production 

O&M Expense amount agreed to by the Parties in the Setfiement. Revised Schedules, Exhibit 1 

at 10. The decrease of $2,651,000 is the result of the adjustments to the following Producfion 

O&M test year expense esfimates. 

319. The Production Operations Labor expense estimate decreased by $426,000. The 

Company complied with the ID&O by removing O&M labor costs and related adjustments to 

employee benefits expense and payroll taxes associated with 13 positions that the Company 

added to the 2009 test year in its Rate Case Update. Revised Schedules Exhibit 3, at 3. The 

portion of this reducfion allocated to Production O&M expense is $426,000. Revised Schedules 

Attachment A at 1. The Company has proposed to restore the expenses related to the HCEI-

related positions removed in the Revised Schedules in response to the Interim D&O. HECO 

ST-15 at 12. For reasons discussed elsewhere in this findings of fact and conclusions of law, the 

Commission finds that it is reasonable to restore $426,000 to the test year Production Operations 

Labor expense estimate. 
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320. The Producfion O&M expense esfimate was reduced by $1,369,000 in response to 

the Interim D&O to remove the Producfion O&M CT-I costs from the total Producfion O&M 

expense idenfified in the Statement of Probable Enfifiement. Statement of Probable Entitlement 

Exhibit 1 at I; Settlement Exhibit at 1; Revised Schedules Exhibit 3 at 8. 

321. Also in response to the Interim D&O, the Company reduced its Labor expense 

estimate to reflect the limiting ofthe 2009 test year merit salary amounts to 2007 wage levels, 

and an associated adjustment for payroll taxes. Revised Schedules Exhibit 3 at 11. The portion 

ofthe adjustment allocated to Production O&M expense was $679,000. Revised Schedules 

Attachment A at 1. However, the Company maintains that wage levels should be restored to 

2009 levels, including a test year merit salary increase of 0.5%, and supported this contention 

with the Supplemental Testimony of Mr. Aim and Ms. Furuta-Okayama. HECO ST-1 at 34-35; 

HECOST-15Aat2-8, lO-ll, 13-16. The Commission finds that restoring wage levels to 2009 

levels, including a test year merit salary increase of 0.5%, is reasonable. 

322. The Producfion Maintenance Non-labor expense esfimate was reduced by 

$177,000 in response to the Interim D&O in which the Commission directed Hawaiian Electric, 

"for interim rates, to update its Other Producfion Maintenance costs to reflect current commodity 

prices." Interim D&O at 12-13. To offer an immediate refiecfion of any commodity pricing 

decrease that might have an impact on the fabricated materials costs, the Company reflected a 

$177,000 decrease in Other Production Maintenance costs. Revised Schedules Exhibit 3 at 19. 

Hawaiian Electric stated that it was willing to make a concession on this expense item for the 

purpose of interim rates, but contended that the reduction was not warranted on an on-going 

basis because ofthe reasons discussed in HECO ST-7 at 22-28, including: (a) the historical 

record which demonstrates that Hawaiian Electric has consistenfiy under-forecast the cost for 
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maintenance materials, including 2009; (b) the short-term prices of commodities have been 

volatile and there has been a significant increase in price indices in recent months above the 

"lows" experienced in March 2009; (c) the absence of a correlafion between raw material costs 

and the prices paid by Hawaiian Electric for fabricated materials; and (d) the methods Hawaiian 

Electric utilizes to manage the total expense of its maintenance acfivity such that increased 

material prices tends to result in less work being performed and vice versa. Hawaiian Electric 

therefore contends that the Production Maintenance materials expense esfimate of $8,871,000 

incorporated in its Rate Case Update is reasonable and should be approved in the Final Decision 

and Order. Response to CA-IR-309, Attachment I at 1. The Commission finds that it is 

reasonable to include $ 177,000, removed by the Company from interim rates, in the test year 

Other Producfion Maintenance expense esfimate for the purpose ofthe final rates. 

Motion for Second Interim Increase Proposed Adiustment to Production O&M Expense 

323. On November 19, 2009, Hawaiian Electric filed its Mofion For Second Interim 

Increase For CIP CT-1 Revenue Requirements, Or In The Alternative, To Confinue Accruing 

AFUDC For The CIP CT-I Project ("Mofion for Second Interim Increase"), in which Hawaiian 

Electric requested that the Commission issue a second interim decision and order as soon as 

possible authorizing an additional interim increase in the amount of $12,671,000. Mofion for 

Second Interim Increase at 1. The requested second interim increase represents the revenue 

requirements for the CIP CT-l Project that were included in the Settlement, but were not 

included in the first interim revenue requirement increase of $61,098,000 authorized by the 

Interim D&O, and by the Order Approving HECO's Revised Schedules filed August 3, 2009. 

Motion for Second Interim Increase at 1-2. 
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324. The Mofion for Second Interim Increase requested an increase in the revenue 

requirement of $73,769,000 and requested approval of Producfion O&M test year expenses in 

the amount of $77,691,000. Mofion for Second Interim Increase, Exhibit I at 2. This is an 

increase of $1,369,000 over the amount ofthe Production O&M test year expense estimate 

provided in the Interim D&O. (Producfion Operations Labor $403,000; Production Operafions 

Non-labor $395,000; Producfion Maintenance Labor $236,000; Producfion Maintenance Non-

labor $335,000; total Production O&M Labor: $639,000; total Producfion O&M Non-labor: 

$730,000.) The Company is requesfing that the Producfion O&M CT-I costs be included in the 

test year Production O&M expense estimate. Mofion for Second Interim Increase, Exhibit 1 at 6. 

The Commission finds that it is reasonable to include $1,369,000 in the test year Production 

O&M expense esfimate for the purpose ofthe final rates. 

Production Materials Inventory 

325. Hawaiian Electric's proposed average 2009 test year Production Materials 

Inventory was $8,809,000 in direct testimony. HECO T-7 at 113; HECO-703. An adjustment 

was made to Production Materials Inventory in the Settlement. Hawaiian Electric agreed to 

include the adjustments resulfing from the introduction of 2008 year-end actual data that results 

in a 2009 average $8,205,000 adjusted production inventory. Settlement Exhibit at 70; 

Setfiement T-18, Attachment 1 at I. Therefore, Hawaiian Electric requests that the Final 

Decision and Order approve $8,205,000 for the average 2009 test year Production Materials 

Inventory. 
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b. 

Transmission and Distribution O&M Expenses 

326. Hawaiian Electric's 2009 test year estimate for Transmission and Distribution 

("T&D") O&M expenses presented in direct testimony was $44,459,000, consisting of 

$ 13,967,000 for Transmission and $30,492,000 for Distribution. These expenses include labor 

and non-labor costs incurred in the operation and maintenance ofthe Company's transmission 

and distribufion system. Expense items related to Transmission Operations and Transmission 

Maintenance are recorded in Accounts 560-567 and Accounts 568-573, respectively, as defined 

by the National Regulatory Commission ("NARUC") Uniform System of Accounts for Classes 

A and B Electric Ufilities. Expense items related to Distribufion Operations and Distribufion 

Maintenance are recorded in Accounts 580-589 and Accounts 590-598, respectively, also as 

defined by the NARUC Uniform System of Accounts for Classes A and B Electric Ufilities. 

327. In its Rate Case Update for T&D O&M expense, filed December 4, 2008, the 

Company revised the Transmission O&M expense test year estimate to $44,446,000, a decrease 

of $13,000 from the T&D O&M expense test year esfimate of $44,459,000 in direct tesfimony 

(see Attachment 2, "TY Rate Case Update" column). Setfiement Exhibit at 34. The decrease is 

the net result of four specific adjustments to T&D O&M expense estimates. 

(1) An increase of $ 107,000 due to the addition of two new Construction and 

Maintenance ("C&M") Department positions (Senior Construction Manager and Resource 

Planner). HECO T-8 Rate Case Update at 1; HECO T-8 Rate Case Update, Attachment 2. 

(2) An additional $221,800 in T&D O&M labor expenses to fund the new Asset 

Management group, consisting of a Manager, two Directors (Director of Energy Delivery 

Budgets and Director of Asset Programs), and two asset management program managers. This 
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group is responsible for providing recommendafions regarding Energy Delivery's maintenance 

and replacement of HECO's aging T&D assets. HECO T-8 Rate Case Update at 6-8; HECO 

Rate Case Update, Attachment 2. 

(3) An increase of $80,300 for Hawaiian Electric's portion of expenses related to the 

hiring of a management consultant to help develop the Request For Proposal ("RFP") for the 

Companies' AMI Meter Data Management System ("MDMS"). HECO T-8 Rate Case Update at 

5-6. 

(4) A decrease of $422,000^ resulfing from the labor expense adjustment proposed in 

HECO T-15 Rate Case Update, Attachment 6, page 5, based on an esfimated Hawaiian Electric 

test year vacancy rate of 2.37%. HECO T-15 Rate Case Update, Attachment 6 at 1-4 (discussion 

ofthe vacancy rate) and 8-9 (calculation ofthe vacancy rate). 

328. The Setfiement Letter revised the T&D O&M expense test year estimate to 

$43,704,000 (Transmission: $13,859,000; Distribufion: $29,845,000), a decrease of $742,000 

from Hawaiian Electric's Rate Case Update (see Attachment 2, "Settlement Total" column). 

Settlement Exhibit at 36. The decrease is the net result of revisions to seven specific T&D O&M 

expense estimates as agreed by the Parties in the Setfiement. 

(1) A $55,000 decrease in labor expenses due to the revision ofthe vacancy rate made 

during settlement discussions to 2.68% from the Company's prior adjustment in the Rate Case 

Update. Settlement, H ECO T-15 Attachment I; Settlement Exhibit at 36. 

(2) A decrease of $89,000 for an abandoned projects normalization adjustment proposed 

by the Consumer Advocate (CA T-3 at 43-48) and accepted by the Company. Settlement 

Exhibit at 36. 
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(3) A decrease of $187,000 in non-labor expenses to reflect a reducfion in the general 

inflation factor used to esfimate O&M expenses. CA-101, Schedule C-16, page 1; Setfiement 

Exhibit at 37. 

(4) A motor vehicle fuel expense reducfion of $33,000 resulfing from the Parties' 

agreement with the Company's updated vehicle fuel estimate provided in the Company's 

response to CA-IR-387, Attachment 1. Settlement Exhibit at 37. 

(5) A decrease of AMI legal and consulting services expenses in the amount of $253,000 

based on the Consumer Advocate's recommendafion for a two-year amortizafion, based on the 

Company's anticipated filing of a 2011 test year as proposed in the on-going decoupling 

proceeding, Docket No. 2008-0274. Setfiement Exhibit at 37. 

(6) An additional merit salary reduction of $123,000, as proposed by the Company, 

given the current economic environment. Setfiement Exhibit at 24-25 and 37; Setfiement HECO 

T-13 Attachment 1. 

(7) A CIS O&M expense decrease of $2,000 since the Company determined that there 

was litfie likelihood of completing CIS during the test year. Settlement Exhibit at 25-27 and 37; 

Settlement HECO T-9 Attachment 2; and response to CA-IR- 396, Attachment 4 at I -2. 

329. The Company filed on July 8, 2008 revised schedules and explanafions of certain 

adjustments to the Company's 2009 test year estimates, as required in Secfions II.I. and 11.2. of 

the Interim D&O. This resulted in a revised T&D O&M test year expense estimate of 

$43,053,000. Revised Schedules, Exhibit 1 at 10; Revised Schedules, Attachment A at 1. A 

reduction of merit employee wage increases was required, for purposes of interim rates, to 

restrict the test year merit wage levels to 2007 levels or the most recent actual labor costs filed 
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with the Commission, taking into account the vacancy rate agreed upon by the Parties on pages 

22 and 23 of the Settlement. ID&O at 11. The portion ofthe decrease allocated to T&D O&M 

expense was $650,000 ($226,000 for Transmission and $424,000 for Distribution). Revised 

Schedules Attachment A at 1. The Order Approving HECO's Revised Schedules, filed August 3, 

2009 ("Order Approving Revised Schedules"), approved the T&D O&M test year expense 

esfimate presented in Hawaiian Electric's Revised Schedules, namely $13,633,000 for 

Transmission and $29,420,000 for Distribution, for a total of $43,053,000. Order Approving 

Revised Schedules at 1; Order Approving Revised Schedules, Exhibit A at 1. 

330. The Company contends that, for the final rates approved in this Final Decision 

and Order, wage levels should be restored to 2009 levels, including a test year merit salary 

increase of 0.5% and supported its position with the Supplemental Testimony of Mr. Aim and 

Ms. FurtJta-Okayama. HECO ST-1 at 34-35; HECO ST-15A at 2-8, 10-11, 13-16. The 

Company maintains that returning wages to 2009 levels, including a test year merit salary 

increase of 0.5% would restore a portion ofthe Transmission and Distribufion O&M labor 

expenses for the test year that had been reduced following the Interim D&O and would result in 

an increase in Transmission labor expenses of $ 164,000 and Distribufion labor expenses of 

$308,000 for a total T&D O&M test year expense amount of $13,117,000 and $29,729,000 for 

Transmission and Distribution expenses, respecfively, for a total of $43,525,000 (see Attachment 

2, "Final Total" column). For reasons discussed elsewhere in this findings of fact and 

conclusions of law, the Commission finds that restoring wage levels to 2009 levels, including a 

test year merit salary increase of 0.5%, is reasonable. 

T&D Materials Inventory 
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331. The average T&D Materials Inventory presented in direct tesfimony was 

$8,211,496. HEC0T-8at 1;HECO-803. In Setfiement, the Company revised its average T&D 

Materials Inventory to $7,998,000 to reflect actual beginning 2009 inventory balances and an 

Accounts Payable adjustment of ($601,000). 

332. In the Interim D&O, the Commission stated that, "the record insufficiently 

addresses how reductions in commodity prices since the inifial filing, if true, should be reflected 

in T&D Materials Inventory costs included in rates" and directed Hawaiian Electric, for interim 

rates, to "update its T&D Materials Inventory cost to reflect current commodity prices." ID&O 

at 12-13. The Company complied with this directive in its Revised Schedules Resulfing from the 

Interim Decision and Order filed July 8, 2009 in which the Company revised its 2009 T&D 

materials ending inventory to $8,167,765, based on a 2.6% decrease in commodity prices applied 

to the 2009 starting year inventory of $8,385,796, which is $43,000 less than that initially 

forecasted by the Company, prior to the Accounts Payable adjustment. The revised 2009 test 

year T&D materials inventory average value is $7,976,281. The revised figure also includes an 

Accounts Payable adjustment of ($601,000). Revised Schedules Exhibit 3 at 14-17; Revised 

Schedules HECO T-8 Attachment 3. 

3. 

Customer Accounts Expense. Allowance for Uncollectibles, and Customer Service Expense 

a. 

Customer Accounts Expense 

333. Customer Accounts expenses are primarily related to providing, managing and 

maintaining services and information for customer account services and customer account 

management. HECO T-9 at 4. Hawaiian Electric's 2009 test year estimate for Customer 
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Accounts expenses (excluding Allowance for Uncollectibles expenses) is $12,462,000. Reply 

Brief, Exhibit 1, Attachment 1 at 1. 

334. In direct testimony, Hawaiian Electric's 2009 test year Customer Accounts 

expenses, excluding Allowance for Uncollectibles Accounts expenses, were estimated at 

$15,954,000. HECO-901 at 1; HECO T-9 at 4. In the rate case updates, the Company's test year 

estimate, excluding uncollecfibles expenses, increased to $16,297,000 as shown in HECO T-23 

Rate Case Update, Attachment 7. In their direct testimonies, the Consumer Advocate and DOD 

recommended downward adjustments to the Company's updated esfimates of Customer 

Accounts expenses (excluding uncollecfibles) of $3,344,000 and $4,183,000 respecfively. 

Settlement Exhibit at 39-40. 

335. In settlement, the parties agreed on a 2009 test year Customer Accounts expenses 

total of $ 12,500,000, excluding uncollectibles. Setfiement Exhibit at 41. For purposes of 

setfiement, the parties agreed on the following Customer Accounts expenses adjustments: (1) 

removal of $3,741,000 in Customer Informafion System ("CIS") project expenses from the test 

year; (2) a downward adjustment of $4,000 in connecfion with a total reduction in O&M 

expenses of $241,000; (3) addifional Customer Accounts labor expense reductions of $25,000 

relafing to vacancy rate adjustments; and (4) a Customer Accounts labor expense reduction of 

$27,000 relafing to merit salary reductions. Settlement Exhibit at 40-41. 

336. In the Interim D&O, the Commission restricted the Company's merit employee 

wage levels, for purposes of interim rates, to 2007 wage levels or the most recent actual labor 

costs filed with the Commission, taking into account the vacancy rate agreed upon by the parties 

in the Settlement Agreement. ID&O at 11. As a result, the Company's Revised Schedules 

reflected a decrease in the test year esfimate of Customer Accounts expenses (excluding 



uncollectibles) to $12,358,000. Revised Schedules Exhibit 1 at I; Revised Schedules 

Attachment A at 1. 

337. In its Corrected Opening Brief, Hawaiian Electric requested the add back ofthe 

merit employee wages that were restricted to the 2007 levels (see Corrected Opening Brief at 9-

10) which would return the Company's Customer Accounts expenses (excluding uncollectibles) 

to the Settlement Agreement level. However, in its Corrected Opening Brief and Reply Brief, 

the Company indicated that it was also willing to reduce the stipulated revenue requirements for 

items such as: (1) the remaining 2% merit wage increase that did not take effect on May 1, 2009; 

(2) the correcfion for merit overtime that was not accounted for in the initial 2% merit adjustment 

in settlement; and (3) the reduction of associated non-producfive wages that was not accounted 

for in the removal ofthe initial 2% merit adjustment in settlement and the remaining 2% merit 

adjustment in opening brief Corrected Opening Brief at 90-91; Reply Brief Exhibit 1, 

Attachment 4 at 3. The effects of these reducfions for Customer Accounts, excluding 

uncollectibles, are $29,000, $2,000 and $7,000, respecfively. Reply Brief Exhibit I, Attachment 

4 at 3. Factoring in these adjustments brings the Customer Accounts expenses (excluding 

Allowance for Uncollectibles expenses) to $12,462,000. See Reply Brief Exhibit 1, Attachment 

4 at 1-3 for a summary ofthe Customer Accounts expenses, excluding uncollecfibles, in the 2009 

test year. 

b. 

Allowance for Uncollectibles Accounts 

338. Hawaiian Electric's 2009 test year Customer Accounts Allowance for 

Uncollectibles expense is $1,302,000. Settlement Exhibit at 41; Revised Schedules Exhibit 1 at 

IO;HECOST-9at4-6. 
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339. Hawaiian Electric's direct tesfimony and rate case update included a 2009 test 

year allowance of $1,339,000 for uncollectibles account expenses at current effective rates, 

based on an uncollectibles factor of 0.0719%. HECO-901; HECO T-9 at 25; HECO T-9 Rate 

Case Update at 8; Settlement Exhibit at 41. 

340. In its direct tesfimony, the Consumer Advocate proposed to adopt the Company's 

uncollectible ratio but applied it to Hawaiian Electric's lower GWh sales volume forecast and the 

Consumer Advocate's recalculated revenues. CA-T-1 at 99-100. During setfiement discussions, 

Hawaiian Electric provided updated uncollectibles informafion showing a higher uncollectible 

expense amount than that proposed by either the Company or the Consumer Advocate. As a 

compromise of this issue as part of a broader settlement, the Consumer Advocate agreed to 

effectively return uncollecfibles to the amount originally proposed by the Company after taking 

into account its lower sales forecast. This resulted in a setfied-upon uncollecfibles expense of 

$1,302,000. Settlement Exhibit at 41-42. 

341. In the Interim D&O, the Commission noted "that there appears to be significant 

increases in certain expenses between the 2007 test year interim award to the 2009 test year in 

the areas of. . . allowance for uncollectibles. . . . These areas may be subject to further 

examination by the commission." Interim D&O at 16. In response to this aspect ofthe Interim 

D&O, the Company provided supplemental testimony in HECO ST-9 summarizing the support 

in the record for the increase in uncollectibles since 2007, as well as more recent data for January 

through May 2009, demonstrating the reasonableness ofthe 2009 uncollectibles expense of 

$1,302,000. Revised Schedules Exhibit I at 10; HECO ST-9 at 4-6; HECO-S-901. 
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c. 

Customer Service Expense 

Customer Service Expense 

342. Customer service expenses include costs for activifies incurred by the Company 

primarily related to responding to customer requests and inquiries, and providing educational 

information on, among other things, energy conservafion, renewable energy, and electrical 

safety. The NARUC customer service accounts include: Account 909, supervision - customer 

service expense; Account 910, customer assistance expense; Account 911, informational 

advertising expense; and Account 912, miscellaneous customer service expense. 

343. Hawaiian Electric's final 2009 test year estimate of Customer Service Expense is 

$5,918,000, which is reconciled in Attachment 4. 

344. In Direct Testimony, the Company proposed a normalized 2009 test year 

Customer Service Expense of $7,007,000 (see HECO-1001; HECO T-10 at 1), which was 

increased by $72,000 in the rate case updates to $7,079,000, due to an increase of $72,000 with 

the addition ofthe Director, Special Projects to Custoiner Service Department (see HECO T-10 

Rate Case Update at I, filed December 5, 2008). This was offset by a decrease of $82,000 for a 

labor adjustment based on a test year vacancy rate of 2.37% (see HECO T-15 Rate Case Update, 

Attachment 6 at 5, filed December 12, 2008), which adjusted the test year amount to $6,997,000. 

345. The Consumer Advocate's direct testimony proposed three downward 

adjustments totaling of $1,325,000, to the Company's updated Customer Service Expense, which 

resulted in proposed Customer Service Expenses of $5,672,000. The DOD's direct tesfimony 

proposed to reduce Customer Service Expense by $230,000. See Settlement Exhibit at 43. 
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346. In setfiement, the parties agreed to the following adjustments: (1) a negative base 

DSM adjustment of $345,000 to normalize the CIDLC and RDLC evaluafion expenses over two 

years and to reduce SBDLC program advertising/marketing and material & miscellaneous 

expense by 50% (Setfiement Exhibit at 44); (2) an addifional negafive adjustment of $11,000 for 

payroll and benefit expenses related to the vacancy rate of 2.68% (Settlement Exhibit at 45); (3) 

a negafive adjustment of $22,000 for the removal ofthe Customer Information System 

(Settlement Exhibit at 46); (4) a negative adjustment of $24,000 from the allocafion ofthe 

reduction in IRP/CESP non-labor expense (Settlement Exhibit at 46); (5) a negafive adjustment 

of $37,000 for the merit salary reduction (Settlement Exhibit at 46); and (6) for purposes ofthe 

Interim D&O only, the Consumer Advocate's negative adjustment of $774,000 for informational 

advertising (the Consumer Advocate and the Company agreed that informational advertising 

would be addressed at the evidentiary hearing). This resulted in a 2009 test year total settlement 

agreement Customer Service expense amount of $5,784,000. See Settlement Exhibit at 46. 

347. The Company made two further adjustments as a result ofthe Commission's 

Interim D&O: (1) a negative adjustment of $72,000 to remove certain costs associated with 

HCEI-related posifions; and (2) a negative adjustment of $198,000 to roll back merit salary 

levels to 2007 levels. This resulted in a Customer Service expense amount of $5,514,000. 

348. During the panel hearing, the Company provided additional reasons to allow the 

Company to retain the $774,000 for informational advertising. 

349. In the Interim D&O, the Commission stated that "[t]here appears to be a 

significant increase in IRP/DSM costs in the 2009 test year over previous years. The 
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commission is concerned about the reasonableness of such increases given the transition of 

energy efficiency DSM programs to a third-party administrator."^' IDO at 15. 

350. Hawaiian Electric submitted supplemental tesfimony to address the question 

concerning IRP/DSM costs. On December 29, 2009, the Commission issued decision and orders 

in Docket Nos. 2009-0073 and 2009-0097, in which the Commission ruled that markefing and 

advertising costs and costs to acquire new customers would not be considered necessary to 

maintain the existing CIDLC and RDLC program participants. In its direct tesfimony, Hawaiian 

Electric included $160,000 of advertising/markefing expense for the CIDLC program and 

$424,000 of advertising/markefing expense for the RDLC program, for a total of $584,000. Of 

the $160,000 CIDLC advertising/marketing amount, $95,416 was for HECO DLC, VLC, 

SBDLC costs and $64,584 was for third-party SBDLC costs. See HECO-1019, line 4 and 

HECO-1020, line 7. As explained in the Stipulated Settlement Letter, the Parties agreed to 

reduce third-party SBDLC advertising/markefing and material & miscellaneous expense by 50% 

or $166,460. Sfipulated Setfiement Letter, Exhibit 1 at 44. Of the $166,460, $33,400 was 

allocated to SBDLC advertising/markefing expense. Therefore, the setfied amount for 

RDLC/CIDLC advertising/markefing expenses is $550,600 (i.e., $584,000 - $33,400). To ensure 

compliance with the decision and orders in Docket Nos. 2009-0073 and 2009-0097, Hawaiian 

Electric has reduced its RDLC/CIDLC advertising and marketing costs in the 2009 test year by 

$586,000. This includes the $550,600 RDLC/CIDLC advertising/markefing expenses as 

'̂ Hawaiian Electric provided a detailed explanation ofthe costs ofthe IRP activities conducted by the 
Company in 2008 and 2009, as well as those anficipated through 2010, in its responses to PUC-IRs-165 
and -166. In addition, in response to PUC-1R-I89, the Company provided informafion regarding the total 
cost of IRP/CESP activities in the revenue requirement for both the Setllement Agreement and in rates 
complying with the Interim D&O. 
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explained above, and an additional $34,900 related to outside legal services for the acquisifion of 

new customers. The Commission finds Hawaiian Electric's reducfion to be reasonable. 

351. With respect to Hawaiian Electric's merit employees' wage increases and merit 

salary reduction, the Company proposed adjustments to remove the remaining 2% merit increase 

for 2009 and add back the roll back of merit employees wages to 2007 level. These adjustments 

include: (1) $198,000 add back for the roll back of merit employees wages to 2007 level; (2) a 

negafive adjustment of $41,000 to remove the remaining 2% of merit increase for 2009; (3) a 

negafive adjustment of $3,000 to correct the removal ofthe initial 2% of merit increase; and (4) a 

negative adjustment of $ 10,000 to correct the non-producfive wage correction. See Attachment ^ 

4. The Commission finds these adjustments to be reasonable. 

352. With respect to the Hawaiian Electric's HCEI-related positions, much ofthe work 

performed by the HCEI-related positions is preparatory and regulatory work (as opposed to work 

related to the actual implementation of HCEI projects) which is allowed for in interim rates. 

Most of these vacancies were filled prior to the Commission's issuance of its April 6, 2009 letter 

and Interim D&O. As such, inclusion of these posifions is in line with the Company's existing 

employee count and recovery of costs for these positions in base rates is preferable to recovery 

through a separate surcharge mechanism. See Corrected Opening Brief at 113. A positive 

adjustment of $72,000 to add the costs of these posifions back is reasonable. 

353. With these additional adjustments after the Interim D&O, the Hawaiian Electric's 

final Customer Service expense for the 2009 test year is $5,920,000. See Attachment 4. 

Hawaiian Electric's final Customer Service expense for the 2009 test year is reasonable. 

117 



4. 

Administrafive and General Expense 

354. Administrative and general ("A&G") expenses represent a diverse group of 

expenses under the National Association of Regulatory Ufility Commissioners Uniform System 

of Accounts ("NARUC USOA"), which the Commission has directed Hawaiian Electric to 

follow. See HECO T-11, page 6. 

355. Hawaiian Electric's final proposed test year esfimate for A&G Expense is 

$87,219,000. Reply Brief Exhibit 1, Attachment 1. The test year esfimates by group of accounts 

are as follows: 

Administrative 

Outside Services 

Insurance 

Employee Benefits 

Miscellaneous 

Total 

f$000) 

$29,786 

1,841 

10,207 

36,801 

8,585 

$87,219 

Total may not add due to rounding. 

356. In direct testimony, the test year A&G expenses were estimated to be 

$76,708,000. HECO T-11 at 4. 
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357. In the HECO T-11 Rate Case Update, the Company increased its test year 

estimate by $ 1,011,000 to $77,719,000. See HECO T-23 Rate Case Update Attachment 4. 

358. In settlement, the parties agreed to a revised test year A&G expense estimate of 

$88,948,000, an $ 11,229,000 increase over the Company's updated esfimate of $77,719,000. See 

Setfiement Exhibit at 47-56. 

359. As a result ofthe Interim D&O, the Company's Revised Schedules reflected 

A&G expenses of $87,148,000 (sge Revised Schedules Exhibit 1 at 1). See HECO ST-11; 

HECO-S-llOl. 

360. The A&G expense estimates are presented and analyzed by individual account 

numbers. There are five groups of accounts which are, 1) Administrafive (Accounts 920 - 922), 

2) Outside Services (Accounts 92310 and 92320), 3) Insurance (Accounts 924 and 925), 4) 

Employee Benefits (Accounts 926000 - 926020), and 5) Miscellaneous (Accounts 928 - 932). 

HECO T-11 page 6. Refer to Attachment 5 for A&G expense summary by group of accounts 

and by NARUC account numbers. 

Administrative Expenses 

361. Hawaiian Electric's final proposed test year esfimate for A&G Expense-

Administrafive Expense is $29,786,000. The estimated expenses for accounts 920, 921 and 922 

are as follows: 

Account Description ($000) 

920 A&G Expense-Labor $18,284 



921 A&G Expense-Nonlabor 14,740 

922 A&G Expense-Transfen-ed (3.238) 

Total $29,786 

362. In Direct Tesfimony, the estimated A&G Expense-Administrative Expenses 

totaled $31,422,000. HECO T-11 at 7. 

363. In the Rate Case Update, the Company adjusted its esfimated A&G Expense-

Administrative Expense to $31,058,000, for accounts 920, 921 and 922 of $19,359,000, 

$15,445,000 and ($3,212,000), respecfively. See HECO T-11 Rate Case Update at 1-7; HECO 

T-11 Attachment 1 at 1; HECO-SWP-1101 at 1. 

364. As a result ofthe settlement discussion, the estimates for accounts 920, 921 and 

922 were adjusted to $18,558,000, $15,102,000 and ($3,238,000), respectively, resulting in a 

total Administrafive Expenses estimate of $30,422,000. See HECO-S-1101 at 2 and HECO ST-

11 at 2. The Consumer Advocate and DOD were in agreement with Hawaiian Electric's 2009 

test year estimate of Administrafive Expenses. See Setfiement Exhibit at 48-50; HECO-S-1101. 

365. The Parties agreed upon a net downward adjustment of $636,000, comprised of 

the following: 

(1) A downward adjustment of $50,000 for IFRS consultant costs in account 921. With 

the issuance by the SEC of a proposed "Roadmap" to phase in a mandatory transition from U.S. 

GAAP to IFRS, the Company projected in its rate case updates $100,000 of consultant costs to 

begin the conversion process to IFRS. The Consumer Advocate proposed to reduce the IFRS 

consultant costs by $50,000 to reflect, in part, an allocation of costs to HELCO and MECO and 
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to recognize that the conversion may not proceed on the announced expedited schedule. The 

DOD proposed to reduce the IFRS consultant cost by $67,000, or two-thirds ofthe cost. To 

setfie the issue in this proceeding, the Company and DOD accepted the Consumer Advocate's 

adjustment of $50,000. Setfiement Exhibit at 54. 

(2) A downward adjustment of $23,000 for FIT consultant costs in account 921. The 

Consumer Advocate proposed to reduce the FIT consultant costs by $23,000, for the portion of 

the costs for HELCO and MECO. The parties agreed with the Consumer Advocate's proposal of 

a reducfion of $23,000 to the test year. Setfiement Exhibit at 55. 

(3) A downward adjustment of $37,000 for IRP/CESP expense. Hawaiian Electric 

accepted Consumer Advocate's proposal to reduce test year non-labor expense for IRP/CESP by 

$62,000 by averaging 2006, 2007 and 2008 recorded amounts. The portion allocated to A&G 

expense was $37,000. Setfiement Exhibit at 51. 

(4) An increase of $2,000 for Abandoned Projects Normalization in account 921. 

Hawaiian Electric's test year estimate as shown in HECO-1119 for abandoned project costs of 

$172,000 was based on a five-year average ofthe actual abandoned project costs for 2003-2007. 

The Consumer Advocate proposed a total reducfion of $79,000 to reflect a four-year average of 

the actual abandoned projects cost for 2004-2007. To settle the issue, the Company accepted the 

Consumer Advocate's adjustment of $79,000. The portion ofthe Abandoned Project Costs 

adjustment allocated to A&G expense resulted in an increase in expense of $2,000. Settlement 

Exhibit at 53. 

(5) A downward adjustment of $4,000 in account 921 for the general inflafion factor and 

vehicle fijel forecast. Settlement Exhibit at 53. 

(6) A downward adjustment of $267,000 ($10,000 in account 920, $231,000 in account 
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921 and $26,000 in account 922) for the Customer Information System ("CIS") project removal 

from the test year. Setfiement Exhibit at 25-27; Setfiement HECO T-9 Attachment 2 at 3. 

(7) A downward adjustment of $69,000 attributed to the revised vacancy rate of-2.68% 

Settlement Exhibit at 22-23; Setfiement HECO T-15 Attachment 1 at 1. 

(8) A downward adjustment of $188,000 for the portion ofthe inifial 2% merit salary 

reduction of $532,000 of which $218,000 was allocated to A&G expense. Settlement Exhibit at 

24-25; Settlement HECO T-13 Attachment 1; and HECO-SWP-1101 at 1-2. 

366. As a result ofthe Interim D&O, the Company's Revised Schedules refiected a 

revised test year estimate for Administrafive expense of $29,227,000, which is $ 1,195,000 less 

than the agreed upon estimate of $30,422,000 in setfiement. The decrease is the result of: (1) the 

labor adjustment of $996,000 to reflect the limiting ofthe 2009 test year merit wage salary 

amounts at the 2007 wage levels (HECO-S-1105), and (2) the reduction of $199,000 for the 

removal of costs associated with 13 HCEI-related positions (Revised Schedules Exhibit 3) which 

reduced A&G Expense-Labor expense (account 920). 

367. In its Corrected Opening Brief, the Company proposed certain items to be added 

back to and reduced from the stipulated revenue requirements. The Administrafive expenses are 

proposed to be 1) increased first by the reversal ofthe $996,000 (account no. 920 reduction 

previously made to comply with the Interim D&O, 2) decreased by a total of $274,000 (account 

no. 920) for merit wage adjustments to include an addifional reduction of 2% to the merit wage 

increase and reducfions to reflect the merit-with-overtime labor expenses and nonproducfive 

wage oncost impacts that were not taken into account in determining the inifial 2% merit 

adjustment in settlement, and 3) $362,000 for deferral ofthe Ellipse 6 upgrade which is 

discussed further below. The proposed adjustments, in effect, restores a portion ofthe test year 
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estimates for the Administrafive expense to be $29,786,000. Attachment 6, "Final Total" 

column. These reducfions and increases to the Administrative expense esfimates are shown in 

Attachment 6. See also Reply Brief Exhibit I Attachment 4 at 1 -3. 

Outside Services 

368. Hawaiian Electric's final proposed estimate of Outside Services expense for the 

2009 test year for accounts 923010 and 923020 is $1,841,000. The esfimated expenses for 

accounts 923010 and 923020 are as follows: 

Account Descripfion ($000) 

923010 Outside Serv ices-legal $ 131 

923020 Outside Services-other 1.710 

Total $1,841 

369. In Direct Tesfimony, the Company estimated Outside Services in the amount of 

$2,666,000, in accounts 923010 and 923020 of $131,000 and $2,535,000, respecfively. HECO T-

11 at 32. 

370. In setfiement, the A&G Expense-Outside Services estimate was $2,666,000, in 

accounts 923010 and 923020 of $131,000 and $2,535,000, respecfively, as shown in HECO-S-

1101 and HECO ST-11 at 2. 

371. The Consumer Advocate and DOD were in agreement with Hawaiian Electric's 

2009 test year estimate of A&G Expense-Outside Sei^ices, which has not changed since the 

Company filed its Direct Testimony. HECO T-11 at 4; Settlement Exhibit at 50; HECO-S-llOl. 
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372. As discussed in supplemental testimony, Hawaiian Electric's 2009 test year 

Outside Services expense of $2,666,000 is a $ 1,346,000 increase over the 2007 test year interim 

level of $1,320,000. HECO-S-1103 at 1; HECO ST-11 at 2. The increase in costs from 2007 

was primarily due to consultant fees related to Ellipse Upgrade implementafion and consultant 

fees related to the eMESA software implementation. HECO-S-1103 at 6. 

373. In its Corrected Opening Brief, the Company proposed certain items to be added 

back to and reduced from the stipulated revenue requirements. Outside services are proposed to 

be decreased by $825,000 for the deferral ofthe Ellipse 6 upgrade as discussed further below. 

The proposed adjustment reduces the test year esfimate for the Outside Services expense to 

$1,841,000. Attachment 6, "Final Total" column. These reducfions and add-backs to the 

Outside Services expense estimates are shown in Attachment 6. See also Reply Brief Exhibit 1 

Attachment 4 at 1-3. 

Insurance 

374. Hawaiian Electric's final proposed 2009 test year Insurance expense esfimate for 

Accounts 924 and 925 is $ 10,207,000. The estimated expenses for accounts 924 and 925 are as 

follows: 

Account Description ($000) 

924 Property Insurance $ 3,055 

925 Injuries & Damages-Employees 7,152 

Total $10,207 
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375. In Direct Testimony and the Rate Case Update, the Company esfimated Insurance 

expense in the amount of $10,254,000, in accounts 924 and 925 of $3,062,000 and $7,192,000, 

respectively. HECO T-II at 4 and HECO T-11 at 38. 

376. As a result ofthe settlement, the esfimates for accounts 924 and 925 were 

adjusted to $3,058,000 and $7,171,000, respectively, resulfing in a total Insurance expense 

esfimate of $10,229,000. HECO-S-1101; HECO-SWP-1101 a t l . The Consumer Advocate and 

DOD were in agreement on the 2009 test year esfimate for insurance. Setfiement Exhibit at 47-

57. 

377. The decrease of $25,000 from the Rate Case Update of $10,254,000 is attributed 

to A&G expense adjustments redistributed to the accounts shown HECO-SWP-1101 which 

comprised ofthe following: 1) a downward adjustment of $10,000 ($2,000 in account 924 and 

$8,000 in account 925) for the Customer Informafion System ("CIS") project removal from the 

test year (Setfiement Exhibit at 25-27; Setfiement HECO T-9 Attachment 2 at 3) and 2) a 

downward adjustment of $15,000 for the portion ofthe inifial 2% merit salary reducfion of 

$532,000 of which $218,000 was allocated to A&G expense. Settlement Exhibit at 24-25; 

Settlement HECO T-13 Attachment 1; and HECO-SWP-1101 at 1-2. 

378. In its Corrected Opening Brief, the Company proposed certain items to be added 

back to and reduced from the stipulated revenue requirements. The Insurance expense is 

proposed to be I) increased first by the reversal ofthe $82,000 ($12,000 in account no. 924 and 

$70,000 in account 925, reduction previously made to comply with the Interim D&O, 2) 

decreased by a total of $22,000 ($3,000 in account 924 and $19,000 in account no. 924) for merit 

wage adjustments to include an additional reduction of 2% to the merit wage increase and 
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reductions to reflect the merit-with-overtime labor expenses and nonproducfive wage oncost 

impacts that were not taken into account in determining the initial 2% merit adjustment in 

settlement as discussed below in the secfion regarding Merit Employee Wage Increases. The 

proposed adjustment reduced the test year estimates for the Insurance expense to be $ 10,207,000. 

Attachment 6, "Final Total" column. The mapping of these reductions and add backs to the 

Insurance expense estimates are shown in Attachment 6. See also Reply Brief Exhibit 1 

Attachment 4 at 1-3. 

Employee Benefits 

379. The Employee Benefits expense (account nos. 926000, 926010 and 926020) 

includes the total cost of employee benefits less the amount transferred to plant construction or 

billed to affiliated companies and outside third parties for services rendered ("employee benefits 

transfer"). 

380. Hawaiian Electric final proposed 2009 test year esfimate for Employee Benefits 

expense is $36,801,000. The Company's posifion is explained in more detail below. The 

estimated expenses, by account, are as follows: 

Account Description ($000) 

926000 Employee Pensions and Benefits $40,743 

926010 Employee Benefits- Flex Credits 12,179 

926020 Employee Benefits Transfer (15,302) 

926010 Benefits adjustments (819) 

Total $36,801 
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381. In Direct Testimony, Hawaiian Electric's 2009 test year Employee Benefits 

expense was estimated to be $23,407,000, See HECO T-13 at 2; HECO-1101 and HECO-130I. 

Subsequenfiy, in the HECO T-13 Rate Case Update filed on December 5, 2008 (Revised 

December 9, 2009) and the HECO T-11 Rate Case Update filed on December 9, 2009, the 

Company increased its test year Employee Benefits expense esfimate by $364,000 to reflect the 

actual rates for group insurance premiums for 2009, revised average number of covered 

employees, updated Human Resources Suite Project costs and revised employee benefits transfer 

amount, for an updated total of $23,771,000. HECO T-11 Rate Case Update, Attachment 1 and 

T-13 Rate Case Update, Attachment I. In addifion. Employee Benefits expense was reduced by 

$397,000 due to the employee benefits reduction associated with the Company's employee 

headcount reduction and labor expense reduction total of $ 1,729,000. HECO T-15 Rate Case 

Update, Attachment 6 at 5. As discussed in Exhibit 1 to the Settlement Letter at 22, the 

downward adjustment of $1,729,000 was based on a -2.37% vacancy rate. As a result ofthe 

Rate Case Update, the 2009 test year Employee Benefits expense estimate was $23,374,000. 

382. As a result ofthe setfiement discussions, the Parties agreed to a revised Employee 

Benefits expense test year esfimate of $36,817,000, which is $13,443,000 higher than Hawaiian 

Electric's Rate Case Update. The Parties agreed-upon adjustment of $13,443,000 was comprised 

ofthe following specific adjustments. 

(1) An adjustment of $14,042,000 to recognize the revised actuarial estimates that 

increased the net periodic pension costs ("NPPC) and net periodic benefit costs ("NPBC") rather 

than capturing the pension and OPEB cost increases in the tracking mechanisms for fijture rate 

recognition. The Consumer Advocate noted that the 2008 financial market decline was a key 
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driver in the reduction in the value ofthe plan assets, but also that downward pressure on future 

calculations of NPPC (and by inference NPBC) would result as financial markets improve. 

Furthermore, the Consumer Advocate stated that "the pension tracking mechanism has the 

intended effect of balancing NPPC in Rates with Actual NPPC over fime." Settlement Exhibit at 

52-53. 

(2) A downward adjustment of $166,000 for the Customer Informafion System ("CIS") 

project removal from the test year. Setfiement Exhibit at 25-27, 38-39 and Setfiement HECO T-

9 Attachment 2 at 3. 

(3) A downward adjustment of $422,000 attributed to the revised vacancy rate of-2.68% 

Settlement Exhibit at 22-23 and Settlement HECO T-15 Attachment 1 at 1. 

(4) A downward adjustment of $11,000 for the portion ofthe inifial 2% merit salary 

reduction of $532,000 that was allocated to the Employee Pension and Benefits expense (account 

926000). Setfiement Exhibit at 24-25; Setfiement HECO T-13 Attachment I, HECO-S-1102 at 3 

andHECO-SWP-IlOl at 1-2. 

383. As a result ofthe Interim D&O, the Company's Revised Schedules reflected a 

revised test year estimate for Employee Benefits expense of $36,318,000 (account nos. 926000, 

926010 and 926020), which is $499,000 less than the agreed upon esfimate of $36,817,000 in 

setfiement. The decrease was comprised of: (1) the labor adjustment of $58,000 (account 

926000) to reflect the limifing ofthe 2009 test year merit wage salary amounts at the 2007 wage 

levels (HECO-S-1105 at 1 and Revised Schedules, HECO T-I I, Attachment 1 at 1); (2) the 

reduction of $303,000 (account 926010) for the removal of costs associated with 13 HCEI-

related positions (HECO-S-1105 at 1 and Revised Schedules Exhibit 3 at 3; and (3) the reduction 
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of $138,000 (account 926010) associated with the removal of CIP CT-1 costs. HECO-S-1105; 

HECO-S-1102 at 7. 

384. In its Corrected Opening Brief and Reply Brief, the Company proposed certain 

items to be added back to and reduced from the stipulated revenue requirements. Employee 

Benefits expense are proposed to be 1) increased first by the reversal ofthe $58,000 (account no. 

926000 reduction previously made to comply with the Interim D&O, 2) decreased by a total of 

$16,000 (account no. 926000) for merit wage adjustments to include an additional reducfion of 

2% to the merit wage increase and reductions to reflect the merit-with-overtime labor expenses 

and nonproductive wage oncost impacts that were not taken into account in determining the 

initial 2% merit adjustment in settlement as discussed further below in the secfion regarding 

Merit Employee Wage Increases; 3) increased by $303,000 (account no. 926010) for employee 

benefits associated with HCEI related positions as discussed fijrther below in the secfion 

regarding HCEI-Related Positions" ; and 4) increased by $138,000 (account no. 926010) for 

employee benefits associated with CIP CT-1 project costs as discussed further below in the 

secfion regarding the CIP CT-1 Project. As a result, the Company's final proposed test year 

Employee Benefits expense for account nos. 926000, 926010 and 926020 is $36,801,000. These 

reductions and add-backs to the Employee Benefits expense esfimates are shown in Attachment 

6. See also Reply Brief Exhibit I Attachment 4 at 1-3. 

Miscellaneous A&G Expense 

385. Miscellaneous A&G expense includes expenses which do not fall within the A&G 

block of accounts, which include: (1) account 928 - regulatory commission expense, (2) account 

9301 - insfitutional or goodwill advertising, (3) account 9302 - miscellaneous general expense, 

(4) account 931 - rent expense, and (5) account 932 - maintenance of general plant. These 
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accounts capture a variety of costs which are necessary for Company operations, but which are 

not reflected in other functional accounts. 

386. In Direct Testimony, Hawaiian Electric's 2009 test year Miscellaneous A&G 

expense was esfimated to be $8,960,000. HECO T-10 at 2. 

387. In HECO Rate Case Update T-14 filed December 2, 2008, the following 

adjustments were made which increased Miscellaneous A&G Expense to $10,368,000: 

(1) An increase for Account No. 9302 Miscellaneous General Expenses by $447,000 for 

the Advanced Meter Infrastructure ("AMI") R&D project (an increase of $197,000) and the 

Oahu Electric System Analysis (an increase of $250,000). HECO T-14 Rate Case Update at 1-2; 

response to CA-IR-158; HECO T-14 Rate Case Update at 2-3. 

(2) An increase in the 2009 test year amounts for Account No. 931 Rent Expense by 

$841,000 for additional office lease rentals. 

(3) An increase in the 2009 test year amounts for Account No. 932 Maintenance of 

General Plant by $120,000 which was the net result of adjustments to expense esfimates for 

Ward parking structure ramp repairs, the Ward base yard project and check processing and 

archiving machine maintenance contracts. HECO Rate Case Update T-14 at 1, 3-4 and 7. 

388. During settlement discussion, the Parties agreed to reduce Miscellaneous A&G 

Expense by $ 1,543,000 to $8,825,000 by making the following adjustments: 

(1) Removing $677,000 relating to the Oahu Electric System Analysis for recovery 

through the REIP/CEI Surcharge as proposed in Docket No. 2007-0416. HECO T-7 Rate Case 

Update at 2-3. This is discussed further in the R&D section below. 

(2) Removing $477,000 for office lease rent from the Rate Case Update amount of 
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$3,903,000. This is discussed further in the Office Lease secfion below. 

(3) Removing $145,000 for A&G maintenance expen ŝe is to be capitalized in 2009. 

This is discussed further in the A&G Maintenance section below. 

(4) Removing $244,000 for the AMI R&D project by amortizing $488,000 over two 

years and keeping the $ 123,000 Tower Gateway Base Stafion lease rental in R&D test year 

expenses. Setfiement Exhibit at 21-22 and 50-51; Response to CA-IR-158 at 5. This is 

discussed fijrther in the R&D secfion below. 

(5) The Parties agreed also to the following addifional adjustments totaling $10,000 to 

Miscellaneous A&G Expense: (1) the removal of the CIS project, $2,000 (2) general inflation 

factor related to vehicle fuel expense, $4,000, and (3) the removal ofthe 2% merit wage increase, 

$4,000. These additional adjustments were set forth in the Supplemental Testimony filed by the 

Company on July 20, 20089. HECO-SWP-1101, pages I and 2. 

389. Taking into account all ofthe adjustments summarized above, the amount for 

Miscellaneous A&G Expense agreed to by the Parties in the Settlement was $8,815,000. HECO-

SWP-1101, pages 1 and 2. 

A&G Maintenance 

390. The Consumer Advocate proposed to reduce HECO's test year A&G maintenance 

expense of $1,685,000 (Update HECO T-14 page 19) by $269,000, which represents an 

adjustment to HECO's non-recurring A&G maintenance expenses. The Consumer Advocate 

proposed to calculate non-recurring maintenance expenses by normalizing 2006 to 2008 

recorded and the 2009 estimate which was adjusted for $145,000 of costs to be capitalized (CA-

IR-348 response, part a). The DOD proposed to reduce HECO's test year A&G non-recurring 
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maintenance expense update amount by $145,000 of costs to be capitalized. Settlement Exhibit 

at 54. 

391. During settlement discussions, Hawaiian Electric offered to (I) use the same 

methodology (using an average of 2008-2010 expenses) in calculafing its non-recurring 

maintenance expense for the test year, and (2) remove the $145,000 of costs to be capitalized, 

which resulted in a net reduction of $145,000. For purposes of settlement only, the Consumer 

Advocate accepted the Company's offer and agreed to a reduction of $145,000. This resulted in 

a test year esfimate for non-recurring maintenance expenses of $824,000, and a total A&G 

maintenance expense estimate of $1,537,000, for settlement purposes, which the DOD accepted. 

Settlement Exhibit at 55. 

Office Lease 

392. In Direct Tesfimony, Hawaiian Electric's test year 2009 estimate for account 931 

- rent expense was $3,062,000. HECO T-14 at 14-15; HECO-1405 at 1. The rent expense 

esfimate was revised several times during the course of this proceeding. The revisions are 

discussed below. 

393. In Hawaiian Electric's Rate Case Updated filed December 2, 2008, the test year 

office lease rent expense was revised to $3,903,000, an increase of $841,000 over the rent 

expense estimate presented in Direct Testimony. HECO T-14 Rate Case Update at 1, 6 and 12-

13. HECO T-14 Rate Case Update at 3-74. 

394. Hawaiian Electric's response to CA-IR-344 revised the test year office lease rent 

expense estimate to $3,844,000, a decrease of $59,000 from the Rate Case Update figure of 

$3,903,000. The revision resulted from an adjustment to include the esfimated real property tax 

132 



credits for the four new leases identified in the HECO T-14 Rate Case Update, totaling to 

$59,000. Response to CA-IR-344. 

395. Hawaiian Electric revised its response to CA-IR-344 on March 31, 2009 and 

revised the test year office lease rent expense estimate to $3,765,000, a decrease of $79,000 from 

the original response to CA-IR-344. See also response to CA-IR-344, Attachment 2 at 1. 

396. The Consumer Advocate proposed to reduce test year office lease expense by 

$581,000, from the test year esfimate in the HECO T-14 Rate Case Update, by disallowing the 

annualization of new leases executed or expected to be executed during the test year, and by 

including only those months in which the four new leases' payments would be in effect during 

the 2009 test year. CA-T-3 at 53-60; CA-101, Schedule C-17. 

397. The Parties agreed to accept the Consumer Advocate's inclusion of only those 

months in which the four new leases' payments would be in effect during the test year, but to 

reflect the lease rent rates for the four new leases as shown in the Company's revised response to 

CA-IR-344, Attachment 2 (3/31/09) for the Waterhouse 105/106, Waterhouse 401/402/403, 

445/461 Cooke Street, and CPP 21 ̂ ' Floor leases. This reduced the test year office lease expense 

of $3,903,000 at the Rate Case Update by $477,000, to $3,426,0000. Settlement Exhibit 1 at 54; 

Settlement HECO T-14, Attachment 2. 

398. In accordance with the Interim D&O, the Company filed on July 8, 2009 Revised 

Schedules and provided explanations of certain adjustments to the Company's 2009 test year 

estimates, as required in Sections II.1. and II.2. ofthe ID&O. This resulted in a revised test year 

estimate for Miscellaneous A&G Expense of $8,791,000, which is $24,000 less than the 

$8,815,000 in Settlement. The decrease is the result of (1) the labor adjustment of $24,000 
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which reduced the Employee Pensions and Benefits expense (account 926000) to reflect the 

limifing ofthe 2009 test year merit wage salary amounts at the 2007 wage levels (HECO-S-

1105). 

399. In its Corrected Opening Brief, for Miscellaneous A&G Expense, Hawaiian 

Electric requested: (1) the add-back of $24,000 for the merit employee wages that were 

restricted to the 2007 levels, (2) the reducfion of $4,000 for the remaining 2% merit wage 

increase that did not take effect May 1, 2009, and (3) the reduction of $2,000 associated with the 

non-producfive wages that were not accounted for in the removal ofthe inifial 2% merit 

adjustment in setfiement. "Final Total" column; Attachment 6. See also Reply Brief Exhibit 1 

Attachment 4 at 1-3. 

400. In its Corrected Opening Brief, the Company also included a downward 

adjustment of $224,000 for office lease rent to reflect the latest status ofthe office leases entered 

into. During the panel hearing, questions were raised as to whether Hawaiian Electric should 

adjust the $288,000 included in the test year estimate for office lease rent expenses for those 

leases which the Company did not enter into or was not paying lease rent. PUC-IR-126; Tr. 

(Vol. I) at 224-235. In its closing statement, the Company stated it would make an adjustment to 

refiect the latest information on office leases. Tr (Vol VIII) at 1380-1381 (Williams). The table 

below summarizes the net reduction adjustment of $224,000: 

LEASE STATUS ADJUSTMENT 
445/461 COOKE STREET DID NOT SIGN LEASE DUE TO BUDGET ($125,000) 

CONSTRAINTS 
CPP 2 1 ^ FLOOR DID NOT SIGN LEASE DUE TO BUDGET (89.000) 

CONSTRAINTS 
WATERHOUSE 105/106 LEASE SIGNED BUT NOT INCURRING LEASE RENT (18,000) 

DUE TO EXISTING TENANT STILL OCCUPYING 
SPACE. ALSO RENEGOTIATING WITH LANDLORD 

FOR A LARGER SPACE IN SAME BUILDING. 
CPP SUITE 1050 LEASE SIGNED AUGUST 28, 2009 AND FILED AS 8,000 

ATTACHMENT 2 TO PUC-IR-126. 
TOTAL ADJUSTMENT ($224,000) 
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401. With the above adjustment, the test year lease rent expense is adjusted from the 

setfiement amount of $3,426,000 to $3,202,000. 

402. This results in the Company's final estimate of $8,585,000 for Miscellaneous 

A&G expense as reflected in "Final Total" column; Attachment 6. See also Reply Brief Exhibit 

I Attachment 4 at 1-3. 

403. The final 2009 test year esfimate for Miscellaneous A&G expense of $8,585,000 

consisting ofthe following: 

Account Description ($_000) 

928 Regulatory commission expense $ 440 

9301 Inst, or goodwill advertising 36 

9302 Miscellaneous general expense 3,373 

931 Rent expense 3,202 

932 Admin and gen expense 1,534 

Total $8,585 

Attachment 5 at 2; Attachment 6. 

404. The expense estimates and adjustments discussed in the following sections relate 

to A&G expenses, but are not confined to individual A&G accounts as is the case with the 

estimates and adjustments discussed above. Rather, the expenses and adjustments discussed 

below cut across several different A&G accounts and also effect a Production O&M expense 

account (namely R&D expenses in Production). 

R&D (A&G and Production) 
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405. To facilitate the discussion of R&D expenses, the Production R&D is combined 

with the Miscellaneous A&G R&D. 

406. Hawaiian Electric's 2009 test year esfimate for Research and Development 

("R&D") Expenses presented in Direct Testimony was $3,533,000. See HECO T-14 at 19; 

HECO-1406. 

407. In the Company's Rate Case Update for R&D expenses filed on December 2, 

2008, the test year expense esfimate was revised to $3,980,000, an increase of $447,000 over the 

expense estimate presented in direct testimony. HECO T-14 Rate Case Update at 1 and 14. The 

increase resulted from the following: 

(1) The Company increased its estimate for the AMI R&D project by $197,000 due to 

the Company's plans to I) extend the current eMeter contract into the first quarter of 2009, 2) 

select either eMeter or Itron for Phase 2 tesfing for the remaining nine months in 2009, and 3) 

contract with Luminant to confinue information technology support. HECO T-14 Rate Case 

Update at 1 -2; response to CA-IR-158. 

(2) The Company increased its esfimate for the Oahu Electric System Analysis ("Oahu 

study") by $275,000 due to the receipt of a rough order-of-magnitude ("ROM") esfimate for the 

Oahu study from General Electric ("GE"), as discussed in the Company's response to CA-IR-

161. HECO T-14 Rate Case Update at 2-3. 

408. In its direct testimony, the Consumer Advocate proposed a downward adjustment 

of $ 1,987,000 to Hawaiian Electric's updated R&D expense esfimate, reflecting adjustments of 

($50,000), ($649,000), ($677,000) and ($611,000) related to the Biofriel Agriculture Crop 

Research, Biofuel Co-Firing Project, Oahu Electric System Analysis and AMI Project, 
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respectively. The Consumer Advocate proposed that these costs be deferred and recovered 

through the CEI Surcharge or a separate surcharge mechanism. See CA-T-3 at 68-86; CA-101, 

Schedule C-4 and C-20. The DOD, in its direct testimony, proposed a downward adjustment of 

$790,000 to Hawaiian Electric's updated R&D expense esfimate based on including a 

nonnalized (2006-2008) non-EPRI R&D amount. See DOD-T-1 at pages 36-38; DOD-122 

409. As a result of settlement discussions among the Parties, Hawaiian Electric agreed 

to reduce its test year estimate for R&D expenses to $3,059,000. See Setfiement Exhibit at 51. 

This is a decrease of $921,000 from the test year esfimate for R&D in the Company's Rate Case 

Update. The increase resulted from revisions to the following specific R&D expense estimates: 

(1) Oahu System Analysis study: $677.000 decrease. In setfiement discussions, the 

Parties agreed that both the HCEI Implementation Studies (aka "Big Wind Studies") and the 

Oahu Electric System Analysis (CA-101, Schedule C-4, lines 1 and 6) should be recovered 

through the REIP/CEI Surcharge as proposed in Docket No. 2007-0416. See HECO T-7 Rate 

Case Update at 2-3. Thus, the Production O&M test year expense esfimate was reduced by 

$2,220,000 for removal ofthe Big Wind Studies, and the Miscellaneous A&G test year estimate 

for R&D expense was reduced by $677,000 for removal ofthe Oahu Electric System Analysis 

study. Setfiement Exhibit at 21, 50-51. 

(2) AMI R&D expenses: $244.000 decrease. The Parties agreed in the Setfiement to 

separate the $611,000 included in AMI R&D expenses between outside services of $488,000 and 

$123,000 for Tower Gateway Base Stafion lease rental, as set forth in the response to CA-IR-158 

at 5. The $488,000 would be amortized over two years and the $ 123,000 lease rental would 

remain in R&D test year expenses. Thus, the amount of AMI R&D expenses included in A&G 
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expenses to remain in base rates is $367,000 ($488,000 - 2 years + $123,000). See Setfiement 

Exhibit at 21-22 and 50-51. 

410. There were no revisions to Hawaiian Electric's test year expense esfimate for 

R&D expenses after the Settlement and the Statement of Probable Enfitlement. Therefore, it is 

Hawaiian Electric's position that the Final Decision and Order should allow expenses for R&D 

for the 2009 test year in the amount of $3,059,000. 

Ellipse 6 Upgrade 

411. In direct testimony, Hawaiian Electric included in A&G expenses costs associated 

with a periodic upgrade ofthe Company's core business system. Ellipse, to Ellipse 6 by the end 

of 2009. The costs included $362,000 in Account No. 921 (A&G Expense - Nonlabor) for 

software associated with the upgrade (see HECO T-11 at 19, 21-22; HECO-S-1103 at 4), and 

$1,145,000 in Account No. 923020 (Outside Services - Other) for consultant costs associated 

with the upgrade. HECO T-I 1 at 35-36; HECO-S-1103 at 6. 

412. As discussed in the Company's response to PUC-IR-167, Hawaiian Electric did 

not normalize the costs estimated for 2009 for the Ellipse 6 upgrade for ratemaking purposes 

because ofthe previous method for determining test year expense estimates related to costs for 

the Ellipse system. Hawaiian Electric would not oppose normalizing the cost of a software 

upgrade if all ofthe related costs were considered and the amortizafion period were based on the 

time period between rate cases. For the Ellipse 6 project, the costs for both 2009 and 2010 

should be considered in determining the normalization amount. Further, if a rate case occurs 

between upgrades, the normalized cost ofthe upgrade should be considered in the test year 

expenses, even if the actual costs would not be incurred in the test year. In that way, the 

Company would have a reasonable opportunity to recover all the prudent costs of necessary 

138 



• 

• 

software upgrades (as opposed to only those costs that happen to be incurred during the test 

year). Tr. (Vol. I) at 170-74 (Nanbu). Allowing such recovery would be consistent with the 

principles of ratemaking that (1) the arbitrariness ofthe 12-month calendar year should not serve 

to bar a ufility from recovering its prudenfiy incurred costs, and (2) regulators should avoid 

violafing the integrity ofthe test year by approving only cost increases and not taking into 

account cost decreases. Tr. (Vol. I) at 179 (Hempling). 

413. Hawaiian Electric completed an upgrade planning study to idenfify the 

enhancements Ellipse 6 offered, conducted an Ellipse lifecycle review and confirmed a support 

timeline for Ellipse 6 in June 2009. However, the Company made a decision not to undertake 

the Ellipse 6 upgrade projects at this time, and has instead deferred the upgrade to 2011. See Tr. 

(Vol. Ill) at 1380 (closing argument). Nevertheless, Hawaiian Electric incurred approximately 

$212,000 for non-labor costs related to the upgrade planning study, and, as a result of not 

upgrading to Ellipse 6, will need to incur consulting costs from Mincom, Inc. (estimated at 

$107,800) to address certain customization issues with the current version of Ellipse, primarily in 

the payroll register and time and attendance tracking. These issues would have been addressed 

with the Ellipse 6 upgrade. Response to PUC-IR-167. 

414. As a result of deferring the Ellipse 6 upgrade project, Hawaiian Electric has not 

incurred the full $1,145,000 for consultant fees in the 2009 test year. Also, due to the deferral of 

the Ellipse 6 upgrade, software costs for the Ellipse 6 in the test year estimates in Account No. 

921 of $362,000 will not be incun-ed. Response to PUC-IR-167. 

415. The Company reflected a downward adjustment to A&G expense-Outside 

Services - Other (account no. 923020) of $825,000 for consultant costs and A&G Expense-
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Administrative Expense (account no. 921) of $362,000 for software costs that were included in 

the test year estimate but were not incurred during the 2009 test year, reducing the A&G 

expenses by $ 1,187,000, as shown in Attachment 8. See also Reply Brief Exhibit 1, Attachment 

6 and Attachment 4 at 3. 

Merit Employee Wage Increases 

416. In setfiement, an adjustment was made to O&M expense to reduce the merit 

salary by $532,000. The amount was allocated by block of account of which the portion 

allocated to A&G Expense was $218,000. Settlement Exhibit at 56; HECO T-13 Attachment 1 

Final Settlement. The A&G Expense adjustment of $218,000 was further allocated by NARUC 

account and is shown in HECO-SWP-1101, page 11. 

417. In its Corrected Opening Brief, Hawaiian Electric requested the add-back ofthe 

merit employee wages that were restricted to the 2007 levels. Corrected Opening Brief at 9-10. 

However, in its Corrected Opening Brief and Reply Brief, the Company was also willing to 

reduce the sfipulated revenue requirements for items such as: (1) the remaining 2% merit wage 

increase that did not take effect May 1, 2009; (2) the correction for merit overtime that was not 

accounted for in the initial 2% merit adjustment in settlement; and (3) the reduction of associated 

non-productive wages that were not accounted for in the removal ofthe inifial 2% merit 

adjustment in settlement and the remaining 2% merit adjustment in opening brief. Corrected 

Opening Brief at 90-91; Reply Brief at Exhibit I Attachment 4 at 3. The reductions to A&G 

Expenses are $238,000, $20,000 and $60,000, respecfively. Reply Brief Exhibit I Attachment 4 

at 3. The reductions ofthe A&G Expenses are further allocated by NARUC accounts, as shown 
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in Attachment 7. These reducfions, as well as other adjustments in the A&G Expense estimate of 

$87,219,000, are shown in Attachment 6. See also Reply Brief Attachment 4 at 1-3. 

HCEI Related Positions 

418. In accordance with the Interim D&O, the Company filed on July 8, 2009 revised 

schedules and explanafions of certain adjustments to the Company's 2009 test year estimates, as 

required in Secfions II.1. ofthe Interim D&O. Included in Secfion II.I is the O&M labor cost of 

$697,000 and associated employee benefits expense of $303,000 related to the HCEI related 

posifions, of which the A&G O&M expense portion is $502,000 ($ 199,000 in account 920 and 

employee benefits expense of $303,000). Exhibit 3 at 3; Attachment A page 1. 

419. The Company has proposed to restore the expenses related to the HCEI-related 

positions removed in the Revised Schedules in response to the Interim D&O. HECO ST-15 at 

12. 

5. 

Depreciafion and Amortization Expenses 

420. Hawaiian Electric's depreciafion expense was determined by calculating the test 

year depreciafion accrual and then adjusting this amount for (1) depreciation accrued on vehicles, 

(2) amortization of Contribution in Aid of Construction ("CIAC"), (3) amortizafion of federal 

investment tax credit, and (4) amortization of net regulatory assets. The net amount after these 

four adjustments represented the test year depreciafion expense. HECO T-14 at 50. 

421. Accumulated depreciation represents the cumulative total of annual depreciafion 

accrual amounts, after adjustments for retired assets, including: (1) estimated plant refirements. 
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(2) estimated salvage value for plant retirements, (3) esfimated cost of removal of plant 

retirements. See HECO T-14 at 50. 53-55. 

422. Hawaiian Electric's 2009 test year esfimate for Depreciation and Amortizafion 

expense is $81,868,000. See Setfiement Exhibit at 61; HECO-S-1403 at I; Revised Schedules 

Exhibit 1 at I. 

423. In Direct Testimony, Hawaiian Electric's 2009 test year esfimate for depreciation 

expense was $83,183,000. See HECO-I408; HECO T-14 at 50. In the rate case updates, the 

Company revised its estimate for plant additions for 2008 and decreased its depreciation expense 

estimate by $217,000 to $82,966,000. See HECO T-14 Rate Case Update at 1, 9, 15. 

424. In its direct tesfimony, the Consumer Advocate proposed a downward adjustment 

of $2,197,000 to Hawaiian Electric's updated Depreciafion and Amortization expense estimate, 

refiecting: (I) an adjustment of-$273,000 due to the use of recorded December 31, 2008 

balances; and (2) an adjustment of -$ 1,924,000 due to the expiration of vintage amortization in 

September 2009. See CA-T-3 at pages 86 to 89; CA-101, Schedule C-22; and Settlement 

Exhibit 1 at 59. The DOD, in its direct testimony, proposed a downward adjustment of 

$3,023,000, reflecfing: (1) an adjustment of-$2,198,000 using recorded December 31, 2008 

balances; and (2) an adjustment of-$825,000 to reschedule a vintage amortization that was 

expiring in 2009. See DOD T-1 at pages 24-25; DOD-116; Setfiement Exhibit at 59. 

425. In setfiement, the parties agreed to accept a counter-proposal by Hawaiian Electric 

of (1) an adjustment of-$273,000 from using actual recorded 2008 year-end plant in service 

balances, and (2) an adjustment of -$825,000 to "additional amortizafion - net unrecovered" 

expense by amortizing the expired amortization amount over two years until the Company's next 
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rate case in 2011, which resulted in an agreed-upon 2009 test year Depreciafion and 

Amortization expense of $81,868,000. See Setfiement Exhibit at 60-61. 

426. In Direct Tesfimony, the Hawaiian Electric's 2009 test year esfimate for 

accumulated depreciation was $1,313,247,000. HECO T-14 at 53. In the rate case updates, the 

Company revised its estimate for plant addifions for 2008 and decreased its accumulated 

depreciafion accrual estimate by $146,000 to $1,313,101,000. See HECO T-14 Rate Case 

Update at 1, 16. The Consumer Advocate and the DOD did not make any adjustments for 

accumulated depreciafion during settlement discussions. 

427. No changes were made to the sertled-upon Depreciation and Amortization 

expense in the Revised Schedules. See Revised Schedules Exhibit I at 1. Attachment 9. 

summarizes the Company's final depreciation expense and accumulated depreciation amounts. 

Hawaiian Electrics' final depreciation expense and accumulated depreciation amounts are 

reasonable. 

6. 

Taxes 

428. The taxes included in Hawaiian Electric's Taxes Other Than Income Taxes are 

payroll taxes for (1) the Federal Insurance Contribufion Act and Medicare ("FICA/Medicare") 

taxes, (2) the Federal Unemployment ("FUTA") tax and (3) the State Unemployment ("SUTA") 

tax, as well as revenue taxes consisting of (4) the State Public Service Company ("PSC") tax, (5) 

the State Public Utility ("PUC") fee and (6) the County Franchise Royalty ("Franchise") tax. 

SeeHECOT-16at3. 
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429. Hawaiian Electric's test year estimates of Taxes Other Than Income Taxes at 

current effective rates and proposed rates, based on Reply Brief Exhibit 1 (scenario where the 

RDM/Rider mechanisms are approved), are as follows: 

FINAL PROPOSED 

PSC TAX 

PUBLIC UTILITY FEE 

FRANCHISE TAX 

PAYROLL TAX 

TOTAL 

($ THOUSANDS) 

AT CURRENT 
EFFECTIVE RATES 

$76,179 

6,472 

32,258 

7.142 

$122,051 

AT PROPOSED 
RATES 

$80,898 

6,873 

34,260 

7.142 

$129,173 

430. In Direct Testimony and the rate case update, the Company proposed test year 

estimates for Taxes Other Than Income Taxes at current effective rates and proposed rates as 

follows: 

Taxes Other Than Income Taxes 

($ thousands) 

PSC Tax 

Public Ufility Fee 

Franchise Tax 

Payroll Tax 

Total 

Direct 

At Current 
Effective Rates 

$109,781 

9,327 

46,524 

7,333 

$172,965 

At Proposed 
Rates 

$114,791 

9,753 

48,649 

7,333 

$180,526 

Rate Case Update 

At Current 
Effective Rates 

$109,749 

9,324 

46,510 

7,284 

$172,867 

At Proposed 
Rates 

$115,081 

9,777 

48,772 

7,284 

$180,914 

See HECO-WP-2303 at 6; HECO T-23 Rate Case Update, Attachment 7 at 6. 

^ H 431. In settlement, the Company's Taxes Other Than Income Taxes current effective 

rates and proposed rates were as follows: 
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TAXES OTHER THAN INCOME TAXES 

($ THOUSANDS) 

SETTLEMENT 

PSC TAX 

PUBLIC UTILITY FEE 

FRANCHISE TAX 

PAYROLL TAX 

TOTAL 

AT CURRENT 
EFFECTIVE RATES 

$76,179 

6,472 

32,258 

7.194 

$122,103 

AT PROPOSED 
RATES 

$80,876 

6.871 

34,250 

7.194 

$129,191 

See Setfiement Exhibit at 64; Statement of Probable Entitlement, Exhibit 1 at 6. 

432. The Consumer Advocate's direct testimony recommended reductions to the 

Company's updated revenue tax estimate of: (1) $4,484,000, to correspond with the proposed 

downward adjustment to revenues due to the reduced sales forecast; and (2) $42,432,000, to 

correspond with the proposed adjustment to fuel and purchased energy expenses, which affects 

test year ECAC revenues. In addition, the Consumer Advocate proposed reductions to the 

Company's payroll tax of: (1) $18,000, to remove CIS-related costs; and (2) $55,000, to adjust 

for the vacancy rate adjustment. See Setfiement Exhibit at 63. The DOD's direct testimony 

recommended reducfions to the Company's updated payroll tax of: (1) $18,000, to remove costs 

related to the CIS; and (2) $16,000, related to the FUTA surtax extension. (However, DOD 

agreed to withdraw the FUTA surtax adjustment, as it resulted from misinterpretafion of an IR 

response and was immaterial to the Company's revenue requirement.) See Settlement Exhibit at 

63. 

433. As a result of adjustments made for purposes ofthe Interim D&O, the Company's 

Revised Schedules reflect Taxes Other Than Income Taxes at current effective rates and 

proposed rates of $121,897,000 and $127,323,000, respectively. See Revised Schedules Exhibit 

1 at 1. 
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434. Hawaiian Electric's test year estimates of Taxes Other Than Income Taxes at 

current effective rates and proposed rates, based on Reply Brief Exhibit I (scenario where the 

RDM/Rider mechanisms are approved) are reasonable. 

Income Taxes 

435. The income tax calculation is based on the "short form" method that has 

consistently been used in previous Hawaiian Electric rate cases. The Commission has 

consistenfiy approved test year revenue requirements in previous rate cases, in which this method 

was used to compute income tax expense, including Decision and Order No. 24171 ("D&O 

24171"), issued May I, 2008 in Hawaiian Electric's 2005 test year rate case. Docket No. 04-

0113. The "short form" method simplifies the calculafion of income tax expense by utilizing net 

operating income before income taxes, with certain adjustments explained below. The resulting 

amount is taxable income for ratemaking purposes. Taxable income for ratemaking purposes is 

multiplied by the composite federal/state income tax rate of 38.9097744%. See HECO T-I 6 at 

9-10. This product is then adjusted by the tax effect of income tax items that have only a federal 

income tax effect. The two items are the domestic producfion activifies deduction (DPAD) and 

the preferred stock dividend deduction. These adjustments to tax expense are necessary because 

the Company's revenue requirements model ufilizes the composite federal/state income tax rate 

in calculating income tax expense (as opposed to separate federal and state income tax 

calculations). See HECO T-16 at 12-15. 

436. In Direct Testimony, the Company proposed test year estimates for Income Taxes 

at current effective rates and proposed rates of $22,648,000 and $52,589,000, respectively. See 

HECO-2303 at 1. In the rate case updates, the Company updated its esfimates for Income Taxes 
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• at current effecfive rates and proposed rates to $20,743 and $52,864, respectively. See HECO T-

23 Rate Case Update, Attachment 7 at 1. 

R&D Credit 

437. Hawaiian Electric's rate case update excluded the R&D credit in its income tax 

calculations. In their direct testimonies, the Consumer Advocate and DOD proposed an 

adjustment of a negative $215,000 to include the R&D credit in income taxes. Upon further 

review, the Company changed its posifion and recommended inclusion ofthe R&D credit in the 

test year computafion of income taxes, which decreased income tax expense by $215,000. See 

Setfiement Exhibit at 64. 

Interest Synchronization 

438. In D&O 24171, the Commission adopted the interest synchronization method in 

detennining the interest expense deduction in the income tax calculations. In their direct 

testimonies, the Consumer Advocate and DOD calculated the interest expense deduction 

utilizing the interest synchronizafion method. Interest synchronizafion calculafions are based on 

the average rate base and weighted cost of debt. To the extent that the average rate base 

proposed by the Consumer Advocate and DOD was different from the average rate base included 

in the Company's rate case update, the Consumer Advocate's and DOD's interest deductions 

differed from the Company's deduction, resulting in a different income tax expense. See 

Settlement Exhibit at 64. 

439. In settlement, the parties agreed that income taxes would be recalculated to 

recognize .adjusted revenues, expenses and synchronized interest (rate base and cost of capital), 

integrating the results of all adjustments agreed upon by the parties. The resulfing test year 
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income taxes at current effective and proposed rates would be the agreed upon amounts in 

settlement. See Settlement Exhibit at 65. The Statement of Probable Enfitlement proposed an 

interim increase amount of $79,811,000 which is lower by $9,000 than the amount in the 

Sfipulated Settlement Letter due to finalizafion ofthe revenue requirement run. The resulfing 

test year income taxes at current effecfive and proposed rates as agreed upon on the Statement of 

Probable Enfitlement are $15,909,000 and $44,205,000, respectively. See Statement of Probable 

Entitlement, Exhibit 1 at I. 

440. As a result ofthe adjustments required pursuant to the Interim D&O, the 

Company recalculated income taxes for purposes of interim rates. As shown in the Revised 

Schedules, Hawaiian Electric's Income Taxes at current effective rates and proposed rates are 

$19,331,000 and $40,993,000, respectively. See Revised Schedules Exhibit 1 at 1. 

441. Based on the results of operation in the Company's Reply Brief Exhibit 1 

(scenario where the RDM/Rider mechanisms are approved), Hawaiian Electric's Income Taxes 

at current effecfive rates and proposed rates are $16,717,000 and $45,149,000, respectively. 

Hawaiian Electrics' Income Taxes at current effecfive rates and proposed rates are reasonable. 

7. 

Other Expense Issues 
^ 

a. 

Employee Benefits 

Merit Employee Wage Increases 

442. In direct testimony, the Company explained how merit salaries were determined 

for the 2009 test year. To estimate salaries for the test year, salaries as of December 31, 2008, 

were increased by 4.0% effective May 1, 2009, plus .30% effective September 1, 2009, and .20% 
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effecfive December 2009. The salary budget for merit positions was based on an assessment of 

Hawaiian Electric's competitive market, identification ofthe Company's position within this 

competitive market, market trends regarding future salary increases and an evaluation of internal 

"compression" with bargaining unit pay levels. HECO T-13 at 47-48 and HECO T-I 7 at 21-22. 

443. In the settlement agreement, Hawaiian Electric, in the interest of reaching a global 

settlement in this proceeding and given the current economic environment, agreed to reduce the 

merit salary increase for 2009 from 4.5% as proposed in direct testimony to an overall merit 

increase of 2.5%, a reduction of 2%. HECO-S-1103 at 2. This lowered the O&M labor 

expenses for merit employees in the test year by $532,000, as agreed to by the Consumer 

Advocate and the DOD. See Setfiement Exhibit HECO T-13, Attachment 1, for the calculation 

ofthe $532,000 adjustment. See also Revised Schedules HECO-WP-1121. Setfiement Exhibit 

at 24-25. 

444. In Secfion 11.2(c) ofthe Interim Decision & Order, the Commission stated that 

2009 test year wages for merit employees were expected to exceed 2007 levels by 8.55% and 

found that the record "insufficiently address[ed] the accuracy, reasonableness, and fairness ofthe 

proposed wage increases for merit employees given current economic conditions." As a result, 

the Commission directed the Company to restrict its interim wages to either 2007 levels or the 

most recent actual labor costs filed with the Commission. The parties were invited to provide 

additional testimony to explore (i) whether current economic conditions affected merit employee 

wage increases between 2007 and the 2009 test year, and (ii) whether current economic 

conditions could lead to lower wages than those agreed upon by the parties in the Settlement 

Letter. ID&O at 11-12; see also HECO response to PUC-IR-158 (restafing the 2007-2009 wage 
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increase as 7.14%, which takes into account the Settlement Letter's 2% wage reduction effective 

May 2009). 

445. The Company complied with the Commission's directive on interim wages. This 

resulted in a total adjustment of $2,452,000 related to the merit salary amounts at the 2007 merit 

wage levels and a non-producfive wage on-cost adjustment for $377,000 (related to the O&M 

portion of on-costs for merit employees of $349,000, non-producfive wages for merit employees 

with overtime of $23,000 and non-producfive wages for labor changes in the rate case update of 

$5,000)), for a total O&M expense adjustment of $2,829,000. Hawaiian Electric also calculated 

the reduction to payroll taxes associated with the reduction ofthe merit salary amounts to be 

$203,000. Revised Schedules Exhibit 3 at 11-13; CA-ST-I at 6. 

446. The supplemental testimonies of (i) Robert A. Aim, Execufive Vice President of 

the Company; and (ii) Gayle Furuta-Okayama, Director ofthe Company's Compensafion 

Division, explained that a 2.0% drop in the inifial wage increase was accepted as a reasonable 

and appropriate cost reducfion by both the Consumer Advocate and the DOD, and was included 

in the Settlement Letter. HECO ST-1 at 33-34; Setfiement Exhibit at 24-25; HECO ST-15A at 9, 

12. At the panel hearing, the Company proposed to reduce the revenue requirements for certain 

larger items [Tr. (Vol. VIII) at 1380 (Williams)], such as the remaining 2% wage increase for 

merit employees that did not take place on May 1, 2009. 

447. As described in the Company's Reply Brief, in order to remove the addifional 

merit increase from the Settlement, this first entailed the reversal ofthe $2,829,000 O&M 

expense and $203,000 payroll tax reducfions previously made to comply with the Interim D&O, 

bringing the merit labor expenses equivalent to what had been reflected in the Setfiement 
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Agreement^^. Then an additional reduction of 2% to the merit wage increase was applied, 

reducing the merit wage levels to 2008 wage rate levels with a 0.5% merit wage increase. This 

amounts to a reduction of $580,000 for merit and merit-with-overtime labor expenses and an 

associated payroll tax reduction of $48,000. 

448. Also as explained in the Reply Brief, the Company included reducfions to reflect 

the merit-with-overtime labor expenses and non-productive wage oncost impacts that were not 

taken into account in determining the initial 2% merit adjustment in Settlement. In calculafing 

the downward adjustment of $532,000 to refiect the 2% reduction in 2009 merit wage levels and 

the associated reduction in payroll taxes of $44,000 ($532,000 x 8.29% payroll tax rate) in 

Setfiement, the Company inadvertently excluded the merit-with-overtime group and nonp

roductive wage oncost impacts. The resultant impact of these corrections, as quanfified in the 

Company's Corrected Opening Brief and Reply Brief, is an addifional merit salary reduction of 

$48,000 with an associated downward adjustment for payroll taxes of $4,000 ($48,000 x 8.29% 

payroll tax rate). Also, the total associated non-productive wage decrease associated with the 

reduction ofthe merit wage increase from 4.5% to 0.5% amounted to a further reduction of 

$ 146,000. The Company discovered this omission when recently reviewing its calculation of the 

2009 test year merit salary adjustment amounts at the 2007 wage levels to comply with the 

ID&O, which took into account the merit with overtime group. 

Non-Merit Employee Wage Increases 

449. In direct testimony, the Company stated that the wage increase for bargaining unit 

posifions in developing the 2009 budget was based on the Company's negotiated labor 

^̂  In its Reply Brief, Hawaiian Electric describes the reversal of all O&M expense amounts that had been 
removed in compliance with the Interim D&O (e.g., the reversal of labor adjustments for the rollback of 
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agreement ("Agreement") with the International Brotherhood of Electrical Workers, Local 1260 

("IBEW" or "Union"). For 2009, the percentage increase applied to bargaining unit wage rates 

as of October 2007 was 7.5% in accordance with the non-compounded 3.5% wage increase in 

November 1, 2007, and 4.0% increase on January 1, 2009, reflected in the Agreement. HECO T-

17al21. 

450. In Section Ill.(g) ofthe Interim Decision & Order, the Commission noted the lack 

of informafion in the record on the "degree of labor cost flexibility" for non-merit employees. 

The Commission expressed interest in learning "the extent to which non-merit employee labor 

costs could be lower than those proposed for the 2009 test year due to current economic 

conditions." ID&O at 15. 

451. In response, the Company filed the supplemental tesfimony of Michael H. 

Mclnemy, Manager ofthe Company's Industrial Relations Department, who indicated that the 

non-merit wage increase set for 2009 is reasonable and appropriate even in the present economic 

environment. Mr. Mclnemy first noted that the wage increase for non-merit employees are 

currently dictated by the Agreement and no provisions exist for the Company to either (i) adjust 

the wage increases of unionized employees over the term ofthe Agreement, or (ii) renegotiate 

such increases in light of current economic conditions or for any other reason. HECO ST-15B at 

2-3. Mr. Mclnemy also confirmed that the Company regularly reviews the survey ofthe Public 

Utility Employers Insfitute ("PUEI"), a consortium of 17 public ufility companies in the western 

United States, to better understand compensation trends in the industry. PUEI annually surveys 

Lineman wages among its membership; it considers the Lineman posifion a "universal 

benchmark for purposes of comparing non-merit employees' wage rates" because the Lineman's 

merit wages to the 2007 level). 
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• job dufies are standard and very similar across different public utilities and geographic areas. 

HECO ST-15B at 4; Tr. (Vol. II) at 274-75 (Mclnemy); see also HECO response to PUC-IR-

163. In 1995, the Company was ranked second highest in Lineman wages out of 14 companies 

responding to PUEI's survey; by 2009, the Company's wages had fallen to eleventh out of 14. 

HECO ST-15B at 5; Tr. (Vol. II) at 275-76, 279 (Mclnemy). 

452. At the panel hearing, Steve Carver ofthe Consumer Advocate discussed his own 

separate analysis ofthe Company's non-merit wages, and stated that he "did not see any wage 

rates that appeared to be out of line given the high[] cost of living in Hawaii." Mr. Carver also 

acknowledged the Company's "fairiy constant" job vacancy rate over fime, noting that one 

would expect the vacancy rate to decrease sharply if Company wage increases became unusually 

attractive to job seekers. Tr. (Vol. II) at 256 (Carver); see also Tr. (Vol. II) at 256 (Brosch). 

453. In response to the Commission's question that, in light ofthe economic downturn 

and prior concerns about the upcoming 4.5% wage increase, whether it might be reasonable for 

the Company to start renegotiafions with the IBEW over non-merit wages. Company personnel 

and witnesses for the Consumer Advocate expressed reservafions to that idea. Mr. Carver ofthe 

Consumer Advocate offered that in his experience, "it is extremely difficult to challenge the 

reasonableness of [] bargaining wage rates that [have] been separately negofiated." Mr. Carver 

could not recall a single case where such a challenge had been made. Tr. (Vol. II) at 255 

(Carver); Tr. (Vol. II) at 256 (Brosch) 

454. Based on the record in this proceeding, a .5% merit wage increase for the 2009 

test year and its associated revenue requirement (as set forth in Hawaiian Electric's Reply Brief) 

are reasonable. 
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Medical Costs 

455. In Secfion III.(j) ofthe Interim Decision & Order, the Commission noted that 

there appeared to be significant increases in certain expenses between the 2007 test year interim 

award and the 2009 test year in certain business areas, including "admin & general." The 

Commission idenfified this area as possibly being subject to further examinafion. ID&O at 16. 

456. In response, the Company filed the supplemental testimony of Julie K. Price, the 

Company's Manager of Compensation and Benefits, concerning, among other things, medical 

costs. Ms. Price noted that the increase in the Company's medical plan costs from 2007 to 2009 

was primarily due to (i) increases in premiums under the HMSA and Kaiser medical plans, and 

(ii) an increase in the number of covered employees. Medical plan premiums increased from 

2007 to 2009 as follows: HMSA PPP 13.3%- 14.8%, HMSA HPH 14.0%- 15.1%, and Kaiser 

2.7%. HECO ST-13 at 5; see also HECO-S-1302. The number of employees used to determine 

medical plan costs rose from 1,530 per the 2007 settlement to 1618 for test year 2009. HECO 

ST-13 at 6. In addition, during the panel hearing, Ms. Price also noted that a contribufing factor 

is an increase in actual claims. Tr. (Vol. 1) at 190 (Price). 

457. In Hawaiian Electric's supplemental testimony and at the panel hearing, the 

Company idenfified measures that it has taken to contain medical costs. In January 1989, the 

Company implemented a cafeteria plan known as "FlexPlan," which was designed to control 

medical plan costs by allowing employees to purchase benefits with "FlexCredits" based on their 

individual needs. The Company stated that by paying employees back for unused FlexCredits, 

the FlexPlan incentivizes employees to waive certain medical plan coverage, resulting in lower 

premiums and lower ufilization of benefits. HECO ST-13 at 6-7. The Company estimated that 

about 97 employees will waive medical coverage in test year 2009, yielding an approximate cost 
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savings of $578,000. Tr. (Vol. I) at 193-94 (Price). Also, the Company stated that by requiring 

employees to pay benefits in excess of their allocated FlexCredits on a pre-tax basis, the 

FlexPlan reduces PICA taxes payable by the Company as well as by the employees. HECO ST-

13 at 6-7; Tr. (Vol. I) at 193 (Price). Furthennore, the Company stated that, since 1999, 

negotiafions between the Company and the International Brotherhood of Electrical Workers (the 

"IBEW") have led to increased deductibles, co-payments and FlexPlan prices, which have 

resulted in greater total contributions by employees to defray the Company's medical costs. 

HECO ST-13 at 6-7. 

458. As a second means of containing medical costs, the Company stated its long

standing Health and Wellness Division, which programs include flu shots; screening programs 

for cholesterol, blood pressure and diabetes; case management programs for employees to 

monitor cholesterol, diabetes, asthma and other chronic illnesses; weight-loss and exercise 

programs; and the disseminafion of health-related educafional material. HECO ST-13 at 7; Tr. 

(Vol. I) at 193, 195 (Price). 

459. The Company stated that it also limits the assistance for temporary employees and 

refirees in certain respects. Temporary employees must contribute more for medical benefits 

than regular employees; moreover, they do not receive all group insurance benefits. Tr. (Vol. I) 

at 128-29 (Price). Refirees have access to the Company's health and wellness programs, but not 

to flu shot administrations. Tr. (Vol. I) at 195 (Price). 

460. As a fourth cost-cutting approach, the Company stated that it engaged a third-

party consultant, Aon Consulting, Inc. ("Aon") to examine the Company's medical plan 

premiums, explore various funding options, and participate in negotiations with HMSA to lower 

the Company's medical costs. Following an analysis of various funding opfions, Aon 
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recommended and the Company implemented a retrospective premium arrangement with 

HMSA, effecfive January I, 2008, for fijnding the medical plan for the Company's acfive 

employees. Under this arrangement, the Company "continues to pay monthly premiums[,] and 

any gains or losses at the end ofthe plan year are carried forward to offset future gains or losses 

in subsequent years." Under the retrospective arrangement, HMSA rates for 2008 were reduced 

by approximately 1.1%. HECO ST-13 at 8. In 2009, HMSA provided an initial rate increase of 

22.1 %, based on 12 months of utilizafion; but after discussion between Aon and HMSA, this 

increase was lowered to 16.2% under the retrospecfive premium arrangement by (i) using 24 

months of utilizafion, instead of 12 months (since the previous 12 months included some 

atypically large claims); and (ii) increasing HMSA's risk and retenfion charges. HECO ST-13 at 

8;Tr.(Vol. I) at 192-93 (Trice). 

b. 

Employee Count and Labor Expense Adiustment 

Employee Count 

461. In direct testimony, Hawaiian Electric's total average number of employees for 

the 2009 test year was esfimated at 1,621. HECO-1503; HECO T-15 at 3. In the rate case 

updates, the Company updated its test year employee count to 1,636 but at the same time, 

recognizing that the actual employee count was below the test year staffing levels, proposed 

reducfions in test year expenses ($1,729,000) and in employee headcount (27) based on a 2.37% 

vacancy rate for the Company (excluding the Power Supply process area). HECO T-15 Rate 

Case Update; Setfiement Exhibit at 22. 

462. In setfiement, Hawaiian Electric agreed to further reduce its employee count and 

test year expenses, this fime based on a 2.68% vacancy rate (excluding the Operating Division as 
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m well as the Maintenance Division ofthe Power Supply process area), which the other parties 

accepted for purposes of setfiement. This translated to a total test year expense downward 

adjustment of $2,521,000 and employee count reducfion of 35, which are $792,000 and eight 

posifions more than the Company's earlier rate case update reducfions. Settlement Exhibit, 

HECO T-15, Attachment I at I. Hawaiian Electric's 2009 test year average employee count is 

1,601. 

"HCEI-Related" Positions 

463. In Secfion II. I .(b) of the Interim D&O, the Commission directed the Company to 

exclude the costs from interim rates the new positions in the rate case update that were created 

because ofthe various proposed HCEI initiatives and that have not yet been approved. Interim 

D&O at 8-9. Accordingly, in the Revised Schedules, Hawaiian Electric removed a total of 

$1,051,000 in test year expenses - $697,000 of O&M labor costs and related adjustments to 

employee benefits expense of $303,000 and payroll taxes of $51,000-associated with 13 

"HCEI-related" positions that the Company added to the 2009 test year in its rate case update.^^ 

The Company complied with the Interim D&O, but sought to include them back in the revenue 

requirement for the rates approved in a final decision and order. "̂̂  HECO ST-15 at 12. 

The 13 positions are as follows: Power Supply Engineering Division Project Manager; Resource 
Acquisition Department - Senior Technical Services Engineers, PV Host and DG (2); Purchase Power 
Negotiation Division - Director and Negotiator (2); Renewable Energy Planning Division - Director, 
Senior Engineer and two Staff Engineers (4); Energy Services Department - Director of Special Projects; 
Energy Service Department - Senior Rate Analyst; General Accounting Department - Lead Corporate 
Accounlanl; and Budgets and Financial Analysis Division - Senior Financial Analyst. 
^̂  In the Interim D&O, the Commission also directed the Company to remove positions related to the 
Amended Solar Saver Pilot ("SSP) program because ofthe Commission's denial ofthe application, if it 
had not already done so. Interim D&O at 9. In the Revised Schedules, Hawaiian Electric confirmed that 
it removed the SSP program positions from the Company's test year expenses in the rate case updates. 
Revised Schedules Exhibit 3 al 6. 
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464. In supplemental tesfimony, Hawaiian Electric explained the various fijnctions of 

each ofthe 13 HCEI-related positions that were removed from interim rates to demonstrate that 

these positions also perform non-HCEI-related fijnctions and the need for these positions now. 

465. In response to information requests submitted by the Commission's consultant, 

the National Regulatory Research Institute, about HCEI-related positions, Hawaiian Electric also 

stated the following: 

When Hawaiian Electtic received the Commission's letter dated April 6, 2009 
stafing not to include any mechanisms or expenses in the Statement of Probable 
Entifiement related to programs or applicafions that have not been approved by 
the Commission, it assumed that it could include positions that worked on other 
HCEI-related initiatives. These inifiatives included those whose implementation 
were not subject to Commission approval of a Company applicafion, such as 
negotiating renewable power purchase agreements. Work required to plan for and 
prepare HCEI applications and to support Company involvement in HCEI-related 
proceedings before the Commission was assumed to be allowed. Hawaiian 
Electric also assumed that it could sfill include positions that did a combinafion of 
some work covered and some work not covered by the April 6 letter. In 
hindsight, the Company should have clarified the funcfions of these posifions to 
show that it was abiding with the April 6 letter. 

Hawaiian Electric's response to PUC-IR-118 at 2; see also Tr. (Vol. I) at 21-23 (Aim). Hawaiian 

Electric also provided in Attachment 1 ofthe response to PUC-IR-118 a table showing the 

percent workload on HCEI unapproved activities versus all other work for each ofthe 13 HCEI-

related posifions and dates of hire ofthe ten filled positions. 

466. At the panel hearing, Hawaiian Electric further explained its need to retain these 

13 posifions. Mr. Aim explained that not all HCEI activities require Commission approval, that 

legal and regulatory costs are allowed in interim rates (even for HCEI-related dockets) and that 

research, tesfing and development costs require long lead times, the costs of which are already 

expended by the fime an applicafion is filed and are not part ofthe application (unless the 

Company capitalizes or requests deferral ofthe cost for later recovery.) Tr. (Vol. I) at 21-22 
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(Aim). These posifions did work that would have been performed even if the Energy Agreement 

had not been executed. Tr. (Vol. I) at 22 (Aim). Mr. Hee also stated that some ofthe posifions' 

time is spent working on the approval process, and not on the implementation, of HCEI projects 

and programs, and that what was termed "HCEI-related work" was normal regulatory 

preparatory acfivities done in preparafion ofthe Company applicafions for Commission approval 

and hearings with the Commission. Tr. (Vol. I) at 53-55 (Hee). Mr. Aim also pointed out that if 

it is not allowed recovery ofthe labor costs in the rate case, the costs need to be recovered by 

some other means, such as through a surcharge or capitalizafion, to which the Consumer 

Advocate objects a surcharge mechanism. Tr. (Vol. I) at 23 (Aim). 

467. The other parties in this proceeding had no issue with these 13 posifions as 

Hawaiian Electric had previously addressed their concerns with an employee vacancy adjustment 

in the sfipulated setfiement agreement. Tr. (Vol. I) at 60 (Brosch). 

468. Given the record in this rate proceeding, the 13 posifions (and their associated 

costs) are reasonable for inclusion in the 2009 test year, and $ 1,051,000 is allowed to be added 

back into the test year expense. 

c. 

A&G Outside Services Expense Increases 

469. Outside services expenses recorded in Account Nos. 923010 and 923020 are a 

part ofthe broader category of A&G expenses. Referring to these outside services expenses, the 

Interim Decision and Order stated that "there appears to be significant increases in certain 

expenses between the 2007 test year interim award to the 2009 test year . . . ." IDO at 16. In 

response, Hawaiian Electric submitted supplemental tesfimony that stated Hawaiian Electric's 

2009 test year outside services expense is $2,666 million, an increase of $1.346 million over the 
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2007 test year interim level of $1,320 million. See HECO-S-1103 at 1; HECO ST-II at 2. The 

increase in costs from 2007 was primarily due to consultant fees related to Ellipse Upgrade 

implementafion and consultant fees related to the eMESA software implementafion. HECO ST-

11 at 34-37; see HECO-S-1103 at 6. 

d. 

HCEI Outside Services Expenses 

470. Secfion II.l(c) ofthe ID&O states as follows with respect to HCEI outside 

services expenses: 

The Parties described $2,220,000 of Big Wind implementation studies on page 21 ofthe 
Settlement Agreement. In setfiement discussions, the Parties agreed that HECO recover 
these costs through the REIP Surcharge. The Parties propose that if HECO does not recover 
these costs through the REIP Surcharge, it should be allowed to recover them through rates 
approved in this rate case. These studies, however, relate to an HCEI project not yet 
approved by the commission. In addifion, the commission has not rendered a decision in the 
REIP docket. Docket No. 2007-0416. As such, the commission does not at this time approve 
these costs for recovery through interim rates or a surcharge mechanism. 

ID&O at 9. 

471. Hawaiian Electric had not sought to include the cost of Big Wind Implementation 

Studies in interim rates. Those costs, as well as other HCEI-related R&D costs were removed 

from the test year pursuant to the agreement ofthe Parties in the Settlement: 

In summary, the total amount for HCEI-Related R&D costs that were removed from the 
test year is: 

Big Wind Studies-CEIS recovery . $2,220,000 

Oahu Electric System Analysis - CEIS recovery 677,000 

AMI R&D - Vi of consulfing costs 244,000 

Total Reduction $3.141.000 

Settlement Exhibit at 22. The removal of these costs was reiterated in the Company's letter to 
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the Commission dated July 17, 2009 in response to the Consumer Advocate's July 15, 2009 

comments on the Company's Revised Schedules ("July 17, 2009 Letter"). The July 17, 2009 

Letter explained why no other HCEI-related outside services costs were removed in the Revised 

Schedules after the Setfiement and Statement of Probable Entitlement: 

From the wording in this provision ofthe ID&O, it was clear to the Company that "these 
costs" referred to the $2,220,000 of Big Wind implementation studies costs. As the Company 
explained in its July 8 Response, it had already removed $2,220,000 of Big Wind 
implementafion studies costs (and $200,000 of PV Host Program outside consulfing costs) 
from the revenue requirement in its Statement of Probable Entitlement. Since the ID&O did 
not identify any other HCEI-related outside services costs to be removed from the 2009 test 
year, the Company made no fijrther adjustments in this area. 

Hawaiian Electric's July 17, 2009 Letter at 2. 

472. Notwithstanding the removal ofthe HCEI-related outside services expenses 

identified above, certain other HCEI-related outside services expenses remained in the test year. 

The ID&O at footnote 16 addressed those HCEI outside services expenses that may be recovered 

in interim rates: 

On page 21 ofthe Settlement Agreement, the Parties agreed to normalize outside 
services' costs related to participation in commission-initiated proceedings or obtaining 
commission approval (e.g., legal and regulatory support services) for inifiafives identified in 
the Energy Agreement. 

The result is a reducfion of $396,000 in test-year outside services costs for the following 
HCEI-related dockets: 

$ 80,000 PV Host Program HECO only, amortized over two years 

$ 40,000 PV Host Program MECO & HELCO costs removed 

$ 253,000 AMI legal & regulatory amortized over two years 

$ 23.000 FIT legal & regulatory MECO & HELCO costs removed 

$396.000 Total reduction 

The commission will allow HECO, for interim purposes, to include legal and regulatory costs 
related to the PV Host, AMI, and the FIT programs, as described above. 
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ID&O at 9-10 n. 16. These expenses were also recognized in Attachment 1, column (H) ofthe 

Consumer Advocate's July 15, 2009 comments on the Company's Revised Schedules. 

473. These remaining costs, totaling $437,000 ((1) $80,000 PV Host Program 

Hawaiian Electric only, or $ 160,000 amortized over two years, (2) $253,000 AMI legal & 

regulatory, or $506,000 amortized over two years, and (3) $104,000 FIT legal and regulatory, or 

$230,000 less $23,000 for MECO and HELCO, with the balance amortized over two years), 

should remain in the 2009 test year expenses. 

e. 

Cost Variances on CIP Projects Other than CT-1 

474. In Secfion III.(c) ofthe Interim Decision & Order, the Commission noted that the 

Company projected substanfial cost variances for the CT-1 project. The Commission expressed 

concem about the lack of explanatory information in the record regarding cost variances for CT-

l and other CIP projects. ID&O at 14. 

475. With respect to capital improvement projects outside of CT-1, the Company filed 

two supplemental tesfimonies, in the areas of Power Supply Engineering (HECO ST-17C) and 

Energy Delivery (HECO ST-17D) that addressed the process that Hawaiian Electric undertakes 

in managing the cost of its capital improvement projects. 

f 

A&G Maintenance Expense Normalization 

476. In the Interim D&O, the Commission stated that although normalization through 

historical averaging of A&G maintenance costs is appropriate, "the average should not include 

the test year esfimates, because it is inappropriate to create an esfimate using a combinafion of 

actuals and another estimate." The Commission stated that if $145,000 of capital costs from the 
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Company's Ward Baseyard project were accrued in 2008, the same amount should be removed 

from the 2008 cost prior to averaging and instead added to the rate base. See IDO at 17-18. 

477. Hawaiian Electric submitted supplemental tesfimony in response which presented 

the Company's posifion on the issue. The Company stated that although the Company's A&G 

Plant Maintenance 2009 test year amount is an estimate, it is based on specific forecasted 

non-recurring maintenance projects that the Company anticipated doing in the test year. Since 

the Company idenfified specific projects to be performed in the test year, it is appropriate to 

include the costs of these projects in the test year estimates. Due to the significant costs of these 

projects in the test year, the Company believed it was appropriate to normalize the project costs 

to a reasonable esfimate based on a three-year normalization period which included identified 

specific projects to be performed in year 2010. See HECO ST-14 at 3-4. 

478. The Company also stated that since these are non-recurring general maintenance 

expenses, using a test year estimate where the test year estimate is higher than previous recorded 

actuals without normalizafion would generally result in over-recovery from ratepayers in years 

beyond the test year. This over-recovery would not be reset until the next rate case. The 

opposite is also true when the test year estimate is lower than the previous recorded actuals. 

Without normalization, this situafion would generally result in under-recovery by the utility. 

This under-recovery would also not be reset unfil the next rate case. See HECO ST-14 at 4. 

479. The Company fijrther stated that the $ 145,000 of capital costs from the Ward 

Baseyard project were removed from the 2009 test year general plant maintenance expenses and 

should have been included in the 2009 capital plant addifions used in calculating the Company's 

ending 2009 rate base and 2009 test year average rate base. However, the $145,000 was 
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inadvertently excluded from the 2009 capital plant additions. The Ward Baseyeard project costs 

were not accrued in 2008, as the project commenced in 2009. See HECO ST-14 at 4. 

D. 

Rate Base 

1. 

Introduction 

480. Hawaiian Electric generally calculates the test year rate base in accordance with 

the concepts adopted by the Commission in prior rate case decisions, including the stipulation of 

the parties in the sfipulated settlement letter filed September 5, 2007 ("HECO 2007 Stipulafion") 

and Interim Decision and Order No. 23749 (dated October 22, 2007) in Docket No. 2006-0386 

("HECO 2007 Interim Decision"), Hawaiian Electric's test year 2007 rate case; the stipulation of 

the parties ("HECO 2005 Sfipulafion") and Decision and Order No. 24171 (dated May 1, 2008) 

in Docket No. 04-0113 ("HECO 2005 Decision"), Hawaiian Electric's test year 2005 rate case; 

Decision and Order No. 14412 (dated December 11, 1995) in Docket No. 7766 ("HECO 1995 

Decision"), Hawaiian Electric's test year 1995 rate case; and Decision and Order No. 13704 

(dated December 28, 1994) as amended by Order No. 13718 (dated January 5, 1995) in Docket 

No. 7700, Hawaiian Electric's test year 1994 rate case. HECO T-18 at 3. 

481. The rate base is calculated as the sum of the average balances for the following 

investments in assets: net cost of plant in service, property held for fijture use; fuel inventory; 

materials and supplies inventories; unamortized net Statement of Financial Accounfing Standards 

("SFAS") 109 regulatory asset; unamortized system development costs; unamortized reverse 

osmosis ("RO") water pipeline regulatory asset; asset retirement obligation ("ARO") regulatory 

asset; and working cash (HECO T-18 at 4), less the sum ofthe average balances for the 
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following funds from non-investors: unamortized contribufions in aid of construcfion ("CIAC"); 

customer advances for construction; customer deposits; accumulated deferred income taxes 

("ADIT"); unamortized investment tax credits; unamortized gain on sales; pension regulatory 

liability; and postrefirement benefits other than pensions ("OPEB") regulatory liability (HECO 

T-18 at 38-39). 

482. Table A in Attachment 10 summarizes Hawaiian Electric's 2009 test year average 

rate base in direct testimony, the Rate Case Update, settlement, the Revised Schedules, in the 

Company's Motion for Second Interim Increase, and in the Company's final posifion. 

483. In direct testimony, the Company esfimated the test year average rate base at 

proposed rates using the base case scenario at $1,332,636,000. HECO-1801(c); HECO-WP-

2306 at 3. Subsequently, this estimate was updated to $1,334,958,000 to reflect updates to rate 

base components primarily driven by the requirements and commitments specified in the Energy 

Agreement. HECO T-23 Rate Case Update Attachment 7 at 3; HECO T-18 Rate Case Update at 

9. This average rate base esfimate refiects the base case scenario with the inclusion ofthe HCEI 

Implementation Studies and excludes the Company's updated sales forecast reducfion. 

Settlement Exhibit at 66. 

484. In its direct testimony, the Consumer Advocate recommended a test year average 

rate base at proposed rates of $1,259,321,000. CA-101 Schedule B. The Consumer Advocate 

accepted the 'Company's test year average rate base estimate except for seven items: (1) 

refiecfion of December 2008 actuals; (2) revision to the regulatory asset (liability) ofthe pension 

tracking mechanism; (3) the reversal of CIS test year impacts; (4) adjustment to fuel inventory; 

(5) adjustment to the working cash estimate; (6) adjustment to update the 2009 ADIT ending 

balance; and (7) adjustment to the ADIT reserves. Settlement Exhibit at 66. 
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485. As shown on DOD-106, the DOD proposed the following two adjustments to rate 

base: (1) reflection of December 2008 actuals; and (2) reversal of CIS test year impacts. 

Settlement Exhibit at 66. 

486. The DOD also had concerns with the calculation of working cash and the need to 

update the 2009 year-end ADIT balance to recognize 2009 bonus tax depreciafion. Settlement 

Exhibit at 66-67. 

487. Based on the discussion summarized below, the Parties reached agreement on 

each of these differences. As a result of these settlements, the Parties agreed in the Settlement on 

the average rate base at proposed rates of $1,252,882,000. Statement of Probable Enfifiement, 

Exhibit 1 at 1; Setfiement Exhibit at 67. 

488. In accordance with the Interim D&O, the Company filed on July 8, 2009 its 

Revised Schedules that reflected an average rate base at proposed rates of $1,169,423,000. 

Revised Schedules Exhibit I at 3. In the Revised Schedules, the Company's average Net Cost of 

Plant in Service was reduced to $1,386,762 with the removal to CIP CT-1, the average fijel 

inventory balance was reduced to $43,274,000, the average balance for materials and supplies 

inventory was reduced to $16,182,000, and the average ADIT was adjusted to $142,272,000. 

Revised Schedules Attachment A at 2. 

489. For purposes ofthe Final Decision and Order Hawaiian Electric's test year 

average rate base at current effective rates is $1,250,833,000 at proposed rates. Reply Brief 

Exhibit 1. 

490. Rate Base Update - 2008 Actuals. The Consumer Advocate proposed a decrease 

of $16,370,000 and the DOD proposed a decrease of $16,551,000 to reflect actual December 
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2008 amounts. CA-101, Schedule B-1; DOD-107. For purposes of settlement, the Company 

agreed to include the adjustments resulting from the introduction of 2008 year-end actuals as 

identified in CA-101, Schedule B-1 except for the fuel inventory adjustment. CA-101, Schedule 

B-1, line 3. The Company reran its producfion simulafion and reflected that estimated fuel 

inventory adjustment. Settlement Exhibit at 67. 

491. Regulatory Assets (Liabilityl - NPPC vs. NPPC in Rates. Hawaiian Electric's 

average regulatory liability for the test year was $2,746,000. HECO-1124. Based on updated 

pension expense estimates for 2009 received from the Company's actuary, Watson Wyatt 

Woridwide, which reflected the pension plan asset values as of December 31, 2008, the 

Company provided a calculafion ofthe Regulatory Asset ~ NPPC vs. NPPC in rates assuming 

the NPPC in rates would be reset in mid-2009, and assuming a full year amortizafion ofthe 

regulatory liability balance as ofthe end of 2008. Setfiement Exhibit at 68. 

492. The Consumer Advocate's proposed average rate base adjustment was 

$2,948,000. CA-101, Schedule B-2, line 3. The Consumer Advocate's position included both 

the regulatory liability resulfing from the last rate case and the new regulatory asset created as a 

result ofthe difference between the NPPC in rates vs. the actual NPPC for the first half of 2009, 

and amortizing the estimated balance ofthe regulatory asset/liability amounts as of mid-2009 

(the esfimateddate of an interim decision in this proceeding) over five years. The Consumer 

Advocate's estimate amortized in 2009 six months ofthe annual amortization ofthe 2008 NPPC 

in rates vs. NPPC regulatory liability ($(3,051,000)-^ 5 years x 6/12) and six months ofthe 

annual amortization ofthe 2009 NPPC in rates vs. NPPC ($6,889,000 - 5 years x 6/12). CA-

101, Schedule C-14, line 4 and footnote c. Setfiement Exhibit at 68. 
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493. To settle the issue in this proceeding, the Parties agreed with the Consumer 

Advocate's posifion to amortize the estimated balance ofthe net regulatory asset as of mid-2009 

beginning mid-2009 (i.e., refiecfing 6 months of atmual amortizafion) over five years and to 

increase the average net regulatory asset by $2,948,000. This results in an agreed Regulatory 

Asset-NPPC vs. NPPC in Rates average balance of $202,000. Settlement Exhibit at 68. 

494. Regulatory Assets (Liability) - NPBC vs. NPBC in Rates. Hawaiian Electric's 

average regulatory liability for the test year as shown in HECO-1125 is $(700,000). Based on 

updated OPEB esfimates for 2009 received from the Company's actuary, Watson Wyatt 

Woridwide, which reflected the OPEB plan asset values as of December 31, 2008, the Company 

provided a calculafion of the Regulatory Liability-NPBC vs. NPBC in rates assuming the 

NPBC in rates would be reset in mid-2009, and assuming a full year amortization ofthe 

regulatory liability balance as ofthe end of 2008. Settlement Exhibit 68-69. 

495. The Consumer Advocate's proposed average rate base adjustment is $95,000. 

CA-101, Schedule B-2, line 6. The Consumer Advocate's position included both the regulatory 

liability resulting from the last rate case and the new regulatory asset created as a result ofthe 

difference between the NPBC in rates vs. the actual NPBC for the first half of 2009, and 

amortizing the esfimated balance ofthe regulatory asset/liability amounts as of mid-2009 (the 

estimated date of an interim decision in this proceeding) over five years. The Consumer 

Advocate's estimate amortized in 2009 six months ofthe annual amortizafion ofthe 2008 NPBC 

in rates vs. NPBC ($(777,000) -̂  5 years x 6/12) and also six months ofthe annual amortization 

ofthe 2009 NPBC in rates vs. NPBC ($296,000 - 5 years x 6/12). CA-101, Schedule C-14, line 

4 and footnote c. Settlement Exhibit at 69. 
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496. For purposes of setfiement, the Parties agreed with the Consumer Advocate's 

position to amortize the esfimated balance ofthe regulatory liability as of mid-2009 over five 

years (i.e., refiecting six months ofthe annual amortization ofthe 2008 NPBC in rates vs. NPBC 

and also six months ofthe annual amortizafion ofthe 2009 NPBC in rates vs. NPBC) and 

decrease the average net regulatory liability by $95,000. This resulted in an agreed to 

Regulatory Liability - NPBC vs. NPBC in Rates average balance of $605,000. Setfiement 

Exhibit at 69. 

2. 

Additions To Rate Base 

a. 

Introduction 

497. In this case, fijnds from investors for the following uses are added to the rate base: 

(1) Net Cost of Plant in Service, (2) Property Held for Futtjre Use, (3) Fuel Inventory, (4) 

Materials and Supplies Inventory, (5) Unamortized Net SFAS 109 Regulatory Asset, (6) 

Unamortized System Development Costs, (7) Unamortized RO Water Pipeline Regulatory Asset, 

(8) ARO Regulatory Asset, and (9) Working Cash. 

b. 

Net Cost Of Plant In Service 

498. In direct tesfimony, Hawaiian Electric's test year esfimate for average Net Cost of 

Plant in Service was $1,469,005. HECO-180l(c); Settlement Exhibit 1 at 66. In the Company's 

Rate Case Update this estimate was revised to $ 1,474,183. HECO T-23 Rate Case Update 

Attachment 7 at 3; Settlement Exhibit at 65. 

499. For purposes of settlement, Hawaiian Electric agreed to include the adjustments 

resulting from the introduction of 2008 year-end actuals as identified in CA-101, Schedule B-1. 
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This resulted in an agreed to average Net Cost of Plant in Service for the 2009 test year of 

$1,470,532,000. Settlement Exhibit at 70; see Settlement Exhibit at 66-67. 

500. In the Revised Schedules in response to the ID&O, the test year esfimate for 

average Net Cost of Plant in Service was $1,386,762. Revised Schedules Exhibit I at 3; Revised 

Schedules Attachment A at 2. 

501. As set forth in the Motion for Second Interim Increase, the Company's average 

Net Cost of Plant in Service for purposes ofthe final decision and order is $1,470,532. Motion 

for Second Interim Exhibit 1 at 4. 

c. 

Property Held for Future Use 

502. Hawaiian Electric's average 2009 test year balance for property held for future 

use in direct tesfimony. Rate Case Update, and setfiement is $2,331,000. Settlement Exhibit at 

65-66. 

d. 

Fuel Inventory 

503. The test year average fuel inventory balance presented in direct tesfimony was 

$82,683,000. HECO-505; see HECO T-5 at 33. In Hawaiian Electric's Rate Case Update filed 

on December 22, 2008, the average fuel inventory balance remained at $82,683,000. HECO T-

23 Rate Case Update Attachment 7 at 3. 

504. The Consumer Advocate and the DOD each proposed reductions to take into 

account December year-end actuals and the Consumer Advocate also proposed using lower 

December 2008 ftiel prices. CA-101, Schedule B, Schedule B-2; CA-101, Schedule B-4; DOD-

103. 
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• 505. For purposes of settlement, the Parties agreed to accept the Company's April 

2009 updated production simulation results, including Hawaiian Electric's December 2008 fuel 

prices, and the Company's updated average fuel inventory balance of $45,005,000 for the 2009 

test year. See HECO T-5 April 2009 Update, Attachment I, at 8. 

506. In the Revised Schedules, Hawaiian Electric revised the test year average fiiel 

inventory. The Company derived the settlement average fuel inventory balance by computing 

the average ofthe beginning of 2009 test year fliel inventory (without the CIP CT-1) of 

$43,274,000 and the end of 2009 test year ftiel inventory (with CIP CT-I) of $46,737,000. 

Settlement HECO T-5 Attachment 1 at 8. Because CIP CT-l will use biodiesel for fiiel and was 

scheduled to go into service on July 31, 2009, the beginning of test year fuel inventory did not 

include any biodiesel but the end of test year fuel inventory did. Removal of CIP CT-1 from the 

test year in the Revised Schedules necessitated the removal of biodiesel from the end of test year 

fuel inventory. To be conservative, the Company used the beginning of test year balance of 

$43,274,000 (which does not include biodiesel) for the end of test year fijel inventory, resulting 

in an average annual total inventory ofthe same amount ($43,274,000) for the 2009 test year. 

The adjustment resulting from the ID&O is a reduction of $3,463,000 to the end of year total 

inventory. Revised Schedules HECO T-5 Attachment 1. 

507. The adjusted average annual total inventory amount of $43,274,000 is 

conservafive, since the end of test year fuel inventory reflected in the settlement agreement 

includes 780,727 barrels of fijel, or 16,785 more than the beginning of test year balance of 

763,942 barrels. Settlement HECO T-5 Attachment 1 at 8. By using the inventory value of 

$43,274,000 for the end of test year balance for the purposes of this adjustment, the Company 
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effecfively used the lower amount of 763,942 barrels for both the beginning and end of test year 

balances. 

508. In the Mofion for Second Interim Increase, the Company maintained its test year 

esfimate for the test year average fijel inventory in the amount of $43,274,000. The Company 

did not request that any biofuel inventory for CIP CT-1 be included in the 2009 test year fijel 

inventory. Motion for Second Interim Increase, Statement of Facts at 7 and Exhibit 1 at 4. 

e. 

Materials and Supplies Inventories 

509. In direct testimony, Hawaiian Electric's 2009 test year average balance for 

materials and supplies inventory was $16,015,000. HECO-WP-2306; Settlement Exhibit 1 at 65. 

In the Company's Rate Case Update, the 2009 test year average balance for materials and 

supplies inventory remained $16,015,000. HECO T-23 Rate Case Update Attachment 7 at 3; 

Setfiement Exhibit at 65. 

510. For purposes of settlement, Hawaiian Electric agreed to include the adjustments 

resulfing from the introduction of 2008 year-end actuals identified in CA-101, Schedule B-1. 

This resulted in an agreed value for average materials and supplies inventories for the 2009 test 

year of $16,203,000. Settlement Exhibit at 65. 

511. In the Revised Schedules, Hawaiian Electric made a fijrther reducfion to the T&D 

average materials and supplies inventory for the test year. A new T&D materials inventory 

forecast for the 2009 test year average inventory and year-ending inventory values was prepared 

using the 2008 actual year-end inventory value of $8,385,796 as a baseline. Based on the same 

methodology used in HECO T-8 direct testimony to calculate the T&D materials inventory 

balance at the end of 2009, the 2008 actual year-end balance was multiplied using the Cost 
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Trends of Electric Ufility Construction: Pacific Region for 2009 provided in the confidential 

Global Insight Power Planner which was provided in Revised Schedules HECO T-8 Attachment 

2. The cost trend for both Transmission Plant and Distribution Plant was projected to decrease 

by 2.6% from 2008 to 2009. To calculate the projected 2009 year-end T&D materials inventory 

value, the Company applied the negative 2.6% factor to the 2008 recorded year-end balance. 

The T&D materials inventory was revised to $8,167,765, based on a 2.6% decrease applied to 

the 2008 year-end inventory of $8,385,796, which is $43,000 less than that initially forecasted by 

the Company, prior to the Accounts Payable adjustment. Revised Schedules HECO T-8 

Attachment 3. The revised 2009 average inventory value was derived by averaging the actual 

year's starting value and the projected year-ending value (after the Accounts Payable 

adjustment), resulting in a 2009 test year T&D materials inventory average value of $7,976,281. 

Revised Schedules Exhibit 3 at 16-17. 

512. Hawaiian Electric's test year average balance for materials and supplies inventory 

for purposes ofthe final decision and order is $16,182,000. Revised Schedules Exhibit 1 at3; 

Motion for Second Interim Increase Exhibit 1 at 4. 

f 

Unamortized Net SFAS 109 Regulatory Asset 

513. The test year estimate of SFAS 109 Regulatory Asset ("Reg Asset") average 

balance presented in direct testimony was $61,310,000. HECO-I606 at 2; Setfiement Exhibit at 

65; see HECO T-16 at 18. In the Rate Case Update, the CWIP Equity Ongoing was updated due 

to the revised 2008 and 2009 estimates of AFUDC shown in HECO T-16 Rate Case Update 

Attachments 5 and 6. See also Rate Case Update HECO T-16 at 2. This resulted in a revised 

average balance of $60,524,000. Settlement Exhibit at 65, 71. 
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514. Both the Consumer Advocate and the DOD proposed adjustments to the SFAS 

109 Reg Asset average balance. The Consumer Advocate adjusted the SFAS 109 Reg Asset 

average balance in two steps by a reduction of $144,000 ($288,000 x 38.91%) to update for the 

actual December 31, 2008 balance and an identical adjustment to average rate base to update for 

the same SFAS 109 Reg Asset adjustment carried forward to the December 31, 2009 balance. 

CA-101, Schedule B-1; CA-101, Schedule B-6. For setfiement purposes the Parties agreed with 

the Consumer Advocate's average balance of $60,236,000. Settlement Exhibit at 65, 71. 

515. For purposes ofthe final decision and order, Hawaiian Electric's SFAS 109 Reg 

Asset average balance is $60,236,000. 

g-

Unamortized System Development Costs 

516. The test year estimate of unamortized system development costs average balance 

presented in direct testimony was $ 17,452,000. H ECO-1117; Settlement Exhibit at 65; see T-11 

at 54-59. In the Rate Case Update, the end ofthe test year balance was updated to refiect 

updated deferred project costs for the HR suite project and the resulting updated amortization 

expense for the year for the project. The unamortized system development average balance in 

the Rate Case Update was $17,644,000. T-11 Rate Case Update at 8; HECO T-11, Attachment 

8; Settlement Exhibit at 65. 

517. The Consumer Advocate adjusted the Unamortized System Development Costs 

by $58,000 to update actual 2008 balance and removed the CIS amount of $11,392,000. CA-

101, Schedule B-1; CA-101, Schedule B-3. The Parties agreed with the actual 2008 balance as 

the beginning balance and the CIS removal. For settlement purposes, the Company agreed to 

forego an update to the 2009 balance to account for the 2008 actual balance. This results in an 

174" 



agreed Unamortized System Development Cost average balance of $6,310,000. Setfiement 

Exhibit at 65, 72. 

518. For purposes ofthe final decision and order, Hawaii^ Electric's test year amount 

for the Unamortized System Development Cost average balance is $6,310,000. 

h. 

Unamortized RO Water Pipeline Regulatory Asset 

519. The test year estimate ofthe RO water pipeline regulatory asset is $3,183,000. 

HECOT-18 at 15-16; HECO-1801; Settlement Exhibit at 65. The RO water pipeline regulatory 

asset accounts for the portion ofthe RO water pipeline that will be dedicated to the Board of 

Water Supply of the City and County of Honolulu ("B WS") upon completion of construction. 

The BWS will then own, operate and maintain that section of pipeline. HECO T-18 at 16. 

520. The test year estimate ofthe RO water pipeline regulatory asset was unchanged in 

the Company's Rate Case Update and in the settlement. Settlement Exhibit at 65. 

i. 

ARO Regulatory Asset 

521. The ARO Regulatory Asset for the 2009 test year presented in direct tesfimony 

was $13,000. HECO-1801; Settlement Exhibit at 65. As discussed above, for purposes of 

setfiement, Hawaiian Electric agreed to include the adjustments resulting from the introducfion 

of 2008 year-end actuals as identified in CA-101, Schedule B-1. This resulted in an agreed 

average ARO Regulatory Asset for the 2009 test year of $11,000. Settlement Exhibit at 72. 

522. For purposes ofthe final decision and order, Hawaiian Electric's average ARO 

Regulatory Asset for the 2009 test year is $ 11,000. 
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J -

Working Cash 

523. In direct tesfimony, the Company's test year esfimate of working cash at current 

effecfive rates was $40,971,000. Setfiement Exhibit at 65; HECO-1801(c). In the Company's 

Rate Case Update, the test year estimate of working cash was revised to $41,055,000. 

Settlement Exhibit at 65; HECO T-23 Rate Case Update Attachment 7 at 3. 

524. After the filing of direct testimonies, the Parties were in agreement on all items 

included in the working cash calculafion and the revenue and payment lag days except as 

described below. After extensive discussions, also described below, for purposes of global 

settlement in this rate case, the Parties reached agreement on all items in working cash. 

k. 

Working Cash for O&M Non-Labor 

525. The Company's posifion is that pension expense, pension regulatory asset/liability 

amortizafion, OPEB regulatory asset/liability amortization, system development cost 

amortizafion, regulatory commission expense and Waiau Water Well amortizafion should be 

included in the working cash calculation and in the calculation ofthe 30-day expense lag applied 

to the O&M non-lab6r components ofthe working cash study. The Consumer Advocate and 

DOD objected to the inclusion of these items. More specifically, the Consumer Advocate 

disagreed with Hawaiian Electric's assertion that these non-cash transactions should be included 

in cash working capital. Each item will be discussed separately below. 

526. Pension Expense - The Company's posifion is that (1) the revenues associated 

with the pension expense are subject to the same revenue collecfion lag as any other revenue 

item regardless of whether a contribution to the pension plan is made or not, and (2) the 
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Company proposed to include the pension expense in the working cash calculation and in the 

calculafion O&M non-labor expense payment lag with a payment lag of zero days. HECO T-18 

at 28-29; H ECO-WP-1806. The Consumer Advocate disagreed with the Company's assertion 

that non-cash transacfions, in this case pension accruals (or NPPC), are properly includable in the 

calculafion of cash working capital. CA-T-3 at 97-101. 

527. During the settlement discussions, the Company also presented supplemental 

information regarding the cessation of previously planned pension contributions in the discussion 

of working cash. The Company made two pension contribution payments in the month of 

February and March totaling $2,739,000. A pension contribution schedule totaling $8,218,000 

was provided in response to DOD-IR-101 (Supplement 3/20/09) idenfifying monthly 

contribution payments from February through September that the Company had planned to make 

to the pension trust in 2009. DOD-IR-101 Supplement 3/20/09 at 2 and Attachment 1 at 2. In 

April 2009, additional guidance on fijnding relief for defined benefit pension plans was received 

from the IRS including: (1) IRS Notice 2009-22 related to the applicafion of new asset valuation 

rules included in the "Worker, Retiree, and Employer Recovery Act of 2008"; and (2) 

publicafion of a Special March Edition of "employee plans news" related to yield curve selecfion 

for the target liability calculafion. HECO T-18, Attachments 2 and 3. 

528. As a result of adopfing the revised assumptions, Hawaiian Electric had the ability 

to cease contribufions beginning in April 2009. The Company's posifion on payment lag days 

decreased to negafive 109 days based on the amount and timing ofthe two contributions made. 

The Consumer Advocate objected to the inclusion of pension expense in the working cash 

calculation at a payment lag of zero days and to the inclusion ofthe two 2009 pension 
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contributions in the working cash calculation at a negafive 109 days as aberrafional and not 

representative of recurring contribution activity. Settlement Exhibit at 78. 

529. The DOD objected to the inclusion of pension expense accrued beyond payment 

in the working cash calculation and in the calculafion ofthe payment lag applied to the O&M 

non-labor components ofthe working cash study. Settlement Exhibit at 79. 

530. For purposes of settlement, the Parties agreed to include the contributed portion of 

the pension expense in the working cash calculation with a payment lag of 14 days which refiects 

pension fijnding on a monthly basis at the end of each month. HECOT-18, Attachment 4 at 2. 

The Parties also agreed to exclude the uncontributed portion ofthe pension expense from the 

working cash calculation. H ECO T-18, Attachment 4 at 1; Setfiement Exhibit at 79. 

531. Pension & OPEB regulatory asset/liability amortization - The Company's 

position is that all revenues should be included with a revenue collecfion lag. The revenues 

associated with the pension and OPEB regulatory asset/liability amortization are subject to the 

same revenue collecfion lag as any other revenue item and a payment lag of zero days. HECO 

T-18 at 28-29; HECO WP-1806. The Consumer Advocate and DOD disagreed with Hawaiian 

Electric's assertion that all revenues, including non-cash transactions, are properiy includable in 

the calculafion of cash working capital. The Consumer Advocate and DOD's posifion was that 

the pension regulatory asset/liability amortization and the OPEB regulatory asset/liability 

amortizafion should be removed from the working cash calculafion on the basis that they are 

non-cash transacfions. CA-T-3 at 99-101; DOD T-1 at 17-18. For purposes of settlement in this 

proceeding, the Parties agree to exclude the pension and OPEB regulatory asset/liability 

amortization from the working cash calculation. Settlement Exhibit at 79. 
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532. Amortization Expenses - The Company's posifion in setfiement discussions was 

that amortization expenses (system development cost amortization, regulatory commission 

expense and Waiau Water Well amortizafion) were paid for in advance of the expense 

recognition and have zero or negative payment lags or should be included as rate base items. 

Response to DOD-IR-81 and CA-IR-432. The Consumer Advocate disagreed with Hawaiian 

Electric's assertion that all revenues, including non-cash transacfions, are properly includable in 

the calculation of cash working capital or that these items necessarily merit rate base treatment. 

However, the Consumer Advocate observed that system development costs are afforded rate 

base treatment. The Consumer Advocate and DOD proposed that these amortization expenses 

should be removed from the working cash calculation on the basis that these are non-cash 

transactions. CA-T-3 at 99-101; DOD T-1 at 17-18. For purposes of setfiement, the Parties 

agreed to exclude the amortizafion expenses from the working cash calculation. Setfiement 

Exhibit at 79-80. 

533. The revised O&M non-labor payment lag days, as a result of incorporating the 

above discussed items, is 33 days. Settlement HECOT-18, Attachment 4 at 1. Other differences 

in the working cash result from differences in the related expense items and were adjusted 

according to the settlement proposals for those items. Settlement Exhibit at 80. 

I. 

Revenue Tax Payment Lag 

534. In direct tesfimony and the Rate Case Update, the Company proposed a 37-day 

revenue collection lag and a 66-day payment lag for revenue taxes. H ECO-1806; H ECO T-18 

Rate Case Update at 19. In its direct tesfimony, the Consumer Advocate proposed a 13.5-day 

revenue collection lag and a 66.1-day payment lag for revenue taxes. CA-101 Schedule B-5; 
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CA-T-3 at 102-04. In DOD T-I at 19, the DOD noted that whereas the Public Service Company 

Tax and Public Utility Fees are computed on billed revenues, the Franchise Tax is computed on a 

cash basis. Consequently, it appears that the expense payment lag for the Franchise Tax used by 

Hawaiian Electric warrants an adjustment. 

535. For purposes of fiilly resolving cash working capital in the present rate case and 

streamlining and simplifying the presentation and review of this issue in the next rate case, 

Hawaiian Electric and the Consumer Advocate agreed to the following addifional provisions: (a) 

Hawaiian Electric agreed to update the various revenue and expense lag calculafions using a 

reasonably current study period; (b) the updated workpapers and supporting documents, 

including underlying transacfion detail, would be made available for review by the Consumer 

Advocate; (c) the Company agreed to work collaborafively with the Consumer Advocate to 

better quantify and design the expense categories set forth in the updated lead lag study; and (d) 

Hawaiian Electric agreed to employ calculated revenue and expense lag days that are not 

rounded to whole days. Settlement Exhibit at 80. 

536. At settlement, as a result of incorporafing the above discussed items, the working 

cash at current effecfive rates was reduced to $15,480,000. Setfiement Exhibit at 65, 80; see 

Statement of Probable Entifiement, Exhibit 1 at 3. 

537. In the Revised Schedules, the esfimate of working cash at current effective rates 

was revised to $ 15,115,000. The change in working cash resulted from revisions in the related 

expense items that were made with the submission ofthe Revised Schedules. Revised Schedules 

Exhibit 1 at 3; Revised Schedules Attachment A at 2. 
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538. For purposes ofthe final decision and order, Hawaiian Electric's working cash 

esfimate at current effecfive rates is $15,409,000. (The change in working cash from the Revised 

Schedules resulted from revisions in the related expense items that were made between the 

submission ofthe Revised Schedules and Company's Reply Brief). Reply Brief Exhibit 1 

(scenario with RDM/Rider mechanisms approved). 

3. 

Deductions From Rate Base 

a. 

Introduction 

539. In this case, fijnds from non-investors that are deducted from rate base are from 

the following sources: (1) Unamortized Contributions In Aid Of Construction ("CIAC"), (2) 

Customer Advances for Construction, (3) Customer Deposits, (4) Accumulated Deferred Income 

Taxes ("ADIT"), (5) Unamortized Investment Tax Credits, (6) Unamortized Gain on Sales, (7) 

Pension Regulatory Liability, and (8) OPEB Regulatory Liability. HECO T-18 at 38. 

b. 

Unamortized Contribufions In Aid Of Construction 

540. The estimated average unamortized CIAC for test year 2009 presented in direct 

testimony was $178,410,000. HECO T-18 at 39; HECO-1805; Settlement Exhibit at 65. In the 

Company's Rate Case Update, the estimate was revised to $181,756,000; HECO T-23 Rate Case 

Update Attachment 7 at 3. 

541. For purposes of setfiement, Hawaiian Electric agreed to include the adjustments 

resulting from the introduction of 2008 year-end actuals as idenfified in CA-101, Schedule B-l. 

This resulted in an agreed to average Unamortized CIAC for the 2009 test year of $181,066,000. 

Settlement Exhibit at 65 and 72. 
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542. For purposes ofthe final decision and order, Hawaiian Electric's average 

Unamortized CIAC for the 2009 test year is $ 181,066,000. 

c. 

Customer Advances 

543. The estimated average customer advances balance for construction for test year 

2009 presented in direct testimony and in the Company's Rate Case Update was $848,000. 

HECO T-18 at 40; HECO-1801; HECO T-23 Rate Case Update Attachment 7 at 3; Settlement 

Exhibit at 65. 

544. For purposes of settlement, Hawaiian Electric agreed to include the adjustments 

resulting from the introducfion of 2008 year-end actuals as identified in CA-101, Schedule B-1. 

This resulted in an agreed to average Customer Advances for the 2009 test year of $877,000. 

Settlement Exhibit at 65 and 72. 

545. For purposes ofthe final decision and order, Hawaiian Electric's average 

Customer Advances for the 2009 test year is $877,000. 

d. 

Customer Deposits 

546. The esfimated average customer deposits balance for test year 2009 presented in 

direct tesfimony was $7,695,000. HECO T-18 at 41; HECO-1801. In the Company's Rate Case 

Update, the estimate was revised to $8,244,000. HECO T-23 Rate Case Update Attachment 7 at 

3; Setfiement Exhibit at 65. 

547. For purposes of settlement, Hawaiian Electric agreed to include the adjustments 

resulting from the introduction of 2008 year-end actuals as identified in CA-101, Schedule B-I. 

This resulted in an agreed to average Customer Deposits for the 2009 test year of $8,391,000. 
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548. For purposes ofthe final decision and order, Hawaiian Electric's average 

Customer Deposits for the 2009 test year is $8,391,000. 

e. 

Accumulated Deferred Income Taxes 

549. In direct tesfimony, the Company's base case estimated average ADIT balance 

was 135,277,000. Setfiement Exhibit at 73, 75. In the Company's Rate Case Update, the 

esfimated average ADIT balance was revised to $132,671,000. HECO T-23 Rate Case Update 

Attachment 7 at 3; HECO-T-16 Rate Case Update Attachment 4 at 1; Setfiement Exhibit at 65, 

73. 

550. The Consumer Advocate adjusted the ADIT average balance to update for the 

actual 2008 year-end balance. The adjustment to actual was $269,000, and its impact on ADIT 

average balance was accomplished in two steps: first by an adjustment of $135,000 ($269,000 x 

50%) to the ADIT average balance to account for the impact ofthe adjusted 2008 year-end 

balance, and second, by a similar adjustment of $134,000 ($269,000 x 50%) to account for the 

impact of the adjusted 2009 year-end balance. CA-101, Schedule B-1; CA-101, Schedule B-6; 

Setfiement Exhibit at 73. 

551. In direct testimony, the Consumer Advocate fijrther adjusted the ADIT average 

balance reducing rate base by $ 1,184,000 related to the 2009 pension and OPEB net regulatory 

assets/liabilities in the amounts of $3,454,000 and $(433,000), respectively. CA-101, Schedule 

B-7. This increase in the ADIT offset to rate base was based on the updated expense estimates 

for 2009 received from the Company's actuary, Watson Wyatt Worldwide and the agreement to 

account for six months ofthe pension/OPEB tracker resulfing from the updated expense. The 

OPEB ADIT balance was subsequently revised by the Consumer Advocate based on additional 
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information provided by Hawaiian Electric that caused a restatement of the $ 1,184,000 rate base 

reducfion to a $2,497,000 reducfion. Settlement Exhibit at 73-74. 

552. Hawaiian Electric compared its latest update to the Consumer Advocate's 

summary of ADIT rate base adjustments, and in addifion to the items discussed above, the 

Company, the Consumer Advocate and the DOD tentatively agreed on ADIT items 1, 2 and 7 

below, but Hawaiian Electric proposed items 3-6, below, for which neither the Consumer 

Advocate nor the DOD accounted. CA-101, Schedule B at 2; DOD-106atI. In addition, the 

Company proposed and the Consumer Advocate accepted the adjustment in item 7, below, which 

was inadvertently missed by Hawaiian Electric, the Consumer Advocate and the DOD. 

Settlement Exhibit at 74. The following explains each ADIT item of adjustment: 

(1) State ITC. State ITC is deferred and amortized for book and regulatory purposes 

and ADIT is adjusted for the tax effect of any adjustment to state ITC. The amount of state ITC 

earned in 2009 is reduced by $8,600,000 and the related adjustment to ADIT is $3,346,000 

($8,600,000 X 38.91%), which increases ADIT and decreases average rate base by $1,673,000. 

Settlement Exhibit at 74. 

(2) Bonus Tax Depreciation. Both the Consumer Advocate and the DOD raised the 

issue of whether tax bonus depreciafion was reflected in Hawaiian Electric's estimated ADIT 

balances. CA-T-1 at 122;DODT-l at21. Hawaiian Electric did not include any bonus 

depreciafion for 2009 plant additions in the calculation of ADIT in direct testimony or the Rate 

Case Update. Subsequent to those submissions, bonus depreciation for 2009 was signed into law 

on February 17, 2009. Settlement Exhibit at 74. 

Accordingly, the Company computed a 2009 esfimate of tax bonus depreciafion and its 
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incremental impact on the ADIT balances for rate base purposes and provided the Consumer 

Advocate and DOD with the information in Settlement HECO T-16 Attachments 1, lA, IB, IC 

and ID. Both the Consumer Advocate and DOD tentatively agreed with the depreciation 

esfimate of $41,132,662 as reasonable. The increase in the test year end balance of ADIT 

associated with this tax depreciation is $14,396,431, and the impact on average rate base is 

$7,198,000, or 50% ofthe total increase. Only the federal 35% rate is used in the calculafion of 

ADIT because Hawaii has not adopted the federal bonus depreciafion rules in prior years and is 

not expected to adopt the 2009 provision. Settlement Exhibit at 74. 

(3) CIS. The adjustments to remove the CIS project costs from rate base are shown 

on CA-101, Schedule B-3, including the adjustment to ADIT of $306,000 (increase ADIT 

balance/decrease rate base). However, it appears the Consumer Advocate did not transfer the 

ADIT adjustment to the Summary of Rate Base Adjustments. 

Based on the Company's proposal to exclude the CIS cost from rate base, the DOD 

reduced the ADIT average balance by $ 1,850,000 for the ADIT associated with the CIS tax 

deducfion (see DOD-106), which was revised in the Company's response to CA-IR-396, 

Attachment 4 at 1. The adjustment attempted to remove the effects of CIS on rate base. 

Hawaiian Electric and the Consumer Advocate have agreed that the ADIT related to the CIS 

costs should remain in the ADIT balance for rate base purposes, resulting in the adjustment on 

average rate base of $306,000. Setfiement Exhibit at 75. 

(4) Emission Fee. The change in the esfimated emission fee for 2009 affects ADIT 

because for tax purposes, Hawaiian Electric deducts the amount actually paid in the test year, not 

the amount accrued for book purposes. Accordingly, the increase in the book expense creates a 

negative deferred income tax. This impact was not accounted for by the Consumer Advocate. 
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The Company calculated its ADIT on the emission fee in its Rate Case Update based on a book 

expense of $872,000, which the Consumer Advocate proposed. In Rate Case Update T-7, 

Attachment 2, the Company proposed to increase the emission fee expense to $1,092,000, to 

which the Consumer Advocate has agreed but has not accounted for the related 2009 ADIT 

impact of $86,000 (($l,092,000-$872,000) x 38.91%). Average rate base is increased by the 

$43,000 (50% X $86,000). Settlement Exhibit at 75. 

(5) Book Depreciafion. Book depreciation was adjusted for various items addressed 

in CA-101, Schedule C-22. The net reduction in book depreciation of $1,098,000 must be 

carried through to the ADIT calculation. The impact is an increase in ADIT of $427,000 

($1,098,000 X 38.91%), which correspondingly decreases rate base by the same amount and 

decreases average rate base by $214,000 (50% x $427,000). Settlement Exhibit at 75. 

(6) OPEB Expense. In addition to the Consumer Advocate's adjustment related to 

the pension/OPEB tracker, another ADIT adjustment related to the OPEB expense was proposed. 

OPEB expense included in cost of service is a temporary book/tax difference since the actual 

contributions are deducted for tax purposes. The 2009 ADIT should decrease by $501,000 

(($6,941,000-5,652,839) x 38.91%) as a result ofthe increase in OPEB expense from $5,652,839 

in the Rate Case Update to $6,941,000 based on the February 2009 Watson Wyatt estimate. The 

2009 average rate base should increase by $251,000 ($501,000 x 50%). Setfiement Exhibit at 

75. 

(7) OPEB Deducfion. The OPEB cost generates a temporary difference for which 

negative ADIT is provided on the book expense. Conversely, positive ADIT is provided on the 

contribufions made that are tax deducfible. 
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553. In the process of reviewing ADIT, Hawaiian Electric ascertained that ADIT had 

not been provided for the esfimated 2009 contribufion for OPEB in the Rate Case Update ADIT 

balances. 

554. The Company proposed an addition to 2009 ADIT of $2,626,751 ($6,750,839 x 

38.91%) for the esfimated 2009 OPEB contribufion payment of $6,750,839, as provided by 

Watson Wyatt Woridwide in February 2009. Accordingly, average 2009 rate base decreased by 

$1,313,000 ($2,626,751 x 50%). Settlement Exhibit at 65, 76. 

555. For settlement purposes, the Parties agreed with the ADIT average balance of 

$ 144,531,000. Settlement Exhibit at 65, 76. 

556. In the Company's Revised Schedules in response to the ID&O, the test year 

estimate for average ADIT was $142,272,000. Revised Schedules Exhibit I at 3. 

557. For purposes ofthe final decision and order Hawaiian Electric's ADIT average 

balance is $144,389,000 ($144,531,000, less the ADIT average balance of $142,000 (50% of 

$285,000)). 

f 

Unamortized State ITC 

558. In direct testimony, Hawaiian Electric's base case estimated average unamortized 

investment tax credit balance was $32,831,000. Settlement Exhibit at 75-76. The Company's 

average Unamortized State ITC for the Rate Case Update was $33,838,000. HECO-T-16 

Attachment 3 at 1; HECO T-23 Rate Case Update Attachment 7 at 3; Setfiement Exhibit at 65. 

The Consumer Advocate adjusted the Unamortized State ITC average balance to update for the 

actual 2008 year-end balance. The adjustment to actual was $81,000. CA-101, Schedule B-1. 
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However, the Consumer Advocate did not adjust for the beginning balance to update 2009 to the 

ending balance. The adjustment to account for this should have been $ 161,000 ($81,000 + 

$80,000). Setfiement Exhibit at 76. 

559. Hawaiian Electric included an estimate for state ITC earned on 2009 plant 

addifions of $8,600,100 in the Rate Case Update. HECO T-16 Rate Case Update Attachment 3 

at 5. The related defen-ed tax liability is $3,346,299 (8,600,100 x 38.91%). Setfiement Exhibit 

at 76. 

560. The Company informed the Consumer Advocate and the DOD of a legislafive bill 

regarding a capital goods excise tax credit. Settlement HECO T-16 Attachment 2 and 2A. On 

May 8, 2009, the Hawaii legislature passed Senate Bill No. 199, SDl, HDl, CD2, which 

suspends state ITC for all property placed into service in 2009. Settlement Exhibit at 77. 

561. Hawaiian Electric, the Consumer Advocate and the DOD agreed to remove the 

$8,600,100 from the 2009 additions to state ITC and the related ADIT of $3,346,299. Rate base 

thus increased by the $8,600,100 (reducfion in state ITC) and decreased by the $3,346,299 

(ADIT increase). The net adjustment to average rate base is an increase of $2,627,000. This 

adjustment was conditional on the final passage of this bill into law. Settlement Exhibit at 77. 

562. The bill became law on July 16, 2009, as Act 178. However, the statutory 

language did not clearly specify the cutoff date for property placed into service after such date. 

On August 3, 2009, the Hawaii Department of Taxation issued an announcement (No. 2009-23) 

that clarified April 30, 2009 as the date after which property placed into service would not be 

eligible for the state ITC. As indicated above, Hawaiian Electric had assumed that December 31, 

2008 would be the cutoff date and no state ITC would be earned in 2009. 
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563. The Company estimates the state ITC earned in 2009 to be $732,000. 

Consequently, Hawaiian Electric proposed to increase unamortized state ITC by $732,000 and to 

decrease ADIT by the related tax effect of $285,000. The net adjustment to average rate base is 

a decrease of $223,500 (50% ofthe net adjustment). Reply Brief Exhibit 1, Attachment 7. 

564. For settlement purposes, the Parties agreed with the Unamortized State ITC 

average balance of $29,376,000, and the Company proposed to increase this balance by 

$366,000 (50% of $732,000), with an attendant decrease in ADIT of $142,500 (50% of 

$285,000). 

565. For purposes of the final decision and order Hawaiian Electric's Unamortized 

State ITC average balance is $29,742,000 ($29,376,000, plus the average balance of $366,000 

(50% of $732,000)). 

g-

Unamortized Gain on Sales 

566. The esfimated average unamortized gain on sales balance for test year 2009 in 

direct testimony and in the Company's Rate Case Update was $1,055,000. HECO 1801(c); 

HECO T-23 Rate Case Update Attachment 7 at 3; Settlement Exhibit at 65. In this rate base 

calculafion, unamortized gain on sales includes the unamortized lease premium balance. HECO 

T-18 at 44; HECO-1801. 

567. In Rate Base Update - 2008 Actuals, for purposes of settlement, the Company 

agreed to include the adjustments resulfing from the introduction of 2008 year-end actuals as 

identified in CA-101, Schedule B-1. This resulted in an agreed average Unamortized Gain on 

Sales for the 2009 test year of $ 1,046,000. Settlement Exhibit at 65 and 77. 
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568. For purposes ofthe final decision and order Hawaiian Electric's Unamortized 

Gain on Sales for the 2009 test year is S1,046,000. Motion for Second Interim Increase Exhibit I 

at 4. 

h. 

Pension Regulatory Asset (Liability) 

569. In direct testimony and in the Company's Rate Case Update, the estimated 

average pension regulatory liability balance for test year 2009 was $2,746,000. HECOT-18 at 

44; HECO-1801; HECO T-23 Rate Case Update Attachment 7 at 3; Settlement Exhibit at 65. 

570. The Consumer Advocate adjusted the Pension Regulatory liability - NPPC vs. 

NPPC in rates based on the current estimates for 2009 received from the Company's actuary, 

Watson Wyatt Worldwide which reflected the pension plan asset values as of December 31, 

2008. CA-101, Schedule B-2. For settlement purposes, the Parties agreed upon an esfimated 

average pension regulatory liability balance for test year 2009 in the amount of $(202,000). 

Setfiement Exhibit at 65 and 77. 

571. For purposes ofthe final decision and order, Hawaiian Electric's estimated 

average pension regulatory liability balance for test year 2009 is $(202,000). Motion for Second 

Interim Increase Exhibit 1 at 4. 

OPEB Regulatory Asset (Liability) 

572. In direct testimony and in the Company's Rate Case Update, the estimated 

average OPEB regulatory liability balance for test year 2009 was $700,000. HECO T-18 at 46; 

HECO-1801; HECO T-23 Rate Case Update Attachment 7 at 3; Settlement Exhibit at 65. 
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573. The Consumer Advocate adjusted the OPEB Regulatory asset (liability) - NPBC 

vs. NPBC in rates based on the current estimates for 2009 received from the Company's actuary, 

Watson Wyatt Woridwide which reflected the OPEB plan asset values as of December 31, 2008. 

C-IOI Schedule B-2. For purposes of settlement, the Parties agreed upon an estimated average 

OPEB regulatory liability balance for test year 2009 in the amount of $605,000. See Settlement 

Exhibit at 65, 77. 

574. For purposes ofthe final decision and order, Hawaiian Electric's estimated 

average OPEB regulatory liability balance for test year 2009 is $605,000. Motion for Second 

Interim Increase Exhibit 1 at 4. 

4. 

CIP CT-1 Project 

a. 

Recovery of Costs for CIP CT-1 

Applicafion 
I 

575. One ofthe primary drivers for this rate case was to provide the vehicle for the 

recovery of revenue requirements arising out ofthe addition of Hawaiian Electric's new 

generating unit, CIP CT-1. Ofthe revenue increase of approximately $97 million requested in 

the Application filed July 3, 2008, approximately $23.9 million was included in the requested 

CIP CT-1 step increase to be effecfive when the generafing unit was placed in service. HECO-

101 at 3; HECO T-1 at 6-7. 

576. Hawaiian Electric's revenue requirements in its Application were based on 

including the "full" cost of CIP CT-1 (as estimated at the time ofthe Application), and Hawaiian 
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Electric proposed an interim step increase that did not include the CIP CT-1 cost, and a later step 

increase when CIP CT-1 went into service at the end of July 2009 that was based on the full 

incremental cost of adding CIP CT-1 (excluding depreciafion, which does not begin until the 

following year). HECO-101 at 4. 

577. The purpose ofthe CIP CT-1 Step Increase was to enable the Company to recover 

the fiill cost of CIP CT-1 after the generating unit went into service. (The CIP CT-1 Step 

Increase was equal to the difference between the revenue requirement reflecting the full 

annualized cost of CIP CT-1 [with the net investment of CIP CT-1 in both the beginning and end 

of test year balances] and the revenue requirement exclusive ofthe cost of CIP CT-1.) 

Settlement Agreement 

578. The Consumer Advocate and the DOD opposed inclusion ofthe "full" cost of CIP 

CT-I in revenue requirements, and proposed that a fijily average test year be used. Based on the 

joint decoupling proposal ofthe Company and the Consumer Advocate in Docket No. 2008-0274 

("Decoupling Docket"), which incorporated a revenue adjustment mechanism rate base 

adjustment in 2010 that included actual year-end 2009 plant balances (as well as conservafively 

estimated plant additions in 2010), Hawaiian Electric (as part ofthe global settlement agreement) 

agreed to the use ofthe fully average test year, without a separate CIP CT-1 Step Increase or 

annualized ratemaking treatment of CIP CT-1 costs. Stipulated Settlement Letter at 90. 

In addition, as part ofthe setfiement negotiations, Hawaiian Electric reduced its Production 

O&M expenses by $ 105,000 as stated in the Company's responses to the Consumer Advocates 

informafion requests: 

(1) $49,000 from Production Operations non-labor expense for CIP CT-1 Waste Water 
Treatment Chemicals as stated in Hawaiian Electric's response to CA-IR-297; 
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(2) $42,000 from Producfion Operations non-labor expense for CIP CT-1 Boiler Water 
Treatment as stated in Hawaiian Electric's response to CA-IR-297; and 

(3) $14,000 from Producfion Operations non-labor expense for CIP CT-1 Demin/Evap 
Chemicals as stated in Hawaiian Electric's response to CA-IR-468. 

Settlement Letter at 29. 

Interim D&O 

579. In its Interim Decision and Order issued July 2, 2009 ("Interim D&O"), the 

Commission excluded the revenue requirements arising out ofthe capital and operations and 

maintenance ("O&M") costs for CIP CT-1 from the interim rate increase, stafing that: 

The commission is concerned that HECO's CT-I unit is not currenfiy "used and 
useful." To allow HECO to recover costs associated with CT-I as of July 2009, 
prior to it becoming "used and usefijl" is inappropriate and inconsistent with 
Decision and Order No. 23457, filed on May 23, 2007. In addifion, the commission 
is concerned that CT-1 may notbe operafional by the end ofthe 2009 test year 
because the fuel supply contract has not been resolved. The record is currently 
insufficient to demonstrate that the CT-1 unit will be in service by the end ofthe 
2009 test year. 

In response to the Interim D&O, Hawaiian Electric submitted, on July 8, 2009, revised 

schedules and explanations of certain adjustments to the Company's 2009 test year estimates. 

With respect to Secfion II.2.(a) ofthe ID&O, Hawaiian Electric made adjustments to Net Cost of 

Plant in Service, Production Operafions and Maintenance Costs, Fuel Inventory, and 

Accumulated Deferred Income Taxes. 

Motion for Second Interim D&O 

580. By motion filed November 9, 2009, Hawaiian Electric requested that the 

Commission issue a second interim decision and order as soon as possible authorizing an 
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addifional interim increase in revenue in the amount of $12,671,000, which represents the 

revenue requirements for the Campbell Industrial Park ("CIP") Combustion Turbine Unit 1 

("CT-1") Project that were included in the Setfiement Agreement between the Parties filed May 

15, 2009 ("Setfiement Agreement"), but were not included in the first interim increase in revenue 

of $61,098,000 authorized by the Interim Decision and Order filed July 2, 2009, and Order 

Approving HECO's Revised Schedules filed August 3, 2009. Exhibit 1, page I to its Mofion. 

(In its requested interim relief, Hawaiian Electric is not requesfing that any biofuel inventory for 

CIP CT-1 be included in the 2009 test year fuel inventory.) 

581. In the altemafive, if the Commission determined that the capital costs for CIP CT-

1 should not be included in rate base at this time as either '*used or useful" Plant in Service, or as 

Property Held for Future Use, then Hawaiian Electric requested that the Commission allow the 

Company to accrue an Allowance for Funds Used During Construction ("AFUDC") on the 

components ofthe CIP CT-1 Project that have been transferred to Plant in Service. 

582. The CIP CT-1 generating unit project is intended to provide three significant 

attributes: (1) to address the reserve margin shortfall situafion; (2) to provide blackstart 

capability in the event of an island-wide blackout; and (3) to provide biofijeled peaking 

generation. With respect to the first attribute, CIP CT-1 is connected to the grid and available to 

serve customers in circumstances permitted by the Commission. (I.e., the generating unit is 

actually installed and operational, although it has been run only for tesfing and emergency use.) 

With respect to the second attribute, the blackstart units are in service. With respect to biodiesel, 

the Company has moved aggressively to rebid the contracts, to file the test fuel contract, to take 

the risk of purchasing the first contract amount without prior approval (which potentially means 
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that it would not be able to recover that amount if the test fuel contract is not approved), and to 

show the Commission the clear path the Company has to the second operational fuel contract. 

583. Given these developments, the Mofion noted that there are three options for the 

Commission to allow the Company to earn a return on its investment in CIP CT-1 at this time: 

(1) Opfion one - approve a second interim increase now on the basis that the unit is 
properly included in plant in service, and is used and useful given the first two attributes. 
The amount ofthe second interim would be $12.7 million, which includes the rate base 
related revenue requirements of about $11 million, and expense related revenue 
requirements of about $2 million. 

(2) Option two - approve a second interim increase now on the basis that the unit is sfill 
property held for future use, because an operafional supply of biodiesel has not yet been 
obtained. (Under this option, the CT-1 capital cost would be in rate base as property held 
for future use, but depreciation should not start unfil 2011 - after the operafional supply 
of biodiesel is approved and obtained). 

(3) Option three - allow the Company to reclassify the costs ofthe project included in 
plant in service to construction work in progress ("CWIP") and to accrue AFUDC until 
an operational supply of biodiesel is obtained, and to allow a second interim later when 
the operafional supply of diesel is obtained. 

584. Option one is the preferred option, and is consistent with case law holding that (1) 

property that services current needs, or both current and future needs, should be included in rate 

base as ufility plant in service (see Part II ofthe Memorandum of Law attached to the Motion, 

and the authorities cited therein); and (2) generation held for reserve, standby or emergency 

capacity has been deemed to be used and useful for ufility purposes (see Part III ofthe 

Memorandum of Law attached to the Motion, and the authorities cited therein). 

585. If CIP CT-1 is not included as plant in service, then CIP CT-I should be included 

as property held for fijture use, as discussed in Part IV ofthe Memorandum of Law attached to 

the Motion, and the authorifies cited therein). 
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586. Opfion two reaches the same result (see Part V ofthe Memorandum of Law 

attached to the Motion), but requires securing of an operational supply of biodiesel for the unit 

before it can be included in plant in service. Opfion three presents complications, but would 

compensate the Company for the carrying cost ofthe investment. 

587. The amount ofthe second interim increase under Opfion 1 or Opfion 2 would be 

the same, and would be equal to the proposed interim revenue requirements for CIP CT-1 

included in the setfiement agreement (with the exception that Hawaiian Electric is not requesting 

that any biofuel inventory for CIP CT-1 be included in the 2009 test year fuel inventory). See 

Part I ofthe Statement of Facts attached to the Motion. 

588. The Mofion notes that the setfiement is based on the average rate base concept, 

and does not provide for the full recovery of CIP CT-1 costs. The contemplated mechanism for 

recovering the remainder ofthe costs is through the Revenue Adjustment Mechanism ("RAM") 

included in the Joint Decoupling Proposal submitted by the Hawaiian Electric Companies and 

the Consumer Advocate in Docket No. 2008-0274. If the proposed RAM (or a similar 

mechanism) is not approved for implementafion in 2010, then Hawaiian Electric plans to submit 

another motion requesfing recovery of such costs in this docket. 

589. In Option 2, the costs ofthe CIP CT-1 project would be included in Property Held 

for Future Use until the operafional supply of biodiesel is approved and obtained, at which time 

the costs would be placed in plant in service. Since that is not expected to occur unfil 2010, 

depreciation ofthe depreciable costs for the project would not be expected to begin until 2011. 

(Including the capital costs for the project in Property Held for Future Use should not affect the 

amount ofthe interim increase, however, since the interim increase should sfill include the costs 

of staffing and maintaining the unit to have it available for use in an emergency.) 
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590. In Option 3, the accrual of AFUDC would be discontinued when an operafional 

supply of biodiesel is obtained and the project costs are transferred again into plant in service. 

At that time, Hawaiian Electric would have to file a motion to include the "full" CIP CT-1 costs 

in interim rates to avoid a gap in earning a return on the costs. The full costs would be limited in 

this proceeding to the test year estimate, despite the accrual of addifional AFUDC. 

591. On December 1, 2009, the Consumer Advocate filed Comments on H ECO's 

Motion, in which the Consumer Advocate stated that it did not object to the Company's request 

for an addifional interim increase of $ 12,671,000 represenfing revenue requirements for the 

Campbell Industrial Park Combustion Turbine Unit Project pursuant to Hawaiian Electric's 

proposals offered as Options 1 and 2. The Consumer Advocate objected to the Company's 

proposed alternative relief in the form of continued AFUDC for the CT-1 investment. . 

Final Revenue Requirements 

592. To arrive at the final revenue requirement, on the income statement side, the 

Company added back $1,369,000 to Production O&M expense, $138,000 to A&G expense, 

$48,000 to payroll taxes. On the rate base side, the Company added $83,770,000 to net plant in 

service, and an adjustment of $2,259,000 to accumulated deferred income tax, resulting in a net 

rate base increase of $81,511,000. See Reply Brief Exhibit 1. 

b. 

CIP CT-1 Proiect StaUis 

593. The status ofthe Campbell Industrial Park Generating Station and Transmission 

Addition Project ("CIP CT-1 Project"), and the test year costs for the CIP CT-1 Project, are 

covered in the Statement of Facts attached to Hawaiian Electric's mofion for a second interim 

rate increase ("Motion"), filed November 9, 2009, and are summarized below. Since the filing 
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ofthe mofion, developments with respect to CIP CT-1 (which have been reported in other on

going dockets, as summarized below) have included completion ofthe water treatment system, 

successful complefion of biodiesel testing, and filing ofthe applicafion for the two-year 

operafional supply of biodiesel. 

594. The CIP CT-1 Project includes (1) the construcfion of a new generating facility 

(including the acquisition of a nominal 100 MW simple-cycle combustion ttjrbine generator and 

related equipment and auxiliary facilifies) (CT-1), (2) an approximately two-mile long 138 kV 

transmission line ("Transmission Line"), (3) expansion of Hawaiian Electric's exisfing Barbers 

Point Tank Farm site , (4) substafion upgrades for the AES substafion, Campbell Estate Industrial 

Park ("CEIP") Substation and Kahe Substafion ("Substation Upgrades"), and (5) auxiliary 

equipment and facilities related to the foregoing. 

595. Project components that were already placed in service as ofthe date of filing 

Hawaiian Electric's supplemental testimonies (July 20, 2009) included: 

AES Substation (P0001051) - April 9, 2009 

CEIP Substafion (P0001052) - April 22, 2009 

CIP Land (P0001084) - November 28, 2008 

Microwave Communications (POOO1135) - June 3, 2009 

Kalaeloa Relays (POOOI137) - April 1, 2009 

Addifional components were completed as follows: 

Generating Station (P4900000) - August 3, 2009 

Transmission Line (P0001050) - July 27, 2009 

Fiber Communicafion (POOO 1134) - July 27, 2009 

Kahe Breakers (POOO 1136) - October 1, 2009 
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596. For the generafing station component, two subcomponent systems were not 

completed as of August 3, 2009, including the two blackstart generators and the water treatment 

system. The blackstart generators (estimated to cost approximately $3,000,000) were completed 

and placed in service as of October 15, 2009. Declaration of Robert Isler attached to the Mofion 

at 1. 

597. Based on standard accounting practices, Hawaiian Electric discontinued the 

accrual of AFUDC as ofthe dates components were placed in service. Declarafion of Robert 

Isler attached to the Mofion at 1. 

598. By letter dated and filed December 16, 2009, Hawaiian Electric notified the 

Commission that the water treatment system (esfimated to cost approximately $6,500,000) was 

placed into service on December 15, 2009. The later in-service date for this subcomponent did 

not affect the operation ofthe generating unit. Until the water treatment system was in service, 

demineralized water was provided at the CIP CT-I generating station by trucking in water from 

one ofthe nearby independent power producers or from other Hawaiian Electric generating 

stafions. 

CIP CT-l Proiect Cost 

599. The estimated capital costs ofthe CIP CT-l Project for purposes of this rate case 

are $163,279,651, as shown on HECO-S-1701. Of that amount, however, $1,809,875 represents 

the cost ofthe parcel between Hanua Street and the AES Substation that is now included in 

Property Held for Future Use, and no longer included in the cost of any ofthe project cost 

components. HECO-S-1701. 
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600. Of the remaining $ 161,469,776, (1) $6,119,685 represents the cost of land and 

easements acquired for the project in 2008, which is included in Property Held for Future Use in 

the beginning ofthe test year rate base balance amount, and in plant-in-service in the end of test 

year rate base balance amount, and (2) $155,350,091 represents the costs ofthe other 

components. 

601. The total project cost estimate includes $50,000 that was esfimated to be 

expended in 2010, and was not included in the test year rate base esfimate. As a result, the test 

year cost esfimate for the project is $ 161,419,776 (i.e., $ 163,279,651, less $ 1,809,875 included 

in Property Held for Future Use, and less $50,000 esfimated to be incurred in 2010). 

602. The total cost esfimate for the project has been updated to approximately $ 193.1 

million, as shown in HECO-S-17A01, and as supported in HECO ST-17A. Nonetheless, given 

the settlement with the other Parties, and the timing ofthe availability ofthe updated cost 

esfimate, Hawaiian Electric has not proposed that the cost esfimate included in the sfipulated 

settlement be adjusted to reflect the updated current cost estimate supported in its supplemental 

testimonies. 

603. As of October 31, 2009, the total costs recorded for the components and 

subcomponents that are included in plant in service include (1) $6,119,685 for the cost of land 

and easements acquired for the project in 2008, and (2) $ 164,735,637 for the other components 

(excluding the water treatment system, for which $4,674,765 had been recorded to CWIP). The 

amount recorded as of October 31, 2009 of $177,339,962 is over $14,000,000 in excess ofthe 

test year esfimate of $163,279,651. The estimated costs to be incurred in the last two months of 

2009, and in 2010 for the components that have been closed to plant in service include costs for 

work related to the plant site (including road paving, lighting, cameras, security and other 
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miscellaneous work), and remaining construction management services. In addition, the costs 

related to certain ofthe change orders in the construction contracts are being negotiated. The 

estimated costs for 2010 reflect costs related to spare parts specific to the project that are not 

expected to be received until 2010. Declaration of Robert Isler attached to the Mofion at 1-2. 

Operation and Maintenance Costs for CIP CT-1 

604. Prior to settlement discussions and the ensuing adjustments, $ 1,474,000 of costs 

were identified with the Production O&M expenses of CIP CT-1. (The components ofthe 

$ 1,474,000 CIP CT-I Producfion O&M expenses are set forth in HECO T-7 Rate Case Update, • 

Attachment 14, at 4, column F. See also HECO T-7 Rate Case Update, Attachment 14, at 3, 

columns D, E and F; HECO T-7 Rate Case Update, Attachment 14, at I;.and HECO T-7 Rate 

Case Update, Attachment 14, at 5.) As part of settlement negofiations and IR response 

commitments, Hawaiian Electric agreed to reduce its Producfion O&M expenses by $ 105,000 

related to the removal of waste water treatment chemicals ($49,000), boiler water treatment 

($42,000), and demin/evap chemicals ($14,000). (Setfiement Exhibit 1, page 29, summarizes the 

three adjustments agreed to in responses to CA IR-297 and CA-IR-468.) Thus, the resulting 

producfion O&M costs associated with CT-I is $1,369,000 as refiected in the Statement of 

Probable Enfifiement ($1,474,000 - $105,000). 

Fuel Inventory 

605. As explained on page 70 of Settlement Exhibit 1, for purposes of settlement the 

Parties agreed to accept Hawaiian Electric's April 2009 Update production simulafion results, 

including Hawaiian Electric's December 2008 fuel prices, and the Company's updated average 

fuel inventory balance of $45,005,000 for the 2009 test year. As shown on page 8 of HECO T-5 
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Attachment 1 to the Settlement Letter, the Company derived this amount by computing the 

averageofthebeginningof 2009 test year fijel inventory (without CIP CT-1) of $43,274,000 and 

the end of 2009 test year ftiel inventory (with CIP CT-1) of $46,737,000. Because CIP CT-1 will 

use biodiesel for fiiel and was scheduled to go into service on July 31, 2009, the beginning of test 

year fijel inventory does not include any biodiesel but the end of test year fuel inventory does. 

Removal of CIP CT-1 from the test year required the removal of biodiesel from the end of test 

year fuel inventory. To be conservafive, the Company used the beginning of test year balance of 

$43,274,000 (which does not include biodiesel) for the end of test year fuel inventory, resulting 

in an average annual total inventory ofthe same amount ($43,274,000) for the 2009 test year. As 

shown in Hawaiian Electric's Revised Schedules Resulfing from Interim Decision and Order, 

Exhibit 3, HECO T-5 Attachment 1, the adjustment resulting from the ID&O was a reduction of 

$3,463,000 to the end of year total inventory. The adjusted average annual total inventory 

amount of $43,274,000 was conservative since the end of test year fuel inventory reflected in the 

Stipulated Setfiement Letter included 780,727 barrels of fuel, or 16,785 more than the beginning 

of test year balance of 763,942 barrels. HECO T-5 Attachment 1 ofthe Setfiement Letter, at 8. 

By using the inventory value of $43,274,000 for the end of test year balance for the purposes of 

this adjustment, the Company effectively used the lower amount of 763,942 barrels for both the 

beginning and end of test year balances. 

606. Hawaiian Electric is no longer requesting that any bioftiel inventory for CIP CT-1 

be included in the 2009 test year fuel inventory. 

Accumulated Deferred Income Taxes 

607. The Parties agreed to the test year esfimate ofthe accumulated deferred income 

taxes ("ADIT") associated with CIP CT-I. See Settlement Exhibit 1 at 73. The total ADIT 
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• associated with CIP CT-1 was calculated to be $4,518,000 and the impact on average rate base 

was $2,259,000 in the 2009 test year. In accordance with the Interim Decision and Order, 

Hawaiian Electric excluded this ADIT from rate base in calculafing the revenue requirements for 

purposes ofthe 2009 initial test year interim rate relief The exclusion ofthe ADIT associated 

with CIP CT-1 had the effect of decreasing ADIT (increasing rate base). See Hawaiian 

Electric's July 9, 2009 Additional Schedule Resulting from Interim Decision and Order, Exhibit 

3, at 9.1. In calculating the amount of the requested second interim increase, Hawaiian Electric 

has added back the $2,259,000 of ADIT associated with CIP CT-1 that was excluded in 

accordance with the Interim Decision and Order (which reduces rate base). 

c. 

CIP CT-1 Proiect Cost Issue Raised in Interim D&O 

608. The Commission's Interim D&O identified "cost overruns" on CIP projects as 

one of several issues meriting additional examination prior to the final decision in this docket. 

Interim D&O at 14. 

According to HECO's most recent update on cost estimates for the CT-1 project, 
HECO estimates substanfial cost overruns for the CT-1 project. The commission is 
concerned about the lack of justification in the record relafing to the cost overruns 
for CT-1 and other CIP projects. 

IDO at 14. 

609. On October 12, 2009, the Commission identified CT-1 "cost overruns" as one of 

the issues that would be covered in its panel hearing. Letter from Commission to Parties dated 

October 12, 2009. The panel hearing on cost increase on CIP projects. Panel 5, was held on 

October 27, 2009. Tr. (Vol. II) at 467-505 (Isler). 

CIP CT-1 Cost 
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610. Thecost of CIP CT-1 included in this rate case was $163,279,651, as shown in 

HECO-S-1701. The CIP CT-I Project cost has exceeded the cost estimate presented in Docket 

No. 05-0145, in which the Commission approved the commitment of expenditures. The 

Company's interim final cost report submitted October 2, 2009 in Docket No. 05-0145 shows an 

increase in the CIP CT-I project to $193 million. HECO ST-I7A at 2; HECO ST-17B at 15; Tr. 

(Vol. II) at 469 (Isler). A detailed breakdown ofthe esfimated costs for each separate component 

project is shown in HECO-S-17A01 and in the cost report submitted in Docket No. 05-0145. 

HECO ST-1 al 25-26. 

611. There are a number of reasons why the actual costs are higher than the costs 

estimated at the time the Commission approved the commitment of fijnds for the CIP CT-1 

Project. Several factors combined to create a "perfect storm" of adverse circumstances that 

increased the costs for the CIP CT-1 Project. HECO ST-17E at 6. The evidence does not 

suggest that the Company incurred costs for the project that it should not have incurred, nor does 

the evidence suggest that the Company incurred costs that could have been prudently avoided. 

The Increased CIP CT-1 Cosf 

612. Most ofthe CIP CT-1 project cost increases above the original estimate were 

caused by the material costs and construction costs for CT-I being higher than originally 

estimated. These two categories account for $53,200,000 ofthe $55,700,000 difference, or 96% 

ofthe increase. HECO ST-I7A at 2; Tr. (Vol. II) at 468-92 (Isler). 

Increased Material Costs 

613. The estimated material costs for the generafing stafion project are currently about 

$15,000,000 higher than the original cost estimate amount (i.e., approximately $65,000,000 
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versus approximately $50,000,000). HECO ST-17A at 2-3; HECO-S-17A02. hi general, the 

cost variances for the materials for the CIP CT-1 Project can be categorized as: 

(1) Items for which the actual prices were significantly less than estimated; 

(2) Items for which the actual prices were very close to the original esfimate; 

(3) Items for which the scope did not change, but the actual prices were significanfiy 
higher than estimated; 

(4) Items for which the scope did change and the actual unit prices were significantly 
higher than estimated; 

(5) Items which were not included in the original esfimate; and 

(6) Items which were included in the original estimate, but deleted from the final scope. 

HECO ST-17A at 3; Tr. (Vol. II) at 482-92 (Isler). The increases in categories three, four and 

five above are attributable to a number of unusual market conditions that resulted in material and 

construcfion labor cost escalafions beyond the normally expected annual price escalation. HECO 

ST-17Aat5;HECO-ST-17Bat5-10;HECO-S-17A02. 

614. The CT-I Project included items for which the scope did not change, but the 

actual prices were significantly higher than estimated, and more than half of the $9,976,000 cost 

increase in this category (i.e., Category 3) over the original estimate is attributable to the 

combustion turbine and transfonners. HECO ST-I7A at 5-13; HECO-S-17A02. 

615. The CT-1 Project also involved items for which the scope did change and the 

actual unit prices were significanfiy higher than esfimated, and the $5,312,000 cost increase in 

this category (i.e.. Category 4) is attributable to spare parts, higher than esfimated unit prices, and 

increases in scope. HECO ST-17A at 13-14; HECO-S-17A02. 
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616. Finally, cost increases for the CT-1 Project are also attributable to items which 

were not included in the original estimate (i.e., Category 5). HECO-S-17A02 lists amounts as 

allowances for these items, which are subject to change. Hawaiian Electric will take measures to 

ensure that it receives the best reasonable cost for these items. The total for these new items is 

$1,188,000. HECOST-17Aatl5;HECO-S-17A02. 

Increased Construction Costs 

617. The current esfimate for the generating station construction cost is $80,100,000 

compared to the D&O estimate of $41,600,000. This is an increase of $38,500,000 over the 

original esfimate. HEC0ST-17Aat 15; HECO-S-17A01; HECO-S-17A02. Hawaiian Electric 

provided detailed explanations of why the current costs differ from those originally esfimated. 

HECO ST-17A at 15-21; H ECO-S-17A01; HECO-S-17A02. Increased construcfion costs are 

attributable to cost variances for the substructure installation, foundations, ductruns, civil work, 

electrical balance of plant equipment, field erected tanks, buildings, combustion turbine erection, 

stack construcfion, indirects and change orders . HECO ST-17A at 15-31; HECO-S-17A01; 

HECO-S-17A02; Tr. (Vol. II) at 477-82 (Isler). 

Cost management measures taken for the CIP CT-1 Proiect 

618. Hawaiian Electric effecfively managed material costs for the CIP CT-I Project. 

For the major pieces of equipment purchased by Hawaiian Electric, Hawaiian Electric used a 

competifive bid process to secure the lowest reasonable prices for materials. Hawaiian Dredging 

also compefitively bid the equipment they were contracted to procure and passed on actual cost 

plus a 10% markup to Hawaiian Electric. HECO ST-17A at 33; Tr. (Vol. II) at 472-73 (Isler). 
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619. Hawaiian Electric also effecfively managed construcfion costs for the CIP CT-1 

Project through a competitive bid selection process, and then working with the selected 

construction general contractor, engineering consultant and the general contractor to ensure the 

engineering design could be built in an efficient manner. Finally, Hawaiian Electric engaged in 

an open-book process with the construction contractor to ensure that the contract prices were 

reasonable. HECO ST-17A at 33. 

620. The Company's selection process for its construction contractor aided in 

effecfively managing costs. Hawaiian Electric used a design-assist model, starting out by 

selecfing a construcfion contractor to perform a design-assist role for the project. HECO ST-17A 

at 33-34. Based on their proposals and target prices, Hawaiian Electric chose Hawaiian 

Dredging as the design-assist contractor. HECO ST-17A at 34-35. 

621. The Company also effectively minimized the generating station construction costs 

by negotiating and working closely with the selected contractor to identify other cost savings 

opportunities. HECO ST-17A at 35-36. 

622. In addifion, the project was generally completed on fime, which limited the 

accrual of AFUDC for the project. If the actual schedule differs from the assumed schedule, this 

may lead to a variance in the project costs since changes in schedule can affect project costs. 

HECO ST-17A at 46. For example, allowance for fijnds used during construcfion ("AFUDC") 

cost has a direct correlation with the schedule. A longer schedule can increase AFUDC. The 

estimated amount of AFUDC for a month for costs in Construction Work in Progress ("CWIP") 

of $168 million is $1,148,000, and its earnings impact is approximately $1 million. HECO ST-

11 at 24; Tr. (Vol. II) at 486-87 (Isler). 
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Proiect Cost Estimates are Ordinarily Developed During Different Phases of a Proiect 

623. Hawaiian Electric Power Supply Engineering is responsible for engineering and 

managing projects involving Hawaiian Electric's generafing stafions for which capital 

expenditure applicafions pursuant to General Order No. 7, paragraph 2.3(g)(2) are required, 

HECO ST-17A at 42. Project cost estimates confinue to be refined and updated as the project 

proceeds through the major phases ofthe project, HECO ST-I7A at 42-43; Tr. (Vol. II) at 493-

98 and 505 (Isler), and the actual purchase of equipment helps with the accuracy of cost 

estimation and further refinement of engineering of the project. HECO ST-17A at 43-44. Under 

its processes at the time, the Company did all it could to make its $137 million esfimate accurate. 

Tr. (Vol. V) at 798 (Aim). 

External Factors Caused Costs to Vary from Esfimates 

624. There are many factors that may cause the actual project cost to vary from the 

esfimated project cost. These include permitfing and regulatory approvals, schedule changes, 

work scope changes, commodity prices, limited availability of skilled craft labor, construction 

industry condifions, general market condifions, and escalafion. HECO ST-17A at 45-49. 

625. A major factor that contributed to the cost increases for the CIP CT-1 Project 

above the original esfimate was the relatively early stage of project development at the time the 

original estimates were required for input to the regulatory process. In the case ofthe CIP CT-1 

Project, there was a four years time period between the time the Company filed its applicafion 

and the in-service date of the CT-1 unit. The original estimate was based on the best information 

available at that time, but that there were numerous changes from the assumptions used for the 

original esfimate. HECO ST-17E at 6-7. 
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Development ofthe Company's Cost Estimate for CIP CT-1 Proiect 

626. For the CIP CT-1 Project, Hawaiian Electric hired Sargent & Lundy to complete 

the conceptual engineering design for the generafing stafion and to provide a cost estimate for the 

project. Sargent & Lundy prepared a bottom-up method cost esfimate for the CIP CT-1 Project. 

HECO ST-17A at 49-50. 

627. The process of preparing and later refining the cost esfimate for the CIP CT-1 

Project was explained by Anthony Lunardini, a Senior Project Manager for Sargent & Lundy. 

The initial cost estimate for a new generafing unit project, which Mr. Lunardini described as a 

"rough order-of-magnitude cost esfimate", is generally prepared with only a preliminary layout, a 

summary-level single line diagram, and possibly preliminary flow diagrams for major systems. 

HECO ST-17B at 2-3. At this stage ofthe project, equipment sizes and costs are generally 

scaled from other projects with similar technology. Quantities for foundations, steel, piping, 

cable, conduit and raceways, valves, and instruments are based on scaling from other projects 

with similar technology, or from in-house databases. Labor cost esfimates are based on cost 

estimates or reports for other projects, and average published producfivity and labor rate data for 

a particular geographic region. HECO ST-17B at 3-5. 

628. As the project design progresses and design criteria, calculations, and physical 

layouts of equipment and commodities are established, equipment sizes and quanfities can begin 

to be predicted with more accuracy. However, until equipment is actually purchased, design 

requirements for foundations and all equipment-interfacing piping, electrical, and 

control/instrumentation are still not yet known. HECO ST-I7B at 5-6. 

209 



• 

629. As equipment contracts are awarded, equipment pricing becomes known with 

more certainty. There is then a time lag between equipment award and submittal of vendor 

drawings by the equipment suppliers. These vendor drawings determine foundafion sizes, and 

the size and amount of interfacing piping, instrumentation, valves, cable, conduit, and plant 

services required to make the purchased equipment operable. Once these interface requirements 

are known, the designs for foundations, buildings, instrumentation, control systems, piping, 

cable, duct banks, and conduits can be completed. After designs are completed, material costs 

and construction labor can be estimated with greater accuracy. HECO ST-17B at 6. 

630. If there is a time lag between preparation ofthe initial cost esfimate and purchase 

of equipment and award of construction contract(s), as there was with the CIP CT-I Project, 

market fluctuations may cause significant deviations from originally esfimated costs. HECO ST-

17Bat5. 

Market Factors Affected Power Industry Costs Between 2005 and 2008 

631. Various market factors affected power industry costs between the years 2005 to 

2008, including a number of unusual market conditions that resulted in material and construction 

labor cost escalations beyond the normally expected annual price escalafion. HECO ST-17B at 

6-7. If the Company had known that the actual costs would be higher, the outcome would not 

have changed, because the drivers for the higher costs would have impacted the costs ofthe other 

altemafives in the same way. 

632. Major reconstrucfion and rebuilding programs following major hurricanes such as 

Katrina in August 2005 in the soufiiem U.S. mainland significantly increased the demands on the 

national labor pool. New power plant construction to meet national need for increased power 
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generafion combined with increased construction of major air quality control projects for solid 

fuel plants further increased the demands on the national labor pool. The contractors' need to 

attract and retain labor caused labor costs to escalate, and these types of non-labor rate 

escalations are not typically captured in industry indices, as they vary with market conditions. 

HECOST-l7Bat6-7. 

633. By the third quarter of 2006, concerns about the availability of labor into the 

future caused many major construcfion contractors, who had previously been willing to 

competitively bid projects on a firm price basis, to refuse to provide firm price proposals for 

labor costs, and instead submit cost proposals based on a fime-and-material approach. Many 

power industty owners were agreeing to contract terms in order to lock in a contractor, and 

secure the construction labor that they needed during a given time frame. HECO ST-17B at 7-8. 

634. Indirect costs for a construction project are generally estimated as a percentage of 

the overall construcfion cost, with the percentage value determined by market condifions. When 

the overall construcfion costs increase, indirect costs will increase proportionately. HECO ST-

17Bat8. 

635. Strong demand and stagnant supplies for commodities in the global market, as 

well as the U.S., drove prices to all-time highs in 2008. Material prices began escalafing at 

higher than expected rates in late 2005, and confinued on a steady rapid climb through mid-2008. 

HECO ST-17B at 8-10. 

Cost Esfimates for Labor 

636. The original combustion turbine installafion labor cost estimate for the CIP CT-I 

Project was based on past labor hour estimates for projects in a similar size range, and for 
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General Electric ("GE"), rather than Siemens, turbines because the U.S. installafion experience is 

much greater for GE turbines. HECO ST-17B at 10. The basis for the actual combusfion turbine 

installafion labor cost increased over the original cost estimate because installafion labor costs 

were based on a full accounfing of all actual equipment, a fiill understanding of ancillary 

components furnished by the turbine supplier, a final arrangement ofthe combustion 

turbine/generator plant that included a raised inlet filter, and a finalized construction sequence 

and schedule that included an accurate accounfing of heavy equipment and indirects. Actual 

labor costs are also based on the actual market conditions noted above. H ECO ST-17B at 10-11. 

637. The basis for the original estimate for foundation quanfifies for the CIP CT-1 

Project was also scaled from other projects involving GE machines. The Siemens equipment 

required a significanfiy larger foundafion than previous GE projects, due to a significantly more 

stringent vibration requirement. Further refinement of foundation requirements for the buildings 

resulted in larger foundations than assumed in the rough order-of-magnitude cost esfimates. 

HECOST-17Bat II. 

638. Costs for civil engineering and sitework increased because the cost esfimates for 

these items were prepared before the berm work was designed. As the design was developed, 

parts ofthe site were found to be too narrow for the assumed berm design, so a 2,000 linear foot 

concrete wall was added in lieu of earthwork, at a significantly higher cost. HECO ST-17B at 

11-12. 

639. The actual electrical duct bank quanfities for the CIP CT-1 Project were higher 

than originally estimated, due to requirements determined by the layout and design criteria. 

Requirements for duct banks to serve the administration/control building, the closed cooling 
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water heat exchanger, and other equipment across the site were developed after the layout and 

equipment requirements were finalized. HECO ST-17B at 11-12. 

640. There was a difference in the actual cable quanfities required for the CIP CT-1 

Project also increased because the CIP CT-1 Project require a higher degree of redundancy and 

automation than other simple cycle projects, in order to accommodate reliability requirements 

due to its island locafion, remote operation requirements, black start capability, and the 

requirement for three separate sources of water. HEC0ST-17Bat 12-13. 

641. Refinements to the design criteria elements also affected the cost esfimate for the 

CIP CT-1 Project. The following design criteria elements, defined significanfiy later than the 

2005 cost estimate, had an impact on the actual quantities and costs ofthe project: the degree of 

redundancy, reliability, and automation required; definition of water treatment system 

requirements; definifion of black start and remote start criteria after the original estimate; 

definition of design criteria such as foundation criteria and the results ofthe process hazards 

analysis, and the labor to install these requirements; the requirement for flexibility of operation 

to use water tanks interchangeably; and the purchase of equipment, which defined foundation, 

piping interface, and electrical interface requirements, and labor to install. HECOST-17Bat 13-

14. 

Conclusion 

642. In conclusion, to improve cost certainty essentially requires spending more time 

and money earlier to complete more engineering design (i.e. defining the specifications and 

scope of work in more detail to achieve better cost estimates). That was not an option, since 

Commission approval was a critical path, and the application could not be delayed. Also, the 
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changed circumstances with respect to market conditions for construction confi-acts, and for 

equipment and materials used in construction, which affected projects all over the country, were 

not known until late in the process. 

d. 

CIP CT-1 Bioftiel Status 

643. Although the CIP CT-1 has been placed in service and is fully capable of serving 

customer load, Hawaiian Electric is sfill in the process of obtaining biodiesel supplies for the 

unit. Declaration of Cecily A. Barnes attached to the Mofion at 1. 

644. Unfil proper approvals and permits are received to operate CIP CT-1 on biofuels 

and biofijels are available, the unit will not be operated to serve customer load except pursuant to 

the Commission's orders or instructions. Once biofuel test bum data is available, Hawaiian 

Electric will submit a permit modificafion application to the State of Hawaii, Department of 

Health ("DOH") using the data to authorize using biodiesel as a fuel, in conformance with the 

joint stipulafion ("Joint Stipulation") submitted as Exhibit A to the Joint Motion For Approval of 

Stipulation filed by Hawaiian Electric and the Consumer Advocate on December 4, 2006 in 

Docket No. 05-0145, and accepted by the Commission in its final order. (In parallel, Hawaiian 

Electric has submitted a permit modification applicafion to the DOH, which among other things, 

establishes a mechanism allowing more operational flexibility, including addressing scenarios 

with different biofuel feedstocks, e.g., if market availability or cost considerafions were to 

require switching from one type of biofiiel to another on relafively short notice.) Once the 

-̂  In its Decision and Order filed August 5, 2009 ("August 5, 2009 D&O") in Docket No. 2007-0346, the 
Commission notes that its order approving the stipulation requires Hawaiian Electric to operate CT-1 
using only 100% biofuel, and "reminds HECO that it cannot operate CT-1 using a fiiel other than 100% 
biofuels, absent prior approval ofthe commission." Id. at 5 n.S>, ching Decision and Order No. 23457 at 
2. 
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amended air permit is received, the unit will be running on biodiesel, except under limited 

emergency circumstances in which biodiesel is unavailable. See response to PUC-IR-117 at 4-5. 

UseofBiofijelinCIPCT-1 

645. In the CIP CT-1 docket. Docket No. 05-0145, the Consumer Advocate 

recommended,^^ and Hawaiian Electric agreed, to fuel the new generating unit using 100% 

biofuel. The Commission agreed that burning biofuel is preferable to fossil fuels and approved 

its use according to the Joint Stipulation, subject to the Commission's approval ofthe specific 

fijel purchase contract for the biofuel. 

646. By Decision and Order No. 23457, filed on May 23, 2007 in Docket No. 05-0145 

("D&O 23457"), the Commission approved Hawaiian Electric and the Consumer Advocate's 

Joint Motion for Approval of Stipulation, thereby approving Hawaiian Electric's request to 

commit funds for the purchase and installation of CT-1 and a new 138 kilovolt transmission line. 

The Commission noted that its "decision [was] based on the undisputed urgent need for new 

generation by HECO, and the fact that State policy and law support HECO's commitment to use 

100% biofiiels in the new generating unit." D&O 23457 at 2. 

647. In approving the Joint Stipulation, the Commission stated, "[a]s to HECO's 

commitment to use 100% biofuels, the commission finds that commitment to be reasonable and 

consistent with State policy to reduce Hawaii's dependence on imported fossil fuels and 

encourage sustainability through economic diversification, export expansion, and import 

subsfitufion." D&O 23457 at 45. The Commission further found that "using biofuels, which 

26 The Consumer Advocate did not object to the commitment of funds for the project, provided the 
combustion turbine used 100% biofuels. The Consumer Advocate recommenaed that Hawaiian Electric 
be required to use ethanol or some other biodiesel fuel, as opposed to naphtha, for the generating unit, and 
that Hawaiian Electric be required lo work with the Department of Business, Economic Development & 
Tourism to develop a local resource for biofijels. CA-T-1, filed August 17, 2006 in Docket No. 05-0145. 
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may eventually be locally grown and produced, is preferable to burning fossil fuel for the [CT-1] 

Project, and will advance the State's policies of reducing the State's dependence on fossil fuels 

and diversifying the State's economy." D&O 23457 at47-48. 

'648. As discussed in Docket No. 05-0145, because biodiesel is a new fuel to be used in 

CIP CT-1, Hawaiian Electric must obtain a modification of its air permit from the Hawaii 

Department of Health ("DOH") to operate CIP CT-1 on biodiesel. See Exhibit A to Biofiiels 

Stipulafion; see also response to PUC-IR-117 at 6-7; HECO ST-17E at 9; HECO ST-17A at 41. 

649. Hawaiian Electric presented its plan for obtaining the requisite air permit 

modificafion from the DOH in Docket No. 05-0145, as described in Exhibit A to the Joint 

Sfipulafion): 

Modify the Air Permit to Allow Use ofthe Chosen Biofuel 

5. Hawaiian Electric will work with the Department of Health ("DoH") to 
provide a permitfing process that will lead to permits to bum biofuels in the CT 
Unit. 

6. Because the emissions data does not currenfiy exist for biofuels and in order 
to ensure that ratepayer funds are spent effectively and wisely, Hawaiian Electric 
will implement the following process: 

a. In general, the CT unit will go through acceptance tesfing using naphtha or 
low sulfijr diesel in order to ensure that the CT Unit meets contract specifications 
and air permit requirements. 

b. Following acceptance ofthe CT Unit, Hawaiian Electric will request DoH's 
approval to conduct testing at different loads using the chosen bioftiel for which a 
supply contract has been executed, and to gather the emissions data needed to 
modify the air permit. After emissions data is collected using samples ofthe 
selected biofuel (i.e., biodiesel or ethanol), HECO will seek to modify the air permit 
to also allow 100% use of that biofuel. This enfire process of collecting emissions 
data and modifying the permit could take up to 6 months depending on DoH 

216 



# 

requirements. 

c. Following the air permit modification, the unit will then be run by burning 
bioftiel (100%). 

Aggressive Implementation ofthe Process 

7. Hawaiian Electric commits to an aggressive implementation of this process 
to run the CT Unit on one hundred percent (100%) biofijel, subject to the 
requirements ofthe Commission and DoH. 

8. If there is an interruption ofthe biofuel supply or an emergency or 
operational problem that would affect the use ofthe CT Unit, Hawaiian Electric 
will work with the Consumer Advocate and the Commission to attempt to address 
such confingencies. 

Exhibit A (Position on Biofijels for the New Combustion Turbine Unit) to Stipulafion between 

Hawaiian Electric and Consumer Advocate, dated December 4, 2006, submitted with Joint 

Motion for Approval of Stipulation, filed December 4, 2006 in Docket No. 05-0145. 

650. Once CIP CT-1 was placed in-service, Hawaiian Electric conducted perfonnance 

guarantee testing using low sulfur diesel to determine if CIP CT-1 met Siemens' performance 

guarantees. If CIP CT-1 did not meet those guarantees, then Siemens had up to nine months to 

address those performance issues. (If Hawaiian Electric used biodiesel to operate CIP CT-1 

prior to Siemens demonstrating achievement ofthe performance guarantees, then the 

performance guarantees would have been automatically deemed successfully achieved, 

regardless of actual performance. Thus, Hawaiian Electric always intended to use biodiesel for 

emissions tesfing after the performance guarantees were achieved or remedied under the Siemens 

contract. See Exhibit A to Biofijels Stipulation; see also testimony and cross-examination of 

Robert Isler during the supplemental Imperium Contract hearing in Docket No. 2007-0346 on 
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March 10, 2009, Vol. II at 445-460; HECO ST-17A at 39-41; tesfimony of Joseph Herz during 

the hearings in this proceeding.) 

651. There has been a gap between the time that (I) the CIP CT-1 generating unit was 

placed in service, and the performance guarantee testing under the Siemens contract was 

subsequenfiy completed, and (2) biodiesel will be available for the conduct ofthe emissions 

tesfing. 

652. There will be another gap in time, which has always been anficipated, between the 

complefion of the biodiesel emissions tests" and the modificafion ofthe air permit for CIP CT-1 

to permit the burning of biodiesel on an on-going basis."^* See Exhibit A to Joint Sfipulation, 

which states that the process of collecfing emissions data and modifying the air permit could take 

up to 6 months. See also Response to PUC-IR-117 at 5-7, 11-12; and HECO ST-17E at 9-11. 

653. Depending on the fime required for approval of a new contract for the operational 

supply of biodiesel, and inifial deliveries of biodiesel under the new contract, there could be a 

fijrther gap in time between the modificafion ofthe air permit and the availability of biodiesel for 

full fime operafion ofthe unit. 

The purpose ofthe biodiesel testing is to gather emissions data that will be provided to DOH. DOH 
will review that informafion and Hawaiian Electric has testified that it anticipates that it will take DOH 
anywhere from 2 to 6 months to review the request for permit modificafion. See Exhibit A to Biofuels 
Stipulation; see also testimony and cross-examination of Robert Isler duringlKe supplemental Imperium 
Contract hearing in Docket No. 2007-0346 on March 10, 2009, Vol. II at 445^60; HECO ST-17A at 39-
41. 
^̂  It was the understanding of Hawaiian Electric, and appears to have been the understanding ofthe 
Consumer Advocate, that CIP CT-1 would be operated on diesel fijel during the gap period after 
emissions testing was completed, and the air permit was modified. See testimony and cross-examination 
of Robert Isler miring the supplemental Imperium Contract hearing in Docket No. 2007-0346 on March 
10, 2009, Vol. II at 445-460; HECO ST-17A at 41 (R. Isler). 

Given the Commission's understanding, as expressed in the Imperium D&O, that the unit will be 
operated only on biodiesel, except for testing and emergency use, the use of CIP CT-1 will be limited to 
those purposes pending the availability of an operafional supply of biodiesel. 
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654. Hawaiian Electric's inifial efforts to secure an operafional supply of biofuel were 

unsatisfactory to the Commission, as it clearly indicated in rejecting the amended Imperium 

Contract. 

655. Hawaiian Electric cannot redo the Imperium contract or amendment now. But it 

has endeavored to address the need for a new RFP process and to acquire the emissions test fuel 

as rapidly as possible. See response to PUC-IR-117 at 8-11, 12-13, and Declarafion of Cecily 

Barnes dated November 19, 2009 attached to the Motion. 

Acquisifion of Biofuel for CIP CT-1 

656. On December 27, 2006, Hawaiian Electric issued a New Capacity Biofuel Supply 

Request for Proposals ("Original RFP"). Hawaiian Electric received seven proposals in response 

to its RFP. Hawaiian Electric hired Black and Veatch Corporation ("Black and Veatch") to 

evaluate and provide guidance on the proposals. Based on Black and Veatch's 

recommendations, Hawaiian Electric entered into negotiafions with Imperium Services, LLC 

("Imperium"), which resulted in a contract between Hawaiian Electric and Imperium for a 

biodiesel fuel supply for CT-1 ("Original Contract"). 

657. On October 18, 2007, Hawaiian Electric filed its Applicafion in Docket No. 2007-

0346 seeking Commission approval ofthe Original Contract. On January 30, 2009, Hawaiian 

Electric filed Amendment No. 1 to Biodiesel Supply Contract Between Hawaiian Electric 

Company, Inc. and Imperium Services, LLC and Assignment to Imperium Grays Harbor, LLC. 

("Amendment"). On February 6, 2009, Hawaiian Electric filed the Biodiesel Terminalling.and 

Trucking Agreement ("TTA") with Aloha Petroleum, Ltd. (the Amendment and the TTA 

collecfively referred to as "Amended Contract"). 
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658. By Decision and Order issued August 5, 2009 ("Imperium D&O"), in Docket No. 

2007-0346, the Commission rejected the Imperium biofuels contract, as amended. The 

Commission noted, "in general, that the terms ofthe Amended Contract are substanfially less 

favorable to HECO (and therefore its ratepayers) in price, risk, scope, and additional costs than 

the Original Contract due to the new point of delivery of fuel." Id. at 16. 

659. In response to the Commission's decision, Hawaiian Electric has expedifiously 

reissued requests for proposals and executed new contracts for biodiesel, subject to commission 

approval. 

Test Supply of Biodiesel 

660. To acquire the biodiesel for the biodiesel emissions data project, Hawaiian 

Electric issued a Request for Proposal Biodiesel Supply Contract ("RFP") on August 14, 2009. 

Eight proposals were received by Hawaiian Electric in response to the RFP. On October 1, 

2009, Hawaiian Electric executed a contract with REG Marketing and Logisfics, LLC ("REG") 

("Biodiesel Supply Contract"). The Biodiesel Supply Contract is for approximately 400,000 

gallons, the amount of biodiesel esfimated by Hawaiian Electric required totonduct testing for 

the biodiesel emissions data project. 

661. On October 2, 2009, Hawaiian Electric filed an application in Docket No. 2009-

0296 requesfing Commission approval of a one-time purchase of a supply of approximately 

400,000 net U.S. gallons of biodiesel through the Biodiesel Supply Contract, and approval for 

the inclusion ofthe costs ofthe Biodiesel Supply Contract, including without limitafion, the costs 

associated with the biodiesel, transportation, and related taxes, in Hawaiian Electric's Energy 
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Cost Adjustment Clause ("ECAC") to the extent that the costs are not recovered in Applicant's 

base rates.^^ 

662. On October 6, 2009, Hawaiian Electric placed the order with REG for the 

biodiesel under the Biodiesel Supply Contract. On October 22, 2009, Hawaiian Electric filed a 

letter informing the Commission ofthe October 6, 2009 order placed with REG for 400,000 

gallons of biodiesel under the terms ofthe biodiesel supply contract, and provided a copy ofthe 

letter of agreement signed by Hawaiian Electric and REG to effect the order date of October 6, 

2009. Hawaiian Electric acknowledges that incurring the costs prior to Commission approval 

has some risks but given the need to facilitate biodiesel tesfing of CIP CT-1, Hawaiian Electric 

has respectfully requested that, if the Commission approves the Biodiesel Supply Contract, the 

Commission allow all costs incurred to date for the biodiesel contract, to the extent that such 

costs are not recovered in Hawaiian Electric's base rates, to be deferred and allow such costs to 

be recovered through the ECAC, pursuant to Section 6-60-6 ofthe Hawaii Administrafive Rules. 

663. By Letter dated and filed January 5, 2010, Hawaiian Electric provided the 

Commission with an update on the status of its biodiesel tuning and emissions testing of CIP CT-

1. The tuning involved systematic burning of biodiesel in the CIP CT-1 at various loads to 

determine the appropriate operafional control setfings using biodiesel. The purpose ofthe 

emissions testing was to gather data (using the setfings determined during tuning) needed for 

submittal to the Department of Health for a modification to the unit's air permit. 

29 In addition, while Hawaiian Electric is willing to use 100% biodiesel in CIP CT-1, Hawaiian Electric 
also requested that the Commission allow Hawaiian Electric to use B99 biodiesel blended with no more 
than 1% petroleum diesel (in addition to 100% biodiesel) in order to benefit from the Federal biofijel 
blenders tax credit, currently $1.00 for each gallon of biodiesel mixture. The Biodiesel Supply Contract 
factors in the Federal biofijel blenders' tax credit in a manner that, in effect, will pass the credit on to 
Hawaiian Electric's customers. 
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664. The delivery of biodiesel commenced on November 6, 2009, and was concluded 

on November 20, 2009. In total, REG delivered approximately 396,000 gallons of biodiesel via 

70 5,800 gallon capacity International Organization for Standardizafion tank containers ("iso 

tank containers"). 

665. The biodiesel tuning and testing commenced on December 3, 2009, and 

concluded on December 15, 2009. The results ofthe tuning and tesfing confirm that biodiesel is 

a viable fuel for use in CIP CT-1. The minimum load using biodiesel is 40MW since this is the 

lowest load that both NOx and CO emissions can be maintained within the air permit limits. The 

emissions data gathered during the testing of CIP CT-1 show that all monitored emissions 

parameters can be maintained within permit limits while operating between minimum load and 

baseload. Hawaiian Electric compiled the emissions data and submitted it to the Department of 

Health on December 31, 2009. 

Operational Supply of Biodiesel 

666. In anficipation ofthe need for biodiesel to operate CIP CT-l on an on-going basis, 

Hawaiian Electric also issued its RFP for a two-year supply on August 14, 2009. The RFP 

requests proposals for the supply and delivery of three million to seven million gallons of 

biodiesel per year for a term of two years from the contract effective date as subject to 

Commission approval. Eight proposals were received by Hawaiian Electric in response to the 

RFP for a two year supply of biodiesel. 

667. On December 22, 2009, Hawaiian Electric filed an application in Docket No. 

2009-0353, Biodiesel Supply Contract Applicafion, requesting approval of (1) the two-year 

Biodiesel Supply Contract (CIP CT-1 Operafional Volume) Contract Number PIF-09-006 
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("Biodiesel Supply Contract") between Hawaiian Electric and Renewable Energy Group 

Marketing and Logisfics, LLC ("REG"), to supply biodiesel for use primarily in CIP CT-1, as 

well as other Hawaiian Electric generating units, (2) the inclusion ofthe costs ofthe Biodiesel 

Supply Contract, including without limitafion, the costs associated with the biodiesel, 

transportation, storage and related taxes, in Hawaiian Electric's ECAC to the extent that the costs 

are not recovered in Applicant's base rates, and (3) the use of biodiesel blended with no more 

than 1% petroleum diesel (in addifion to using 100% biodiesel) in order to benefit from the 

Federal alternative fuel blender's tax credit. Biodiesel Supply Contract Applicafion at 1-2. 

668. The Biodiesel Supply Contract will become effecfive upon Hawaiian Electric 

providing REG written notice ofthe Commission's approval ofthe Biodiesel Supply Contract. 

The Biodiesel Supply Contract also contains a provision to enable Hawaiian Electric and REG to 

mutually agree to an alternate effective date. The Biodiesel Supply Contract expires two years 

from the date ofthe first delivery of biodiesel to the CIP CT-I facility. Biodiesel Supply 

Contract Application at 7. 

669. Per the Biodiesel Supply Contract stated lead time, Hawaiian Electric anficipates 

that approximately 16 weeks are needed to receive the biodiesel from the date the first quanfity 

of biodiesel is ordered under the Biodiesel Supply Contract. This 16 weeks period provides 

adequate lead fime for REG to manufacture the biodiesel and for transportation ofthe biodiesel 

to Hawaiian Electric's CIP Facility. Biodiesel Supply Contract Application at 10. 

Biodiesel Summary 
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670. Hawaiian Electric understands the Commission's concem, in the wake ofthe 

rejection ofthe Imperium contract, as amended, that the Company was not in a position to 

comply with a key element ofthe approval of CT-1 - a viable supply of biofuels. 

671. Hawaiian Electric believes that the foregoing demonstrates that supplies of 

biofiiels are available and that the appropriate commitments to obtain them have been met. The 

Company took to heart the lessons learned in the Imperium case and the current biofuels 

arrangements can be regarded as real and as viable. Furthermore, by taking the risk of 

purchasing the inifial supply without Commission approval, the Company is fully demonstrafing 

its commitment to meefing the conditions of the order authorizing CT-1. Stated otherwise, to the 

extent that the Commission was saying that a '̂used and useful CT-1" needed to be a "used and 

useful biofueled CT-1," the Company is making clear its compliance with the full condition that 

went with the approval of CT-1. 

5. 

KBPH Pipeline 

672. The Commission quesfioned the parties about the Kalaeloa Barbers Point Harbor 

("KBPH") pipeline during the panel hearing. The KBPH pipeline's cost of $517,000 is included 

as an asset in the Company's Property Held for Future Use, which is a component ofthe 

Company's rate base. In the panel hearings held on October 28, 2009, both the Consumer 

Advocate's consultants and the Company's witnesses were questioned regarding the continued 

inclusion of this asset in rate base. Tr. (Vol. Ill) at 545-557 (Nagata). 

673. In the instant proceeding's panel hearing, the Consumer Advocate and the 

Company's witness agreed that, conservatively, approximately $850,000 of revenues have been 

collected over the 17 year period between the time of construction in 1991 and present (2009) 
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which represents the "return recovery" or revenue requirement for the KBPH pipeline during that 

period. Tr. (Vol. Ill) at 549, 551 and 555 (Nagata). However, as noted by the Commission's 

consultant, the KBPH pipeline has been earning a return but has not been depreciated, thus no 

recovery ofthe asset itself has taken place. Tr. (Vol. Ill) at 548-549 (Nagata). As a result, the 

Consumer Advocate's consultant agreed that the Company's shareholders have not had an 

opportunity to reinvest their original investment in the KBPH pipeline to earn returns at possibly 

higher levels in their own investments. Tr. (Vol. Ill) at 556 (Nagata). 

674. In HECO-1607, filed in Hawaiian Electric's 2007 test year rate case, the 

Company stated that there was no definite plan for the use or commercial operafion ofthe 

property. However, as described in HECO-1607, the KBPH pipeline was constructed in 1991 

under unique circumstances to minimize or avoid future high infrastructure costs if it were 

determined that the Company would require a pipeline and is a minimal investment to preserve 

the Company's fuel procurement options which may facilitate the use of biofijels, supporting the 

Hawaiian Electric Companies' fuel independence by minimizing reliance on Oahu-based 

refineries. 

675. The KBPH pipeline is a possible gateway for imported fiiel to Hawaiian Electric's 

Barber's Point Tank Farm ("BPTF"). It has the ability to increase the number of fuel grades or 

types which the Company can receive, store, and consume within BPTF and may be used in 

negofiations for fuel contracts with Oahu-based refineries. Maintaining options with respect to 

fuel is reasonable and appropriate. The continued inclusion ofthe KBPH pipeline in the 

Company's rate base for future use is reasonable and appropriate. 
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6. 

Rate Base Calculation Methodologies 

676. In the Interim D&O, the Commission requested that the parties file tesfimony 

regarding "whether averaging the rate base at the beginning and end ofthe test year is 

appropriate or whether HECO should employ other methodologies, such as thirteen-month 

averages, to calculate the rate base." IDO at 19. In response, Hawaiian Electric stated that the 

simple average rate base is the standard in Hawaii, has been used in rate cases going back at least 

30 years, and although an average test year was used in the 1970's and 1980's in order to provide 

some offset to the effects of attrition caused by extemal factors such as high inflation or 

regulatory lag, an average test year has not been used since due to the known inconsistency with 

the "matching" principle in rate-making. See HECO ST-1 at 27. 

677. In addition, Hawaiian Electric stated that there was no "unfairness" in the "end 

result" to ratepayers in the use of an average rate base, even though most ofthe CIP CT-1 project 

was not scheduled to be in service until the end of July, since the interim rates incorporating the 

test year results would not go into effect unfil the beginning of July (rather than the beginning of 

the test year). See HECO ST-1 at 28-29. 

E. 

Results of Operations 

678. In its Applicafion, Hawaiian Electric requested that the Commission approve rates 

and charges that are designed to produce an additional $97,011,000 over total operating revenues 

of $1,867,390,000 at current effecfive rates, an increase of 5.2%, as shown on HECO-2301. 

HECO T-23 at 5. 
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679. "Current effective rates" includes the base rates resulting from Hawaiian 

Electric's 2005 test year rate case, plus the interim surcharge from Hawaiian Electric's test year 

2007 rate case that is cun-ently in effect. HECO T-23 at 2. (On October 22, 2007, the 

Commission issued Interim Decision and Order No. 23749 in Docket No. 2006-0386, Hawaiian 

Electric's 2007 test year rate case, authorizing an interim rate increase of $69,997,000 to produce 

annual revenues of $1,480,454,000. On June 20, 2008, the Commission approved Hawaiian 

Electric's request to modify the amount ofthe interim rate increase to $77,867,000 to produce 

annual revenue requirements of $ 1,480,538,000, and to reflect the lower revenue requirements 

approved concurrently by the Commission for Hawaiian Electric's 2005 test year rate case. See 

Order Granfing Hawaiian Electric, Inc.'s Mofion to Adjust Interim Increase Filed on May 21, 

2008, filed June 20, 2008, in Docket No. 2006-0386; Order Approving Hawaiian Electric 

Company, Inc.'s Revised Tariff Sheets and Rate Schedules, Filed on May 21, 2008, filed June 

20, 2008, in Docket No. 04-0113.) 

680. In its direct testimony, Hawaiian Electric proposed a step increase for the CIP CT-

1 Project, which was equal to the difference between the revenue requirement reflecfing the full 

annualized cost ofthe CIP CT-1 Project (with the net investment of CIP CT-1 in both the 

beginning and end of test year balances) and the revenue requirement exclusive ofthe CIP CT-I 

cost s. The Company requested that the CIP CT-I step increase become effective on the in-

service date ofthe new unit. 

681. Hawaiian Electric's test year 2009 Results of Operafions, with the fiill cost (i.e., 

the annualized cost) of CIP CT-1 included, resulted in a revenue requirement of $1,964,401,000 

(based on April 2008 fijcl oil and purchased energy prices) to produce an 8.81% return on 
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Hawaiian Electric's test year 2009 rate base of $1,407,979,000 at proposed rates, as shown in 

HECO-2301. At "current effecfive rates", Hawaiian Electric's test year 2009 Results of 

Operations, with the full cost of CIP CT-1 included, reflect total operafing revenues of 

$1,867,390,000 (based on April 2008 fuel oil and purchased energy prices) for test year 2009, or 

$97,011,000 less than the 2009 test year revenue requirements proposed by Hawaiian Electric, as 

shown in HECO-2301. HECO T-23 a t l . 

682. In its Rate Case Update, the updated revenue requirements justified the need for a 

larger rate increase, primarily due to the downward revisions to the sales forecast. Rate Case 

Update, HECO T-23, Results of Operafions, including Revenue Requirements, Rate Increase 

Implementation, Altemative Ratemaking Structures, and Summary, filed December 22, 2008. 

However, the Company noted that settlement with the other parties in this rate case and the final 

decision and order may result in certain downward adjustments to the Company's updated test 

year revenue requirement. "Should the resulting revenue increase exceed the amount proposed 

in its application, the Company agrees that the revenue increase approved by the Commission 

should revert back to the revenue increase proposed in the applicafion." Id. at 2. 

683. In the Setfiement Letter filed May 15, 2009, the Parties agreed that the amount of 

the interim rate increase to which HECO was probably enfified under H.R.S. §269-16(d) was 

$79,820,000 over revenues at current effecfive rates. (The proposed interim increase amount of 

$79,811,000 included in Exhibit 1 to the Statement of Probable Entitlement, filed May 18, 2009, 

was lower than the stipulated amount of $79,820,000 by $9,000 due to finalization ofthe revenue 

requirement run.) 
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684. . For purposes of settlement, the Parties agreed that the test year revenue increase 

and revenue requirement for this proceeding will be based on the base case with average rate 

base treatment of CIP CT-I. The Parties also agreed that the final rates set in Docket No. 2006-

0386 may impact test year revenues at current effective rates in this rate case, and that the 

amount ofthe stipulated interim rate increase will be adjusted to take into account any such 

changes. The agreed-upon interim rate increase was based on a return on common equity of 

10.5% and a rate of return on rate base of 8.45%). 

685. In the Settlement Agreement, the Parties reached agreements on all but two 

issues, including (1) the appropriate test year expense for informafional advertising, and (2) the 

appropriate rate of return on common equity for the test year. The Parties agreed that these 

issues should be addressed in an evidentiary hearing. Hawaiian Electric proposed a 2009 test 

year informafional advertising expense of $1,148,000. 

686. For the purposes ofthe interim decision and order, the Consumer Advocate and 

Hawaiian Electric agreed to reflect the Consumer Advocate's proposed reduction of $774,000. 

687. In direct tesfimony, the Company recommended a rate of return on common 

equity ("ROE") of 11.25%. The Consumer Advocate proposed a ROE in the range of 9.50% lo 

10.50%. The DOD esfimated the equity capital cost of similar-risk electric utility companies to 

fall in a range of 9.25% to 10.25%, with a specific return on common equity for Hawaiian 

Electric of 9.50%. For purposes ofthe settlement agreement, the Parties agreed that the interim 

increase should be based on a 10.50% ROE. 
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688. In its rebuttal Results of Operations, filed May 22, 2009, Hawaiian Electric's test 

year 2009 Results of Operations at an 11.00% return on common equity, with informational 

advertising expenses included, resulted in a proposed revenue increase of $86,779,000 over 

revenues at current effecfive rates, based on a revenue requirement of $1,383,153,000 (based on 

December 2008 fuel oil and purchased energy prices) to produce an 8.73% rettjm on Hawaiian 

Electric's test year 2009 rate base of $ 1,252,830,000 at proposed rates, as shown in HECO-R-

2301. 

689. Hawaiian Electric's test year 2009 Results of Operations at an 11.25% return on 

common equity,^' with informafional advertising expenses included, resulted in a proposed 

revenue increase of $89,841,000, based on a revenue requirement of $1,386,215,000 (based on 

December 2008 fuel oil and purchased energy prices) to produce an 8.87% return on Hawaiian 

Electric's 2009 test year rate base of $1,252,802,000 at proposed rates, as shown in HECO-R-

2303. 

690. During the rate case hearings, Hawaiian Electric updated its cost of capital 

calculafion to reflect the lower, updated rate of return on common equity recommended by Dr. 

Morin. The updated cost of capital based on the 10.75% ROE (used to determine the rate of 

return on rate base and the revenue requirement at proposed rates) was 8.59%. HECO Hearing 

Exhibit 8, filed November 2, 2009. The 14 basis point reducfion in the rate of return would 

result in a reducfion the revenue requirement of about $3 million. Exhibit 1, Attachment 5. 

Dr Morin's proposed return on common equity, with Commission approval ofthe revenue decoupling 
mechanism (which includes the Revenue Balancing Account or "RBA'j and the Revenue Adjustment 
Mechanism ("RAM") proposed by Hawaiian Electric in the decoupling proceeding. Docket No. 2008-
0274, the REIP/CEI Surcharge proposed in Docket No. 2007-0416 and tne Purchased Power Adjustment 
Clause proposed in this proceecling (collectively "RDM/Rider mechanisms"). 
•" Dr. Morin's proposed return on common equity, assuming the Commission does not approve the 
RDM/Rider mechanisms. 
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691. On July 2, 2009, the Commission issued its Interim D&O for this proceeding, 

approving interim rate relief for Hawaiian Electric, as set forth in its Statement of Probable 

Entitlement, with the exception of certain items idenfified in Sections II. 1 and II.2 ofthe Interim 

D&O. On July 8, 2009, the Company filed revised schedules and explanations of certain 

adjustments to its test year estimates as Sections II.1 and II.2 ofthe ID&O required. Exhibit 1 of 

the Company's July 8, 2009 filing refiected an interim increase amount of $61,098,000 over 

revenues at current effecfive rates. This was a reducfion of $18,713,000 compared to the 

sfipulated interim increase amount of $79,811,000. The interim increase was allowed to become 

effecfive on August 3, 2009. The adjustments were explained in Exhibit 3. 

692. By mofion filed November 9, 2009, Hawaiian Electric requested that the 

Commission issue a second interim decision and order as soon as possible authorizing an 

additional interim increase in revenue in the amount of $12,671,000, which represents the 

revenue requirements for the Campbell Industrial Park ("CIP") Combustion Turbine Unit 1 

("CT-l") Project that were included in the Settlement Agreement between the Parties filed May 

15, 2009, but were not included in the first interim increase in revenue of $61,098,000 authorized 

by the Interim Decision and Order filed July 2, 2009, and Order Approving HECO's Revised 

Schedules filed August 3, 2009. (In its requested interim relief, Hawaiian Electric did not 

request that any biofuel inventory for CIP CT-1 be included in the 2009 test year fijel inventory.) 

Exhibit 1, page 1 to its Motion. 

693. On December 1, 2009, the Consumer Advocate filed Comments on Hawaiian 

Electric's Mofion, in which the Consumer Advocate stated that it did not object to Hawaiian 

Electric's request for an additional interim increase of $12,671,000. In effect, HECO requests 
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that the amount ofthe interim increase in revenue be increased from $61,098,000 to 

$73,769,000. See Exhibit 1, page I, to HECO's Motion. 

ADJUSTMENTS TO RESULTS OF OPERATIONS 

694. There was discussion at the hearing with respect to cost containment measures 

initiated in the second half of 2009, whereby certain costs have been reduced in order to mifigate 

to some extent the impact on earnings of differences in the test year estimates and the actual 

results for 2009. As of June 30, 2009 the 12 months trailing ROE was only 6.4% (on a 

ratemaking basis),^^ 410 basis points less than the interim ROE of 10.5%. As of September 30, 

2009, the 12 months trailing ROE was only 6.52% (on a ratemaking basis).^^ 

695. Hawaiian Electric has taken some short-term measures to protect its financial 

integrity and credit standing - to make up in part for lower than expected sales and built in 

delays in getfing rate relief- but those measures are not sustainable, and cannot be continued 

without impacts to service quality and reliability, as well as delaying its ability to achieve energy 

objectives. 

696. As a result, the revenue requirement with respect to settled issues generally 

should not be adjusted, even if some ofthe inputs to the setfiement have changed. As the 

Consumer Advocate and DOD have both stated, the settlement involves a fair amount of give 

and take already. Moreover, the expense side ofthe setfiement revenue requirement cannot be 

reduced without looking at the total picture - and what is driving the need to contain costs: 

(1) Sales are lower than the test year esfimate by 87.5 GWh through September 

'̂ " Rate of Return on Rate Base and on Common Equity for 12 months ended June 30, 2009 (ratemaking 
method), filed August 7, 2009. 
" Rate of Return on Rate Base and on Common Equity for 12 months ended September 30, 2009 
(ratemaking method), filed November 2, 2009. 
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2009, at a cost of another $8 million in net revenue requirements (after fuel and 
purchased energy). (Recorded September 2009 year-to-date energy sales were 
1.6% less than the year-to-date energy sales forecasted for the*2009 test year."'**) 
Hawaiian Electric was aware ofthe sales shortfall through April when it entered 
into the settlement, and was prepared to absorb the impact through June, but the 
stipulated protection in the form of sales decoupling after the date ofthe interim, 
which was agreed to by the Parties in the Settlement Agreement, was not approved 
by the Commission. 

(2) The interim rate increase was delayed. The setfied rate increase is that 
needed at the beginning ofthe test year. Hawaiian Electric knew it would be 
delayed by five months when it filed its rate case, and by six months when it 
entered into the settlement, and was prepared to live with that delay - even though 
the cost was $40 million in revenue requirements based on the settlement, or $30 
million based on the interim received. The interim was delayed another month, 
however, which cost another $5 million, based on the interim received. 

(3) The cost of CIP CT-1 is $193 million, not the $163 million estimated for 
purposes ofthe rate case. The difference in revenue requirements is about $2 
million. When Hawaiian Electric entered into the settlement, the joint decoupling 
proposal in the decoupling docket, if implemented, would have allowed recovery of 
the remainder as of January 1, 2010 through thedecoupling RAM. The proposed 
RAM has been modified, and the adjustment under the revised RAM would be 
based on the $163 million estimate in this rate case (if approved by the 
Commission). Hawaiian Electric has filed a motion in the decoupling docket 
requesting interim approval of sales decoupling and the RAM effecfive January 1, 
2010, but the motion has not been approved as ofthe date of this brief 

(4) The settlement assumed $13 million in annual rate relief for CIP CT-1 at the 
beginning of July - and the Company has lost at least 6 months ofthe requested 
relief at a cost of another $6.5 million. 

697. As stated in the Company's closing argument, however, that does not mean that 

Hawaiian Electric is unwilling to update at all. Hawaiian Electric is willing to reduce the 

settlement revenue requirements for certain items. At the same fime, some ofthe items that were 

taken away by the Interim D&O would have to be allowed. 

698. The list ofthe reductions includes the following, which are identified in detail in 

Exhibit 1 to Hawaiian Electric's Reply Brief: 

^̂  HECO Hearing Exhibit 3, Docket No. 2008-0083, HECO T-2, page 2, re-filed (on a confidenfial basis) 
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(1) Deferral ofthe Ellipse 6 upgrade project-a $1,187 million net reducfion in 
O&M expense, and approximately a $1,303 million reduction in revenue 
requirements. 

(2) Removal ofthe remaining 2% wage increase for merit employees that did 
not take place on May 1, 2009, including non-productive wages and payroll 
taxes - a $826,000 reduction in O&M expense, and approximately a 
$907,000 reduction in revenue requirements. 

(3) Adjustment for the expense of two leases for office space not incurred in the 
test year - a $224,000 reducfion in O&M expense, and approximately a 
$246,000 reduction in revenue requirements. 

(4) State investment tax credit correction - a $224,000 reduction in average rate 
base, and approximately a $34,000 reduction in revenue requirements. 

(5) The reduction in the rate of return on rate base resulfing from the ROE update. 
Dr. Morin reduced his ROE recommendation lo 10.75%, assuming the cost 
recovery mechanisms are approved. This was an unsettled issue. This reduces 
Hawaiian Electric's revenue requirements by about $3 million annually. 

(6) The reduction in the incremental long term debt rate from the Company's 
estimated 7.0% to the actual 6.5% as proposed by the Consumer Advocate in its 
opening brief. Hawaiian Electric agrees with this proposal. This reduces 
Hawaiian Electric's revenue requirements by approximately $350,000 in test year 
revenue requirement. 

(7) Removal of Residential Demand Load Control ("RDLC")/Commercial and 
Industrial Demand Load Control ("CIDLC") advertising expenses of $586,000 to 
comply with the Commission's decision and orders in the RDLC and CIDLC 
program expansion dockets. This reduces the test year revenue requirement by 
approximately $643,000. 

699. The list of reductions made as a result ofthe Interim D&O that should be added 

back also is idenfified in Exhibit I to Hawaiian Electric's Reply Brief, and includes: 

(1) CIP CT-1 Costs, as reflected in the Motion for a Second Interim Increase: 

O&M expense 
Producfion O&M expense $1,369,000 
Admin & Gen O&M expense $138,000 
Payroll tax expense $48,000 

November 3, 2009. 
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Total O&M Expense . $1,555,000 

Rate Base Average Balance 
Net Cost of Plant in Service $83,770,000 
Accumlated Defen-ed Income Taxes ($2,259,000) 
Total Rate Base Average Balance $81,511,000 

This results in approximately a $12,671 million increase in the interim 
revenue requirements. 

(2) "HCEI-related" positions - a $1,051,000 increase in interim O&M expense 
($697,000 in O&M labor expenses, $303,000 in employee benefits and $51,000 in 
payroll taxes), and approximately a $1.2 million increase in the interim revenue 
requirements. 

(3) Wage increases (rollback to 2007 wage levels) - a $3,032 million increase 
in interim O&M expense, and approximately a$3.3 million increase in interim 
revenue requirements. 

(4) Production Maintenance Non-labor expense (esfimated impact of 
commodity price changes) - a $177,000 increase in interim O&M expense, and 
approximately a $194,000 increase in interim revenue requirements. 

(5) Employee electricity rate discount - a reduction of revenues at current 
effective rates by $1,067,000 in the test year, which would result in an increase of 
approximately $1 million in interim revenue requirements. 

700. If the employee discount is eliminated, Hawaiian Electric is not asking that the 

cost of any replacement benefit be added back at this time. The net effect would be additional 

revenues of $1.1 million at proposed rates as refiected in the interim results of operafions, plus a 

reduction in OPEB expense, net ofthe transfer to capital portion of $383,000 per year, based on 

the employee discount component ofthe test year OPEBs esfimate. The average rate base would 

be reduced by $275,000. The additional reducfion in revenue requirements ofthe O&M and rate 

base impacts would be approximately $462,000. 

701. Hawaiian Electric has provided the Consumer Advocate and the DOD with the 

opportunity to review the reducfions in the stipulated revenue requirements. It is Hawaiian 
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Electric's understanding that the other Parties would oppose any increase in the sfipulated 

revenue requirements, but do not object to the proposed reductions. 

F. 

Cost of Service and Rate Design 

1. 

Cost of Service 

702. In its direct testimony, Hawaiian Electric presented the results ofthe cost of 

service studies using two different methodologies of classifying distribution network costs: I) the 

minimum system method that Hawaiian Electric, HELCO, and MECO have used in all of their 

respecfive recent rate cases, and 2) the Consumer Advocate's method of classifying all 

distribution network costs as demand-related. HECO T-22 at 2-3. 

703. The Consumer Advocate recommended that the Commission discount any results 

from the minimum system method and rely only upon cost of service study scenarios that 

classify all distribution network costs as 100% demand costs. CA-T-5 at 13. The DOD finds 

that the Hawaiian Electric class cost of service study that incorporates the minimum system 

method for classifying distribution costs is reasonable. DOD-300 at 9. 

704. For settlement purposes, the Parties concurred that agreement on a cost of service 

methodology is not a requirement to settle the case. The agreements on revenue allocation and 

rate design presented below are reasonable given the results ofthe cost of service studies based 

on the two methodologies presented by Hawaiian Electric. Hawaiian Electric agreed to continue 

to present the results of its cost of service studies in its next rate filing using the two different 

methods, refiecting the minimum system method and altemafively the fijll demand classification 

of distribution network costs. Settlement Exhibit at 84. 
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Inter-class Allocation of Rate Increase 

705. In its direct tesfimony, Hawaiian Electric proposed to allocate the increase in 

revenues as an equal percentage increase to current effective revenues at all rate schedules. 

HECO T-1 at 20. 

706. The Consumer Advocate supported an equal percentage distribufion of any 

revenue increase in this Docket. CA-T-5 at 34. The DOD argued that an across-the board 

increase is not appropriate because it will not move rates closer to cost and, in fact, would 

exacerbate exisfing subsidies. DOD-300 at 20. 

707. In its Interim Decision and Order, the Commission stated a concem about the 

justness and reasonableness ofthe Parties' proposed allocation of cost increases, because the 

increases appear to depart from the tradifional functionalizafion, classification, and allocafion 

methodology used to determine rates for each customer class. ID&O at 15. 

708. In its supplemental testimony, the Company stated that it has employed 

functionalizafion, classification, and allocafion methodologies to allocate the proposed costs and 

rate base to customer classes. HECO ST-22 at 2-4. 

709. The class rates of return, before the revenue allocafion is made, are determined by 

allocating cost to serve each customer class, based on fijncfionalizafion, classificafion, and 

allocation methodologies, and comparing them with the class' estimated revenues at current 

effecfive rates. An esfimated rate of return on rate base is calculated for each class and for the 

Company. A rate of return index at current effective rates is calculated as the rafio ofthe class 

rate of return divided by the rate of return for the Company. The rate of return index at current 

effective rates is a measure of how the estimated class revenues at test year sales and current 
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rates compare with the cost of service allocated to the class; a rate of return index value of 100% 

means that the class revenues recover the allocated class costs, and the class earns the same rate 

of return as the Company as a whole. HECO ST-22 at 2-3. 

710. The proposed revenue increase is allocated such that each class' revenues are 

closer to the class cost of service at proposed rates, including a rate of return at the proposed 

Company rate of return. HECO ST-22 at 3. 

711. In its direct testimony, Hawaiian Electric identified a list of rate design concept 

considerafions. HECO T-22 at 22. The considerations of revenue stability and impact on 

customers apply to the allocation of proposed revenue increases to classes as well. In the class 

revenue increase proposal, Hawaiian Electric tries to achieve the rate of return goals described 

above, but limits the movement ofthe class rate of return index at proposed rates in order that the 

class revenue increase impacts do not differ by extremes or appear to burden a certain class or 

classes unreasonably. HECO ST-22 at 3. 

712. The Parties agreed to the percentage allocation of any final increase in electric 

revenues to the proposed six rate classes. Settlement Exhibit at 85. 

713. For all rate classes, the rate of return index at proposed rates has moved higher or 

lower towards 100% from the rate of return index at current effective rales. 

714. The proposed revenue allocation to proposed rate classes balances the impact to 

customer classes while moving each class' revenues closer to its proposed cost of service, which 

is determined based on functionalization, classification, and allocafion methodologies. HECO 

ST-22 at 2-4. 
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715. For setfiement purposes, the Parties agreed to allocate any final increase in 

electric revenues to the proposed rate classes in the percentages shown below: 

Schedule R 35.74% 

Schedule G 4.48% 

Schedule J 34.22% 

Schedule DS 7.06% 

Schedule P 17.86% 

Schedule F 0.64% 

Total 100.00% 

Settlement Exhibit at 85. 

716. The settlement considered the positions of Hawaiian Electric, the Consumer 

Advocate, and the DOD on cost of service and movement of inter-class revenues towards the 

respecfive cost of service positions. Settlement Exhibit at 85. 

2. 

Rate Design 

717. In its direct testimony, Hawaiian Electric proposed tiered residential rates (which 

were also proposed in Docket No. 2006-0386, Hawaiian Electric's test year 2007 rate case) to 

mitigate the rate impact on the smallest users ofthe system, to develop pricing signals that 

encourage conservation, and to assign a greater share ofthe cost increase to the largest users. In 

addifion, Hawaiian Electric proposed to modify the residential time-of-use rate option, Schedule 

TOU-R to widen opportunifies for residential customers to shift energy consumption to off-peak 
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hours to create bill savings. HECO T-22 at 25. Hawaiian Electric proposed to create a separate 

rate class for customers who are directly served from a dedicated substation and to eliminate 

Schedule H, consistent with the settlement agreement in Docket No. 2006-0386. Hawaiian 

Electric also proposed to simplify commercial rate schedules by designing a single demand 

charge and a single energy charge for each rate schedule. HECO T-22 at 23. 

718. In its direct testimony, the Consumer Advocate did not support Hawaiian 

Electric's proposed changes in the Schedule R customer charges and minimum charges. CA-T-5 

at 41. The Consumer Advocate supported Hawaiian Electric's proposed changes in commercial 

rate structures, but recommended limifing the increase in Schedule J customer charges to 10% of 

exisfing rate levels (CA-T-5 at 44) and limifing demand charge increases to no more than 125% 

ofthe exisfing rate levels (CA-T-5 at 47). 

719. In its direct testimony, the DOD supported Hawaiian Electric's proposed rate 

schedules DS and P, although it disagreed with the amount of revenue assigned to these rate 

schedules (DOD-300, page 23). 

720. For settlement purposes, the Parties agreed to the concepts and rate levels for 

overall rate design shown in Settlement Exhibit HECO T-22 Attachment 2. 

721. In its Interim Decision and Order, the Commission found that Hawaiian Electric's 

proposed time of use rates merited additional examination prior to the final decision in this 

docket. Specifically, the Commission posed the following questions: 1) Are the time-of-use 

("TOU") rates incorporated in rate design for the purpose of incenting off-peak use and dis-

incenfing on-peak use; 2) Is this the proper proceeding to consider TOU, or should it be more 
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• 

appropriately considered in the AMI docket; and 3) Can the State make progress toward energy 

efficiency through rate design without AMI? IDO at 13, 15. 

722. In its supplemental tesfimony, Hawaiian Electric addressed the Commission's 

question whether the TOU rates are in the rate design for the purpose of incenting off-peak use 

and dis-incenting on-peak use. The TOU rates are rate options; they provide customers with an 

additional choice. Customers have the opportunity to participate in TOU rates to reduce their 

electric bills by shifting kW and kWh consumption to usage periods where the rate charged is 

lower. Such a shift in usage could be from priority peak hours to mid-peak hours, from priority 

peak hours to off-peak hours, from mid-peak hours to off-peak hours, or some combination of 

the three. HECO ST-22 at 6. 

723. In response to the Commission's question regarding the appropriateness of 

considering TOU rates in this rate case proceeding rather than the AMI proceeding, the 

Company stated that the rate case proceeding is the proper venue to consider TOU and all other 

elements of rate design. It is particularly important to consider a TOU rate design opfion and its 

associated base rate design in the same proceeding in order to coordinate both rate proposals. 

The TOU rate proposals that are included in the AMI applicafion in Docket No. 2008-0303 are 

the same TOU rate proposals that have been made in the open rate cases for the Hawaiian 

Electric Companies. HECO ST-22 at 6-7. 

724. In response to the Commission's question regarding the State making progress 

toward energy efficiency through rate design without AMI, the Company presented testimony 

that Hawaiian Electric has already proposed rate design changes that promote energy efficiency. 

HECO ST-22 at 7. 
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Service-Related Charges and Proposed Rule Change 

725. Hawaiian Electric proposed to increase its Returned Payment Charge from the 

current $16.00 to $22.00 per returned check or returned payment. This is the same proposal that 

Hawaiian Electric made in Docket No. 2006-0386, its test year 2007 rate case. The proposed 

Returned Payment Charge of $22.00 per returned payment is based on the 2003-2004 recorded 

costs of processing returned payments. It reflects the labor processing costs as well as the non-

labor costs including bank charges at estimated 2005 levels. HECO T-22 at 50-51; HECO-WP-

2219;HECO-106at2. 

Power Factor Cost Study 

726. In its direct tesfimony, Hawaiian Electric performed a power factor study and 

concluded that the present power factor adjustment did not require modificafion. HECO T-22 at 

52. The Consumer Advocate's posifion was that Hawaiian Electric's power factor study did not 

include all costs contributing to providing reactive power charges. 

727. The Consumer Advocate recommended that Hawaiian Electric be required to 

prepare a power factor study that includes generating unit, transmission, and distribution system 

costs associated with providing reacfive power. CA-T-2 at 53-54. 

728. The DOD's posifion was that Hawaiian Electric's study cannot be relied upon and 

no changes be made to power factor charges at this time. DOD-300 at 25. 

729. For settlement purposes, the Parties agreed to the following: 1) the informafion 

provided in this docket is insufficient to establish a revised basis for the power factor rate 

adjiistment; 2) the existing power factor provision shall be retained as proposed in Hawaiian 

Electric's proposed Schedule J, Schedule P, Schedule DS, Schedule U, and Schedule TOU-J rate 
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schedules; and 3) a working group comprised of representafives from all three (3) parties will be 

established to examine the issue of rate adjustment for power factor. The working group's 

finding and recommendafions will be presented for adoption in Hawaiian Electric's next general 

rate case. Setfiement Exhibit at 86. 

Revenue Decoupling - Revenue Balancing Account 

730. In its Rate Case Update, the Company proposed a revenue decoupling mechanism 

to b.̂  effecfive upon issuance of an interim decision and order in this Hawaiian Electric 2009 rate 

case. HECO T-I Rate Case Update at 8-11. 

731. Hawaiian Electric also submitted a proposed tariff in the response to CA-IR-277 

in this rate case that would establish a revenue balancing account ("RBA") that would remove 

the linkage between electric revenues and sales, effective on the date ofthe interim decision and 

order. 

732. The Joint Decoupling Proposal submitted by the Hawaiian Electric Companies 

and the Consumer Advocate in the decoupling proceeding includes a sales decoupling 

mechanism, which will be implemented through the RBA and a Revenue Adjustment 

Mechanism (or "RAM"). 

733. All parties in the decoupling docket appear to be in agreement that sales 

decoupling should be implemented. 

734. For purposes of settlement, the Parties agreed that the Commission should allow 

Hawaiian Electric to establish a revenue balancing account as described in its Rate Case Updates 

to be effecfive on the date ofthe interim decision and order in this proceeding. Settlement 

Exhibit at 3. 
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735. In its Interim Decision and Order, the Commission stated that since the 

Commission has not yet determined that a sales decoupling mechanism and the establishment of 

Hawaiian Electric's proposed RBA are just and reasonable in the decoupling docket (Docket No. 

2008-0274), the Commission disallowed any cost related to the implementafion ofthe RBA at 

this time. IDO at 8. 

736. On November 25, 2009, the Hawaiian Electric Companies filed a Motion for 

Interim Approval of a Decoupling Mechanism for Hawaiian Electric Company, Inc., Hawaii 

Electric Light Company, Inc., and Maui Electric Company Limited, in the decoupling 

proceeding. Docket No. 2008-0274. The Mofion requested interim approval of: (1) the 

establishment and implementation by Hawaiian Electric ofthe RBA, with a slight modificafion 

to include only one RBA account for all residential and nonresidential customers, to be effective 

January 1, 2010; (2) the establishment and implementafion by Hawaiian Electric of the revenue 

adjustment mechanism ("RAM") to refijnd to ratepayers (with interest) RAM revenues 

associated with disallowed costs for Baseline Capital Projects, and to include an interim 

performance metric as described in the Memorandum in Support of Motion, to be effective 

beginning with calendar year 2010; (3) both the Hawaiian Electric RBA and RAM to remain in 

effect until interim rates become effecfive pursuant to an interim decision and order in Hawaiian 

Electric's 2011 test year rate case, provided that Hawaiian Electric does not file a 2010 test year 

rate case application, and files its 2011 test year rate case applicafion by August 16, 2010. 

Mofion for Interim Approval of a Decoupling Mechanism, Docket No. 2008-0274, at 1-3. 
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. 3. 

Other Cost of Service and Rate Design Issues 

737. In Secfion 11.2(b) ofthe Interim Decision & Order, the Commission noted that the 

Company's Schedule E, HECO-106 at 24, supplied electricity to the Company's full-time 

employees and former employees at rates that were two-thirds ofthe effective Schedule R rate 

for the first 825 kWh of consumpfion each period. The Commission observed that such rates 

"may be unduly discriminatory and under-allocate electricity costs" to such individuals. For 

purposes of interim rates, the Commission directed the Company to remove Schedule E and to 

adjust other rates accordingly. It also invited the parties to supply additional testimony on the 

"justness and reasonableness" of Schedule E. ID&O at 11. 

738. The Company complied with the Commission's interim directive to remove 

Schedule E and adjust other rates as appropriate. CA-ST-1 at 5. In addifion, the Company 

submitted addifional informafion on the Schedule E discount.'^ 

739. In supplemental tesfimony, Mr. Aim noted that the main premise behind the 

Schedule E discount is to "compensate its employees with minimal tax consequences. 

Generally, it would cost more in addifional salary and/or benefits to replace the discount." 

HECO ST-1 at 36. The Company also explained that the discount is not included as taxable 

income to the employee, unlike pension benefits that are only tax-deferred until receipt. If the 

discount were replaced with comparable wages or salaries, the replacement amount would have 

In its written testimonies and Opening Brief in this docket, Hawaiian Electric provided what would be 
the impact on the OPEB expense if the electric discount was disallowed. If the electric discount is 
disallowed, the impacts to ine net periodic benefit costs ("NPBC") reflected in the OPEB expense and the 
associated rate base impact shoula be taken into account in the Results of Operations. If the electric 
discount is removed, the other postretirement benefits amount would be revised to $6,268,000 (before 
employee benefits transfer), which includes the estimated NPBC for 2009 of $5,906,000, reduced by 
$892,000 for the executive life insurance cost, increased by $1,302,000 for the amortization ofthe SFAS 
106 regulatory asset, and reduced by $48,000 for the amortization ofthe regulatory liability balance as of 
June 30, 2009 over 5 years for the second half of 2009. HECO ST-11 at 13; HECO-S-110*7 at l;HECO 
OB at 113-120. 
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to be grossed up for individual income and employee withholding taxes to achieve comparable 

economic value. HECO response to PUC-IR-156. As a whole, the Company would need to 

spend an estimated $1,163,641 to replace the economic value ofthe discount to acfive 

employees, exceeding the cost ofthe estimated 2009 test year discount by $478,691. HECO 

response to PUC-IR-I57; see also Tr. (Vol. II) at 339-41 (Furuta-Okayama and Aim). 

740. In addition, the Company stated that the employee discount was negofiated 

between the Company and the IBEW and included in the current Collective Bargaining 

Agreement. HECO ST-1 at 37-38; HECO ST-15B at 5-6; HECO ST-13 at 9. At the panel 

hearing, Mr. Aim stated that the IBEW believes it is entitled to the discount irrespecfive ofthe 

discount's termination by the Commission, and intends to take the matter to arbitrafion. 

Maintaining Schedule E through the term ofthe Collective Bargaining Agreement would help 

avoid further tension between the Company and the IBEW. Tr. (Vol. II) at 346-48, 353-54 

(Aim, Mclnemy). Further, Hawaiian Electric submitted tesfimony that demonstrated that prior 

Commission decisions have supported the continuation ofthe employee discounts. 

741. Based on the foregoing. Schedule E is found to be just and reasonable and may be 

reestablished by the Company at the same rates, terms and conditions as set forth immediately 

prior to its termination. 

4. 

Energy Cost Adiustment Clause 

a. 

Introduction 

742. The Energy Cost Adjustment Clause ("ECAC") is an automatic adjustment 

provision in the utility's rate schedules that allows the ufility, without a rate proceeding, to 
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automatically increase or decrease charges to refiect changes in the Company's energy costs of 

fuel and purchased energy above or below the levels included in the base charges. The 

Company's current base fuel energy charges and central station fixed efficiency factor embedded 

in the base charges, shown in HECO-1034, were established in HECO's 2005 Test Year rate 

case. Docket No. 04-0113. HECO T-10 at 62. 

743. The purpose of ECAC is (I) to address price changes in the Company's cost of 

fuel and purchased energy, and (2) to accommodate changes to the actual mix of generation, 

utility-DG (distributed generation) and purchased energy resources, without the need for a rate 

case. HECO T-10 at 63. 

744. The ECAC works as follows: A rate case proceeding determines the base 

electricity rates which are predicated on test year levels of fuel prices, payment rates for 

purchased energy, and resource mix. The ECAC mechanism, expressed in cents per kilowatt-

hour, allows the Company to recover costs due to subsequent changes in (1) fiiel and purchased 

energy costs, (2) the resource mix between utility-owned generation, utility-distributed 

generation ("DG") and purchased energy, (3) the resource mix among the central station ufility 

plants and ufility-DG, and (4) the resource mix among purchased energy producers. A rate case 

proceeding also established a fixed efficiency factor(s), or sales heat rate(s), for the ufility central 

stafion generafion units to encourage efficient operafion ofthe system units. An ECA Factor, 

which sets the rate adjustment that reflects these changes for the coming month, is filed with the 

Commission monthly. HECO T-IO at 63. 

745. The Company currently passes through the following costs through the ECAC: 

(1) fijel oil, trucking, and fijel related costs associated with central station units, (2) diesel fuel 

and trucking costs associated with utility-DG units, and (3) purchased energy costs. Fuel related 
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costs include fuel inspection costs (referred to as Retrospect expenses) and trucking costs for the 

central station Honolulu units and utility-DG units. Purchased energy cost pass-through 

excludes capacity costs. HECO T-10 at 64. 

746. With respect to Kalaeloa and AES Hawaii, for both current and proposed rates, 

only the fuel and fuel addifive components of Kalaeloa's energy charge and the fuel component 

of AES Hawaii's energy charge are included in the ECAC. HECO T-10 at 64. 

747. The DG component will allow ratepayers to benefit from the improved efficiency 

resulting from the installation of utility-owned DGs. The efficiency of utility-owned DG units is 

better than its central station units (see HECO-404). Including the existing ufility-owned DG 

units in the ECAC fixed efficiency factor would not allow ratepayers to benefit from 

improvement in the efficiency factor expected when ufility-owned or operated DG units are 

added because the ECAC fixed efficiency factor is not adjusted unfil the next rate proceeding. 

HECO T-10 at 64-65. 

748. A separate DG component recovers DG fuel and transportation costs at actual 

expense levels and would not be subject to a fixed efficiency factor. The separate DG 

component will pass the impact of improved efficiency through the ECAC to ratepayers. HECO 

T-10 at 65. 

749! At present rates, the fuel additives costs are not being passed through the ECAC. 

The Company is proposing to pass through the fuel additive costs for Kahe 6 unit in ECAC at 

proposed rates. Since additives may also be injected into other Company generating units, 

Hawaiian Electric is proposing that the cost of additives, when used in other generating units, 

would also be passed through the ECAC. HECO T-10 at 66. 
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750. The recovery ofthe fuel addifive in the ECAC was approved in HECO's test year 

2007 rate case, Interim D&O No. 23749, filed. October 22, 2007, Docket No. 2006-0386. Since 

the 2007 test year interim rates are included in the estimate of revenue at current effecfive rates, 

the recovery of fuel additives is included in that esfimate. HECO T-IO at 66-67. 

751. The Company added new fuel price and btu mix line items in the central stafion 

generation component secfion ofthe ECAC calculations for CIP CT-l, as shown in HECO-1037, 

page 1. Whfie CIP CT-1 is burning regular diesel fuel, the fuel price will be the price of diesel. 

If CIP CT-1 begins burning biodiesel fijel and approval to include biodiesel contract and fuel 

costs has not been received from the Commission, the fuel price for biodiesel will be zero in the 

monthly ECAC filings. Whether CIP CT-1 is burning diesel or biodiesel, the weighted fuel cost 

will be included in the monthly determinafion ofthe central station composite cost of generation. 

HECO T-10 at 67-68. 

752. The Company is proposing to include a weighted efficiency factor in its ECAC 

calculations in its central stafion generation component, in the same manner as was introduced in 

Docket No. 05-0315, Hawaii Electric Light Company, Inc. (HELCO) 2006 test year rate case; 

Docket No. 2006-0387; Maui Electric Company, Limited (MECO) 2007 test year rate case; and 

in Docket No. 2006-0386, HECO 2007 test year rate case. These dockets are pending before the 

Commission. The proposed weighted efficiency factor addresses the diversity of fuel burned in 

the central stafion generafing units. HECO T-10 at 69. 

753. The fixed efficiency factors for LSFO, diesel, and biodiesel burning central 

stafion generafing units are determined from the production simulation. The efficiency factor for 

each ofthe three generating unit types is weighted by the MWh contribution of each type to the 

total central stafion MWh generation. HECO T-10 at 69. 
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754. Biodiesel ftjel is added as a fuel type in determining the weighted efficiency 

factor because the CIP CT-1 unit was anticipated to bum biodiesel in 2009. HECO T-10 at 69. 

At HELCO, another efficiency factor was derived for Company-owned renewable generafing 

units (wind and hydro at HELCO). While HECO does not currenfiy own any renewable 

generating units, a fourth "Other" efficiency factor has been derived and included in Hawaiian 

Electric's proposed ECA clause for consistency. HECO T-10 at 69. 

755. The avoided energy cost rates and Schedule Q rates are determined using the QF 

In/QF Out methodology approved by the Commission in Docket No. 7310. The Company will 

replace the previous proxy method calculations with the QF In/QF Out method approved in 

Docket No.7310. HECO T-10 at 69-70. 

756. The Company's position is that the ECAC structure for Hawaiian Electric, 

HELCO, and MECO should be identical. Uniformity across the utilifies' ECACs reduces 

administrative costs for all Parties. HECO T-10 at 75. 

b. 

Heat Rate Deadband Proposal 

757. In the Decoupling Docket, Docket No. 2008-0274, the joint proposal ofthe 

Hawaiian Electric Companies (Hawaiian Electric, HELCO and MECO, collecfively) and the 

Consumer Advocate^* included a provision to establish a heat rate deadband around the fixed 

heat rate that is based on the weighted efficiency factor within which there is a complete pass-

through of fuel and purchased energy expenses. This allows the utilities to more accurately 

See Joint Final Statement of Position of the HECO Companies and Consumer Advocate filed May 11, 
2009, Exhibit D, in Docket No. 2008-0274. For a detailed discussion on the proposal on HELCO's sales 
heat rate deadbands, please refer to the Joint Statement of Position, Revised and New Exhibits, filed on 
June 25, 2009 in Docket No. 2008-0274, Exhibit C, Attachment 7, Section C, pages 3 to 6. 
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recover their fixed costs under sales decoupling (when within the range ofthe upper and lower 

heat rate deadband).^^ 

758. Hawaiian Electric proposes in this rate case that the generafion efficiency factors 

determined herein be the target heat rates around which the deadbands would apply. The 

proposed deadband is +/- 50 Btu/kwh sales for Hawaiian Electric. 

759. The Hawaiian Electric Companies and the Consumer Advocate also joinfiy 

proposed in their provisions to allow the target heat rate to be reset under various circumstances. 

Paragraph C.l.c. on page 4 ofthe Joint Statement of Posifion ofthe HECO Companies and the 

Consumer Advocate, Revised and New Exhibits, filed on June 25, 2009 in the decoupling 

proceeding, stated that the target heat rates "should be subject to adjustments if additions, 

refirements or modificafions to their generafing systems, or modifications to their generating 

system operating procedures, are expected to increase or decrease the target heat rates by more 

than the deadband amounts." 

c. 

Need for and Benefits of ECAC 

760. The Company needs the ECAC because fijel costs are a large portion of its 

expenses and because fijel price levels are largely beyond the Company's control. HECO T-IO at 

65. 

761. In the test year, fijel and purchased energy expenses make up about 74% of total 

O&M expenses. This makes the Company's financial condifion very sensifive to changes in fuel 

prices. The ECAC benefits the Company and its shareholders by: 

^̂  The record in the decoupling docket supporting the heat rate deadband was incorporated by reference in 
this proceeding. 
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(1) Limiting the swings in cash fiow and earnings, 

(2) Reducing the cost of capital, 

(3) Improving the Company's ability to earn a fair return on investor capital, and; 

(4) Providing a more timely recovery of fuel and purchased energy costs. 

HECO T-10 at 65. 

The ECAC benefits customers by: 

(1) Reducing the Company's financial risk and lowering the cost of capital. The 
resulting savings are passed on to customers through lower base rates in rate proceedings 
such as this one. 

(2) Passing through to customers, savings incurred when fuel prices fall below the prices 
embedded in base rates, to the same extent that they will incur addifional costs when fuel 
prices are above the embedded fuel prices. 

HECO T-10 at 66. 

d. 

Other Jurisdictions 

762. In general, fijel adjustment clauses ("FACs") are designed to reduce regulatory 

costs by separating the volatile fiiel, purchased energy, and distributed energy costs from the rate 

proceedings. A prime motivation for FACs is a reduction in general rate cases. The reduction of 

frequent general rate cases does not reduce the Commission's oversight of Hawaiian Electric's 

fuel and purchased energy expenditures. HECO ST-lOB at 24-25. 

763. FAC mechanisms (and other cost-adjustment mechanisms) give ufilities a 

reasonable opportunity to recover their legitimate costs of procuring electricity on behalf of 
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customers. By providing timely cost recovery for power costs, the amount of time between rate 

cases - called "regulatory lag" - can increase. The three classic reasons for a FAC include: 

(1) The purchased item (most commonly fuel) is outside the control ofthe buying utility; 

(2) The item is a significant or large component ofthe ufility's total operating costs; and 

(3) The cost changes with respect to that item can be volafile and unpredictable. 

764. It is not necessary that individual cost items be large, volatile and unpredictable to 

qualify for FAC treatment. An effecfive FAC covers all purchased energy costs, including 

renewable sources, on an equal footing. HECO ST-1 OB at 26. 

765. According to Dr. Makholm, Hawaiian Electric's ECAC compares well to the 

FACs that are used in traditionally-regulated jurisdicfions in the U.S. Nearly all traditionally 

regulated and most restructured states have some similar mechanism for power cost recovery 

with complete ftiel cost recovery. HECO ST-lOB at 6, 25-32. 

766. FACs are prevalent throughout the U.S. Ofthe 33 tradifionally regulated states, 

only Utah lacks a FAC. HECO T-10 at 77-78. Many states have insfittjted state-wide FAC 

mechanisms available to all electric (or gas) utilities. Some states have dealt with each utility on 

a case-by-case basis, which has led to inconsistencies across utilities within these states 

regarding power cost adjustments. HECO ST-lOB at 31. Nearly every state regulatory 

commission has ruled in favor ofthe FAC. Many states that previously revoked their FAC have 

reinstated them in recent years. HECO ST-IOB (page 32, Figure 4) lists the states that have 

recenfiy reinstated an FAC for an electric ufility in the state. 
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e. 

Financial Integrity 

767. The design ofthe current ECAC mechanism preserves, to the extent reasonably 

possible, the public ufility's financial integrity. The current ECAC mechanism is a strength in 

Hawaiian Electric's business risk profile and contributes to the Company's financial integrity. 

The monthly filing ofthe ECA Factor under the exisfing ECAC also minimizes the recovery 

time period, further reducing investor uncertainty with respect to recovery of fuel costs. S&P 

has often cited the existing ECAC mechanism as a strength in Hawaiian Electric's credit quality 

assessment. HECO T-20 at 31-32. 

768. Hawaiian Electric's investors view the Company's exisfing ECAC mechanism 

very favorably, because it significanfiy reduces the risks associated with Hawaiian Electric's 

business. Dependence on imported fijel oil and the associated fijel price fluctuation are 

significant risks in Hawaiian Electric's business. The monthly revenue adjustment for fuel and 

purchased energy price changes results in timely recovery of fuel oil and purchased energy costs, 

which significanfiy reduces the business risk profile. Thus, the exisfing ECAC has a posifive 

credit quality impact. HECO T-20 at 28. 

769. When assessing the importance of producfive regulafion to the credit strength of 

an electric utility, something to consider is the means by which the utility can expect to recover 

variable expenses, particularly fijel and purchased-power expenses, which have highly erratic 

unit costs. Recent, and in some cases, extreme volafility in the U.S. wholesale electricity 

markets, as well as in the natural gas markets, underscores this importance. It is no coincidence 

that utilities with stronger fuel and power cost recovery mechanisms typically enjoy loftier credit 

ratings. 
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770. Conversely, the absence of an ECAC would be viewed very negafively by rating 

agencies. HECO T-21 at 21-23, quoting S&P Research: "Constructive Regulafion for U.S. 

Utilities Is More Important Than Ever," November 14, 2002 (provided in Attachment 4 to CA-

IR-23); Moody's Global Credit Research: "Rating Methodology: Global Regulated Electric 

Utilities," March 2005 (provided in Attachment 3 to CA-IR-23); Fitch Special Report: "Electric 

Fuels Oufiook: The Fuels Dilemma," November 11, 2004 (provided in Attachment 5 to CA-IR-

23); Fitch Special Report: "U.S. Electric Utilifies: Credit Implications of Commodity Cost 

Recovery," February 13, 2006 (provided in Attachment 6 to CA-IR-23); Fitch Special Report: 

"Cost Recovery and Public Power: Who Is at Risk?," June 1, 2006 (provided in Attachment 7 to 

CA-IR-23). 

771. In its credit assessment of Hawaiian Electric, S&P has in the past cited "an 

excellent ftjel adjustment clause" as strengthening credit quality, and in part offsetting "reliance 

on fuel oil", "significant purchased power obligations", and "high prices" which weaken credit 

quality. HECO T-20 at 28. 

772. There have been recent changes in investor concerns relating to the Company's 

fuel and purchased power expenses. In 2006, Act 162 (discussed below) required that the 

Commission evaluate the continued use of ECAC in each rate proceeding in which it was 

requested by the Company. The Company's investors are clearly concerned by the legislafive 

acfion. In its credit assessment of Hawaiian Electric dated May 23, 2008, S&P cites the existing 

ECAC as a major rating factor strength, but then further cites any potenfial change to the exisfing 

ECAC as a major rating factor weakness. HECO T-20 at 27 . 

773. There are other investor risks associated with fuel and purchased power. As 

explained in HECO T-20 at 33-44, the Company has significant power purchase obligations 
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(e.g., the Company expects to purchase approximately 42% of its energy from IPPs) which are 

considered in evaluations ofthe Company's credit. The reliance on purchased power creates 

debt-like obligafions, which are of concem to investors. Further, there have been changes in the 

accounting treatment ofthe power purchase obligations and there is uncertainty as to how these 

changes may impact investor views of these obligations. HECO T-20 at 28. 

774. Second, the Company is exposed to financial variability due to changes in fuel 

efficiency. When actual heat rates are lower (better) than the heat rates embedded in base rates, 

fijel expense is lower and returns to shareholders are higher. When actual heat rates are higher 

(worse) than the heat rates embedded in base rates, fuel expense is higher and returns to 

shareholders are lower. This gives management incenfive to opfimize the generafion dispatch 

and to maintain and operate the Company-owned generation to maximize fuel efficiency. HECO 

T-20 at 28-29. 

775. Finally, the Company bears the costs or enjoys the benefits from cost savings 

resulfing from changes in the carrying costs of fuel inventory. However, since the absolute 

amounts of inventory carrying costs are relatively small; this risk is not viewed as a significant 

business risk from an investor's perspective. HECO T-20 at 29. 

f. 

Compliance with Act 162 

776. On June 2, 2006, the Governor of Hawaii signed into law Act 162, Session Laws 

of Hawaii 2006, which states "any automatic fuel rate adjustment clause requested by a public 

utility in an application filed with the commission shall be designed, as determined in the 

commission's discretion, to: 

(1) Fairly share the risk of fuel cost changes between the public utility and its customers; 
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(2) Provide the public utility with sufficient incentive to reasonably manage or lower its 
fuel costs and encourage greater use of renewable energy; 

(3) Allow the public utility to mitigate the risk of sudden or frequent fuel cost changes 
that cannot otherwise reasonably be mifigated through other commercially available 
means, such as through fuel hedging contracts; 

(4) Preserve, to the extent reasonably possible, the public ufility's financial integrity; and 

(5) Minimize, to the extent reasonably possible, the public utility's need to apply for 
frequent applications for general rate increases to account for the changes to its fuel 
costs." 

See H.R.S. §269-16(g). 

777. Hawaiian Electric's ECAC complies with Act 162. As explained in HECO T-10, 

Hawaiian Electric and HELCO retained the services of Dr. Jeff D. Makholm, a Senior Vice 

President at Nafional Economic Research Associates, Inc. ("NERA"), who provided testimony in 

the Hawaiian Electric 2007 test year rate case (Docket No. 2006-0386) and the HELCO 2006 test 

year rate case (Docket No. 05-0315) explaining the role of ftiel adjustment clauses ("FACs") in 

utility ratemaking in the United States, and addressing the compliance of Hawaiian Electric's 

ECAC with Act 162. Mr. Makholm concluded that (1) FACs are a standard and longstanding 

part of U.S. utility ratemaking, (2) Hawaiian Electric's ECAC is a well-designed FAC and 

benefits Hawaiian Electric and its ratepayers, and (3) Hawaiian Electric's ECAC complies with 

the statutory requirements of Act 162. 

778. In testimony in the same proceedings, Mr. Eugene T. Meehan, who also is a 

Senior Vice President at N ERA, provided a summary in of the type of fuel price hedging that 

potentially could be performed by Hawaiian Electric in the marketplace and an assessment ofthe 
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potential impacts of fuel price hedging on Hawaiian Electric, its customers and the regulatory 

ratemaking process. His conclusions with respect to fuel price hedging include: 

(1) Hedging of oil by Hawaiian Electric would not be expected to reduce fuel and 
purchased power costs and in fact would be expected to increase the level of such costs, 

(2) The liquidity of standard financial hedging products with a term of over a year is 
limited, and while Hawaiian Electric could partially hedge against oil price risk for 
periods of just over a year into the fijture, there would be considerable costs to doing so. 

(3) It would not be reasonable for Hawaiian Electric to take the position of a principal 
and speculate in the oil market with shareholders assuming the risk of oil derivafive gains 
and losses, and 

(4) Even if rate smoothing is a desired goal, there may be more effective means of 
meefing the goal, and there is no compelling reason for Hawaiian Electric to use fuel 
price hedging as the means to achieving the objective of increased rate stability. 

HECO T-10. 

779. On December 29, 2006, the Companies filed the consultant's final report, Report 

on Power Cost Adjustments and Hedging Fuel Risks, (see HECO-1040) with the Commission. 

Interim D&O 

780. In the Commission's Interim Decision and Order filed July 2, 2009 in this instant 

docket, the Commission indicated it desires additional testimony regarding whether Hawaiian 

Electric's proposed ECAC complies with the statutory requirements of HRS § 269-16(g) 

(Interim Decision and Order at 14 to 15). As a result, Hawaiian Electric asked Dr. Makholm to 

provide testimony in this docket explaining the role of fuel adjustment clauses in ufility 

ratemaking in the United States, to address the compliance of Hawaiian Electric's current power 

cost recovery mechanism, the ECAC, with the applicable statute, and to assess the potenfial 
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impacts of fuel price hedging on Hawaiian Electric, its customers, and the regulatory ratemaking 

process. HECO ST-lOB at 3-4. 

First Requirement of Act 162 , 

781. The first requirement of Act 162 addresses whether the ECAC fairiy shares the 

risk of fuel cost changes between the utility and its customers. The risk of fuel cost changes 

comprises two things: (1) Changes in theprice of fuel; and (2) Changes in the cost to product 

and deliver electricity. HECO ST-lOB at 7. This refiects any changes in the technical ability of 

the utility to turn purchased fiiel into electricity, which may require it to purchase a greater 

quantity of fuel, and thus increase the overall level of fuel costs, to produce the same amount of 

electricity. 

782. Fair sharing ofthe risk of changes in theprice of fuel as a productive input occurs 

when the utility has the means to control a cost and it has a corresponding incenfive to do so (i.e., 

it shares the risk associated with that cost). It is not economically efficient to impose risk of cost 

recovery on the utility when the utility is not able to control the cost. This disfinction is critical 

because theprice of fuel is, realistically, beyond the control ofthe utility. Hawaiian Electric acts 

as a price taker in the world-wide market for fuel (oil) and the design ofthe ECAC and the 

recovery of fuel and purchased energy costs should recognize this fact. HECO ST-lOB at 7-8. 

783. In a price-taking market, such as the fijel markets for Hawaiian Electric, imposing 

price change risks on the ufility would lead to no efficiency gains resulting from management 

incentives to minimize costs. Passing such costs through to customers supports the ufility's 

ability to maintain its financial viability, and it would increase regulatory tag—the time between 

rate cases—for costs that are within the utility's control, which would enhance the ufility's 
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incentive to control its base rate costs. HECO ST-lOB at 8. The risk of changes in the cost to 

produce and deliver electricity from Hawaiian Electric's fuel inputs can be described as follows: 

784. The ECAC, with its "heat rate" efficiency factor (which may change to a heat rate 

deadband approach as jointly proposed by the Hawaiian Electric Companies and the Consumer 

Advocate in Docket No. 2008-0274), provides a partial pass-through of fuel costs. It shares the 

costs and/or benefits of decreased or increased plant operating efficiency by tying Hawaiian 

Electric's ability to recover its fuel costs (and thus its financial performance) to its power plant 

generafion performance over which it has some managerial control, while also allowing 

Hawaiian Electric to pass through the exogenous changes in the price of an input over which it 

has no control, the price of fijel, purchased energy, and distributed energy. 

785. This heat rate efficiency factor assigns the risk of changes in the cost to produce 

and deliver electricity from Hawaiian Electric's fuel inputs to its management, while allowing 

changes in the price of fijel to be passed through to ratepayers. HECO ST-lOB at 9. 

786. Under the existing ECAC, customers generally bear the risk of fuel price changes 

and shareholders generally bear the risk of fuel efficiency changes. Customers pay less when 

actual fuel prices decline, and customers pay more when actual fuel prices escalate. In 

establishing a fair rate of return on equity, the Company's current ECAC is assumed to confinue 

(see HECO T-19). The concept that shareholders do not make any profit from fiiel price changes 

is therefore embedded in the return on equity recommendation. This is "fair" because 

shareholders do not require compensation for risks that they do not bear. HECO T-20 at 30. 

Partial Pass-Through 
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787. Hawaiian Electric maintains that partial pass-through of fuel and purchased 

energy costs is not a viable option for Hawaii. Partial pass-through mechanisms and their impact 

on utility financial health were discussed in a study conducted by NERA in a Report on Power 

Cost Adjustments and Hedging Fuel Risks that was forwarded to the Commission in Docket No. 

2006-0386 (Hawaiian Electric's 2007 Test Year Rate Case) on December 29, 2006. In that 

study, NERA concluded (HECO T-10 at 76-77): 

(1) Some states, e.g., Arizona, Colorado, Idaho, and Washington, have adopted partial 
pass-through mechanisms. These are sometimes referred to as "risk sharing" 
mechanisms. However, this characterization is incorrect because the utility is a price 
taker and has no control over the price of fuel in the global market place. (Page 26) 

(2) These partial pass-through states actually represent a broad movement towards less 
risk imposed on the utilities. For example, Idaho Power had been subject to a zero pass-
through and moved toward a 90% pass-through. (Page 27) 

(3) Oil generally plays an insignificant role in these ufilifies' generafion mix. These 
utilities typically get most of their power from hydro, nuclear, and coal. (Page 28) 

(4) "Fuel prices consfitute a large and volatile cost for price taking ufilities. A well 
established, frequenfiy updated FAC is essenfial to maintain a utility's credit and 
operafional viability. Partial pass through mechanisms that defer power cost recovery in 
an attempt to shield ratepayers from power cost changes present an inefficient solution to 
the rate stability issues and the rising cost of electricity input costs. Forcing a utility to 
temporarily absorb a portion of power cost changes (assuming that the utility can defer 
the recovery of costs not passed through a FAC to a future rate case) does not prevent 
consumers from ulfimately having to pay the full amount for their power usage, and may 
harm the ufility's financial position." (Page 29) 

788. The NERA report concluded that, "Sharing ofthe risk of oil price fiuctuations 

between customers and shareholders is not good regulatory policy when the utility has no control 

over worid oil markets." HECO T-10 at 77, citing page 30. 

261 



789. In addifion, in March 2008, Hawaiian Electric requested NERA to conduct a 

survey of all 50 states and the District of Columbia to determine to what extent FAC mechanisms 

were used in the United States. The survey found that 33 traditionally regulated states 

incorporate FAC mechanisms into their regulation of electric ufilifies. Of those 33 states, 22 

states allow 100% pass through of fuel and power costs (including Hawaii, which is subject to an 

energy efficiency factor), as shown in H ECO-1041. Thus, Hawaii is not the only state which 

allows full pass-through of fijel and purchased energy costs. HECO T-10 at 77-78. 

790. The FACs in the remaining 11 states utilize some form of dead-bands, sharing, or 

caps on fijel cost pass-through. The primary source of fiiel in these states is either coal or hydro 

(with the exception is Arizona, which has a mix of coal, nuclear, and natural gas). Coal is 

generally secured under long-term contracts and exhibit less volafility than oil or natural gas. 

Hydroelectric power has low marginal costs. Thus, in those states using primarily coal or hydro, 

the change in costs of generafion are low relative to states that use oil or natural gas. Therefore, 

100% pass-through does not have the financial significance in those states that it does in Hawaii. 

HECO T-10 at 78. 

791. Eighteen states (including the District of Columbia) do not have FAC 

mechanisms. Adjustment clauses in 15 of those 18 states are not applicable because the ufilities 

there are typically restructured, distribution-only, utilifies that do not have their own generation. 

Thus, those utilities do not need a FAC. Two additional states, Nebraska and Alaska, are public 

power states where there are no investor-owned utilities. Finally, Utah is an investor-owned 

ufility, that has not restructured, that does not have a FAC. It recovers its fuel costs through 

temporary rate increases. HECO T-10 at 78. 
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792. Limifing the pass-through in the change in the cost of power to 80%, 90%, or 

95% would decrease Hawaiian Electric's test year 2009 ECA revenues at current effecfive rates 

by approximately $110,600,000, $55,300,000, or $27,600,000, respectively, as shown in 

HECO-1042. Had the limitafion been in effect it would have resulted in severe financial 

hardship for the ufility. HECO T-10 at 78-79. 

793. If the exisfing ECAC were to be modified to include 80%, 90%, or 95% ofthe 

fuel and purchased energy costs, the impact on renewable energy development would also be 

adverse. The financial strength of the utility as the off-taker of IPP renewable energy is a crifical 

criterion that supports financing of renewable energy projects. The presence ofthe ECAC 

contributes significantly to the financial strength ofthe Company, which in turn makes finding 

financing by renewable energy developers more likely. HECO T-20 at 32-33. 

794. As Dr. Makholm pointed out, if autility only partially recovers its power costs 

through its FAC, investors will require a higher return on their capital to reflect the riskier 

investment. While a partial pass-through of power costs may initially reduce the level of rates 

when unexpected fijel price increases occur, it may ultimately lead to higher costs to consumers. 

HECO ST-lOB at 10. 

795. In addition to financial impacts, a partial pass-through would not send an accurate 

and correct price signal to customers. Sending an accurate and correct price signal to reflect 

100% ofthe true cost of fuel would allow customers to make appropriate decisions regarding 

their energy efficiency and conservafion behavior, which could lead to lower energy use. HECO 

T-10 at 79; HECO ST-lOB at 10. 

'̂  A utility's cost of equity is set based on a comparable group. Neariy all utilities have cost-recovery 
mechanisms in place. 
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Second Requirement of Act 162 

796. The second condifion required by Act 162 requires that automatic rate adjustment 

mechanisms be designed to "[pjrovide the public utility with sufficient incenfive to reasonably 

manage or lower its fuel costs and encourage greater use of renewable energy." This condition is 

closely tied to the previous one. Hawaiian Electric's targeted efficiency factor promotes 

productive fuel use decisions and gives the Company an incentive to reasonably manage or lower 

its ftiel costs. HECO ST-lOB at 10. 

797. All purchases of fuel and electricity (renewable and non-renewable) should be on 

an equal footing. The ECAC should cover all purchased energy costs, including renewable and 

distributed generation sources, on an equal footing within the cost recovery mechanism. 

Under an equal foofing structure, there is no disincentive from a cost recovery standpoint to 

purchase renewable energy. HECO ST-lOB at 11-12. 

798. A frequently updated and well designed FAC mechanism would support 

renewable resource development. The ECAC allows utilities to recover renewable energy 

expenses in a fimely manner, subject to Commission oversight, without waiting for a rate case. 

Because the utility may serve as a counter-party for renewable energy developers, the credit 

standing of a utility frequenfiy serves as an important determinant of renewable energy projects' 

ability to raise capital, and thus, improve reliability and resource diversity. Thus, the ECAC is a 

useful and timely mechanism to accommodafing increased amounts of renewable energy. HECO 

ST-lOB at 12. 
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799. Dr. Makholm concluded that, so long as the ECAC treats all sources of generafion 

equally and allows the recovery of energy costs from all sources, it complies with this condifion. 

HECO ST-lOB at 13. 

Third Requirement of Act 162 

800. The third requirement established in Act 16 requires "the public utility to mitigate 

the risk of sudden or frequent fuel cost changes that cannot otherwise reasonably be mitigated 

through other commercially available means, such as fijel hedging contracts." 

801. Hedging of oil by Hawaiian Electric would not be expected to reduce fuel and 

purchased energy costs and in fact would be expected to increase the level of such costs. 

Hedging has real costs to the party that wishes to reduce its exposure to price movements. In 

some years, ratepayers may benefit from a price hedge as prices rise, but in fimes when prices do 

not rise or fall, this will not be the case. In the long run, hedging programs can be expected to 

increase the overall level of costs associated with fuel and purchased energy expenses. 

Accordingly, if there is a mandate for the utility to reduce ratepayers' exposure to the potential 

rise in fuel costs, these hedging costs should be passed onto ratepayers. HECO ST-lOB at 14. 

Factors that prevent Hawaiian Electric from undertaking a hedging program include: 

(1) Hedging involves cost and these costs are in addifion to the cost to acquire the 
fuel. Hedging increases the predictability of fuel prices, and bears additional costs 
which may not be perceived as beneficial by all customers. 

(2) Hedging is imperfect. Perfect hedges can only be accomplished when the 
hedged asset is idenfical to the acquired asset and when the volume to be acquired is 
certain. This would pose basis risk if Hawaiian Electric could not buy financial 
instruments that correspond exacfiy to the product. Basis risk is the difference in the 
price movement between the derivative used to hedge and the price movement ofthe 
underlying asset. For Hawaiian Electric's customers, the basis risk is substanfial 
because both the indices in the Company's oil contracts and the available derivafives 
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are not traded in the most liquid and transparent derivative markets. 

HECO ST-lOB at 14-15. 

Billing Alternatives 

802. There are alternatives to price risk hedging available that can provide similar rate 

smoothing benefits, such as budget billing plans and fixed rate plans. HECO ST-lOB at 16, 19. 

Budget billing is an opfional payment program that allows the customer to pay the same amount 

each month for electricity or natural gas usage throughout the enfire year. A monthly bill based 

upon previous usage patterns is estimated for the upcoming year. At the end ofthe year, there is 

a true-up between the amount paid by the ratepayer and the amount the ratepayer would have 

paid, given his actual usage, under a non-budget billing rate plan. Participants sfill pay the full 

amount for electricity, only the timing of payments over the course ofthe year is adjusted. 

HECO ST-lOB at 16-17. The Company also provided additional advantages and disadvantages 

in its response to PUC-IR-108.b. 

803. Some states have allowed ufilifies to have a rate opfion called "fixed rate" or "flat 

bill" in which a customer pays a fixed rate per kWh with no reconciliation, but with a risk 

premium. These rate options are generally available for larger commercial and industrial users 

who value (and are willing to pay for) insulation from unexpected price increases. HECO ST-

lOB at 17. 

804. The risk premium is necessary because fixed rate billing presents risks and 

addifional costs to the ufility. If fuel and purchased energy prices are higher than expected, fixed 

rate billing will under-collect. The opposite is also true. Therefore, customers electing a fixed 

rate billing option may force the ufility to hedge against a position in the market for the 
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underiying oil conmiodity. If a ufility offering a fixed rate or flat bill program did not hedge, 

they would be effecfively speculating on the fuel markets. HECO ST-lOB at 17. In Hawaiian 

Electric's view, it could not engage in fixed rate billing without hedging. See response to PUC-

IR-135. 

805. Regarding the ECACs compliance with the third condition of Act 162, there is no 

compelling reason for Hawaiian Electric to use fuel price hedging. There is no particular 

business reason for Hawaiian Electric to hedge and the benefits to customers are unclear. Even 

if rate smoothing were to be a desired policy goal, there likely are more effective means of 

meeting the goal. HECO ST-IOB at 18. 

806. If fuel hedging were to be implemented, fuel hedging objecfives would need to be 

developed in close consultafion with regulators and customers and approved a priori as hedging 

by Hawaiian Electric on behalf of customers and not for its shareholders account. If Hawaiian 

Electric were to implement fuel hedging it should be well understood that the Company would 

not be expected to speculate by attempfing to fime the market to minimize oil purchase costs. 

HECO ST-IOB at 19. Fuel (oil) hedging by the Company will be expected to result in increased 

customer costs and as such should only be seriously considered if there is a countervailing 

benefit. HECO ST-IOB at 18. 

Fourth Requirement of Act 162 

807. The fourth requirement of Act 162is to "[p]reserve, to the extent reasonably 

possible, the public ufility's financial integrity." For modem utilities that operate in a worid of 

volatile ftiel prices, a FAC is critical to (HECO ST-IOB at 20-21): 

(1) Reduce the volatility of utility earnings; 
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(2) Provide the ufility with a reasonable opportunity to recover its prudenfiy-
incurred costs; 

(3) Lower the risks to capital invested in a utility and thus lower the ufility's cost of 
capital (and ulfimately, rates) as well as help maintain the utility's credit rating; and 

(4) Maintain Hawaiian Electric's ability to raise capital. 

808. Utility regulators have long recognized the crucial role that cost-recovery 

mechanisms play in allowing the ufility an opportunity to recover its costs. A FAC helps to 

ensure that a utility has a sufficient opportunity to earn a fair return on equity, and is needed to 

help the Company maintain its overall financial health so that it can effectively compete for the 

capital it needs in good markets and bad, particularly given that nearly all similarly situated 

utilities have implemented FACs. HECO ST-IOB at 21-22, cifing regulatory commission 

decisions in Colorado, Arizona and Missouri. 

Fifth Requirement of Act 162 

809. The fifth requirement established by Act 162 is to "[m]inimize, to the extent 

possible, the public utility's need to apply for frequent applications for general rate increases to 

account for the changes to its fuel costs." 

810. In general, FACs are designed to reduce regulatory costs by separafing the 

volatile fuel, purchased energy, and distributed energy costs from the rate proceedings. A prime 

motivafion for FACs is a reducfion in general rate cases. The reduction of frequent general rate 

cases does not reduce the Commission's oversight of Hawaiian Electric's fijel and purchased 

energy expenditures. Calculafions supporting the ECAC are submitted to the Commission for 

review on a monthly basis. HECO ST-1 OB at 24-25. 
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Consumer Advocate and DOD 

811. In CA-T-1, the Consumer Advocate did not object to the continuation of the 

ECAC to provide Hawaiian Electric with full recovery of changes in energy costs (CA-T-1 pages 

51 to 52). The DOD did not object to Hawaiian Electric's ECAC proposals (DOD-300, 

page 26). Setfiement Exhibit 1 at 16. 

Conclusion 

812. In HECO ST-IOB, Dr. Makholm concluded that: "Fuel prices constitute a large 

and volatile cost for price-taking utilities. A well-established, frequently-updated FAC is 

essential to maintain a utility's credit and operafional viability and thereby meet the requirements 

of customers." HECO ST-IOB at 32. 

813. In HECO T-19, Dr. Roger Morin, Hawaiian Electric's expert witness on the cost 

of common equity, explained that consideration of energy costs in a marmer that lowers 

uncertainty and risk "represents the mainstream position on this issue across the United States. 

Accordingly, the financial community relies on the presence of energy cost recovery 

mechanisms to protect investors from the variability of fuel and purchased power costs that can 

have a substantial impact on the credit profile of a utility, even when prudently managed." 

HECO T-19 at 57-58. 

814. As Dr. Morin also states, "it is my understanding" that bond rafing agencies 

would place considerably more weight on the Company's purchased power contracts as debt 

equivalents in the absence of ECAC, thus weakening the Company's financial integrity. The 

ECAC mifigates a portion ofthe risk and uncertainty related to the day-to-day management of a 

regulated utility's operations. Conversely, the absence of such protecfion would be factored into 
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the Company's credit profile as a negafive element, which in tum would raise its cost of capital. 

HECO T-19 at 58. 

815. Dr. Morin adds that the "approval of energy cost recovery mechanisms by 

regulatory commissions is widespread in the utility business. Approval of fuel adjustment 

clauses, purchased water adjustment clauses, and purchased gas adjustment clauses has become 

widespread. All else remaining constant, such clauses reduce investment risk on an absolute 

basis and consfitute sound regulatory policy." H ECO T-19 at 58. 

816. Dr. Morin concludes that, in the absence ofthe Commission renewal ofthe ECAC 

requested by Hawaiian Electric in this proceeding, the Company's financial condifion would 

deteriorate, its credit ratings would likely be under review for possible downgrade, and its 

customers would be at risk of having to pay higher rates due to access to capital becoming more 

expensive for Hawaiian Electric. This sittjafion would have a substantial effect on the Company 

and its customers because ofthe magnitude ofthe energy cost component in its cost of service. 

HECO T-19 at 58. 

817. In HECO T-21, Mr. Steven Fetter, a former Chairman of the Michigan Public 

Service Commission and former Managing Director and Group Head at the credit rating agency 

Fitch, Inc., states that the existence of an ECAC is a key factor for investors, and disconfinuafion 

or limitafion on the scope or timeliness of such mechanism would place Hawaiian Electric at a 

compefitive disadvantage in attracting capital in the current economic environment. He also 

points out the following: 

(I) The presence of an ECAC is the predominant policy position among regulatory 
bodies across the U.S. This is especially true within the states operafing under a 
traditional cost of service regulatory framework. 
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(2) Consideration of fuel costs in a marmer that lowers uncertainty and risk represents 
the mainstream position on this issue across the United States. Thus, the financial 
community takes the presence of an ECAC as virtually a given when comparing ufilifies 
across jurisdicfions for possible investment. 

818. Thus, Mr. Fetter concludes that - it is crucial that the Commission allow 

Hawaiian Electric to continue to use an ECAC. ECACs attempt to align the costs that a utility 

expends for fuel and purchased power with its recovery of those costs on a fimely basis. By 

being able to recover prudenfiy incurred costs expeditiously, a utility lowers the risk of its 

operations and achieves consistency with the level of risk faced by a wide majority of other 

utilities within the United States, all of which are chasing the same investor funds. It is wholly 

consistent with rafional ufility economics for customers to pay the actual costs of fuel and 

purchased power that are procured for customers' benefit, whether those costs are in an 

escalating mode or actually going down. HECO T-21 at 28. 

5. 

Proposed Purchased Power Adiustment Clause Mechanism 

819. In its Rate Case Update (HECO T-1, pages 7 to 8), Hawaiian Electric proposed a 

Purchased Power Adjustment Clause ("PPAC") pursuant to Section 30 ofthe Energy Agreement, 

which calls for the transfer of recovery of all capacity, O&M and other non-energy payments 

from base rates to a new surcharge. Hawaiian Electric included $175,431,000 of electric sales 

revenues at proposed rates for recovery through the new PPAC in the 2009 test year. Settlement 

Exhibit 1 at 87; HECO RT-20 at 19. 

820. The Consumer Advocate stated that it was generally safisfied with the purpose of 

the clause and the manner that the clause will assess and pass through costs to customers. Since 
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the Company indicated that the PPAC will be adjusted monthly and reconciled quarterly, the 

Consumer Advocate recommended that Hawaiian Electric be required to file its calculations with 

the Commission at least quarterly and that such calculafions be reviewed and approved by the 

Commission to ensure that customers are appropriately charged for projected purchased power 

costs. Settlement Exhibit 1 at 87. 

821. The Company agreed to file its calculafions (including workpapers and supporting 

documentation) with the Commission at least quarteriy. However, because the PPAC would be 

an automatic cost adjustment clause and will be adjusted monthly, the Company proposed, and 

the Parties agreed, that explicit Commission approval of each PPAC filing will not be practicable 

or required. Like other automatic adjustment clauses, the monthly PPAC adjustment can be 

allowed to go into effect at the first of each month, subject to the ability ofthe Commission to 

invesfigate and revise any adjustment and order the refund of any over-collection. Setfiement 

Exhibit 1 at 87. 

822. Further, the Company will request explicit approval to recover the non-energy 

costs associated with a purchased power agreement through the PPAC, and will not recover such 

costs through the PPAC unfil the Commission has approved the associated purchased power 

agreement. Settlement Exhibit 1 at 87. 

Benefits ofthe PPAC 

823. The purpose ofthe PPAC is to enhance the Company's financial profile, and to 

maintain Hawaiian Electric's current credit rafing, which should help enable Hawaiian Electric 

support new Hawaii Clean Energy Inifiafives. A financially stable ufility will be able to invest in 

new renewable resources and infrastructure to facilitate the addition of new renewable resources 
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from independent power producers, to convert the existing system to renewable technologies. 

See Rate Case Update, HECO T-20, at 1. In addition, renewable purchased power development 

will be promoted, because a company with a strong credit rating is more likely to attract 

renewable resource developers than a company with a weak credit rating. A creditworthy off-

taker helps to attract prospective independent power producers. See HECO RT-20, at 20. 

824. In its credit assessment of Hawaiian Electric dated May 23, 2008, S&P assigned a 

risk factor of 50% to Hawaiian Electric's firm capacity power purchase contracts. 'Although the 

purchased power costs have been allowed in all rate cases, S&P makes it clear that where 

purchased power costs are evaluated in each general rate case, the rating agency believes that 

recovery is at risk in each rate case. Since S&P views that recovery is at risk in each rate case, it 

leads the agency to assign the 50% risk factor.) The risk factor is applied to the present value of 

the fixed payments under the contract to calculate the imputed debt. HECO T-20 at 34- 35, 

citing S&P Rafings Direct "Standard & Poor's Methodology of Imputing Debt for U.S. Utilities' 

Power Purchase Agreements" dated May 7, 2007, filed as HECO-2013. 

825. As a resuh ofthe imputed debt, Hawaiian Electric has increased the proportion of 

equity in its capital structure. This increases the overall cost of capital and increases the revenue 

requirement. HECO T-20 at 35. 

826. Based on discussions with S&P, the use of a purchased power cost recovery 

mechanism may reduce S&P's risk factor for the Company's power purchase contracts from 

50% to 25%. The reduction in risk factor would reduce the imputed debt. The reducfion in 

imputed debt could be used to (1) improve credit quality, or (2) increase the proportions of debt 

in the Company's capital structure, or (3) some combination ofthe two. HECO T-20 at 37-38, 

49; HECO RT-20 at 20. 
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827. Customers would benefit from approval ofthe PPAC, if the PPAC results in a 

lower imputed debt. In order to continue to provide customers with reliable electric service, the 

Company foresees increasing needs for capital investment to maintain the reliability ofthe 

existing system as well as to support renewable energy development. To raise the necessary 

capital to make these investments, the Company needs access to the capital markets to be able to 

tap financial resources when needed for such capital investments. Altemative recovery 

mechanisms, such as a PPAC that helps to align cost incurrence with cost recovery, are 

supportive of credit quality and may facilitate raising capital at a reasonable cost. 

828. In the longer term, customers could potenfially benefit from approval ofthe 

PPAC, if the PPAC results in a lower imputed debt, through decreased interest rates and/or 

increased debt proportions (and lower common equity proportions) in Hawaiian Electric's capital 

structure. Lower interest rates and more debt/less common equity will result in a lower weighted 

cost of capital, a lower rate of return on rate base, and, ultimately, lower rates. HECO ST-20 at 

6-7; HECO RT-20, at 21. 

829. A decrease in imputed debt resulting from a decrease in S&P's risk factor 

assignment to purchased power may allow the Company to accommodate the anticipated 

increase in actual debt and imputed debt without degrading its financial profile and existing 

credit quality. Although the implementation of a purchased power adjustment clause is expected 

to improve the Company's credit quality, it is not expect to result in a credit rafing improvement. 

Rather, the improvement in credit quality will help the Company to maintain its existing credit 

rating. HECO T-20 Update (December 23, 2008). 

Circumstances Now Warrant a PPAC 
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830. The benefits to ratepayers of assuming the risks ofthe purchased power costs via 

a purchased power cost recovery mechanism outweigh the issue of single-issue ratemaking and 

the need for ongoing review ofthe power purchase contracts. The major contracts are now over 

halfway through the contract terms and have proven to be prudent and reasonable. HECO T-20 

at 40. 

831. In contrast, the negative impact on credit quality has grown over the years. In the 

1995 test year rate case (Docket No. 7766), Hawaiian Electric estimated an average test year 

imputed debt of $ 179 million. In this test year, Hawaiian Electric estimates an average test year 

imputed debt of $431 million for the same three power purchase contracts. This increase in 

imputed debt theoretically costs ratepayers approximately $16 million in annual revenue 

requirement (all other things, including rate of return on equity, being constant). The imputed 

debt increase is attributable to the change in S&P's view of imputed debt rather than changes in 

the power purchase agreements. Had there been no change in S&P's imputed debt methodology, 

purchased power imputed debt would have decreased because the remaining contract obligation 

declines over fime. S&P imputes more debt now than ever before, which negatively impacts the 

Company's financial risk profile and credit quality. HECO T-20 at 40-41. 

832. Other electric utilities have adjustment clauses that permit them to recover 

purchase power agreement firm capacity costs between rate cases. For example, Arizona Public 

Service, Empire District Electric Company (Oklahoma), Florida Power & Light Company, and 

Gulf Power (Florida) have automatic adjustment clauses to recover purchase power agreement 

capacity payments. AmerenUE (Missouri) has a fuel adjustment clause that permits the recovery 

of capacity charges for power purchase contracts of one year or less. HECO ST-20 at 10. 
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833. The risk factor for at least some ofthe utilities with PPACs has been adjusted 

downwards. For example, after Central Vermont Public Service ("CVPS") was allowed to 

implement a quarterly power cost adjustment mechanism in January 2009, S&P reduced its risk 

factor associated with CVPS' power purchase agreements to 25% from 50%, thus mifigating the 

company's imputed debt. Response to PUC-IR-114. 

G. 

Regulatory Maters 

834. The Commission's Interim D&O identified a possible management audit as one 

of several issues merifing additional examination prior to the final decision in this docket. IDO 

at 13. The Commission stated that, "HECO app[ea]rs to be assuming that the revenue 

requirements approved prior to this rate case continue to be prudent and reasonable, and that it is 

taking advantage of all potenfial efficiencies." The Commission therefore stated that it was 

"considering ordering a management audit ofthe HECO Companies to evaluate whether this 

assumpfion is correct," and allowed the Parties to file additional tesfimony "provid[ing] 

recommendations on the best way to engage in a management audit to be paid for by HECO, or 

to suggest other means to accomplish the commission's objective." IDO at 16. 

835. The Consumer Advocate's witness, Michael L. Brosch, responded to the 

Commission's request to submit testimony regarding the management audit issue. Mr. Brosch 

indicated that his experiences with management audits have "generally been negative," with 

report recommendafions "identify[ing] areas of relative management strength or weakness . . . 

rather than specific recommendations and/or adjustments that are useful in reaching regulatory 

decisions." CA-ST-1 at 11; Tr. (Vol. V) at 845-47 (Brosch). Mr. Brosch's experience is that 

"the most usefiil management audits are those aimed at solving specific problems that are 
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important to the determination of just and reasonable rates." CA-ST-1 at 12. Mr. Brosch 

therefore suggested focused regulatory audits regarding the following issues: (a) CT-1 

construction cost reasonableness; (b) East Oahu Transmission project construction cost 

reasonableness (upon complefion); (c) CIS Project cost reasonableness (upon complefion); (d) 

HECO Companies' productivity analysis (if used in an approved RAM); (e) HECO Companies' 

effecfiveness in meeting HCEI performance obligations (for 2011 rate case); and (f) Periodic 

(ongoing) Financial Attest Audits to confirm accuracy and present any issues arising from 

existing and proposed surcharge filings of each regulated utility, including ECAC, PPAC, 

IRP/DSM; and RBA/RAM. Mr. Brosch also recommended focused management audits 

regarding the following process issues within HECO: (a) Technology (AMI and CIS) enabled 

TOU and other Pricing Inifiatives; (b) Process issues to efficiently implement CESP filing and 

review; and (c) Capital projects management, cost control and accounting processes. 

CA-ST-1 at 13; CA Hearing Exhibit 4; Tr. (Vol. V) at 836-844 (Brosch). 

836. The Company stated that it does a detailed review in a rate case and the Company 

is proposing to have periodic rate cases in the Company's decoupling proposal. Although this 

does not equate to a formal management audit, the Company conducts a number of third-party 

reviews and broader reviews. Tr. (Vol. V) at 794-97 and 864-65 (Aim). 

837. In addition, the Company stated that it has been subject to third-party operational 

audits of specific projects, processes or divisions, and provided copies of reports from these 

audits. HECO's responses to PUC-IR-191, to PUC-lR-190 and to PUC-IR-171; Tr. (Vol. V) at 

853-55 (Sekimura); HECO T-11 at 19-21. 

838. With respect to the cost of CT-1, the Company stated that it has already provided 

a detailed cost report ofthe cost of CT-1 in Docket No. 05-0145, and in this rate case, the 

277 



Company detailed its costs and support in tesfimony and responses to informafion requests. 

HECO ST-17A; HECO-S-17A02. The Company is also discussing a review of its capital project 

costing and esfimafion, presumably using CT-1 as an example. The goal of such a review would 

be to provide better estimates for both internal decision-making as well as for use by the 

Commission, the Consumer Advocate, and other parties to rate case proceedings. Tr. (Vol. V) at 

856-57 (Aim). 

839. With respect to the CIS project cost, the Company stated that it will be looking at 

the cost of that throughout. The IT governance area, one ofthe key issues, was reviewed, and 

the Company has already taken steps to improve and change IT governance. Attachment 10 to 

Hawaiian Electric's responses PUC-IR-171. 

III. 

ULTIMATE FINDINGS OF FACT AND CONCLUSIONS OF LAW 

840. The operafing revenues, operating expenses, and operating income for the 2009 

test year, as set forth in Exhibit 1 to Hawaiian Electric's Reply Brief (RDM/Rider mechanisms 

approved scenario) are reasonable. [Altemative language if RDM/Rider mechanisms are not 

approved would be - - The operating revenues, operating expenses, and operating income for the 

2009 test year, as set forth in Exhibit 1 to Hawaiian Electric's Reply Brief (RDM/Rider 

mechanisms not approved scenario) are reasonable.] 

841. The test year average depreciated rate base under final rates implemented in 

Docket No. 04-0113 is $ 1,066,465,000 and under approved rates is $ 1,060,424,000. 

842. The capital structure for the test year is as follows: 0% for short-term debt; 

40.76% for long-term debt; 1.96% for hybrid securities; 1.46% for preferred stock; and 55.81 % 

for common equity. The costs of capital are 5.77% for long-term debt; 7.41% for hybrid 
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securities; 5.48% for preferred stock; and 10.75% for common equity. A fair rate of retum for 

the 2009 test year is 8.58%. [NOTE - - This finding and conclusion applies if the RDM/Rider 

mechanisms are approved.] 

[Altemative language if RDM/Rider mechanisms are not approved - - The capital 

structure for the test year is as follows: 0% for short-term debt; 40.76% for long-term debt; 

1.96% for hybrid securities; 1.46% for preferred stock; and 55.81% for common equity. The 

costs of capital are 5.77% for long-term debt; 7.41% for hybrid securifies; 5.48% for preferred 

stock; and 11.0% for common equity. A fair rate of return for the 2009 test year is 8.72%.] 

843. Hawaiian Electric is entitled to a final total rate increase that will produce a 

revenue increase of $80,193,000 over revenues at current effective rales. [NOTE - - This finding 

assumes approval ofthe RDM/Rider mechanisms and a 10.75% ROE.] 

[Altemative language if RDM/Rider mechanisms are not approved and there is an 

11.00% ROE - - Hawaiian Electric is entitled to a final total rate increase that will produce a 

revenue increase of $83,248,000 over revenues at current effective rates.] 

844. Hawaiian Electric's proposed cost of service, revenue allocation, and rate design 

are reasonable, and are therefore approved. 

845. Hawaiian Electric's Schedule E, which was in effect prior to beingwithdrawn by 

the Company in accordance with the Interim Decision and Order, is reasonable and will be 

reestablished by the Company at the same rates, terms, and condifions as previously refiected, 

immediately prior to its elimination. 

846. Hawaiian Electric's proposed PPA Clause is just and reasonable and therefore 

approved. 
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847. Hawaiian Electric's ECAC complies with the statutory requirements of HRS 

§269-16(g). 

848. Hawaiian Electric and the other parties addressed the issues idenfified in the 

Interim Decision and Order through filings with the Commission and oral testimony provided at 

the panel hearing. 

DATED: Honolulu, Hawaii, January 26, 20Wf 

THOMAS W. WILLIAMS, JR. 
PETER Y. KIKUTA 

Attorneys for 
HAWAIIAN ELECTRIC COMPANY, INC. 
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ATTACHMENT 1 
PAGE 1 OF 1 

TABLE A 

PRODUCTION OPERATION AND MAINTENANCE EXPENSE 

Production Operafions 

Labor 

Non-Labor 

Subtotal 

Production Maintenance 

Labor 

Non-Labor 

Subtotal 

Production O&M Total 

Labor 

Non-Labor 

Total 

Direct 
Testimony 

15,402,000 

16.998,000 

32,400.000 

17,610,000 

30,381,000 

47,991,000 

33,012,000 

47,379,000 

80,391,000 

Rate Case 
Update 

15,829,000 

19,700,000 

35,529,000 

17,610,000 

30,428,000 

48,038,000 

33,439,000 

50,128,000 

83,567,000 

Settlement 

15,632,000 

16,930,000 

32,562,000 

17,491,000 

28,920,000 

46,411,000 

33,123,000 

45,850,000 

78,973,000 

Response 
to Interim 

D&O 

14,521,000 

16,535,000 

31,055,000 

16,859,000 

28,408,000 

45,267,000 

31,379,000 

44,943,000 

76,322,000 

Motion for 
Second 
Interim 

14,924,000 

16,930,000 

31,853,000 

17,095,000 

28,744,000 

45,838,000 

32,018,000 

45,673,000 

77,691,000 

Final 

15,523,000 

16,930,000 

32,453,000 

17,414,000 

28,920,000 

46,334,000 

32,937,000 

45,850,000 

78,787,000 

2817419.1 



TRANSMISSION AND DISTRIBUTION EXPENSES 

T&D O&M EXPENSES 
In Thousands 

TY 
ESTIMATE 

DIRECT 

TY 
RATE CASE 

UPDATE 
SETTLEMENT 

TOTAL 
INTERIM D&O 

TOTAL 
FINAL 

TOTAL 

TRANS OPERATIONS 

LABOR 

NON-LABOR 

TOTAL 

TRANS MAINTENANCE 

LABOR 

NON-LABOR 

TOTAL 

TOTAL TRANSMISSION 

LABOR 

NON-LABOR 

$2,902 

$4,049 

$6,951 

$2,083 

$4,933 

S7,0I6 

$4,985 

S8,982 

$2,881 
$4,049 
$6,930 

$2,067 
$4,933 
$7,000 

$4,948 
$8,982 

$2,907 
$4,012 
$6,919 

$2,042 
$4,898 
$6,940 

$4,949 
$8,910 

$2,774 
$4,012 
$6,786 

$1,949 
$4,898 
$6,847 

$4,723 
$8,910 

$2,870 
$4,012 
$6,882 

$2,017 
$4,898 
$6,915 

$4,887 
$8,910 

TRANSMISSION TOTAL $13,967 $13,930 $13,859 $13,633 $13,797 

DIST OPERATIONS 

LABOR 

NON-LABOR 

TOTAL 

2815832.1 
1/26/10 

$6,712 

$6,90! 

$13,613 

$6,700 
$6,981 

$13,681 

$6,645 
$6,535 

$13,180 

$6,416 
$6,535 

$12,951 

$6,582 
$6,535 

$13,117 
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T&D O&M EXPENSES 
In Thousand_s 

TY 
ESTIMATE 

DIRECT 

TY 
RATE CASE 

UPDATE 

SETTLEMENT INTERIM D&O 
TOTAL TOTAL 

FINAL 
TOTAL 

DIST MAINTENANCE 

LABOR 

NON-LABOR 

TOTAL 

$5,760 

Sll,119 

$16,879 

$5,715 

$11,119 

$16,834 

$5,660 

$11,005 

$16,665 

$5,465 

$11,005 

$16,470 

$5,607 

$11,005 

$16,612 

TOTAL DISTRIBUTION 

LABOR 

NON-LABOR 

$12,472 

$18,020 

$12,415 

$18,100 

$12,305 

$17,540 

$11,881 

$17,540 

$12,189 

$17,540 

DISTRIBUTION TOTAL $30,492 $30,515 $29,845 $29,421 $29,729 

GRAND TOTAL - T&D O&M 
EXPENSES $44,459 $44,445 $43,704 $43,054 $43,526 

2815832.1 
1/26/10 
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ATTACHMENT 3 
PAGE 1 OF 1 

CUSTOMER ACCOUNTS EXPENSES, 
EXCLUDING ALLOWANCE FOR UNCOLLECTIBLES 

Customer Accounts, 
Excl. Uncollectibles 

Direct 
Testimony 

$15,954,000 

Rate Case 
Update 

$16,297,000 

Settlement 

$12,500,000 

Interim 
D&O 

$12,358,000 

Final 

$12,462,000 

2815777.1 



ATTACHMENT 4 
PAGE 1 OF 1 

Customer Service Test Year Estimate ($1.000*s) 

Changes 

Direct Testimony 

Rate Case Update - Dir, Spec Projects 

Rate Case Update - Vacancy 2.37% 

Settlement - Base DSM Adjustment 

Settlement - Payroll & Benefit Expense 

Settlement-CIS Removal 

Settlement-IRP/CESP 

Settlement - Merit Salary Reduction 

Settlement - Informational Advertising 

ID&O - HCEI Related Position 

ID&O - Roll Back to 2007 Wage 
Increase 

Final - Add Back Informational 
Advertising 
Final - Add Back HCEI Related 
Position 
Final - Add Back Roll Back to 2007 
Wages 
Final ^ Removal of CIDLC/RDLC 
Marketing & Adyertising expense 
Final - Removal of Remaining 2% 
Merit Increase 
Final - Correction of Initial 2% 
Removal 
Final - Non-productive Wage 
Correction 

Incremental 
Change 

72 

(82) 

(345) 

(11) 

• (22) 

(24) 

(37) 

(774) 

(72) 

(198) 

774 

72 

198 

(584) 

(41) 

(3) 

(10) 

Cumulative 
Balance 

7,007 

6,997 

5,784 

5,514 

5,920 

Source 

HECO T-10 a l l , 
HECO-1001 

HECO T-IO Rate Case 
Update at 1 

HECO T-15 Rate Case 
Update, Att. 6 at 5 

Settlement Exhibit 1 at 
44 

HECO T-15, Att. I, 
Final Settlement 

HECO T-9, Att. 2, 
Final Settlement 

Settlement Exhibit 1 at 
46 

HECO T-13, AtL 1, 
Final Settlement 

Settlement Exhibit I at 
45-46 

ID&O, Sec II 1(b); 
Revised Schedules, 

Att. A at 1 
ID&O, Sec 11 2(c); 
Revised Schedules, 

Att. A at 1 
Reply Brief Exhibit 1 

Reply Brief Exhibit 1 

Reply Brief Exhibit 1 

Reply Brief Exhibit 1 

Reply Brief Exhibit 1 

Reply Brief Exhibit 1 

Reply Brief Exhibit 1 

2815780. 



ADMINISTRATIVE AND GENERAL EXPENSE 
BY GROUP OF ACCOUNTS 

ATTACHMENT 5 
PAGE 1 OF 2 

Administrative 
Outside Service 
Insurance 
Employee 
Benefits 
Miscellaneous 
Total A&G 
Expense 

(1) 
Direct 

Testimony 

31,422 
2,666 

10,254 
23,407 

8,960 
76,708 

(2) 
Rate Case 

Update 

31.058 
2,666 
10,254 
23,374 

10,368 
77,719 

(3) 

Settlement 

30,422 
2,666 
10,229 
36,817 

8,815 
88,948 

(4) 
Response 
to Interim 

D&O 
29,227 
2,666 

10,147 
36,318 

8,791 
87,148 

(5) 
2"'' Interim 

CT-] 

29,227 
2,666 
10,147 
36,456 

8,791 
87,286 

(6) 

Final 

29,786 
1,841 
10,207 
36,801 

8,585 
87,219 

Total may not add due to rounding 
Source: Cols(l)-(4): HECO-SWP-1101; Col(5): Second Interim Increase for CIP CT-1 Exhibit 2, 
p. 1; Col(6) Attachment B. 

2818959.1 



ATTACHMENT 5 
PAGE 2 OF 2 

ADMINISTRATIVE AND GENERAL EXPENSE 
BY NARUC ACCOUNT 

Acct 
No. 

920 
921 
922 

923010 
923020 

924 
925 

926000 

IBPOIO 

926020 

926010 

928 

9301 

9302 

931 
932 

A&G Exp.-Labor 
A&G Exp.-Nonlabor 
A&G Exp.-Transferred 

Total Administrative 

Outside Services-legal 
Outside Services-Other 
Total Outside 

Services 
Property Insurance 
Injuries & Damages-
Employees 

Total Insurance 

Employee Pension & 
Benefits 
Employee Benefits-Flex 
Credits 
Employee Benefits 
Transfer 
Benefits non-labor 
adjustments 

Total Employee 
Benefits 
Regulatory Commission 
Expense 
Inst. Or Goodwill 
Advertising Expense 
Miscellaneous General 
Expense 
Rents Expense - A&G 
Admin & General 
Maintenance 

Total Miscellaneous 

Total A&G Expense 

(1) 

Direct 
Testimony 

19,417 
15,202 
(3,197) 
31,422 

131 
2,535 
2,666 

3,062 
7,192 

10,254 

21,197 

11,173 

(8,963) 

23,407 

440 

36 

3,857 

3,062 
1,565 

8,960 

76,708 

(2) 

Rate Case 
Update 
18,825 
15,445 
(3,212) 
31,058 

131 
2,535 
2,666 

3,062 
7,192 

10,254 

21,106 

12,181 

(9,516) 

(397) 

23,374 

440 

36 

4,304 

3,903 
1,685 

10,368 

77,719 

(3) 

Settlement 

18,558 
15,103 
(3,238) 
30,422 

131 
2,535 
2,666 

3,058 
7,171 

10,229 

40,759 

12,179-

(15,302) 

(819) 

36,817 

440 

1>6 

3,376 

3,426 
1,537 

8,815 

88,948 

(4) 
Response 
lo Interim 

D&O 
17,363 
15,102 
(3,238) 
29,227 

131 
2,535 
2,666 

3,046 
7,101 

10,147 

40,701 

• 12,179 

(15,302) 

(1,260) 

36,318 

440 

36 

3364 

3,426 
1,525 

8,791 

87,148 

(5) 

2"'' Interim 
CT-1 

17,363 
15,102 
(3,238) 
29,227 

131 
2,535 
2,666 

3,046 
7,101 

10,147 

40,701 

12,179 

(15,302) 

(1,122) 

36,456 

440 

36 

3364 

3,426 
1,525 

8,791 

87,286 

(6) 

Final 
Position 
18,284 
14,740 
(3,238) 
29,786 

131 
1,710 
1,841 

3,055 
7,152 

10,207 

40,743 

12,179 

(15,302) 

(819) 

36,801 

440 

36 

3,373 

3,202 
1,534 

8,585 

87,219 

Total may not add due to rounding 
Source: Cols(l)-(4); HECO-SWP-1101; Col(5): Second Interim Increase for CIP CT-1 Exhibit 2, 
p. 1; Col(6) Attachment B. 

2818959.1 



HAWAI IAN ELECTRIC COMPANY. INC 
A D M N B T R A T T V E AND GENERAL EXPENSES 
tSTTKxsands) 

A B 

ADMINISTRATIVE 

920 ASG Expanse - Labor 18.551 
921 A S G Expense - Non laDor 15,102 

922 A&G E;qjen9«3 Tisnsferred (3.238) 

Total Admlnisirative 30,422 

OUTSJDE SERVICES 
923010 Outside Sendees - Lagal 131 
923020 Outside SenwAS - Other 3,635 

Total Outside Servvxa 2 , S U 

INSURANCE 

924 Pmperty lruuranc« 3 , 0 5 l 

925 I r^ur iw * Damages - Emp loywo 7.171 

T o t d Incuianca 10.229 

EMPLOYEE BENEFITS 

926000 Employee Pensors and Benefits 

926010 Emploiiee Benetts - Flex Cnd i ts 

926020 Employee BonefAs TransTer 

9ZG010 Benefits Actjustments 

Total Emp ioyM Berwfits 36,817 

MISCELLANEOUS 
928 RegiJalory Commissnn Expenaas 440 

9301 Inst, or Goodiml Advertsing Expense 38 

9302 Msce laneous General Expense* 3,376 
331 Rents Expense • AAG 3,426 
032 Admin araj General Uai i tenance 1,537 

Total McKctaneous 0,815 

TOTAL AAG EXPENSES 88.946 

HECO-S-1105 

DOCKET NO 2008-0083 

PAGE 1 o r I 

0 E 
ID&O ADJUSTMENTS 

Emp Ben 2 X 7 

HCEI rel to 5a{ary 
Posibons C T - l LeveH 

( 1 9 9 ) ' 
0 
0 

( 1 9 9 ) ' 

(996)'^ 
0 
0 

( 1 2 ) ' 

( 7 0 ) ^ 

(303) 

(S02) 

(138) 

0 

0 

0 

0 

0 

0 

0 

(12) ' -

0 

( 1 2 ) ' 

0 ( 2 * ) ' -

(13a) (1.160) 

Totals may not add due to rounding 
v o M i a z ) (199) 

Bmn^^ f t t m r m e f303) 
B i i » K l S i i i i d i < n R i f t i ^ h j i i l i < i m i D t O . K C O T . I i . A n . I . p i (S02) 

n» iBp| - i imi i i i i i i i i i i ^ ^ i III 111- - r r ~ A B . A . P I (139) 

n i i i i - n i i i r i i i i i i i i i u ' • • ' i i n i r u n I T — ' • ' ' - i .p i (1,160) 

"• Labor 

" • N o n - L a b o r 

Re»p. 
t o l O & O 

17.363 
15.102 
{ 3 J 3 » 

(996) ' 29.227 

131 
2.535 

2 , 6 « 

3,04S 

7,101 

(82) "• 10.147 

40.751 
12,17S 

(15,302) 

(819) 

0 
0 
0 

( 3 0 3 ) * -

0 
0 
0 

( 1 3 8 ) -

( 5 8 ) ' 
0 
0 

40,701 
12,179 

(15,302) 

( 1 ^ 6 0 ) 

(Sfl) ' 3 6 ^ 1 8 

440 
36 

3,364 
3,426 

1.525 

8,791 

87.148 

H I J 
RNAL PROPOSED ADJUSTMENTS 

M N 

Adjust 
Defer w p e r a e f o r 

EUipsae l e a a e o i ; 
Addll 

2 % merit 

Col lect for 
n U Z K NPW 

w a o c M ^ n t Wage 
Upgrada afflce space «vaoe adjust mer t lv r i ihOT Correctton 

Reverse Reverse 
H C E I f d s i B d Emp. Ben 
Post tons re], to 

A d t i s l CT-1 Ad j ia t 

0 
(382) 

0 

(382) 

0 
(825) 

(825) 

0 

0 

0 

0 

0 

0 

(1.187) 

Rotorenca. ^ 'Mt i t t f iDJ i 

(206) ' 
0 
0 

( 2 0 6 ) ' 

( 2 ) ' -

( 1 4 ) ' 

( 1 6 ) ' 

( 1 2 ) ' 
0 
0 
0 

( 1 2 ) ' 

( 1 8 ) ' 

0 

( 1 8 ) ' 

0 ' 

( 1 ) ' 

( 1 ) ' 

( 1 ) ' 
0 

0 

0 

( 1 ) ' 

( 5 0 ) ' 
0 
0 

( 5 0 ) ' 

( 1 ) ' 
( 4 ) ' 

( 5 ) ' 

O) ' 

0 
0 

0 
(224) 

0 

(224) 

(224) 

0 
0 

( 2 ) ' 
0 

( 2 ) ' 

( 4 ) ' 

(238) 

0 

0 

0 '-
0 

0 ' 

0 ' 

(20) 

0 
0 

( 1 ) ' 
0 

( 1 ) ' 

( 2 ) ' 

(60) 

199 
0 
0 

199 

( 3 ) ' 
0 
0 

0 

0 
0 
0 

303 

5Q2 

, •0 f t to ' t • ;5 !1 : :A t tac i>C. 'p .2 }^A^ tae i l ,C . tp3 Col . D 

0 
0 

D 

138 

Reverse 
2CW7 

Salaiv 

Levels 

996 

12 

70 

82 

F ina l 
Pos i t i on 

996 18,284 
0 14,740 

0 (3738 ) 

29.786 

131 
1,710 

1.841 

3.055 

7.152 

10,207 

5B 
0 
0 

0 

40.743 
12.178 

(15.302) 

(BIB) 

36,801 

0 
0 

12 
0 

12 

24 

1.160 
Rjund 

C d F 

440 
38 

3,373 
3 7 0 2 

1.934 

8,9B5 

87.220 

-1 

87,219 
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ATTACHMENT 7 
PAGE 1 OF 3 

HECO 
TY09 
Additional 2% Merit Adjustment Allocation by NARUC Acct. No. 

NARUC 
Acct No. Description 

920 A&G Exp-Labr 
924 Prop Ins 
925 Injuries & Damages 
926 EE Pension/Benefit 

9301 Inst/Goodwill Adv Ex 
9302 Misc Gen Exp 
932 A&G Maint 

% 
86% 

1% 
6% 
5% 
0% 
1% 
1% 

Amount 
-206,000 

-2,000 
-14,000 
-12.000 

0 
-2.000 
-2,000 

100% -238,000 

• See HECO-SWP-1101 page 12 for allocation breakout by NARUC acct no. 

2818973 1.XLS 1/26/2010 



ATTACHMENT? 
PAGE 2 OF 3 

HECO 
TY09 
Merit OT Correction Adjustment Allocation by NARUC Acct. No. 

NARUC 
Acct No. Description 

920 A&G ExF>-Labr 
924 Prop Ins 
925 Injuries & Damages 
926 EE Pension/Benefit 

9301 Inst/Goodwill Adv Ex 
9302 MIsc Gen Exp 
932 A&G Maint 

% 
86% 

1% 
6% 
5% 
0% 
1% 
1% 

100% 

Amount 
-18,000 

0 
-1,000 
-1,000 

0 
0 
0_ 

-20.000 

• See HECO-SWP-1101 page 12 for allocation breakout by NARUC acct no. 

2816973 1.XLS 1/26/2010 



ATTACHMENT? 
PAGE 3 OF 3 

HECO 
TYOg 
NPW Wage Correction Adjustment Allocation by NARUC Acct. No, 

NARUC 
Acct No. Description 

920 A&G Exp-Labr 
924 Prop Ins 
925 Injuries & Damages 
926 EE Pension/Benem 

9301 Inst/Goodwill Adv Ex 
9302 Misc Gen Exp 
932 A&G Maint 

% 
86% 

1% 
6% 
5% 
0% 
1% 
)% 

Amount 
-50,000 
-1,000 
-4,000 
-3,000 

0 
-1,000 
-1.000 

100% -60,000 

* See HECO-SWP-1101 page 12 for allocation breakout by NARUC acct no. 

2Bie973_1.XLS 1/26/2010 



ATTACHMENT 
PAGE 1 OF 1 

HECO TY09 
Ellipse 6 Upgrade 

(A) (B) (C) 
Test Year Adjustment Adjusted 
Estimate (C) - (A) Amount Acct no. Description 

1923020 Consultant Costs 1,145,000 (825.000) 320.000 

2 921 Software Costs 362,000 (362,000) 0_ 

3 Total 1.507.000 (1,167.000) 320,000 

Reference: 

ln1col(A): HECO T-11 p.35. 
ln2col(A): HECO T-11 p.19. 

Col (C): PUC-IR-167: 2009 Ellipse upgrade implementation costs: 
Planning study 212.000 
Continue to operate current 
version 107,800 

319,800 



ATTACHMENT 9 
PAGE 1 OF 1 

Depreciation and Amortization Expense 
and Accumulated Depreciation ($1.0Q0*s) 

Depreciation and Amortization Expense ($l,OOO ŝ) 

Change 

DirectTestimony 
Rate Case Update 

Settlement - use actual 2008 YE 
balances 
Settlement - Amortize "A(jditional 
Amortization-Net Unrecovered" over 
two years 

Amount 

(217) 

(273) 

(825) 

Balance 

83,183 
82,966 

81,868 

Source 

HECO T-14 at 50 
Rate Case Update, 

HECO T-14 at 1 and 
15 

Settlement Exhibit 1 
at 60 

Settlement Exhibit 1 
at 60 

Accumulated Depreciation ($l,OOO ŝ) 

Change 

Direct Testimony 
Rate Case Update 

Amount 

(146) 

Balance 

1,313,247 
1,313,101 

Source 

HECO T-14 at 53 
Rate Case Update, 

HECO T-14 at 1 and 
16 

2815824.1 
1/26/10 



ATTACHMENT 10 
PAGE 1 OF 2 

TABLE A RATE BASE 

Source: 

HECOT-18 
Direct 

Testimony 

HECO-
1801 (C) 

HECOT-18 
Rate Case 

Update 

Rale Case 
Update 

HECO T-23 
All. 7 at 3 

Settlement 

Statement 
of Probable 
Entitlement 

Revised 
Schedule 

Revised 
Schedule 
Exhibit 1 

at 3 

Motion 
for 

Second 
Interim 
Motion 

for 
Second 
Interim 

Exhibit 1 
at 4 

Final 

Reply 
Brief 

INVESTMENT IN ASSETS SERVING CUSTOMERS 

Net Plant in Service 

Prop. Held for 
Future Use 

Fuel Invenlory 

Marl . & Supply 
Inventories 

Unamorl. Net SFAS 
109 Reg. Asset 

Unamon. Sys Dev 
Costs 

RO Water Pipeline 
Reg. Asset 

ARO Regulatory 
Asset 

1,469,005 

2,331 

82,683 

16,015 

61,310 

1-7.452 

3,183 

13 

1,474.183 

2,331 

82,683 

16,105 

60,524 

17,644 

3,183 

13 

1.470,532 

2,331 

45,005 

16,203 

60,236 

6,310 

3,183 

11 

1,386,762 

2.331 

43,274 

16.182 

60.236 

6.310 

3,183 

11 

1,470,532 

2,331 

43,274 

16.182 

60,236 

6,310 

3.183 

11 

1.470,532 

2,331 

43.274 

16,182 

60,236 

6,310 

3,183 

11 

FUNDS FROM NON-INVESTORS 

Unamortized CIAC 

Customer Advances 

Customer Deposits 

ADIT 

Unamortized ITC 

Unamortized Gain 
on Sales 

Pension Reg. Asset 
(Liability) 

OPEB Reg. Asset 
(Liability) 

-178,410 

-848 

-7,695 

-135,277 

-32,831 

-1,055 

-2,746 

-700 

-181.756 

-848 

-8,244 

-132.671 

-33.838 

-1,055 

-2,746 

-700 

-181,066 

-877 

-8,391 

-144,531 

-29,376 

-1,046 

202 

-605 

-181,066 

-877 

-8,391 

-142,272 

-29,376 

-1,046 

202 

-605 

-181.066 

-877 

-8,391 

-144.531 

-29,376 

-1,046 

202 

-605 

-181,066 

-877 

-8.391 

-144.389 

-29.742 

-1.046 

202 

-605 

281S839.1 
1/26/10 



ATTACHMENT 10 
PAGE 2 OF 2 

WORKING CASH 

Working Cash at 
Current Effective 
Rates 

Change in Rale Base 
- Working Cash 

40,971 

-766 

41.055 

-815 

15,480 

-719 

15,115 

-550 

15,202 

-664 

15,409 

-722 

Average Rate Base 
at Proposed Rates 

1,332,636 1,334,958 1,252,882 1.169.423 1.250,907 1,250,833 

2815839. 
1/26/10 



CERTIFICATE OF SERVICE 

I hereby certify that I have this date served a copy ofthe foregoing HAWAIIAN 

ELECTRIC COMPANY, INC.'S PROPOSED FINDINGS OF FACT AND CONCLUSIONS 

OF LAW, ATTACHMENTS 1 - 10 together with this CERTIFICATE OF SERVICE, as 

indicated below by hand delivery and/or by mailing a copy by United States mail, postage 

prepaid, to the following: 

HAND 
DELIVERY 

X 

U.S. MAIL 

X 

X 

DEAN NISHINA. EXECUTIVE DIRECTOR 
DEPARTMENT OF COMMERCE AND CONSUMER AFFAIRS 

DIVISION OF CONSUMER ADVOCACY 
335 MERCHANT STREET. ROOM 326 

HONOLULU. HAWAII 96813 

JAMES N. MCCORMICK 
THEODORE E. VESTAL 

ASSOCIATE COUNSELS (CODE 09C) 
NAVAL FACILITIES ENGINEERING COMMAND, PACIFIC 

258 MAKALAPA DRIVE, SUITE 100 
PEARL HARBOR, HI 96860-3134 

DR. KAY DAVOODl 
NAVFAC HQ ACQ-URASO 

1322 PATTERSON AVE.. SE STE. 1000 
WASHINGTON NAVY YARD 

WASHINGTON. DC 20374 

DATED: Honolulu, Hawaii, January 26, 2010. 

%m 
THOMAS W. WILLIAMS, JR. 

PETER Y. KIKUTA 

Attorneys for 
HAWAIIAN ELECTRIC COMPANY, INC. 

2816456. 
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